
Enbridge Gas Inc. 
P.O. Box 2001 
50 Keil Drive N. 
Chatham, Ontario, N7M 5M1 
Canada 

Evan Tomek 
Advisor  
Leave to Construct Applications 
Regulatory Affairs 

Tel:  (519) 436-4600 x 5003441 
Email:  Evan.Tomek@enbridge.com 

     EGIRegulatoryProceedings@enbridge.com 

May 31, 2024  
BY RESS AND EMAIL 

Nancy Marconi 
Registrar 
Ontario Energy Board 
2300 Yonge Street, Suite 2700 
Toronto, ON M4P 1E4 

Dear Nancy Marconi: 

Re: Enbridge Gas Inc. (“Enbridge Gas”) 
 Ontario Energy Board (“OEB”) File: EB-2024-0187 
 Boblo Island Community Expansion Project – Application and Evidence 

Enclosed please find the redacted Application and Evidence of Enbridge Gas for the 
Boblo Island Community Expansion Project (the “Project”).  

In accordance with the OEB’s Practice Direction on Confidential Filings, Enbridge Gas 
is requesting confidential treatment of the following information. Details of the specific 
confidential information for which confidential treatment is sought are set out in Table 1: 

Table 1 

Exhibit Confidential 
Information 
Location 

Brief 
Description 

Basis for Confidentiality 

Exhibit F-1-1 
Attachment 1 

Pages 204 - 205 Personal 
Information 

The redactions relate to the names and contact 
information of property owners, which constitute 
"personal information” under the Freedom of 
Information and Protection of Privacy Act. Pursuant 
to section 10 of the OEB’s Practice Direction on 
Confidential Filings, such information should not be 
provided to parties to a proceeding. 

If you have any questions, please contact the undersigned. 

Sincerely, 

Evan Tomek 
Advisor – Leave to Construct Applications 

mailto:EGIRegulatoryProceedings@enbridge.com


Filed: 2024-05-31 
EB-2024-0187 
Exhibit A 
Tab 1 
Schedule 1 
Page 1 of 2 

EXHIBIT LIST 

A – GENERAL 

EXHIBIT TAB SCHEDULE DESCRIPTION 

A 1 1 Exhibit List 
2 1 Application 

Attachment 1 – Project Map 

B – PROJECT NEED 

B 1 1 Project Need 
Attachment 1 – Press Release 
Attachment 2 – Town of Amherstburg – Council Resolution 
Attachment 3 – Letter of Support – Amico Affiliates 
Attachment 4 – Amico Affiliates Proposed Development 
Plans 
Attachment 5 – Marketing Brochure 
Attachment 6 – Market Research Report 
Attachment 7 – Heating Bills Comparison 

C – ALTERNATIVES 

C 1 1 Alternatives 

D – PROPOSED PROJECT, ENGINEERING AND CONSTRUCTION 

D 1 
2 

1 
1 

Proposed Project, Engineering and Construction 
Boblo Island Project Schedule 

E – PROJECT COSTS & ECONOMICS 

E 1 1 Project Cost and Economics 
Attachment 1 – Key DCF Input Parameters, Values and 
Assumptions 
Attachment 2 – DCF Analysis 

F – ENVIRONMENTAL MATTERS 

F 1 1 Environmental Matters 
Attachment 1 – Environmental Report 
Attachment 2 – OPCC Review Correspondence 
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G – LANDS MATTERS AND AGREEMENTS 
 

G 1 1 Land Matters and Agreements 
Attachment 1 – Temporary Land Use Agreement 
Attachment 2 – Pipeline Easement Agreement 
Attachment 3 – Landowner List  

    
H – INDIGENOUS CONSULTATION 
 

H 1 1 Indigenous Consultation 
Attachment 1 – Project Description for Ministry of Energy 
Attachment 2 – Delegation Letter 
Attachment 3 – Project Update for Ministry of Energy 
Attachment 4 – Sufficiency Letter 
Attachment 5 – Indigenous Peoples Policy 
Attachment 6 – Indigenous Consultation Report – Summary 
Table 
Attachment 7 – Indigenous Consultation Report – Log and 
Project Correspondence 

 
I – CONDITIONS OF APPROVAL 
 

I 1 1 Conditions of Approval 
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ONTARIO ENERGY BOARD 

IN THE MATTER OF the Ontario Energy Board Act, 1998, 
S.O. 1998, c. 15, Schedule B; and in particular sections 
90(1) and 97 thereof; 

AND IN THE MATTER OF an application by Enbridge Gas 
Inc. for an order granting leave to construct natural gas 
distribution pipelines and ancillary facilities that make up a 
Community Expansion Project to serve the community of 
Boblo Island in the Town of Amherstburg. 

 

APPLICATION 

1. Enbridge Gas Inc. (“Enbridge Gas” or the “Company”) hereby applies to the 

Ontario Energy Board (“OEB”) pursuant to section 90(1) of the Ontario Energy 

Board Act, 1998, S.O. 1998, c. 15, Schedule B (the “Act”), for an order granting 

leave to construct natural gas pipelines and facilities, as described herein, in the 

Town of Amherstburg, Ontario (“Project”).  The specific pipeline facilities for 

which the Company is seeking OEB approval through this Application consist of:  

(i) Approximately 170 m of Nominal Pipe Size (“NPS”) 4 polyethylene (“PE”) 

natural gas distribution pipeline, 

(ii) Approximately 600 m of NPS 4 steel (“ST”) natural gas distribution 

pipeline, and 

(iii) Approximately 2.3 km of NPS 2 PE natural gas distribution pipeline. 

2. For ease of reference and to assist the OEB with preparation of the notice of 

application for the Project, a map of the proposed facilities is included as 

Attachment 1 to this Exhibit.  
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3. On June 9, 2021, the proposed Boblo Island Community Expansion Project was 

approved to receive funding assistance as part of Phase 2 of the Government of 

Ontario’s Natural Gas Expansion Program (“NGEP”), which provides financial 

support to help utilities expand natural gas distribution in communities that are 

not currently connected to the natural gas system. The Project will provide 

approximately 347 customers in the community of Boblo Island in the Town of 

Amherstburg with access to safe, reliable, and affordable natural gas distribution 

services.1  

4. Enbridge Gas has a Franchise Agreement with the Town of Amherstburg.2 

Enbridge Gas also holds a Certificate of Public Convenience and Necessity 

(“CPCN”) for any project work within the Town of Amherstburg.3 These 

agreements allow the Company to construct, operate and add to the natural gas 

distribution system within all parts of the Town. 

5. With leave to construct approval from the OEB:  

(i) Construction of the NPS 4 PE and NPS 4 ST natural gas distribution 
pipeline is planned to commence in June 2025 and be placed into service 
by July 2025.  

(ii) Construction of the NPS 2 PE natural gas distribution pipeline is planned 
to commence in June 2025 and be placed into service in July 2025.  

6. To meet construction timelines, Enbridge Gas respectfully requests the approval 

of this application as soon as possible and ideally not later than February 2025. 

 
1 347 customers are all residential. 
2 Town of Amherstburg Franchise Agreement – RP-2004-0198 / EB-2004-0400. The current Franchise 
Agreement expires on January 24, 2025, and discussions regarding its renewal have been initiated with 
the Town of Amherstburg.   
3 Town of Amherstburg CPCN – RP-2004-0198 / EB-2004-0399 (approved effective September 24, 
2004).  
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The proposed construction schedule can be found at Exhibit D, Tab 2, Schedule 

1.  

7. Enbridge Gas intends to charge a System Expansion Surcharge (“SES”) to all 

new customers taking gas distribution service from the Project. In accordance 

with the OEB’s EB-2020-0094 Decision and Order, the SES will be a fixed 

volumetric rate of $0.23 per cubic metre of gas to be charged in addition to 

Enbridge Gas’s base distribution rates as approved by the OEB.  The SES is 

proposed to be charged to all customers taking gas distribution service from the 

Project for a term of 40 years.  Detailed information about the proposed SES and 

its applicability to the Project can be found in Exhibit E. 

8. If the OEB determines that it will conduct a hearing for this application, then 

Enbridge Gas requests that it proceed by way of written hearing in English. 

9. Enbridge Gas requests that the OEB make the following orders: 

(i) pursuant to section 90(1) of the Act, an Order granting leave to construct 

the Project; and 

(ii) pursuant to section 97 of the Act, an Order approving the form of 

temporary land use agreements and easement agreements found at 

Exhibit G, Tab 1, Schedule 1, Attachments 1 and 2. 

10. Enbridge Gas requests that copies of all documents filed with the OEB in 

connection with this proceeding be served on it and on its counsel, as follows: 
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(a) The Applicant: Evan Tomek 
Advisor, Leave to Construct Applications 
  

 Address: P.O Box 2001 
50 Keil Drive N 
Chatham, ON  
N7M 5M1  

 
 Telephone: 

 
E-Mail: 
 

(519) 436-4600 ext. 5003441 
 
EGIRegulatoryProceedings@enbridge.com 
evan.tomek@enbridge.com 

 
 

 
 

 

(b) The Applicant’s counsel: Guri Pannu 
Senior Legal Counsel 
Enbridge Gas Inc. 
  

 Address for personal 
service: 
 
 
Mailing Address:  

500 Consumers Road 
Toronto, ON 
M2J 1P8 
 
P.O. Box 650 
Scarborough, ON 
M1K 5E3 
  

 Telephone: 
 
Fax: 
 
E-Mail: 

(416) 758-4761 
 
(416) 495-5994 
 
guri.pannu@enbridge.com  

 

 

 

 

 

mailto:EGIRegulatoryProceedings@enbridge.com
mailto:guri.pannu@enbridge.com
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DATED at the City of Chatham, Ontario this 31st day of May 2024.  

ENBRIDGE GAS INC. 

 

___________________________________ 

Evan Tomek 
Advisor, Leave to Construct Applications 
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PROJECT NEED 
 
Introduction 

1. The Boblo Island Community Expansion Project will make natural gas available to 

approximately 347 forecasted customers in the community of Boblo Island in the 

Town of Amherstburg.1  Expansion of Enbridge Gas’s natural gas distribution 

system within the community of Boblo Island will further the Government of 

Ontario’s efforts pursuant to its Natural Gas Expansion Program (“NGEP”) to have 

gas service made available to communities in Ontario that are currently not served.  

 

2. The Project is composed of: 

• Approximately 170 m of NPS 4 PE natural gas distribution pipeline, 

• Approximately 600 m of NPS 4 ST natural gas distribution pipeline for the 

Detroit River crossing, 

• Approximately 2.3 km of NPS 2 PE natural gas distribution pipeline, and 

• Ancillary facilities (approximately 3 km of future growth NPS 2 PE natural 

gas distribution pipeline to provide natural gas service to a planned 

subdivision on the south end of Boblo Island2 and customer services). 

 

The Government of Ontario NGEP 

3. The Project is one of those previously approved to receive funding assistance from 

Phase 2 of the Government of Ontario’s NGEP. The Government of Ontario 

describes the NGEP as follows: 

 
 

1 347 customers are all residential. 
2 220 customers are forecasted in the planned subdivision on the south end of Boblo Island. The 
remaining 127 forecasted customers are current residents proposed to be serviced by the facilities for 
which the Company is seeking leave to construct.  
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The Natural Gas Expansion Program was created under the Access to Natural 
Gas Act, 2018 to help expand access to natural gas to areas of Ontario that 
currently do not have access to the natural gas distribution system. This program 
encourages communities to partner with gas distributors on potential expansion 
projects that would not be built without additional financial support and submit 
information on these proposals to the Ontario Energy Board.3 
 

4. As part of Phase 2 of the NGEP process, Enbridge Gas filed proposals for 207 

potential community expansion and economic development projects. On June 9, 

2021, the Government of Ontario announced that 28 projects across 43 

communities were selected for funding under Phase 2 of the NGEP, including the 

Project. The press release is included as Attachment 1 to this Exhibit. 

 
5. By proceeding with the Project, Enbridge Gas will expand access to safe, reliable, 

and affordable natural gas service to the community of Boblo Island in direct 

support of the NGEP. 

 

Delivering the Energy that Customers Want and Need 

6. Enbridge Gas has conducted extensive consultation with the Town of Amherstburg. 

The Town of Amherstburg has emphasized its support for the Project via a council 

resolution dated September 15, 2023, which is set out in Attachment 2 to this 

Exhibit.  

 

7. Enbridge Gas has also conducted consultation with the home developer on Boblo 

Island, Amico Affiliates (“Amico”). Amico has expressed support for the project for 

the current residents, as well as for the future residents in the planned subdivision 

on the south end of Boblo Island. A letter of support provided by Amico, dated 

 
3 https://www.ontario.ca/page/natural-gas-expansion-program  

https://www.ontario.ca/page/natural-gas-expansion-program
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February 29, 2024, is set out in Attachment 3 to this Exhibit. Amico’s development 

plans for the south end of Boblo Island are set out in Attachment 4 to this Exhibit. 

 
8. Enbridge Gas will continue to engage with stakeholders, including holding events 

within the community and providing information and support to residents to ensure 

that forecasted customer attachments are realized. 

 

Market Research 

9. Enbridge Gas also retained Forum Research, a third-party independent research 

supplier, to conduct quantitative research to ascertain interest in obtaining natural 

gas service amongst residential household population of Boblo Island. The 

research was conducted between May 23 and June 19, 2023. Surveying was 

conducted door-to-door and via letters distributed to residents, with follow-up 

online and computer-assisted telephone interviewing (“CATI”) surveys. 

 

10. The survey informed residents about the proposed Project and sought information 

pertaining to the characteristics of dwellings/buildings, including: 

• their nature (i.e., residential, commercial or industrial space, etc.); 

• the current fuel type relied upon; and  

• interest in converting to natural gas-fueled equipment and/or appliances. 

 

11. A total of 73 surveys were completed. Results from the Forum Research Survey 

indicate that the primary energy source of heat on Boblo Island is propane (55% 

use as their main source). Electric heat pumps were counted separately from 

electric resistance heating, with 39% of respondents indicating electric heat pumps 

as their primary heating source (25% electric air source heat pumps and 14% 

electric ground source heat pumps). Some households use electric 



Filed: 2024-05-31 
EB-2024-0187 
Exhibit B 
Tab 1 
Schedule 1 
Plus Attachments 
Page 4 of 8 
 

baseboard/furnace resistance heating or oil as their main heating source (5% and 

1%, respectively). Survey respondents were provided a brochure (see Attachment 

5 to this Exhibit) that provided information regarding fuel conversion (including 

information regarding the System Expansion Surcharge). The brochure also 

provided a link to a Natural Resources Canada website4 that has information 

regarding the availability of non-natural gas alternatives such as electric heat 

pumps. 80% of respondents overall are likely (extremely likely, very likely or likely) 

to connect to natural gas. Of those likely to connect to natural gas, 81% indicated 

that they would do so within 1 year of natural gas service becoming available, 15% 

indicated they would convert within 1 to 2 years of natural gas service becoming 

available, and the remaining 4% would convert after 2 years of natural gas service 

becoming available. The results of this survey are summarized in Attachment 6 to 

this Exhibit. 

 

12. Natural gas continues to maintain price competitiveness against other alternative 

energy sources5 in Ontario. The energy comparison information provided in 

Attachment 7 to this Exhibit illustrates an estimated energy equivalent annual 

heating bill, adjusted by efficiency factors, for conversions from heating oil, electric 

resistance heating and propane to natural gas for a typical residential customer in 

Rate M1. The consumption for a typical residential customer in Rate M1 is 

2,200m3. The natural gas pricing is based on April 2024 QRAM rates and includes 

the $0.23 per m3 System Expansion Surcharge (“SES”). Based on the most recent 

prices available at the time of comparison, a typical residential Rate M1 customer 

saves 60% compared to heating oil, 35% compared to electric resistance heating 

 
4 https://natural-resources.canada.ca/energy-efficiency/energy-star-canada/about/energy-star-
announcements/publications/12527  
5 Other alternative energy sources refer specifically to heating oil, propane, and electric resistance 
heating. 

https://natural-resources.canada.ca/energy-efficiency/energy-star-canada/about/energy-star-announcements/publications/12527
https://natural-resources.canada.ca/energy-efficiency/energy-star-canada/about/energy-star-announcements/publications/12527
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and 35% compared to propane. The electricity prices utilized in Attachment 7 to 

this Exhibit include the Ontario Electricity Rebate which effectively suppresses the 

cost of electricity.   

 
13.  Recent pricing data for natural gas and alternative fuels continue to show cost 

savings despite the $0.23/m³ SES. Table 1 below estimates the average customer 

in the Project area can achieve annual energy cost savings of approximately $522 

through conversion to natural gas. Annual energy costs by fuel type are based on 

calculations used to develop Attachment 7 to this Exhibit.  

 
Table 1: Estimated Annual Fuel Costs & Fuel Cost Savings for a Typical Rate 1 Residential 

Customer 

Primary Fuel  Penetration 
Rate 

Annual Bill ($) Annual Natural Gas 
Savings with SES ($) 

Natural Gas  N/A $1,530 N/A 
Electric Resistance 
Heating  5% $2,340 $810 

Heating Oil  1% $3,799 $2,269 
Propane 55% $2,365 $835 

Wood 0% No Data 
Available No Data Available 

Electric Heat Pump (air 
source and ground 
source) 

39% Not Applicable  Not Applicable 

 
 

14. Enbridge Gas has promoted6 and will continue to promote the efficient use of 

natural gas, current offers, and incentives to all residents and businesses in the 

Project and surrounding areas. The Company will work cooperatively with local  

heating contractors to support consumer conversions to natural gas. 

 
6 The brochure provided at Attachment 5 to this Exhibit was provided to residents in the Project area prior 
to the Forum Research survey provided at Attachment 6 to this Exhibit.  
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Growth Forecast 

15. Table 2 below provides the Company’s expected ten-year growth forecast for 

customer additions in the Project area. The ten-year growth forecast has been 

informed by the ongoing price advantage of natural gas over other energy sources, 

current Municipal Property Assessment Corporation (“MPAC”) data and survey 

results discussed above, indicating that a high level of conversions is likely. 
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Table 2: Forecasted Customer Attachments for the Project 

Boblo Island 
Customer Additions 

Total 
Potential 

Customers 

Year 
1 

Year 
2 

Year 
3 

Year 
4 

Year 
5 

Year 
6 

Year 
7 

Year 
8 

Year 
9 

Year 
10 Total 

Forecasted 
Conversions                         
Residential Units 
(Singles)  

46 8 8 7 3 2 2 0 0 0 0 30 

Residential Multi-Units 
(Semis, Towns, 
Apartments) 

111 48 12 12 5 5 3 3 3 3 3 97 

Total 157 56 20 19 8 7 3 3 3 3 3 127 

New Construction             
Residential Units 
(Singles)  

126 19 38 31 31 7 0 0 0 0 0 126 

Residential Multi-Units 
(Semis, Towns, 
Apartments)  

94 13 28 24 24 5 0 0 0 0 0 94 

Total 220 32 66 55 55 12 0 0 0 0 0 220 

Total             
Total 377 88 86 74 63 19 5 3 3 3 3 347 

Total Cumulative  88 174 248 311 330 335 338 341 344 347  



Filed: 2024-05-31 
EB-2024-0187 
Exhibit B 
Tab 1 
Schedule 1 
Plus Attachments 
Page 8 of 8 
 

Related Enbridge Gas Projects 

16. While the Project is one of many community expansion projects proposed by 

Enbridge Gas, the Project itself does not contain any planned future phases and is 

not dependent upon any previously filed leave to construct application by Enbridge 

Gas. This Project is designed exclusively to serve the project area discussed above 

and throughout the balance of this application. 

 

Conclusion 

17. The Project is required to support the NGEP and is designed to expand access to 

safe, reliable, and affordable natural gas to areas of Ontario that do not currently 

have it. The need for the Project is directly supported by the Town of Amherstburg 

through their request for natural gas for their constituents, and by the interest in 

natural gas service within the community as derived from the market research. 
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Website: www.amherstburg.ca 
271 SANDWICH ST. SOUTH, AMHERSTBURG, ONTARIO N9V 2A5 

Phone: (519) 736-0012 Fax: (519) 736-5403 TTY: (519)736-9860 

September 15, 2023 SENT VIA EMAIL 

Re: Proposed Boblo Island Natural Gas Pipeline Project, Enbridge Gas Inc. 

Dear Ms. Laird, 

On behalf of Town Council for the Town of Amherstburg I am writing to express our support for 
the Boblo Island Natural Gas Pipeline Project. At our Regular Council Meeting on September 
11, 2023 Council passed the following Council Resolution:  

Resolution # 20230911-001 

Moved By     Deputy Mayor Gibb 
Seconded By Councillor Crain 

That: 
1. The presentation BE RECEIVED for the Enbridge Gas - Boblo Island CE Project;
2. A letter of support BE SENT as requested for the Enbridge Gas - Boblo Island CE

Project.

The Mayor put the Motion. Motion Carried. 

This project is part of the Ontario Government’s Natural Gas Expansion Program and is funded 
by approximately $1.9 million from the Ontario Government, in addition to the expansion 
surcharge (23 cents/m3) to be paid over a term of 40 years by all customers on Boblo Island 
served by the project. 

The proposed project will include approximately 2.9 km of new natural gas pipeline (with an 
approximate 600-meter crossing of the Detroit River) and will initially provide service 
to approximately 92 forecasted customers.  

The Town of Amherstburg supports this project as it will increase access to reliable and 
affordable energy in the Town. The project will also create temporary construction jobs in 
Amherstburg, along with local construction material sourcing opportunities for local suppliers. 
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Website: www.amherstburg.ca 
271 SANDWICH ST. SOUTH, AMHERSTBURG, ONTARIO N9V 2A5 

Phone: (519) 736-0012 Fax: (519) 736-5403 TTY: (519)736-9860 
 

The Town of Amherstburg believes multiple benefits will result from this project in the local 
area. 
 
Regards, 

 
Sarah Sabihuddin  
Deputy Clerk, Town of Amherstburg 
(519) 736-0012 ext. 2216 
ssabihuddin@amherstburg.ca  
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1.

BOBLO ISLAND
SOUTH END DEVELOPMENT

Singles vs Semis

OCTOBER 2021

1:3750 -
Scale:

Date:

AMICO ENGINEERING INC.

SINGLE-DETACHED (27 LOTS)
SEMI SERVICED

SEMI-DETACHED     (94 UNITS)

TOTAL UNITS:     220 UNITS

SINGLE-DETACHED (99 LOTS)
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Choose to pay less 
for energy 
 —
Save up to 65% each year 
by switching to natural gas 
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Enbridge Gas | Connecting Your Home 2

Ready to cut energy bills in half? 
 —
Good news—natural gas is a convenient solution to help you save. This package 
will guide you through everything you need to know and the benefits of affordable, 
reliable natural gas.

Get in touch any time
There are many alternatives to serve your  
energy needs. Visit Natural Resources Canada 
at tinyurl.com/y3k2nh8b to learn more about 
alternative technologies such as heat pumps. If 
you have questions, please contact one of our 
Community Expansion Advisors.

Community Expansion contacts:
Phone: 1-833-356-2689 
Email: ceapplications@enbridge.com 

Ahmed Al-Amry  
Supervisor, Community Expansion 
Enbridge Gas

Save up to 65 percent* each year
Compared to alternative heating sources like electric 
baseboard, propane or oil, switching to natural gas 
could save you on home and water heating costs 
year round.

Lower carbon emissions 
Natural gas is cleaner than other fuels, such as 
propane and oil, and can help reduce your home’s 
carbon footprint.

See how much you can save 
Calculate your savings by visiting  
enbridgegas.com/savewithgas and finding  
your community page to use the calculator.

* �Natural gas prices are based on Rate 1 rates in effect as of April 1, 2023 and include the $0.23 per m3 expansion surcharge. Electricity rates based on Hydro One Distribution rates (Mid-density R1) as of Jan. 1, 2023 and Regulated Price Plan (RPP) customers 
that are on Time-Of-Use (TOU) pricing. They include the new Ontario Electricity Rebate (OER). Electric cold climate air source heat pumps are available but not included in the savings calculations. The propane price comparison is based on the lowest price 
obtained in an area survey conducted quarterly. Oil price is based on the latest available retail price. Since individual fuel prices vary, savings assumptions may or may not be as accurate in your situation. Costs have been calculated for the equivalent energy 
consumed and include all service, delivery and energy charges. The federal carbon charge is included for all energy types based on the April 1, 2023 rate. The federal carbon charge is projected to increase annually from 2024 to 2030.   
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Enbridge Gas | Connecting Your Home 3

E
Heating oilPropaneNatural gas

34%

Electricity

23%

65%

How much can you save each year? 
 —
Lower costs, lower emissions, more convenience and peace of mind.

Residential annual heating bills
Annual cost comparison: space and water heating*

Cost and benefits

Bring home  
all the benefits
 —

Comfort and convenience 
Never worry about running 
out of fuel or waiting for  
deliveries again.

More affordable
Compared to other fuels, 
natural gas is the most 
cost‑effective way to 
heat your home and water.

Versatile and efficient 
From fireplaces to clothes 
dryers, natural gas can make 
your home more comfortable 
and enjoyable.

Lower carbon emissions 
Natural gas can help reduce 
your home’s carbon footprint.

* �Natural gas prices are based on Rate 1 rates in effect as of April 1, 2023 and include the $0.23 per m3 expansion surcharge. Electricity rates based on Hydro One Distribution rates (Mid-density 
R1) as of Jan. 1, 2023 and Regulated Price Plan (RPP) customers that are on Time-Of-Use (TOU) pricing. They include the new Ontario Electricity Rebate (OER). Electric cold climate air source 
heat pumps are available but not included in the savings calculations. The propane price comparison is based on the lowest price obtained in an area survey conducted quarterly. Oil price is 
based on the latest available retail price. Since individual fuel prices vary, savings assumptions may or may not be as accurate in your situation. Costs have been calculated for the equivalent 
energy consumed and include all service, delivery and energy charges. The federal carbon charge is included for all energy types based on the April 1, 2023 rate. The federal carbon charge is 
projected to increase annually from 2024 to 2030.   
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Enbridge Gas | Connecting Your Home 4

Frequently  
asked  
questions 
 —

Q: Why do I have to pay an additional charge 
towards the construction costs of the project?
A: For us to extend natural gas to rural areas where 
the cost of building the infrastructure is more than 
the revenue it generates, the Ontario Energy Board 
approved an additional expansion surcharge. This 
is a variable rate charge, based on your usage, 
of $0.23/cubic metre of natural gas used. Since 
homes use more natural gas in colder months, the 
surcharge will be higher in winter. It will appear as 
a separate line item on your monthly bill for up to 
40 years. 

Go to enbridgegas.com/savewithgas to get an 
estimate of your potential fuel savings. 

Q: Why is the surcharge in effect for different 
lengths of time by community?
A: The length of time the surcharge remains in effect 
varies by community because the overall cost to 
serve each community is different, based on factors 
such as the distance of the community from an 
existing natural gas pipeline and more.

Where  
does your 
money go?
 —
Here’s a helpful 
explanation of a few  
key items on your 
natural gas bill

Expansion Surcharge
The fairest way to cover  
the infrastructure costs  
of expanding natural  
gas service.

Customer Charge
This is a fixed $23.98* 
amount that pays for 24/7 
emergency response and 
other services.
* �Subject to change. Please note that all charges, 

except the fixed customer charge, vary based on  
how much natural gas you use.

Supply, Delivery 
and Transportation 
Charges
These cover the costs  
to buy and deliver natural  
gas to your home.

Cost Adjustment
Natural gas rates vary  
by season—you pay  
what we pay.

Billing and charges

Filed: 2024-05-31, EB-2024-0187, Exhibit B, Tab 1, Schedule 1, Attachment 5, Page 4 of 5



Enbridge Gas | Connecting Your Home 5

I was connected with someone 
who came to my house and 
walked through the house with 
me looking for areas that I could 
improve on by myself or with 
professional help. Because of the 
efforts I’ve made, it’s a lot more 
comfortable and a lot less cold.

–� �Erica H. 
Program participant 
Ottawa, Ontario

“

”

Programs and rebates to 
help you save
 —
Enbridge Gas offers a suite of conservation programs 
to help you save energy at home. From money-
saving rebates to discounts and special offers, we’re 
committed to helping you make your home more 
energy efficient, comfortable and affordable.

Energy conservation is good for you and 
your community 
Reducing energy use is the simplest, most cost-effective way to keep 
energy costs affordable for everyone. When you make your home 
more energy efficient, you also help protect it against the effects of a 
changing climate and contribute to a cleaner, greener Ontario. 

Visit our website at enbridgegas.com/conservation   
to find the right program for you.

© 2023 Enbridge Gas Inc. All rights reserved. ENB 1498—LUG.

Filed: 2024-05-31, EB-2024-0187, Exhibit B, Tab 1, Schedule 1, Attachment 5, Page 5 of 5



Natural	Gas	Pipeline	Expansion	Study	
–Boblo	Island–

Research	Report	Prepared	for:	Enbridge	Gas	Limited	

June	2023	

180	Bloor	Street	West	
Suite	1400	
Toronto,	Ontario				
M5S	2V6	
T	(905)	960-3255	
F	(416)	960-6061	
www.forumresearch.com	

Filed: 2024-05-31, EB-2024-0187, Exhibit B, Tab 1, Schedule 1, Attachment 6, Page 1 of 5



 

	 		
 

1 

NATURAL GAS PIPELINE EXPANSION STUDY 
 
Community:  Boblo Island 

About the Survey: 
Enbridge Gas retained the services of Forum Research, a third party research supplier, to conduct 
quantitative research to ascertain interest in obtaining natural gas service amongst the residential 
household population of Boblo Island. The research was conducted between May 23 and June 19, 
2023. Surveying was conducted door-to-door and via letters distributed to residents, with follow-
up online and CATI surveys. A total of 73 surveys was completed from a list of 137 home owners, 
yielding a +/- 7.9% margin of error at the 95% confidence level. The level of completes represents a 
53% response rate.1  
 
Key Findings: 
• The research results indicate that the primary energy source of heat on Boblo Island is propane 

(55% use as their main source). Heat pumps were counted separately from electricity, with 39% 
of respondents indicating this is their primary heating source (25% air source and 14% ground 
source heat pumps).  Some households use electric baseboard/furnace heating or oil as their 
main heating source (5% and 1% respectively).  

 
• Prior to being surveyed, respondents were given an Enbridge Gas brochure that outlined the 

benefits and costs (including the System Expansion Surcharge and Federal Carbon Pricing 
Program), associated with switching to natural gas. After considering the benefits and costs,  
80% of respondents overall are likely (extremely likely, very likely or likely) to connect to natural 
gas. 

 
• Of those who are likely to connect to natural gas, 81% would do so within the first 12 months, 

15% would convert within 1-2 years, and the remaining 4% would convert after 2 years. 
 
• Among respondents who are likely to connect to natural gas, the majority is interested 

(extremely interested, very interested or interested) in connecting at least one of their other 
applications to natural gas as well, including their Fireplaces (97%), BBQs (79%), 
Ovens/Ranges/Stoves (64%), and Clothes Dryers (47%). 

 
• The study indicates that the interest in connecting to natural gas on Boblo Island is above 

average (considering the benefits and costs, including the System Expansion Surcharge and 
Federal Carbon Pricing Program) compared to other potential conversion rates seen in our 
research across 45 Ontario communities (overall average interest in converting across the 45 
communities is 68%).2   

 
1 Response Rate = (Completes + Disqualified)  ÷ Total Contacts. It should be noted that some of the households were seasonal, unoccupied, 
inaccessible, or vacant lots and were therefore not approached. This is factored into the response rate. 
2 The 45 Ontario communities included: Allenford, Astorville, Auburn, Augusta, Ayton, Ballinafad, Belwood, Benmiller, Bobcaygeon, Boblo Island, 
Brennan Line (Orillia), Cedar Springs, Cedar Springs-Burlington, Cherry Valley, Edwardsburgh-Cardinal, Eganville, Elmwood, Enniskillen, 
Featherstone, Glendale, Grafton, Hidden Valley, Kincardine (Lucknow/Ripley), Kincardine (other communities), Kincardine  Commercial 
(Lucknow/Ripley), Kincardine Commercial (other communities), Lambton Shores, Lanark-Balderson, Meaford, Milverton, Neustadt (x2), North 
Bay, Prince Township, Ramara, Salford, Sandford, Selwyn, Sheffield, Swiss Meadows, Turkey Point, Warwick, Washago-Orillia, Williamsford and 
Wroxeter Gorrie Fordwich. 
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Table 1. Current energy sources and their likelihood to replace (base = all respondents). 
  

Propane 
 

Heat Pump 
Air Source 

Heat Pump 
Ground 
Source 

Electric 
Baseboard/ 

Furnace 
Oil Wood 

Current energy sources for heat       
       

Main energy source for heat (n=40) (n=18) (n=10) (n=4)** (n=1)** (n=0)** 
 55% 25% 14% 5% 1% 0% 
       
Secondary energy source for heat (n=13) (n=3)** (n=2)** (n=3)** (n=0)** (n=2)** 
(32% have a secondary heat source) 18% 4% 3% 4% 0% 3% 

       
Use as main or secondary source (n=50) (n=21) (n=12) (n=6)** (n=1)** (n=2)** 

 68% 29% 16% 8% 1% 3% 
       

Likelihood to replace main heating system in 
next 2 years * 

38% 6% 40% 0% 0% 0% 

* At an aggregate level, 27% are likely to replace their main heating system (extremely likely, very likely or likely). 
** Extremely small base. 

 
 

Table 2. Likelihood to connect to natural gas  

 
* Totals may not add precisely, due to rounding.                   ** Extremely small base. 
 

(1) Considering the benefits and costs (including the System Expansion Surcharge and Federal Carbon Pricing Program), associated with switching to 
natural gas mentioned in a brochure from Enbridge Gas that was given to respondents prior to being surveyed 

(2) Those who indicated they are likely (extremely likely, very likely or likely) to connect to natural gas considering the benefits and costs (including 
the System Expansion Surcharge and Federal Carbon Pricing Program)  

Likelihood to connect: 
(main heating system) 

Total 
(n=73) 

 
Propane 

(n=40) 

Heat Pump 
Air Source 

(n=18) 

Heat Pump 
Ground 
Source 
(n=10) 

Electric 
Baseboard/ 

Furnace 
(n=4)** 

Oil 
(n=1)** 

1. Likelihood to connect to natural gas (1): 
Top-3 Box score (Extremely likely/Very likely/Likely) 80% 90% 56% 90% 75% 0% 

     Top-2 Box score (Extremely likely/Very likely) 59% 73% 28% 70%  50% 0% 
     Top 2 Box + 50% of Likely 69% 82% 42% 80% 63% 0% 

Extremely likely 40% 45% 22% 60% 25% 0% 
Very likely 19% 28% 6% 10% 25% 0% 

Likely 21% 17% 28% 20% 25% 0% 
2. Likelihood to connect assuming natural 
gas service becomes available(2) Total 

(n=58) 

 
Propane 

(n=36) 
Heat Pump 
Air Source 

(n=10) 

Heat Pump 
Ground 
Source 
(n=9)** 

Electric 
Baseboard/ 

Furnace 
(n=3)** 

Oil 
(n=0)** 

Within the first 12 months 81% 89% 70% 67% 67% 0% 
Within 1 to 2 years 15% 8% 30% 22% 33% 0% 
Within 2 to 3 years 2% 0% 0% 11% 0% 0% 

After 3 years 2% 3% 0% 0% 0% 0% 
3. Interest in connecting other applications to 
natural gas (2) 

Fireplace 
(n=58) 

BBQ 
 (n=58) 

Oven/Range 
(n=58) 

Clothes Dryer 
(n=58) 

Extremely / Very interested or Interested 97% 79% 64% 47% 
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Table 3. Reasons for being unlikely to connect to natural gas  
 (base = those not likely to connect to natural gas  n=13). 

 
 
 
 
 
 

 
 
 
 
Table 4. Water heating – Main fuel source (base = all respondents). 

 Total 
(n=73) 

Electric 
(n=45) 

Propane 
(n=28) 

1. Penetration  62% 38% 

2. Own water heater 64% 64% 64% 

3.  Age of water heater 
5 years or less 34% 27% 46% 

6 to 10 years old 38% 47% 25% 
Over 10 years old 19% 13% 29% 

Don’t know 8% 13% 0% 
     * Totals may not add precisely, due to rounding.  

  

  
Too expensive to change equipment 46% 
Have no plans to change 31% 
Not interested at this time, maybe in the future 31% 
Price uncertainty 15% 
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Community demographics: 
Two storey houses make up the majority of homes on Boblo Island, accounting for 31% of all 
respondent households. The average house size is 2,930 square feet and almost all of the houses 
(92%) were built in 1980 or later. The majority of the homes in the survey sample are used year-
round (84%). Community demographics are shown below in Table 5. 
 
Table 5. Demographics (base = all “residence” respondents = 73). 

Building type:  Age of respondent: 
Two storey 31%  18 to 34 years 1% 

Bungalow/One storey ranch 25%  35 to 44 years 5% 
Three storey 18%  45 to 54 years 19% 
Raised ranch 1%  55 to 64 years 34% 

Other 25%  65+ years 36% 
	   Refused 4% 

Approximate size of home (in sq. feet):	  Number of adults 18 years or older living in house: 
Less than 1,000 (93 Sq. meters)  0%  1-2  78% 

1,000 to 1,499	(94 To 139 Sq. Meters)  26%  3+ 20% 
1,500 to 1,999 (140 To 185 Sq. Meters)  10%  No. of children 17 years or younger living in house: 
2,000 to 2,499	(186 To 232 Sq. Meters) 22%  0  81% 
2,500 to 2,999 (233 To 278 Sq. Meters) 4%  1-2  15% 

3,000 or more (279 Sq. Meters Or More) 29%  3+  3% 
Don’t know  10%  Refused 1% 

Average size  2,930 sq. ft.  Total household income: 
Occupancy of dwelling:  Less than $40,000 1% 

All-year round 84%  40,000 to $79,999 10% 
Mostly	in	the	summer	 8%  $80,000 or more 64% 
Mostly	in	the	winter	 0%  Refused 25% 

Occasionally	year	round	 8%    
Age of home:    

0 to 43 years (built 1980 or later)  92%    
44 to 73 years (built between 1950-1979)  1%    

74+ years (built before 1950) 0%    
Don’t know/not stated 8%    

*  Totals may not add to 100% due to rounding and/or the exclusion of "don't know" or "refused" responses.	
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$4,000

Heating oil
2,476 l

Electric resistance
19,829 kWh

Propane
3,518 l

Natural gas
2,200 m3

$1,530

$2,340

35% savings

$2,365

35% savings

$3,799

60% savings

Estimated annual heating bills for typical residential customer 
(Rate M1 Community Expansion)

Disclaimer: 

1. 	�Calculations are based on an estimated 2,200 m3 typical consumption for a residential customer (Rate M1). The term ‘typical’ implies a representative annual consumption. Resulting savings 
are for illustration purposes only. Consumption levels and savings will vary based on customer region or zone of residence, appliance, appliance efficiency and household characteristics, 
lifestyle, and energy prices. Please refer to your actual utility bills for specific actual usage, pricing and totals.

2.	� Natural gas price is based on Rate M1 rates in effect as of April 1, 2024 (EB-2024-0093) and includes the $0.23 per m3 System Expansion Surcharge (SES). 

3.	� Electricity rates based on Hydro One rates as of Jan. 1, 2024, and Regulated Price Plan (RPP) customers that are on Time-Of-Use (TOU) pricing. It includes the Ontario Electricity Rebate 
(OER) of 19.3%. 

4.	� Heating oil prices sourced from Statistics Canada, CANSIM (v735163), average retail prices for gasoline and fuel oil, by urban centre, Toronto, Ontario based on the latest actual data available 
at the time of comparison. 

5. 	�Propane prices sourced from EDPRO website (edproenergy.com/residential/) and assumes pricing for Zone 1 (2,500 – 4,499 litres) based on the average of the daily prices of the latest 
calendar month available at the time of comparison.

6.	� Costs have been calculated for the energy-equivalent annual consumption adjusted by efficiency factors and illustrate an estimated energy-equivalent annual heating bill for conversions from 
electric resistance, heating oil, and propane to natural gas. 

7. 	�Initial upfront costs/setup costs are not included in the energy comparison calculations. 

8.	� Typical consumption for a residential customer is comprised of both heat load and base load. Energy comparison assumes space heating for heat load and water heating for base load. 

9.	� The federal carbon charge is included for all applicable energy types as reported and expected to increase annually depending on government policies. Effective Nov. 9, 2023, the federal 
carbon charge has been paused for a 3-year period on heating oil used exclusively for home/building heating.

10.	�HST is excluded from all energy types. 

11. 	�Non-natural gas alternatives such as electric cold climate air source heat pumps (ccASHP) are not included in the energy comparison. Please consult an HVAC service provider regarding 
specific energy options, building considerations, cost estimates appropriate to your specific needs, and electric-related costs. 
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 ALTERNATIVES 

 

Integrated Resource Planning Alternatives  

1. The Decision and Order for Enbridge Gas’s Integrated Resource Planning 

Framework Proposal (EB-2020-0091) was issued on July 22, 2021. This Decision 

was accompanied by an Integrated Resource Planning Framework for Enbridge Gas  

(“IRP Framework”)1. The IRP Framework provides guidance from the OEB about the 

nature, timing and content of IRP considerations for future identified system needs. 

The IRP Framework provides Binary Screening Criteria in order to focus IRP 

assessments on identified system needs where there is reasonable expectation that 

an IRP alternative could efficiently and economically meet a system need.  

 

2. Accordingly, Enbridge Gas has applied the Binary Screening Criteria and 

determined this Project meets the definition of a community expansion project, as 

defined in the IRP Framework, as the Project has been approved by the 

Government of Ontario as part of the Phase 2 NGEP, to provide access to natural 

gas services in the community of Boblo Island. The IRP Framework Decision 

explains that “Given the goal of the Ontario Government’s Access to Natural Gas 

legislation to extend gas service to designated communities, the OEB will not require 

Enbridge Gas to develop an IRP Plan or consider alternatives to the infrastructure 

facilities to meet this need.”2  
 

3. Further, as noted in the Decision and Order of the Haldimand Shores Community 

Expansion Project, it was found that: 
 
In EB-2020-0091 the OEB approved an integrated resource planning process for Enbridge 
Gas that required an evaluation and comparison of options to meet energy supply needs. To 

 
1 EB-2020-0091, Decision and Order, July 22, 2021, Appendix A. 
2 Ibid., p. 10.  
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meet the Ontario Government’s Natural Gas Expansion Program (NGEP) objective of 
bringing service to unserved communities the OEB provided that the consideration of such 
options or alternatives was not required for NGEP approved projects that have been 
designated in Ontario Regulation 24/19. The OEB’s decision in this proceeding is in 
accordance with its approved integrated resource planning process.3 

 

4. Recently the OEB has also issued similar Decisions in the Mohawks of the Bay of 

Quinte and Shannonville Community Expansion Project4, Hidden Valley Community 

Expansion Project5, Selwyn Community Expansion Project6, and Neustadt 

Community Expansion Project7. 
 

5. Consequently, per the IRP Binary Screening Criteria (iv), the need underpinning the 

Project does not warrant further IRP consideration or assessment: 
 

iv. Community Expansion & Economic Development – If a facility project has 
been driven by government legislation or policy with related funding explicitly aimed 
at delivering natural gas into communities, then an IRP evaluation is not required.8  
 

Facility Alternatives 

6.  As discussed in Exhibit B, the Project was designed in response to the Government 

of Ontario’s Access to Natural Gas Act, 2018 and NGEP (Phase 2) which called for 

communities and natural gas distributors to work together to expand access to 

natural gas in unserved areas of Ontario. Accordingly, a description of the proposed 

Project (including preliminary facility design and estimated Project costs) was 

submitted to the OEB and the Government of Ontario. On the basis of this proposal, 

on June 9, 2021, the Government of Ontario announced that the Project (along with 

27 others) was selected for funding under Phase 2 of the NGEP. 

 
 

3 EB-2022-0088, Decision and Order, August 18, 2022, p. 7. 
4 EB-2022-0248, Decision and Order, September 21, 2023, p. 15. 
5 EB-2022-0249, Decision and Order, September 21, 2023, p. 14 
6 EB-2022-0156, Decision and Order, September 21, 2023, p. 14.  
7 EB-2023-0261, Decision and Order, May 23, 2024, p. 13. 
8 EB-2020-0091, Decision and Order, July 22, 2021, p.11. 
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7. Considering that the proposed Project was previously reviewed and approved by the 

Government of Ontario and the OEB for the purposes of granting funding under 

Phase 2 of the NGEP, Enbridge Gas did not assess other facility alternatives.  

 

Routing Alternatives 

8. Attachment 1 to Exhibit A, Tab 2, Schedule 1 depicts the area which the proposed 

Project will serve.9 No alternative routes were proposed due to the location of 

existing infrastructure and the tie-in point, and the purpose of the Project being to 

service the predetermined location and the residents with natural gas.10 While 

defining the Project’s scope, adjustments were made to include as many potential 

customers as possible while maintaining overall project feasibility. Additionally, the 

pipeline route was defined using location information provided by the Town of 

Amherstburg during their initiation request for natural gas. 
 

 
9 Exhibit B, Tab 1, Schedule 1, Attachment 4 shows the planned subdivision on the south end of Boblo 
Island that is proposed to be serviced by ancillary facilities. 
10 Exhibit F, Tab 1, Schedule 1, Attachment 1, Section 4.1. 
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 PROPOSED PROJECT, ENGINEERING AND CONSTRUCTION  

Proposed Project 
 
1. The Project will tie into the existing NPS 4 PE Enbridge Gas system at the 

intersection of Park Street and Dalhousie Street in the Town of Amherstburg and 

will travel north along Dalhousie Street to the Detroit River crossing location 

between Gore Street and Park Street. The NPS 4 PE natural gas pipeline will 

transition to NPS 4 ST natural gas pipeline prior to crossing the Detroit River to feed 

the community of Boblo Island.  

 

2. The Project consists of approximately 2.3 km of NPS 2 PE natural gas pipeline, 

approximately 170 m of NPS 4 PE natural gas pipeline, approximately 600 m of 

NPS 4 ST natural gas pipeline, and ancillary facilities (approximately 3 km of future 

growth NPS 2 PE distribution pipeline to service a planned subdivision on the south 

end of Boblo Island, and customer services).  

 

3. The route and location for the proposed facilities associated with the Project were 

reviewed by an independent environmental consultant through the process outlined 

in the Ontario Energy Board’s “Environmental Guidelines for the Location, 

Construction, and Operation of Hydrocarbon Pipelines and Facilities in Ontario” (7th 

Edition, 2016) and/or the OEB’s Environmental Guidelines for the Location, 

Construction and Operation of Hydrocarbon Pipelines and Facilities in Ontario, 8th 

Edition (2023) (the “Guidelines”).1  Input from the public was sought during the 

route selection process and was incorporated into the final route design. Details on 

the route selection and the Environmental and Socio-Economic Impact Assessment 

 
1 The OEB released the 8th edition of the Guidelines in March 2023 after the initiation and consultation 
component of the Boblo Island Community Expansion Project.  
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of the proposed facilities can be found in the Environmental Report found at 

Attachment 1 to Exhibit F. A map of the proposed Project can be found at 

Attachment 1 to Exhibit A, Tab 2, Schedule 1. 

 

Project Construction 

4. Enbridge Gas will ensure that all piping components for the Project will be 

designed, installed, and tested in accordance with specifications outlined in 

Enbridge Gas’s Construction and Maintenance Manual (“Specifications”).  This 

manual meets or exceeds the requirements of CSA Z662 – Oil and Gas Pipeline 

System standard and Ontario Regulation 210/01, Oil and Gas Pipeline Systems.  

 

5. Enbridge Gas will construct the Project using qualified construction contractors and 

Enbridge Gas employees.  Each of these groups will follow the approved 

Specifications that reflect the site-specific conditions of the Project as per the 

findings in the Environmental Report and the Environmental Protection Plan 

discussed in Exhibit F.  All construction, installation and testing of the Project will be 

witnessed and certified by a valid Gas Pipeline Inspection Certificate Holder.   

 

6. Pipe may be installed using either the trench method or the trenchless method or a 

combination of both. Restoration and monitoring will be conducted to ensure 

successful environmental mitigation for the Project.  

 

7. Pipeline construction is divided into several crews that create a mobile assembly 

line.  Each crew performs a different function, with a finished product left behind 

when the last crew has completed its work. 
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8. Contractors are required to erect safety barricades, fences, signs or flashers, or to 

use flag persons as may be appropriate, around any excavation across or along a 

road.  

 

9. Construction of the pipeline may include the following activities: 

(a) Locating Running Line 

The location where the pipeline is to be installed (the running line) is established 

initially. For pipelines within road allowances, the adjacent property lines are 

identified, and the running line is set at a specified distance from the property line. 

For pipelines located on private easement, the easement is surveyed, and the 

running line is set at the specified distance from the edge of the easement. The 

distance from the start of the pipeline (or other suitable point) is marked on the 

pipeline stakes and the drawings. 

 

(b) Clearing and Grading 

The right-of-way is prepared for the construction of the pipeline. When required, 

bushes, trees and crops are removed, and the ground is leveled. When required, 

the topsoil is stripped and stored, and/or sod is lifted. 

 

(c) Stringing 

The joints of pipe are laid end-to-end on supports that keep the pipe off the ground 

to prevent damage to the pipe. 

 

(d) Installation 

Pipe may be installed using either the trench method or the trenchless method 

dependent on-site geology. All utilities that will be crossed or paralleled by the 

pipeline within the identified construction area will be located by the appropriate 
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utility owner prior to installing the pipeline.  Prior to construction, all such utilities will 

be hand-located or hydro vacuumed to identify their location. 

 

Trench Method: Trenching is done by using a trenching machine, backhoe or 

excavator depending upon the ground conditions. Provisions are made to allow 

residents access to their property, as required. All drainage tiles that are cut during 

the trench excavation are flagged to signify that a repair will be required. All tiles are 

measured and recorded as to size, depth, type and quality, and this information is 

kept on file.  

 
Rock Excavation: Rock in solid beds or masses will be fractured and removed using 

either a Hoe Ram and/or expanding grout as a preferred method. The contractor 

will abide by Enbridge Gas Specifications for rock excavation. 

 

Trenchless Method: Trenchless methods are alternate methods used to install 

pipelines under railways, roads, sidewalks, trees and environmentally sensitive 

areas and watercourses. One of the trenchless methods proposed for this Project is 

directional drilling.  This method involves setting up a receiving hole and an exit 

hole, drilling a pilot hole on the design path, reaming the pilot hole larger by passing 

a cutting tool and pulling the pipe back through the bored hole. The Detroit River is 

proposed to be crossed via directional drilling. Other common methods are boring 

and ploughing which may also be utilized in the installation of the infrastructure for 

the Project.  

 

(e) Tie-Ins 

The sections of pipelines that have been buried using either the trench or 

trenchless method are joined together (tied-in). 
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(f) Cleaning and Testing  

To complete the construction, the pipeline is cleaned and tested in accordance with 

Enbridge Gas Specifications and placed into service. 

 

(g) Backfilling and Restoration 

The final construction activity is restoration of lands.  The work area is backfilled 

and leveled, sod is replaced in lawn areas and other grassed areas are re-seeded. 

After the trench is backfilled, drainage tile is repaired as applicable. Where required, 

concrete, asphalt and gravel are replaced, and all areas affected by the 

construction of the pipeline are returned to as close to original condition as 

possible. As a guide, to show the original condition of the area, photos and/or a 

video will be taken before any work commences. When the clean-up is completed, 

the approval of landowners or appropriate government authority is obtained. 

 

Design Specifications & Testing Procedures 

10. The design specifications for the Project are provided in Tables 1, 2 and 3 below. 

The specifications are representative of the entire Project.  Higher wall thickness, 

higher grade, or higher category piping may also be used in water crossings 

pending final engineering assessment and calculations. Testing procedures for the 

Project are discussed below. 
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Table 1: NPS 4 PE Pipeline Design Specifications 

Description Design Specification Unit 
External Diameter  114.3 mm 
Standard Dimension Ratio  11 - 
Material Specification CSA B137.4, latest edition - 
Material Designation Medium Density PE (PE 2708) - 

Components 
Fittings CSA B137.4 - 
Flanges N/A - 
Valves CSA B16.40 - 

Design Data 
Class Location 4 - 
Design Pressure  420 kPa 
Maximum Operating Pressure  420 kPa 
Minimum Depth of Cover 1.0 m 
Method of Construction Open Cut/Horizontal Directional Drill/Plough - 

Strength Test Data 
Test Medium Air or Nitrogen  
Test Pressure (Min/Max)  700 / 770 kPa 

 Min Test Duration 
- 4 hrs for Approved Digital Instrument 
- 2 hrs. for Spring Gauge  
- 24 hrs for Approved Mechanical Pressure and 
Temperature Chart Recorder 

Hr 

                                                        Leak Test Data 
Test Medium Air or Nitrogen  
Test Pressure (Min / Max)  700 / 770 kPa 

Min Test Duration 
- 4 hrs for Approved Digital Instrument 
- 2 hrs. for Spring Gauge  
- 24 hrs for Approved Mechanical Pressure and 
Temperature Chart Recorder 

Hr 

 

11. The NPS 4-inch PE pipeline will be concurrently strength and leak tested after the 

installation of the pipe, for a minimum duration as shown in Table 1.  
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Table 2: NPS 4 ST Pipeline Design Specifications 

Description Design Specification Unit 
External Diameter  114.3 mm 
Nominal Wall Thickness 4.8 mm 
Material Specification C.S.A. Standard Z245.1 or API 5L, latest editions - 

Material Designation Extra High Pressure; Abrasion Resistant Coating 
(ARO) - 

Components 
Fittings N/A  - 
Flanges N/A - 
Valves N/A - 

Design Data 
Class Location 4 - 
Design Pressure  420 kPa 
Maximum Operating Pressure  420 kPa 
Minimum Depth of Cover 1.2 m 
Method of Construction Open Cut/Horizontal Directional Drill/Plough - 

Strength Test Data 
Test Medium Air or Nitrogen  
Test Pressure (Min/Max)  700 / 770 kPa 

 Min Test Duration 
- 4 hrs for Approved Digital Instrument 
- 2 hrs. for Spring Gauge  
- 24 hrs for Approved Mechanical Pressure and 
Temperature Chart Recorder 

Hr 

                                                        Leak Test Data 
Test Medium Air or Nitrogen  
Test Pressure (Min / Max)  700 / 770 kPa 

Min Test Duration 
- 4 hrs for Approved Digital Instrument 
- 2 hrs. for Spring Gauge  
- 24 hrs for Approved Mechanical Pressure and 
Temperature Chart Recorder 

Hr 

 

12. The NPS 4-inch ST pipeline will be concurrently strength and leak tested after the 

installation of the pipe, for a minimum duration as shown in Table 2.  
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Table 3: NPS 2 PE Pipeline Design Specifications 

Description Design Specification Unit 
External Diameter  60.3 mm 
Standard Dimension Ratio 
(SDR) 

11  - 

Material Specification CSA B137.4, latest edition - 
Material Designation Medium Density PE (PE 2708) - 
                                                     Components 
Fittings CSA B137.4 - 
Flanges N/A - 
Valves CSA B16.40 - 
                                                     Design Data 
Class Location 4 - 
Design Pressure  420 kPa 
Maximum Operating Pressure  420 kPa 
Minimum Depth of Cover 1.0 m 
Method of Construction Open Cut/Horizontal Directional Drill/Plough - 
                                                    StrengthTest Data 
Test Medium Air or Nitrogen  
Test Pressure (Min/Max)  700 / 770 kPa 
Min Test Duration - 4 hrs for Approved Digital Instrument 

- 2 hrs. for Spring Gauge  
- 24 hrs for Approved Mechanical Pressure and 
Temperature Chart Recorder 

Hr 

                                                     Leak Test Data 
Test Medium Air or Nitrogen  
Test Pressure (Min / Max)  700 / 770 kPa 
Min Test Duration - 4 hrs for Approved Digital Instrument 

- 2 hrs. for Spring Gauge  
- 24 hrs for Approved Mechanical Pressure and 
Temperature Chart Recorder 

Hr 

 

13. The NPS 2-inch PE pipeline will be concurrently strength and leak tested after the 

installation of the pipe, for a minimum duration as shown in Table 3. 

 

TSSA Correspondence 

14. Enbridge Gas has sent the application for the design of the proposed facilities to the 

Technical Standards & Safety Authority (“TSSA”) on May 2, 2024. The TSSA has yet 

to provide their review of the design.  
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Timing 
 
15. The construction schedule is shown at Exhibit D, Tab 2, Schedule 1.  As proposed, 

the construction schedule will enable residents to use natural gas for the 2026 

heating season. To meet the planned in-service date, Enbridge Gas must 

commence construction by June 2025 and plans to commence placing the project 

in-service in July 2025.  
 



Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Planning and Design

Environmental Assessments & Design

OEB LTC Application

Permits & Approvals

Execution

Mobilization and Construction

Project In-Service

Cleanup and Demobilization

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Boblo Island Project Schedule

WBS/Task Name
2022 2023 2024 2025

Filed: 2024-05-31, EB-2024-0187, Exhibit D, Tab 2, Schedule 1, Page 1 of 1
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PROJECT COST AND ECONOMICS 
  
Project Cost 
  
1. The total cost for the proposed Boblo Island Community Expansion Project is 

estimated to be $5.2 million (as set out in Table 1 below), of which $3.8 million is 

attributed to pipeline facilities for which the Company is seeking leave to construct via 

the current Application, and $1.4 million is attributed to ancillary facilities for which the 

Company is not seeking leave to construct. 
  

Table 1: Estimated Project Costs ($CAD) 

Item 
No. Description 

Pipeline Costs -  
Distribution Pipeline Ancillary Costs1 Total Costs 

1.0 Material  121,199 38,454 159,653 
2.0 Construction  1,770,831 1,240,924 3,011,755 
3.0 Outside 

Services 
1,315,284 38,451 1,353,735 

4.0 Land, Permits, 
Approvals and 
Consultations 

92,845 0 92,845 

5.0 Contingency 330,017 113,155 443,172 
6.0 Sub-Total 3,630,176 1,430,984 5,061,160 
7.0 Interest During 

Construction 
119,407 4,315 123,722 

8.0 Total Project 
Cost 3,749,583 1,435,299 5,184,882 

9.0 Original Proposed Cost 2,776,579 
10.0 Variance (8 – 9) 2,408,303 

 
  

 
1 Ancillary facilities include approximately 3 km of future growth NPS 2 PE natural gas distribution pipeline to 
provide natural gas service to a planned subdivision on the south end of Boblo Island and customer 
services.  
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2. The Project cost estimate set out in Table 1 above, includes a 10% contingency 

applied to all direct capital costs commensurate with the current design stage of the 

Project and related risks/uncertainties. This contingency amount has been calculated 

based on the risk profile of the Project and is consistent with contingency amounts 

calculated for other Phase 2 NGEP projects. 
  

3. The cost estimate set out above is higher than the amount estimated in the 

Company’s original project proposal to the Government of Ontario (2019/2020) for 

funding under Phase 2 of the NGEP by approximately $2.4 million (EB-2019-0255). 

Approximately $1.4 million of the $2.4 million variance is due to the ancillary facilities 

for which the Company is not seeking leave to construct (approximately 3 km of future 

growth NPS 2 PE natural gas distribution pipeline to provide natural gas service to a 

planned subdivision on the south end of Boblo Island and customer services). The 

ancillary facilities were not included in the Company’s original project proposal to the 

Government of Ontario.  
  

Project Economics 
  
4. As set out in Table 1 above, the total estimated cost of the Boblo Island Community 

Expansion Project is $5.2 million (including both pipeline and ancillary facilities). These 

costs include materials, construction and labour, external costs, contingencies and 

interest during construction (“IDC”). 
  

5. An economic analysis has been completed in accordance with the OEB’s 

recommendations in its E.B.O 188 Report of the Board on Natural Gas System 

Expansion (“E.B.O. 188”).  A Discounted Cash Flow (“DCF”) analysis for the Project is 

included at Attachment 2 to this Exhibit.   
  

6. The DCF analysis for the Project has been prepared based on the Company’s latest 
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feasibility parameters (i.e., long-term debt rates, discount rates, tax rates, etc.), and 

includes a SES and funding to be obtained from Phase 2 of the Ontario Government’s 

NGEP.  Attachment 1 to this Exhibit shows the key inputs, parameters and 

assumptions used in completing the DCF analysis. 
  

7. The Project time horizon is 40 years in accordance with E.B.O. 188 guidelines.   
  

NGEP Funding 

8. On July 1, 2019, section 36.2 of the Act came into effect pursuant to the Access to 

Natural Gas Act, 2018, which establishes a framework for the funding of natural gas 

expansion projects by natural gas ratepayers. Ontario Regulation 24/19, Expansion of 

Natural Gas Distribution Systems (“Regulation”) sets out projects that are eligible for 

financial support subject to receiving any necessary OEB approvals, the mechanism 

by which funding is collected from ratepayers and distributed to the project 

proponents. The Regulation also requires that rate-regulated natural gas distributors 

charge each of their customers $1 per month (for each account that the customer has 

with the natural gas distributor) to provide funding for the eligible expansion projects.  

Schedule 2 of the Regulation establishes the Project as one to receive funding up to 

$1,915,672. 
  

9. The DCF analysis includes this $1.9 million of funding, which is treated similarly to a 

contribution in aid of construction (“CIAC”). The total capital cost net of funding over 

the 10-year attachment horizon is $3.1 million. 

  

System Expansion Surcharge  

10. To assist with the economic feasibility of the Project, Enbridge Gas intends to charge a 

SES of $0.23 per m3 to customers attaching to the Project for a term of 40 years. The 

proposed SES is consistent with the criteria and mechanism contemplated in Enbridge 
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Gas’s EB-2020-0094 application for a harmonized SES: 

• The SES is proposed for a community expansion project with a Profitability 

Index (“PI”) of less than 1.0; and 

• The SES is proposed for a project providing first-time natural gas access to 

more than 50 potential customers. 
  

11. As described below, the Project PI prior to inclusion of the proposed SES and NGEP 

funding is 0.29. The Project is expected to connect approximately 347 new customers 

to Enbridge Gas’s system. 

  

Rate Stability Period  

12. Also consistent with the direction in the OEB’s EB-2020-0094 Decision,2 upon placing 

the Project into service, Enbridge Gas will apply a 10-year Rate Stability Period 

(“RSP”) during which the Company will bear the risk of the Project customer 

attachment and capital expenditure forecasts. In its 2024 Rate Rebasing Application 

(EB-2022-0200), Enbridge Gas has included the forecasted customer additions and 

capital cost of the Project as outlined in the Company’s EB-2019-0255 submission for 

NGEP funding. At the next rebasing application after the ten-year RSP expires, 

Enbridge Gas will use actual revenues and actual capital costs of the Project to 

determine any revenue sufficiency or deficiency for rate-setting purposes. If the expiry 

of the ten-year RSP occurs during an incentive rate mechanism (“IRM”) and not a 

rebasing year, any excess revenue or shortfall in rates would form part of the utility 

revenue that is subject to earnings sharing until the next rebasing, depending on the 

approved IRM framework at the time. 
  

Economic Feasibility 

13. Detailed calculations of Project feasibility including the SES and NGEP funding are 

 
2 EB-2020-0094 Decision and Order, November 5, 2020, pp. 8-9. 
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included at Attachment 2 to this Exhibit. Based on the forecast of costs and revenues 

before SES and NGEP funding, the Project has a PI of 0.29, which improves to 0.69 

with the inclusion of the SES. The Company will require the NGEP funding to support 

the economic feasibility of the Project. After SES and NGEP funding, the Project has a 

net present value (“NPV”) of $0 and a PI of 1.00. 
  

14. The estimated PI of 1.00 is based on Enbridge Gas’s most recent estimate of Project 

capital cost and forecasted revenues and is the same as the estimated PI in the 

Company’s EB-2019-0255 submission.  The estimates of Project NPV and PI are 

subject to change as the Project progresses through the design and construction 

phase.  Any variances from forecasted Project capital cost or revenues, including 

variances in the customer attachment forecast for the Project, will be managed by 

Enbridge Gas during the RSP.  The final actual PI will be determined using actual 

information and will be communicated at the next rebasing application after the expiry 

of the RSP. 
  

15. Based on the results of the E.B.O. 188 analysis outlined above and given the NGEP 

funding and SES, Enbridge Gas submits that the Project is economically justified. 
  

  
 
 

 



 Discounting Assumptions

 Project Time Horizon  40 years

 Discount Rate  Incremental After Tax Cost of Capital of 5.75%

 Key DCF Input Parameters, Values and Assumptions

 Operating Cash Flow
 Revenue:

 Incremental Distribution Revenues  Rates as per EB-2022-0200 Effective January 1, 2024

 Expenses:
 Operating and Maintenance Expense  Estimated incremental costs
 Municipal Tax  Estimated incremental cost
 Income Tax Rate  26.5%

 Capital Expenditures  Capital ($000's)
 Gross Capital Costs 5,185
 Funding (1,916)
 Net Capital Costs 3,269

 Change in Working Capital: (1.397%) applied to O&M

 CCA Tax Shield
 CCA Rates:

 CCA Classes:  CCA Class  CCA Rate  Declining balance rates by CCA class
 Distribution Mains 51 6%  Accelerated CCA (Bill C-97) included.
 Customer Services & MRI 51 6%

 Feasibility Results
 NPV ($000's)  PI

 Economic Feasibility excluding SES and Funding (3,383) 0.29
 Economic Feasibility including SES (1,509) 0.69
 Economic Feasibility including SES and Funding - 1.00
 Funding Required Based on Feasibility Analysis 1,916

 Boblo Island
 InService Date: Jul-01-2025

 Economic Feasibility Parameters and Results
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 DCF Analysis 

 Boblo Island
 InService Date: Jul-01-2025
 Project Year           ($000's)  Project Total 1 2 3 4 5 6 7 8 9 10

 Operating Cash Flow
    Revenue:
        SES Revenue 7,322             - 22 69 116 156 180 186 189 190 192
        Distribution Revenue 5,018             - 17 50 81 107             123             127             129             130             131             
    Expenses:
        O & M Expense (1,512)           - (5) (15) (24) (32) (37) (38) (39) (39) (40) 
        Municipal  Tax (615) - (13) (14) (14) (15) (15) (15) (15) (15) (16) 
        Income Tax (2,631)           10 19 (22) (39) (57) (64) (67) (68) (69) (69) 
    Net Operating Cash Flow 7,582             10 39 68 118             159             186             193             196             197             199             

 Capital 
    Incremental Capital (3,269)           (1,626)         (720) (297) (261) (228) (70) (19) (12) (12) (12) 
    Change in Working Capital 1 - 0 0 0 0                 0 0                 0 0                 0 
 Total Capital (3,269)           (1,626)         (720) (297) (261) (228) (70) (19) (12) (12) (12) 

 CCA Tax Shield
 CCA Tax Shield 755 - 33 36 37 39 37 35 34 32 30 

 Net Present Value
    PV of Operating Cash Flow 2,655             10 36 59 97 124             136             134             129             123             117             
    PV of Capital (3,032)           (1,626)         (662) (258) (215) (177) (52) (13) (8) (7) (7) 
    PV of CCA Tax Shield 376 - 31 31 31 30 28 25 22 20 18 
 Total NPV - (1,616) (595) (168) (87) (23) 112             146             143             135             127             

 Project NPV -  

 Profitability Index
    Cumulative PI 0.01 0.03 0.07 0.11 0.15 0.21 0.26 0.31 0.35 0.40
    Project PI 1.00
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 DCF Analysis 

 Boblo Island
 InService Date: Jul-01-2025
 Project Year           ($000's)  Project Total

 Operating Cash Flow
    Revenue:
        SES Revenue 7,322             
        Distribution Revenue 5,018             
    Expenses:
        O & M Expense (1,512)           
        Municipal  Tax (615)              
        Income Tax (2,631)           
    Net Operating Cash Flow 7,582             

 Capital 
    Incremental Capital (3,269)           
    Change in Working Capital 1                   
 Total Capital (3,269)           

 CCA Tax Shield
 CCA Tax Shield 755                

 Net Present Value
    PV of Operating Cash Flow 2,655             
    PV of Capital (3,032)           
    PV of CCA Tax Shield 376                
 Total NPV -                

 Project NPV -  

 Profitability Index
    Cumulative PI
    Project PI 1.00

11 12 13 14 15 16 17 18 19 20

193 194 194 194 194 194 194 194 194 194
132             133             133             133             133             133             133             133             133             133             

(40)              (40)              (40)              (40)              (40)              (40)              (40)              (40)              (40)              (40)              
(16)              (16)              (16)              (16)              (16)              (16)              (16)              (16)              (16)              (16)              
(70)              (70)              (70)              (70)              (71)              (71)              (71)              (71)              (71)              (71)              
201             201             201             201             201             201             201             201             201             201             

(12)              -              -              -              -              -              -              -              -              -              
0                 0                 -              -              -              -              -              -              -              -              

(12)              0                 -              -              -              -              -              -              -              -              

28               27               25               24               22               21               20               18               17               16               

111             106             100             95               89               85               80               76               71               67               
(7)                0                 -              -              -              -              -              -              -              -              
16               14               12               11               10               9                 8                 7                 6                 5                 

120             120             113             106             99               93               88               82               78               73               

0.44 0.48 0.51 0.55 0.58 0.61 0.64 0.67 0.69 0.72
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 Boblo Island
 InService Date: Jul-01-2025
 Project Year           ($000's)  Project Total

 Operating Cash Flow
    Revenue:
        SES Revenue 7,322             
        Distribution Revenue 5,018             
    Expenses:
        O & M Expense (1,512)           
        Municipal  Tax (615)              
        Income Tax (2,631)           
    Net Operating Cash Flow 7,582             

 Capital 
    Incremental Capital (3,269)           
    Change in Working Capital 1                   
 Total Capital (3,269)           

 CCA Tax Shield
 CCA Tax Shield 755                

 Net Present Value
    PV of Operating Cash Flow 2,655             
    PV of Capital (3,032)           
    PV of CCA Tax Shield 376                
 Total NPV -                

 Project NPV -  

 Profitability Index
    Cumulative PI
    Project PI 1.00

21 22 23 24 25 26 27 28 29 30

194 194 194 194 194 194 194 194 194 194
133             133             133             133             133             133             133             133             133             133             

(40)              (40)              (40)              (40)              (40)              (40)              (40)              (40)              (40)              (40)              
(16)              (16)              (16)              (16)              (16)              (16)              (16)              (16)              (16)              (16)              
(71)              (71)              (71)              (71)              (71)              (71)              (71)              (71)              (71)              (71)              
201             201             201             201             200             200             200             200             200             200             

-              -              -              -              -              -              -              -              -              -              
-              -              -              -              -              -              -              -              -              -              
-              -              -              -              -              -              -              -              -              -              

15               14               14               13               12               11               11               10               9                 9                 

64               60               57               54               51               48               46               43               41               38               
-              -              -              -              -              -              -              -              -              -              

5                 4                 4                 3                 3                 3                 2                 2                 2                 2                 
69               65               61               57               54               51               48               45               43               40               

0.74 0.76 0.78 0.80 0.82 0.84 0.85 0.87 0.88 0.89
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 DCF Analysis 

 Boblo Island
 InService Date: Jul-01-2025
 Project Year           ($000's)  Project Total

 Operating Cash Flow
    Revenue:
        SES Revenue 7,322             
        Distribution Revenue 5,018             
    Expenses:
        O & M Expense (1,512)           
        Municipal  Tax (615)              
        Income Tax (2,631)           
    Net Operating Cash Flow 7,582             

 Capital 
    Incremental Capital (3,269)           
    Change in Working Capital 1                   
 Total Capital (3,269)           

 CCA Tax Shield
 CCA Tax Shield 755                

 Net Present Value
    PV of Operating Cash Flow 2,655             
    PV of Capital (3,032)           
    PV of CCA Tax Shield 376                
 Total NPV -                

 Project NPV -  

 Profitability Index
    Cumulative PI
    Project PI 1.00

31 32 33 34 35 36 37 38 39 40 41

194 194 194 194 194 194 194 194 194 194 194
133             133             133             133             133             133             133             133             133             133             133             

(40)              (40)              (40)              (40)              (40)              (40)              (40)              (40)              (40)              (40)              (40)              
(16)              (16)              (16)              (16)              (16)              (16)              (16)              (16)              (16)              (16)              (16)              
(71)              (72)              (72)              (72)              (72)              (72)              (72)              (72)              (72)              (72)              (72)              
200             200             200             200             200             200             200             200             200             200             200             

-              -              -              -              -              -              -              -              -              -              -              
-              -              -              -              -              -              -              -              -              -              -              
-              -              -              -              -              -              -              -              -              -              -              

8                 8                 7                 7                 6                 6                 6                 5                 5                 5                 42               

36               34               33               31               29               27               26               25               23               22               21               
-              -              -              -              -              -              -              -              -              -              -              

1                 1                 1                 1                 1                 1                 1                 1                 1                 1                 4                 
38               36               34               32               30               28               27               25               24               22               25               

0.91 0.92 0.93 0.94 0.95 0.96 0.97 0.98 0.98 0.99 1.00
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ENVIRONMENTAL MATTERS 

 

Environmental Report 
 
1. Enbridge Gas retained Stantec Consulting Ltd. (“Stantec”) to undertake a route 

evaluation and environmental and socio-economic impact study, which included a 

cumulative effects assessment and Stage 1 Archaeological Assessment (“AA”), to 

select the Preferred Route (“PR”) for the Project. As part of the development of the 

study, Enbridge Gas and Stantec implemented a consultation program to receive 

input from interested and potentially affected parties including Indigenous 

communities. The consultation program input was evaluated and integrated into the 

study. Mitigation measures designed to minimize environmental and community 

impacts resulting from construction and operation of the Project were also developed 

as part of the study.  

 

2. The results of the study are documented in the Environmental Report (“ER”) entitled 

Boblo Island Community Expansion Project: Environmental Report included at 

Attachment 1 to this Exhibit. The ER conforms to the OEB’s Guidelines. 1  

 
3. Enbridge Gas supports Stantec’s findings. 

 
4. The objective of the ER is to outline various environmental mitigation and protection 

measures for the construction and operation of the Project while meeting the intent 

of the OEB Guidelines. To meet this objective, the ER was prepared to: 

 
 

 
1 The OEB released the 8th Edition of the Guidelines in March 2023 after the initiation and consultation 
component of the Boblo Island Community Expansion Project. 



 
Filed: 2024-05-31 

 EB-2024-0187 
Exhibit F 
Tab  
Schedule 1 
Plus Attachments 
Page 2 of 6 

 
 

• Undertake a route evaluation process. 

• Identify and confirm a PR, that reduces potential environmental and socio-

economic impacts.  

• Complete a detailed review of environmental and socio-economic features 

along the PR and assess the potential impacts of the Project on these 

features.  

• Establish mitigation and protective measures that may be used to 

minimize or eliminate potential environmental and socio-economic impacts 

of the project.  

• Develop and implement a consultation and engagement program to 

receive input from interested and potentially affected parties.  

• Identify any necessary supplemental studies, monitoring and contingency 

plans. 

 

5. Notice of Study Commencement, In-Person and Virtual Information Sessions letters 

for the Project were emailed to Indigenous communities on February 3, 2023, 

February 9, 2023, and March 7, 2023; to the Ontario Pipeline Coordinating 

Committee (“OPCC”), various federal and provincial government agencies and other 

interested stakeholders on February 8, 2023, February 9, 2023, and March 3, 2023; 

and to municipal government contacts on February 6, 2023, February 9, 2023, and 

March 3, 2023. Letters were also mailed out to landowners located within a minimum 

of 1 km of the proposed pipeline route via Canada Post on February 9, 2023, and 

March 7, 2023. Generic copies of the letters noted above can be found in Appendix 

B.4 of the ER. The letters included a description of the Project, a map of the Study 

Area including the proposed pipeline route, noted the format and dates of the In-

Person and Virtual Information Sessions, and listed Project contact information. The 
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Notice of Project Commencement, In-Person and Virtual Information Sessions was 

also published in the Amherstburg River Town Times on February 8th, February 15th, 

March 8th, and March 15th, 2023. Copies of tear sheets from the newspaper notices 

can be found in Appendix B.3 of the ER.  

 

6. During the consultation process for development of the ER, Enbridge Gas and 

Stantec received comments from the public, agencies, interest groups, municipal 

and elected officials, and Indigenous communities. Information pertaining to the 

input received can be found in Section 2.5 of the ER.  

 
7. Additionally, as per the OEB’s Guidelines, the draft ER was circulated to the OPCC, 

Indigenous communities, representatives from federal, provincial, and municipal 

government agencies and other interested stakeholders via email for their review on 

June 30, 2023, and comments were requested by August 14, 2023. Enbridge Gas 

commits to addressing comments received from all parties throughout the entirety of 

the Project. Correspondence related to the review of the draft ER is set out in 

Attachment 2 to this Exhibit and in Appendix B.7 of the ER. 

 
8. The ER identifies one watercourse, the Detroit River, that will be crossed by the PR 

during construction. This watercourse will be crossed once using the horizontal 

directional drilling method (“HDD”). Mitigation measures associated with water 

crossings via HDD can be found in Section 5.2, Table 5.1 of the ER. The necessary 

permits will be obtained from the Essex Region Conservation Authority (“ERCA”) 

prior to the start of construction.  Measures to protect fish and fish habitat will also 

be implemented and will meet Fisheries and Oceans Canada requirements. 
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Routing 
 
9. Enbridge Gas retained Stantec to review the potential route for the Project using 

existing municipal right of way (where possible) and with consideration for 

environmental and socio-economic constraints. Details on the route evaluation and 

selection process can be found in Section 4.0 of the ER. 

 

Environmental Protection Plan 
 
10. Construction of the Project will be conducted in accordance with Enbridge Gas’s 

Construction and Maintenance Manual, the recommendations in the ER, and 

recommendations from permitting agencies.  An Environmental Protection Plan 

(“EPP”) will be developed for the Project prior to mobilization and construction.  The 

EPP will incorporate recommended mitigation measures contained in the ER and 

those mitigation measures obtained from agency consultation for the environmental 

matters associated with the proposed works. These mitigation measures will be 

communicated to the construction contractor prior to the commencement of 

construction of the Project.  A qualified Environmental Inspector or suitable 

representative will be available to assist the Construction Supervisor in seeing that 

mitigation measures identified in the EPP as well as requirements established by 

permitting agencies and any OEB conditions of approval are adhered to and that 

commitments made to the public, landowners and agencies are honored.  The 

Environmental Inspector and Project Manager will also mitigate any unforeseen 

environmental circumstances that arise before, during and after construction. 

 

11. Recommended mitigation measures for potential effects have been developed in the 

ER to address environmental and socio-economic features found along the PR. A 
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summary of potential effects and recommended mitigation measures and protective 

measures can be found in Section 5.2, Table 5.1 of the ER.  

 
12. Using the mitigation measures and monitoring and contingency plans found within 

the ER, EPP and additional mitigation measures provided by regulatory agencies 

through the permitting and approval process, construction of this Project will have 

negligible impacts on the environment. No significant environmental or cumulative 

effects are anticipated from development of the Project.  

 

Cultural Heritage Assessment 
 
13. A Cultural Heritage Checklist and Cultural Heritage Screening Report were 

completed by Stantec for the Project prior to the submission of this Application. The 

Cultural Heritage Screening Report concluded that a “Cultural Heritage Report: 

Existing Conditions and Preliminary Impact Assessment” was not required for the 

Project. The final Cultural Heritage Screening Report can be found in Appendix F of 

the ER. 

 

Archaeological Assessment   
 
14. A Stage 1 Archaeological Assessment (“AA”) was completed by Stantec on June 28, 

2023, and, following submission to the Ministry of Citizenship and Multiculturalism 

(“MCM”), was entered into the Ontario Public Register of Archaeological Reports on 

October 20, 2023. The Stage 1 AA can be found in Appendix E of the ER.  A Stage 

2 AA was completed by Stantec on February 15, 2024, and, following submission to 

the MCM, was entered into the Ontario Public Register of Archaeological Reports on 

February 20, 2024. A Stage 2 AA for additional work areas within the study area will 

be completed and submitted to the MCM prior to construction commencement. Any 
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mitigation measures or recommendations for construction from the Stage 2 AA will 

be outlined in the EPP. 
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ENVIRONMENTAL REPORT 
 
 
1. Due to the size of the ER, a copy has been provided under separate cover. The 

ER can be found electronically by accessing the following link, then navigating to 

the “Regulatory Information” tab: 

 

https://www.enbridgegas.com/about-enbridge-gas/projects/bobloisland 

https://www.enbridgegas.com/about-enbridge-gas/projects/bobloisland
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Appendix B7 OPCC Review Correspondence 

Comment 

Number 

Stakeholder Group/ 

Community 

Stakeholder 

Representative 
Name/ Community 

Representative 
Name 

Method of 

Communication 

Date of 

Communication 
Summary of Comment Date of 

Response 
Summary of Response 

See 
Appendix 
B2 

All OPCC contacts on the 

Project's Contact List, 
Indigenous Communities 
and representatives from 
selected Agencies and 
Municipal contacts 

N/A Email - Outgoing 30-Jun-23

An email was sent by Stantec on behalf of Enbridge Gas indicating 

that the Environmental Report (ER) summarizing the results of the 
Environmental Study was available for their review through the link 
provided in the email. Stantec asked if any comments regarding the 
ER could be sent to them or the Project team by August 14, 2023 
that would be appreciated.  

N/A N/A 

See 

Appendix 
B2 

All OPCC contacts on the 
Project's Contact List, 
Indigenous Communities 
and representatives from 
selected Agencies and 
Municipal contacts 

N/A Email - Outgoing 1-Aug-23

An email was sent by Stantec on behalf of Enbridge Gas to provide 
a reminder that the requested comment period for Enbridge Gas's 
Boblo Island Community Expansion Project ER concludes in less 
than 2 weeks on August 14, 2023 and comments can be sent to the 
Project email address.  

N/A N/A 

OPCC Members 

Comment 

Number 

Stakeholder Group/ 

Community 

Stakeholder 

Representative 
Name/ Community 

Representative 
Name 

Method of 

Communication 

Date of 

Communication 
Summary of Comment Date of 

Response 
Summary of Response 

1 Technical Standards and 

Safety Authority (TSSA) 
Robin Yu Email - Incoming 3-Jul-23 TSSA emailed Stantec and thanked them regarding the email they 

sent on June 30, 2023. TSSA mentioned they did not have any 
comments at this stage. TSSA also informed Stantec that along with 
the submission of the Leave to Construct (LTC) to OEB, for review 
of the Project by the TSSA, there is a need for submission of the 
Application for Review of Pipeline Project to TSSA.  

N/A N/A 

2 Ontario Energy Board 
(OEB) 

Ritchie Murray Email - Incoming 17-Jul-23 OEB emailed Stantec to inform them that if notices for projects and 
ERs are ever being sent to Ontario Pipeline Coordinating 
Committeee (OPCC) members, the OPCC.Chair@OEB.ca email 
should be cc'ed in it too.  

N/A N/A 

3 Ministry of Energy (MOE) Shannon McCabe Email - Incoming 24-Jul-23 MOE asked Stantec if they could resend the FTP link that was sent 

on June 30, 2023 and included the Environmental Study for the 
Project as they had trouble opening the link.  

24-Jul-23 Stantec responded to MOE's email by 

providing an updated FTP link for the Project's 
ER which will expire on August 1, 2023.  

4 Ministry of Energy (MOE) Shannon McCabe Email - Incoming 25-Jul-23 MOE's Indigenous Policy Unit indicated to Stantec that they 

completed their review of the section(s) that pertain to Indigenous 
Consultation in the draft ER provided by Enbridge Gas for the 
Project. MOE noted that they had a few questions about specific 
interests and concerns raised by Indigenous communities, and will 
raise these questions to Enbridge Gas directly at a standing monthly 
meeting series.  

N/A N/A 
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Comment 
Number 

Stakeholder Group/ 
Community 

Stakeholder 
Representative 

Name/ Community 
Representative 

Name 

Method of 
Communication 

Date of 
Communication 

Summary of Comment Date of 
Response 

Summary of Response 

5 Ministry of Environment, 

Conservation and Parks 
(MECP) 

Laura Collings Email - Incoming 27-Jul-23 MECP asked Stantec if they could be supplied with another FTP link 

(original one sent on June 30, 2023) that has the ER for the Project 
as they have only been able to review it up until now and the link 
expired for them.  

27-Jul-23 Stantec responded to MECP's email by 

providing an updated FTP link for the Project's 
ER which will expire on August 1, 2023.  

6 Ministry of Food, 
Agriculture and Rural 
Affairs (OMAFRA) 

Ken Mott Email - Incoming 3-Aug-23 OMAFRA emailed Stantec to request a one week extension to 
provide comments on the Project's proposal. Ken responded on 
Helma Geert's behalf who is the actual OPCC member for 
OMAFRA.  

3-Aug-23 Stantec emailed OMAFRA and confirmed they 
can have a one week extension (by August 
21st) to review the Project's proposal and 
provide comments.  

7 Ministry of Food, 

Agriculture and Rural 
Affairs (OMAFRA) 

Ken Mott Email - Incoming 3-Aug-23 OMAFRA emailed Stantec to request a one week extension to 

provide comments on the Project's proposal. Ken responded on 
Helma Geert's behalf who is the actual OPCC member for 
OMAFRA.  

3-Aug-23 Stantec sent an updated FTP link to OMAFRA 

which consists of the ER for the Project. The 
new FTP link will expire on August 16, 2023  

8 Ministry of Municipal Affairs 
and Housing (MMAH) 

Gabriel Kim Email - Incoming 4-Aug-23 MMAH thanked Stantec for circulting the Draft ER for the Project on 
June 30, 2023. MMAH indicated that upon review of the report, they 
do not have any provincial land use planning concerns at this point. 
Gabriel responded on Erick Boyd's behalf who is the actual OPCC 
member for MMAH.  

N/A N/A 

9 Ministry of Environment, 
Conservation and Parks 
(MECP) 

Laura Collings Email - Incoming 8-Aug-23 MECP thanked Stantec for the opportunity to review the proposed 
Project. MECP attached their comments in a letter for the Project's 
ER which mentioned the following:  
 
"Section 3.3.3 of the report states that “As there is a vulnerability 
score of 7.2 (higher than 4), activities should be reviewed in the IPZ-
2 to determine the risks they pose to local drinking water resources”. 
This report does not provide this analysis, nor does it indicate when 
it will occur, and Environmental Reports should include analysis into 
associated risks. Where an activity related to the construction, 
operation and/or maintenance phase of the natural gas pipeline is 
found to pose any level of risk (significant, moderate, or low) to 
drinking water, the proponent should document and discuss in the 
Environmental Report how the project addresses applicable policies 
in the local source protection plan. This section should then be used 
to inform, and be reflected in, other sections of the report, such as 
the identification of net positive/ negative effects of alternatives, 
mitigation measures, evaluation of alternatives, etc. Environmental 
reports should also demonstrate how these measures protect 
sources of drinking water to address the intent of the Clean Water 
Act". 
 
MECP also noted that the member that Stantec/Enbridge Gas had 
from their group who was supposedly a part of the Ontario Pipeline 
Coordinating Committee (OPCC) is no longer working in that role. 
MECP indicated that all future emails should be cc'ed to 
sourceprotectionscreening@ontario.ca as it relates to the MECP's 
Conservation and Source Protection Branch.  

13-Sep-23 Stantec and Enbridge Gas thanked the MECP 
for their comments on the Project's draft ER. 
Stantec and Enbridge Gas acknowledged that 
the operation of natural gas pipelines is not 
identified as a threat to drinking water sources 
under the Clean Water Act, 2006. Stantec and 
Enbridge indicated the mitigation measures 
that will be implemented as it relates to 
groundwater. These included but were not 
limited to the following:  
- A dewatering report will be prepared for the 
Project as part of the Environmental Activity 
Sector Registration which will provide a more 
in-depth analysis to determine the risks 
associated with the Project being constructed 
as it relates to IPZ and Source Water 
Protection. 
- In accordance with Enbridge’s Construction 
manual, refueling any equipment will be 
undertaken 100 m from wetlands and 
watercourses to reduce potential impacts to 
surface water and groundwater quality.   
- A Spill Response Plan will be prepared for the 
construction of the Project, as well as a private 
well monitoring program. Operation and 
maintenance of the pipeline does not pose a 
significant risk to private water wells and the 
municipal water supply, however, any related 
activities during this phase will abide by 
Enbridge’s Spill Response Plan.   
- If fuel is handled or stored above the volume 
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Comment 
Number 

Stakeholder Group/ 
Community 

Stakeholder 
Representative 

Name/ Community 
Representative 

Name 

Method of 
Communication 

Date of 
Communication 

Summary of Comment Date of 
Response 

Summary of Response 

limit to be a significant drinking water threat 
within the Event Based Area, a Risk 
Management Plan will be required, which will 
be established with the Risk Management 
Official at the Essex Region SPA.   
 
Stantec and Enbridge Gas also mentioned that 
refueling activities will not be conducted 
outside the Event Based Area, hence there will 
be no impacts to sources of drinking water.  

10 Ministry of Natural 
Resources and Forestry 
(MNRF) 

David Marriott Email - Incoming 14-Aug-23 MNRF emailed Stantec to confirm receipt of the Project's draft ER. 
Based on the Project description that has been provided by Stantec 
and Enbridge Gas, MNRF noted that their staff do not have any 
comments at this time. MNRF also noted that an authorization under 
the Public Lands Act or the Lakes and Rivers Improvement Act will 
not be required for the Project, if the work is conducted as described 
in the draft ER.  However, if the description of the Project changes 
(e.g., how the work will be conducted), the MNRF would appreciate 
being circulated on any updates to the Project for review. David 
responded on Keith Johnston's behalf who is the actual member of 
the OPCC for MNRF.  

N/A N/A 

11 Ministry of Multiculturalism 
and Citizenship (MCM)  

Joseph Harvey Email - Incoming 14-Aug-23 MCM sent an email to Stantec with an attachment of their comments 
based on the Project's ER. The comments focused on providing 
edits/updates on Archaeology and Cultural Heritage material that 
was discussed in the Project ER's Introduction, Existing Conditions 
section, and Potential Impacts and Mitigation Measures section. 
Joseph responded on Karla Barboza's behalf who is the actual 
member of the OPCC for MCM.  

25-Aug-23 Stantec and Enbridge Gas thanked the MCM 
for their comments on the Project's draft ER. 
Stantec and Enbridge Gas indicated that based 
on the MCM's comments, they would update 
the appropriate sections for the final ER such 
as in Sections 1.2.5, 3.5.10, and 5.2 Summary 
Table. Enbridge Gas and Stantec informed 
MCM that a Cultural Heritage Impact 
Assessment would be undertaken and 
submitted to the MCM for their review and 
comment. Enbridge Gas and Stantec also 
indicated to MCM their engagement process 
with Indigenous communities and interested 
parties throughout the Project regarding 
cultural heritage information.  

12 Ministry of Food, 
Agriculture and Rural 
Affairs (OMAFRA) 

Ken Mott Email - Incoming 17-Aug-23 OMAFRA emailed Stantec  to provide technical comments on the 
Project's draft ER. OMAFRA indicated to Stantec and Enbridge Gas 
that as the Project will be constructed in the road right-of-way and 
then via directional drilling under the Detroit River, the Project does 
not appear to involve any specialty crop area, prime agricultural land 
or land currently in agricultural production.  OMAFRA also provided 
a link for reference to their Agricultural Systems Portal involving 
mapping of Agricultural Areas and Specialty Crop Areas. Ken 
responded on Helma Geert's behalf who is the actual member of the 
OPCC for OMAFRA.   

21-Aug-23 Stantec thanked OMAFRA for their comments.  
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Comment 
Number 

Stakeholder Group/ 
Community 

Stakeholder 
Representative 

Name/ Community 
Representative 

Name 

Method of 
Communication 

Date of 
Communication 

Summary of Comment Date of 
Response 

Summary of Response 

13 Ministry of Multiculturalism 

and Citizenship (MCM)  
Joseph Harvey Email - Incoming 1-Sep-23 MCM thanked Stantec and Enbridge Gas for providing their 

respones to the comments the MCM had on the Project's draft ER. 
MCM noted they had no additional concerns at this time and look 
forward to reviewing the Cultural Hertiage Report.  

N/A N/A 

Agencies 

Comment 
Number 

Stakeholder Group/ 
Community 

Stakeholder 
Representative 

Name/ Community 
Representative 

Name 

Method of 
Communication 

Date of 
Communication 

Summary of Comment Date of 
Response 

Summary of Response 

1 Parks Canada  Amy Micks Email - Incoming 30-Jun-23 Parks Canada emailed Stantec to ask if they could remove one of 
their representatives from the distribution list for the Project as they 
are not situated in the location for where the Project is located.  

30-Jun-23 Stantec acknowledged Parks Canada's email 
and removed the representative from the 
distribution list.  

2 Essex Region 
Conservation Authority 
(ERCA) 

Alicia Good  Email - Incoming 19-Jul-23 ERCA asked Stantec if they could please resend the ER (in the FTP 
link) for the Projet as they missed the expiry date in the FTP link due 
to staff transitions.  
 
ERCA thanked Stantec for sending along the updated FTP link 
which consisted of the ER.  

19-Jul-23 Stantec responded to ERCA's email by 
providing an updated FTP link for the Project's 
ER which will expire on August 1, 2023.  

3 Ministry of Transportation 

(MTO) 
Amanda Rodek Email - Incoming 2-Aug-23 MTO thanked Stantec for sending the reminder out regarding the 

comment period ending for the Project's ER on August 14, 2023.  
N/A N/A 

4 Essex Region 
Conservation Authority 
(ERCA) 

Alicia Good  Email - Incoming 2-Aug-23 ERCA emailed Stantec thanking them for circulating the Project's 
ER. ERCA indicated that they have reviewed the information which 
Stantec and Enbridge Gas has shared thus far for the Project and 
noted the following through their preliminary review: 
- A full review fee of $1500 per Item 37 on the ERCA's Fee 
Schedule is required based on the scope and scale of the proposal;  
- As the Project falls within the ERCA regulated area of the Detroit 
River, it would be subject to ERCA's Development, Interference with 
Wetlands and Alteration to Shorelines and Watercourses 
Regulations, under the Conservation Authorities Act. A CA permit 
would be required prior to construction of the Project; and 
- The proposed pipeline may be located within a Surface Water 
Intake Protection Zone (SW-IPZ) and may be located wholly or 
partially within the Event Based Area (EBA) of the Essex Region 
Conservation Plan, which came into effect October 1, 2015.  

3-Aug-23 Stantec thanked the ERCA for their comments. 
Stantec asked ERCA if they could confirm if the 
review fee of $1500 is for the preliminary 
comments they sent in an email on August 2, 
2023 to Stantec or if the $1500 review fee is 
required for ERCA to provide additional 
comments.  
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Communication 

Summary of Comment Date of 
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5 Essex Region 

Conservation Authority 
(ERCA) 

Alicia Good  Email - Incoming 4-Aug-23 ERCA informed Stantec that their office would like to provide 

additional comments which includes comments from their Risk 
Management official. 
 
ERCA let Stantec know that they will try to get their comments in for 
the Project's ER by the August 14, 2023 deadline. ERCA asked 
Stantec if in the mean time they can contact their office to provide 
the fee, to ensure they can provide their comments on time.  

4-Aug-23 Stantec asked ERCA if they will be able to 

provide a timeline as to when the additional 
comments will be provided for the Project. 
Stantec indicated to ERCA that the review 
period to provide comments for the ER ends on 
August 14 and Enbridge Gas is looking to 
finalize the ER shortly thereafter in order to 
submit the application to the Ontario Energy 
Board to meet their filing deadline.  

6 Impact Assessment 

Agency of Canada (IAAC) 
Kim Browning  Email - Incoming 8-Aug-23 IAAC emailed Stantec to inform them that as the Project is not a 

designated project, the Ontario Region IAAC requests to be taken 
off the distribution list for further Project updates.  

N/A N/A 

7 Ministry of Environment, 

Conservation and Parks 
(MECP) 

Kathryn Markham Email - Incoming 11-Aug-23 MECP Species at Risk Branch (SARB) emailed Stantec to remind 

them that future consultation with the SARB is recommended, 
following the completion of field assessments and once specific 
project details (e.g. detailed design, including scope of vegetation 
removal) are available, to determine if authorization under the ESA 
will be required for any of the project components. MECP SARB also 
recommended that an Information Gathering form is to be submitted 
to SAROntario@ontario.ca for review. MECP SARB pointed out to 
Stantec that based on the ER, the Project may impact SAR identified 
under the ESA, 2007 (eg. Eastern Foxsnake and Butler's 
Gartersnake). It is for this reason that potential impacts to SAR 
individuals (e.g. exclusion from work areas, etc.) and SAR habitat 
(e.g. construction within natural areas) needs to be assessed.   

N/A N/A 

8 Essex Region 

Conservation Authority 
(ERCA) 

Katie Stammler; 

Alicia Good  
Email - Incoming 11-Aug-23 ERCA sent an email to Stantec reagrding the draft ER which had 

attached the ERCA's comments, a planning letter and a letter from 
the ERCA's Risk Management Official.  
 
Overall, the ERCA indicated that there are no Source Water related 
concerns from the ERCA about the Project's draft ER at this time. 
However, they did encourage Stantec and Enbridge Gas to provide 
them any updates if any details switched on the Project. Due to the 
detailed nature of ER, the ERCA did provide several suggestions 
and edits on sections of the Project's draft ER relating to Significant 
Drinking Water Threats, Identification of Vulnerable Areas, the 
Potential Impacts and Recommended Mitigation Table in Section 5.2 
as it relates to Source Water Protection, and Accidental Spills.  
 
ERCA noted that the Project is within a regulated area of the Detroit 
River and will be subjected to a Development, Interference with 
Wetlands and Alteration to Shorelines and Watercourses 
Regulations permit prior to any construction under the 
Conservations Authorities Act. ERCA also noted that the Study Area 
for the Project lies within a Surface Water Intake Protection Zone 
Type 2 (SW-IPZ-2) and within the Event Based Area of the Essex 
Region Source Protection Plan. If the Project requires the installation 
of fuel storage on site, Stantec and Enbridge Gas need to contact 
the Essex Region Risk Management Official to ensure handling and 

25-Aug-23 Stantec and Enbridge Gas thanked ERCA for 

their comments on the Project's draft ER. 
Stantec and Enbridge Gas noted that ERCA 
had no Source Water related concerns, will 
provide additional information to ERCA if fuel 
will be installed over 15,000 L during the 
Project, acknowledged an ERCA CA permit is 
needed for the Project, and that extreme 
caution will be exercised in the Amherstburg 
IPZ-2 area. Furthermore, Stantec and Enbridge 
Gas informed ERCA that they would update 
Sections 3.3.3 "Groundwater" regarding the 
content within it, Table 5.2 for Potential Impacts 
and Recommended Mitigation Involving 
Groundwater, and Section 7.2.5 "Accidental 
Spills" so it can be reflected in the final ER.  
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Comment 
Number 

Stakeholder Group/ 
Community 

Stakeholder 
Representative 

Name/ Community 
Representative 

Name 

Method of 
Communication 

Date of 
Communication 

Summary of Comment Date of 
Response 

Summary of Response 

storage of fuel will not pose a signifcant risk to local sources of 
municipal drinking water.  

9 Essex Region 
Conservation Authority 
(ERCA) 

Katie Stammler; 
Alicia Good  

Email - Incoming 28-Aug-23 ERCA thanked Stantec and Enbridge Gas for their attention to detail 
on the comments they provided for the Project's draft ER.  

N/A N/A 

Indigenous Communities 

Comment 
Number 

Stakeholder Group/ 
Community 

Stakeholder 
Representative 

Name/ Community 
Representative 

Name 

Method of 
Communication 

Date of 
Communication 

Summary of Comment Date of 
Response 

Summary of Response 

1 Aamjiwanaang First Nation 
(AFN) 

Courtney Jackson Email - Incoming 4-Jul-23 AFN thanked Stantec for the information that was sent out in an 
email on June 30, 2023 regarding the Environmental Study Report. 
AFN informed Stantec that the information was logged into their 
consultation files. AFN also asked Stantec if the file link can stay 
active until after July 18, 2023 due to the frequency of AFN 
representatives meeting.   

20-Jul-23 Stantec noted to AFN that they were not able 
to extend the FTP link that was sent on June 
30, 2023 but they did provide another new link 
with an expiry date of August 1, 2023 to access 
the ER for the Project.  

2 Caldwell First Nation (CFN) Zack Hamm Email - Outgoing 10-Jul-23 Enbridge Gas followed up with CFN to provide the FTP link 

regarding the Project's ER which summarizes the results of the 
Environmental Study. Enbridge Gas requested feedback from CFN 
by August 14, 2023 but noted that their comments and concerns are 
important to us and will be accepted at any time.  

24-Jul-23 CFN informed Enbridge Gas that once they 

review the ER, they will provide a workplan 
outlining the steps for their participation in the 
Project.  

3 Chippewas of Kettle and 

Stony Point First Nation 
(CKSPFN) 

N/A Email - Outgoing 10-Jul-23 Enbridge Gas followed up with CKSPFN to provide the FTP link 

regarding the Project's ER which summarizes the results of the 
Environmental Study. Enbridge Gas requested feedback from 
CKSPFN by August 14, 2023 but noted that their comments and 
concerns are important to us and will be accepted at any time.  

31-Jul-23 CKSPFN asked if Enbridge Gas could send a 

new FTP link for the Project.  

4 Aamjiwanaang First Nation 

(AFN) 
Courtney Jackson Email - Incoming 20-Jul-23 AFN thanked Stantec for the new link to access the ER for the 

Project.  
N/A N/A 

5 Caldwell First Nation (CFN) Zack Hamm Email - Incoming 21-Jul-23 CFN asked Stantec if they could resend the FTP link that was sent 
on June 30, 2023 which consisted of the Environmental Study for 
the Project.   

21-Jul-23 Enbridge Gas responded on Stantec's behalf 
and noted that they would try to upload the 
Environmental Study for the Project into CFN's 
portal even though it might not fit due to the file 
size.  

6 Caldwell First Nation (CFN) Zack Hamm Email - Outgoing 27-Jul-23 Enbridge Gas sent an updated FTP link to CFN which consisted of 
the ER for the Project. Enbridge Gas also indicated that they are 
trying to upload the ER for the Project to the Consult with Caldwell 
site but is unsure if it can be uploaded due to the file size. Enbridge 
Gas also provided a forecast to the CFN for what work for the 
Project will look like throughout the rest of 2023.  

N/A N/A 

7 Chippewas of Kettle and 

Stony Point First Nation 
(CKSPFN) 

N/A Email - Outgoing 31-Jul-23 Enbridge Gas asked if CKSPFN is able to download the ER by the 

latest August 1, 2023 or else if not, they would have to ask Stantec 
to create a new FTP link in sharing the ER.  

N/A N/A 
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Comment 
Number 

Stakeholder Group/ 
Community 

Stakeholder 
Representative 

Name/ Community 
Representative 

Name 

Method of 
Communication 

Date of 
Communication 

Summary of Comment Date of 
Response 

Summary of Response 

8 Aamjiwanaang First Nation 

(AFN) 
Cathleen O'Brien Email - Incoming 1-Aug-23 AFN informed Stantec that they will be submitting comments and are 

in the process of having a technical review completed by the August 
14, 2023 deadline for the Project's ER. AFN also informed Stantec 
that if the deadline of August 14, 2023 could not be met, they will 
submit their comments and review as soon as they can.  

N/A N/A 

9 Caldwell First Nation (CFN) Zack Hamm Email - Incoming 2-Aug-23 CFN emailed Enbridge Gas enquiring about how they can 

participate in the Project.  
N/A N/A 

10 Chippewas of Kettle and 
Stony Point First Nation 
(CKSPFN) 

Jordan George Email - Incoming 3-Aug-23 CKSPFN asked Stantec if they could schedule a meeting to discuss 
various topics related to how the Project impacts the waters of the 
St. Clair, Kettle and Stony Points past involvement with Stantec or 
Enbridge Gas, and understanding Stantec's perspective on 
Indigenous consultation with their treaty partners. CKSPFN informed 
Stantec that if there is any way they can support reviewing and 
engaging with other First Nations, they are happy to be involved. 
CKSFPN also requested for a new FTP link which consists of the ER 
to be sent as the old link expired.  

11-Aug-23 Enbridge Gas thanked CKSPFN for the chat 
they had on Wednesday. Enbridge Gas also 
provided an updated FTP link which expires on 
August 16, 2023 and consists of the ER for the 
Project. A meeting is to be arranged in 
September 2023 between Enbridge Gas and 
CKSFPN to further discuss the Project.  

11 Caldwell First Nation (CFN) Zack Hamm Email - Incoming 11-Aug-23 CFN emailed Stantec and Enbridge Gas to inform them they won't 
be able to submit comments for the Project's ER for when the 
comment period closes on August 14, 2023.  

11-Aug-23 Enbridge Gas informed CFN that they look 
forward to meeting them on August 15, 2023 
and will accept and respond to CFN's 
comments, concerns, and questions regardless 
of the comment window for the Project's ER.  

12 Chippewas of the Thames 
First Nation (COTTFN) 

Jennifer Mills Email - Incoming 18-Aug-23 COTTFN indicated to Stantec and Enbridge Gas that it has been an 
extremely busy time for their Consultation Unit and they were unable 
to complete their review of the draft ER by the requested date. 
However, COTTFN mentioned that they will be submitting their 
comments for the draft ER during the week of August 21, 2023.  

N/A N/A 

13 Chippewas of the Thames 
First Nation (COTTFN) 

Jennifer Mills Email - Incoming 31-Aug-23 COTTFN provided a letter to Stantec and Enbridge Gas regarding 
the comments they had on the Project's draft ER. The comments 
were based on the following: 
- Socio-Economic Conditions  
- Land Claim  
- Economics and Alternatives  
- Monitoring 
- Conservation Area and Island Access 
- Environment 
- Other general comments regarding the draft ER 

N/A N/A 
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Municipalities 

Comment 
Number 

Stakeholder Group/ 
Community 

Stakeholder 
Representative 

Name/ Community 
Representative 

Name 

Method of 
Communication 

Date of 
Communication 

Summary of Comment Date of 
Response 

Summary of Response 

1 County of Essex Nithen Samuel Email - Incoming 18-Jul-23 County of Essex emailed Stantec and asked them if they could 
please resend the FTP link which was sent on June 30, 2023 and 
included the results of the Environmental Study.  

18-Jul-23 Stantec emailed County of Essex a new FTP 
link with the results of the Environmental Study 
in it for their review. The link will expire on 
August 1, 2023.  

2 Town of Amherstburg Jennifer Ibrahim Email - Incoming 1-Aug-23 Town of Amherstburg asked Stantec if Enbridge Gas has posted the 

news about the comment period ending on August 14, 2023 for the 
Project's ER on their social sites, or if the email sent on August 1, 
2023 was only intended for Boblo Island residents.  

3-Aug-23 Stantec responded to Town of Amherstburg 
and informed them that the Project website is 
accessible to everyone and includes 
Enbridge Gas's information. Stantec also 
informed Town of Amherstburg that the 
consultation process for the Project is on-
going and includes the following:  
- Landowners, Non-landowners, key
stakeholders, and the public will be kept
appraised of Project activities via a project
webpage, flyer handouts, sales and marketing
material as required, and updates as required
via media or social media.
- The Project includes engagement with
municipalities, landowners, government
agencies and Indigenous Communities.
- Indigenous consultation is an important part
of the Project planning and development
activity.
- Consultation and engagement is a key
component of developing the ER, which will be
completed and submitted as part of the Leave
to Construct Application to the Ontario Energy
Board.
- Consultation and engagement helps identify
and address Indigenous and stakeholder
concerns in the early stages of the Project.
- A dedicated Indigenous Engagement Advisor
supports Indigenous communities during the
Project by providing regular Project updates
and other information, as requested.
- When the ER is finalized it will be available on
the Project website

3 County of Essex Crystal Sylvestre Email - Incoming 2-Aug-23 County of Essex responded to Stantec's email sent out on August 1, 

2023 and informed them that the login information to access the FTP 
link which consisted of the Project's ER is not working.  

2-Aug-23 Stantec noted to the County of Essex that the 

original FTP link expired. Stantec sent along a 
new FTP link for the County of Essex to access 
the ER. The new FTP link will expire on August 
16, 2023.  
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Stakeholder 
Representative 

Name/ Community 
Representative 

Name 

Method of 
Communication 

Date of 
Communication 

Summary of Comment Date of 
Response 

Summary of Response 

4 Town of Amherstburg Jennifer Ibrahim Email - Incoming 3-Aug-23 Town of Amherstburg thanked Stantec for the information regarding 
who can participate in the consultation process for the Project. Town 
of Amherstburg mentioned that they would like to share the 
message from Stantec/Enbridge Gas's Facebook if it is available 
and have them tag the Town of Amherstburg media pages in their 
posts. Town of Amherstburg also suggested tailoring the message 
to Boblo residents if necessary.  

8-Aug-23 Stantec responded to Town of Amherstburg 
and informed them that specific Project news 
is not shared on Enbridge Gas's Corporate 
social media accounts. Stantec also indicated 
that Enbridge Gas engaged with all 
stakeholders through the Virtual and In-person 
Information sessions which were advertised in 
the print media and social media and targeted 
to the Project area. Stantec concluded the 
email by saying that at this phase of the 
Environmental Assessment process, review 
and comments of the draft ER are sought from 
the Ontario Pipeline Coordinating Committee 
members, municipal authorities, conservation 
authorities and Indigenous communities.  
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LAND MATTERS & AGREEMENTS  
 

Land Requirements 
  
1. The Preferred Route (“PR”) for the Project is summarized in Exhibit D as well as 

Section 1.1 and Section 4 of the ER, found at Attachment 1 to Exhibit F.  
 

2. The PR for the Project follows the public road allowance for the majority of the PR. 
Enbridge Gas will obtain municipal consent to construct in road allowance from the 
Town of Amherstburg and County of Essex. Permanent easement will also be 
required for the Project. 

 
3. Temporary working areas will be required along the PR where the road allowance is 

too narrow or confined to facilitate construction.  These areas will be identified with 
the assistance of the contractor that will perform the construction. Agreements for 
temporary working rights will be negotiated where required.  

  
Authorizations and Permits Required  
 
4. Enbridge Gas’s preliminary work on the Project has identified the following potential 

required authorizations:  
  
Federal  
 
• Environment and Climate Change Canada  
• Fisheries and Oceans Canada  
• Transport Canada 
 
Provincial:  
 
• Ontario Energy Board  
• Ministry of Citizenship and Multiculturalism  
• Ministry of the Environment, Conservation and Parks  
• Ministry of Energy  
• Essex Region Conservation Authority  
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Municipal: 
 
• Town of Amherstburg 
• County of Essex 
 
Other:  
 
• Indigenous engagement  
• Landowner agreements  

 
5. Other authorizations, notifications, permits and/or approvals may be required in 

addition to those identified above. 
 

6. Enbridge Gas will obtain all required permits, easements and temporary land use 
agreements if and as required for the route and location of the proposed facilities 
prior to the commencement of construction.  

 
7. Attachment 1 to this Exhibit contains the standard form Temporary Land Use 

Agreement that will be provided to landowners for temporary working space 
requirements. This standard form Temporary Land Use Agreement is the same 
agreement approved for use in Enbridge Gas’s Ridge Landfill RNG Project.1 

 
8. Attachment 2 to this Exhibit contains the standard form Easement Agreement that 

will be provided to landowners. The standard form Easement Agreement is the same 
agreement approved for use in Enbridge Gas’s Ridge Landfill RNG Project.2 

  
Landowner List  
 
9. Attachment 3 to this Exhibit identifies the directly impacted landowners. Directly 

impacted landowners are those landowners whose lands are directly impacted by 
the Project work and therefore are those from which the Company requires land 
rights for the proposed Project. 

 

 
1 EB-2022-0203, Exhibit G-1-1, Attachment 2.  
2 EB-2023-0203, Exhibit G-1-1, Attachment 3. 



TEMPORARY LAND USE AGREEMENT 
(hereinafter called the “Agreement”) 

Between 
(hereinafter called the “Owner”) 

and 

ENBRIDGE GAS INC. 
(hereinafter called the “Company”) 

In consideration of the sum of                                _________XX/100 Dollars ($__          __), payable by the 
Company to the Owner within thirty (30) days of signing of this Agreement in accordance with the 
Compensation labelled as Appendix “D” hereto. 

the Owner of PIN: 

Legal Description:       labelled as Appendix “B” hereto, hereby grants to the Company, its servants, 
agents, employees, contractors and sub-contractors and those engaged in its and their business, the right 
on foot and/or with vehicles, supplies, machinery and equipment at any time and from time to time during 
the term of this Agreement to enter upon, use and occupy a parcel of land (hereinafter called the "Lands") 
more particularly described on the Sketch attached hereto labelled as Appendix “A” and forming part of this 
Agreement, the Lands being immediately adjacent to and abutting the Choose an item. for any purpose 
incidental to, or that the Company may require in conjunction with, the construction by or on behalf of the 
Company of a proposed Choose an item. and appurtenances on the Lands including, without limiting the 
generality of the foregoing, the right to make temporary openings in any fence (if applicable) along or across 
the Lands and to remove any other object therein or thereon interfering with the free and full enjoyment of 
the right hereby granted and further including the right of surveying and placing, storing, levelling and 
removing earth, dirt, fill, stone, debris of all kinds, pipe, supplies, equipment, vehicles and machinery and of 
movement of vehicles, machinery and equipment of all kinds.  

1. This Agreement is granted upon the following understandings:

a) The rights hereby granted terminate on the     day of , 20.

b) The Company shall make to the person entitled thereto due compensation for any damages
resulting from the exercise of the right hereby granted and if the compensation is not agreed
upon it shall be determined in the manner prescribed by Section 100 of The Ontario Energy
Board Act, R.S.O. 1998 S.O. 1998, c.15 Schedule B, as amended or any Act passed in
amendment thereof or substitution there for;

c) As soon as reasonably possible after the construction, the Company at its own expense will
level the Lands, remove all debris therefrom and in all respects, restore the Lands to their
former state so far as is reasonably possible, save and except for items in respect of which
compensation is due under paragraph (b) and the Company will also restore any gates and
fences interfered with around, (if applicable) the Lands as closely and as reasonably possible to
the condition in which they existed immediately prior to such interference by the Company.

d) It is further agreed that the Company shall assume all liability and obligations for any and all
loss, damage or injury, (including death) to persons or property that would not have happened
but for this Agreement or anything done or maintained by the Company hereunder or intended
so to be and the Company shall at all times indemnify and save harmless the Owner from and
against all such loss, damage or injury and all actions, suits, proceedings, costs, charges,
damages, expenses, claims or demands arising therefrom or connected therewith provided that
the Company shall not be liable under the Clause to the extent to which such loss, damage or
injury is caused or contributed to by the negligence or wilful misconduct of the Owner.

The Company and the Owner agree to perform the covenants on its part herein contained. 

Dated this ____ day of __________________ 20__. 

[Insert name of individual or corporation] 
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Signature (Owner)  Signature (Owner) 

  
 

 
Print Name(s) (and position held if applicable)  Print Name(s) (and position held if applicable) 

Choose an item  Choose an item. 
   

   
Address (Owner)  Address (Owner) 

 
ENBRIDGE GAS INC. 

                                                                                                      
 
 
 
 

 

 

 

                                                                            Additional Information:  (if applicable): 

      Property Address:   

      HST Registration Number:   

 

 

 
Signature (Company) 

 

, Choose an item. 
Name & Title (Enbridge Gas Inc.) 

 

I have authority to bind the Corporation. 
 
 

519-436-4673                                     
Telephone Number (Enbridge Gas Inc.) 
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PIPELINE EASEMENT 
(hereinafter called the “Easement”) 

Between 
(hereinafter called the “Transferor”) 

and 

ENBRIDGE GAS INC. 
(hereinafter called the “Transferee”) 

This is an Easement in Gross. 

WHEREAS the Transferor is the owner in fee simple of those lands and premises more particularly 
described as: 

PIN:  

Legal Description: 

(hereinafter called the "Transferor's Lands"). 

The Transferor does hereby GRANT, CONVEY, TRANSFER AND CONFIRM unto the Transferee, its 
successors and assigns, to be used and enjoyed as appurtenant to all or any part of the lands, the right, 
liberty, privilege and easement on, over, in, under and/or through a strip of the Transferor's Lands more 
particularly described as: 

BEING PIN/PART OF THE PIN:    

Legal Description: 

(hereinafter called the "Lands") to survey, lay, construct, maintain, brush, clear trees and vegetation, 
inspect, patrol, alter, remove, replace, reconstruct, repair, move, keep, use and/or operate one pipeline for 
the transmission of Pipeline quality natural gas as defined in The Ontario Energy Board Act  S.O. 1998 
(hereinafter called the "Pipeline") including therewith all such buried attachments, equipment and 
appliances for cathodic protection which the Transferee may deem necessary or convenient thereto, 
together with the right of ingress and egress at any and all times over and upon the Lands for its servants, 
agents, employees, those engaged in its business, contractors and subcontractors on foot and/or with 
vehicles, supplies, machinery and equipment for all purposes necessary or incidental to the exercise and 
enjoyment of the rights, liberty, privileges and easement hereby granted. The Parties hereto mutually 
covenant and agree each with the other as follows: 

1. In Consideration of the sum of ---- 00/100 Dollars ($ )  (hereinafter called the "Consideration"),
which sum is payment in full for the rights and interest hereby granted and for the rights and
interest, if any, acquired by the Transferee by expropriation, including in either or both cases
payment in full for all such matters as injurious affection to remaining lands and the effect, if any, of
registration on title of this document and where applicable, of the expropriation documents, subject
to Clause 12 hereof to be paid by the Transferee to the Transferor within 90 days from the date of
these presents or prior to the exercise by the Transferee of any of its rights hereunder other than
the right to survey (whichever may be the earlier date), the rights, privileges and easement hereby
granted shall continue in perpetuity or until the Transferee, with the express written consent of the
Transferor, shall execute and deliver a surrender thereof. Prior to such surrender, the Transferee
shall remove all debris as may have resulted from the Transferee's use of the Lands from the Lands
and in all respects restore the Lands to its previous productivity and fertility so far as is reasonably
possible , save and except for items in respect of which compensation is due under Clause 2,
hereof.  As part of the Transferee’s obligation to restore the Lands upon surrender of its easement,
the Transferee agrees at the option of the Transferor to remove the Pipeline from the Lands. The
Transferee and the Transferor shall surrender the Easement and the Transferee shall remove the
Pipeline at the Transferor’s option where the Pipeline has been abandoned. The Pipeline shall be
deemed to be abandoned where: (a) corrosion protection is no longer applied to the Pipeline, or, (b)
the Pipeline becomes unfit for service in accordance with Ontario standards. The Transferee shall,
within 60 days of either of these events occurring, provide the Transferor with notice of the event.
Upon removal of the Pipeline and restoration of the Lands as required by this agreement, the
Transferor shall release the Transferee from further obligations in respect of restoration.

2. The Transferee shall make to the Transferor (or the person or persons entitled thereto) due
compensation for any damages to the Lands resulting from the exercise of any of the rights herein
granted, and if the compensation is not agreed upon by the Transferee and the Transferor, it shall
be determined by arbitration in the manner prescribed by the Expropriations Act, R.S.O. 1990,
Chapter E-26 or any Act passed in amendment thereof or substitution therefore.  Any gates, fences
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and tile drains curbs, gutters, asphalt paving, lock stone, patio tiles interfered with by the Transferee 
shall be restored by the Transferee at its expense as closely as reasonably possible to the condition 
and function in which they existed immediately prior to such interference by the Transferee and in 
the case of tile drains, such restoration shall be performed in accordance with good drainage 
practice and applicable government regulations.  
 

3. The Pipeline (including attachments, equipment and appliances for cathodic protection but 
excluding valves, take-offs and fencing installed under Clause 9 hereof) shall be laid to such a 
depth that upon completion of installation it will not obstruct the natural surface run-off from the  
Lands nor ordinary cultivation of the Lands nor any tile drainage system existing in the Lands at the 
time of installation of the Pipeline nor any planned tile drainage system to be laid in the Lands in 
accordance with standard drainage practice, if the Transferee is given at least thirty (30) days’ 
notice of such planned system prior to the installation of the Pipeline. The Transferee agrees to 
make reasonable efforts to accommodate the planning and installation of future tile drainage 
systems following installation of the Pipeline so as not to obstruct or interfere with such tile 
installation. In the event there is a change in the use of all, or a portion of the Transferor Lands 
adjacent to the Lands which results in the pipeline no longer being in compliance with the pipeline 
design class location requirements, then the Transferee shall be responsible for any costs 
associated with any changes to the Pipeline required to ensure compliance with the class location 
requirements. 
 

4. As soon as reasonably possible after the construction of the Pipeline, the Transferee shall level the 
Lands and unless otherwise agreed to by the Transferor, shall remove all debris as may have 
resulted from the Transferee's use of the Lands therefrom and in all respects restore the Lands to 
its previous productivity and fertility so far as is reasonably possible, save and except for items in 
respect of which compensation is due under Clause 2 hereof. 
 

5. It is further agreed that the Transferee shall assume all liability and obligations for any and all loss, 
damage or injury, (including death) to persons or property that would not have happened but for this 
Easement or anything done or maintained by the Transferee hereunder or intended so to be and 
the Transferee shall at all times indemnify and save harmless the Transferor from and against all 
such loss, damage or injury and all actions, suits, proceedings, costs, charges, damages, 
expenses, claims or demands arising therefrom or connected therewith provided that the 
Transferee shall not be liable under the clause to the extent to which such loss, damage or injury is 
caused or contributed to by the negligence or wilful misconduct of the Transferor. 
 

6. In the event that the Transferee fails to comply with any of the requirements set out in Clauses 2, 3, 
or 4 hereof within a reasonable time of the receipt of notice in writing from the Transferor setting 
forth the failure complained of, the Transferee shall compensate the Transferor (or the person or 
persons entitled thereto) for any damage, if any, necessarily resulting from such failure and the 
reasonable costs if any, incurred in the recovery of those damages. 
 

7. Except in case of emergency, the Transferee shall not enter upon any of the Transferor’s Lands, 
other than the Lands, without the consent of the Transferor.  In case of emergency the right of entry 
upon the Transferor's Lands for ingress and egress to and from the Lands is hereby granted. The 
determination of what circumstances constitute an emergency, for purposes of this paragraph is 
within the absolute discretion of the Transferee, but is a situation in which the Transferee has a 
need to access the Pipeline in the public interest without notice to the Transferor, subject to the 
provisions of Clause 2 herein.  The Transferee will, within 72 hours of entry upon such lands, advise 
the Transferor of the said emergency circumstances and thereafter provide a written report to 
Transferor with respect to the resolution of the emergency situation The Transferee shall restore the 
lands of the Transferor at its expense as closely as reasonably practicable to the condition in which 
they existed immediately prior to such interference by the Transferee and in the case of tile drains, 
such restoration shall be performed in accordance with good drainage practice. 
 

8. The Transferor shall have the right to fully use and enjoy the Lands except for planting trees over 
the lesser of the Lands or a six (6) meter strip centered over the Pipeline, and except as may be 
necessary for any of the purposes hereby granted to the Transferee, provided that the Transferor 
shall not excavate, drill, install, erect or permit to be excavated, drilled, installed or erected in, on, 
over or through the Lands any pit, well, foundation, building, mobile homes or other structure or 
installation and the Transferor shall not deposit or store any flammable material, solid or liquid spoil, 
refuse, waste or effluent on the Lands. Notwithstanding the foregoing the Transferee upon request 
shall consent to the Transferor erecting or repairing fences, hedges, pavement, lockstone 
constructing or repairing tile drains and domestic sewer pipes, water pipes, and utility pipes and 
constructing or repairing lanes, roads, driveways, pathways, and walks across, on and in the Lands 
or any portion or portions thereof, provided that before commencing any of the work referred to in 
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this sentence the Transferor shall (a) give the Transferee at least (30) clear days’ notice in writing 
describing the work desired so as to enable the Transferee to evaluate and comment on the work 
proposed and to have a representative inspect the site and/or be present at any time or times 
during the performance of the work, (b) shall follow the instructions of such representative as to the 
performance of such work without damage to the Pipeline, (c) shall exercise a high degree of care 
in carrying out any such work and, (d) shall perform any such work in such a manner as not to 
endanger or damage the Pipeline as may be required by the Transferee. 
 

9. The rights, privileges and easement herein granted shall include the right to install, keep, use, 
operate, service, maintain, repair, remove and/or replace in, on and above the Lands any valves 
and/or take-offs subject to additional agreements and to fence in such valves and/or take-offs and 
to keep same fenced in, but for this right the Transferee shall pay to the Transferor (or the person or 
persons entitled thereto) such additional compensation as may be agreed upon and in default of 
agreement as may be settled by arbitration under the provisions of The Ontario Energy Board Act, 
S.O. 1998, or any Act passed in amendment thereof or substitution therefore.  The Transferee shall 
keep down weeds on any lands removed from cultivation by reason of locating any valves and/or 
take-offs in the Lands. 
 

10. Notwithstanding any rule of law or equity and even though the Pipeline and its appurtenances may 
become annexed or affixed to the realty, title thereto shall nevertheless remain in the Transferee. 
 

11. Neither this Agreement nor anything herein contained nor anything done hereunder shall affect or 
prejudice the Transferee's rights to acquire the Lands or any other portion or portions of the 
Transferor's lands under the provisions of The Ontario Energy Board Act, S.O. 1998, or any other 
laws, which rights the Transferee may exercise at its discretion in the event of the Transferor being 
unable or unwilling for any reason to perform this Agreement or give to the Transferee a clear and 
unencumbered title to the easement herein granted. 
 

12. The Transferor covenants that he has the right to convey this Easement notwithstanding any act on 
his part, that he will execute such further assurances of this Easement as may be requisite and 
which the Transferee may at its expense prepare and that the Transferee, performing and 
observing the covenants and conditions on its part to be performed, shall have quiet possession 
and enjoyment of the rights, privileges and easement hereby granted.  If it shall appear that at the 
date hereof the Transferor is not the sole owner of the Lands, this Easement shall nevertheless 
bind the Transferor to the full extent of his interest therein and shall also extend to any after-
acquired interest, but all moneys payable hereunder shall be paid to the Transferor only in the 
proportion that his interest in the Lands bears to the entire interest therein. 
 

13. In the event that the Transferee fails to pay the Consideration as hereinbefore provided, the 
Transferor shall have the right to declare this Easement cancelled after the expiration of 15 days 
from personal service upon the Lands Department of the Transferee at its Executive Head Office in 
Chatham, Ontario, (or at such other point in Ontario as the Transferee may from time to time 
specify by notice in writing to the Transferor) of notice in writing of such default, unless during such 
15 day period the Transferee shall pay the Consideration; upon failing to pay as aforesaid, the 
Transferee shall forthwith after the expiration of 15 days from the service of such notice execute 
and deliver to the Transferor at the expense of the Transferee, a valid and registrable release and 
discharge of this Easement. 
 

14. All payments under these presents may be made either in cash or by cheque of the Transferee and 
may be made to the Transferor (or person or persons entitled thereto) either personally or by mail. 
All notices and mail sent pursuant to these presents shall be addressed to: 

the Transferor at:    
 

and to the Transferee at: Enbridge Gas Inc. 
P.O. Box 2001 
50 Keil Drive North 
Chatham, Ontario N7M 5M1 
Attention:  Lands Department 

 

or to such other address in either case as the Transferor or the Transferee respectively may from 
time to time appoint in writing. 

15. The rights, privileges and easement hereby granted are and shall be of the same force and effect 
as a covenant running with the Transferor’s Land and this Easement, including all the covenants 
and conditions herein contained, shall extend to, be binding upon and inure to the benefit of the 
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heirs, executors, administrators, successors and assigns of the Parties hereto respectively; and, 
wherever the singular or masculine is used it shall, where necessary, be construed as if the plural, 
or feminine or neuter had been used, as the case may be. 
 

16. (a) The Transferee represents that it is registered for the purposes of the Harmonized Goods and 
Services Tax (hereinafter called “HST”) in accordance with the applicable provisions in that regard 
and pursuant to the Excise Tax Act, (R.S.C., 1985, c. E-15), (hereinafter called “Excise Tax Act”), 
as amended. 
 
(b) The Transferee shall undertake to self-assess the HST payable in respect of this transaction 
pursuant to subparagraphs 221(2) and 228(4) of the Excise Tax Act, and to remit and file a return in 
respect of HST owing as required under the said Act for the reporting period in which the HST in 
this transaction became payable. 
 
 (c) The Transferee shall indemnify and save harmless the Transferor from and against any and all 
claims, liabilities, penalties, interest, costs and other legal expenses incurred, directly or indirectly, 
in connection with the assessment of HST payable in respect of the transaction contemplated by 
this Easement.  The Transferee’s obligations under this Clause shall survive this Easement. 
 

17. The Transferor hereby acknowledges that this Easement will be registered electronically. 
 

18. Transferee hereby declares that this easement is being acquired by Transferee for the purpose of a 
hydrocarbon line within the meaning of Part VI of the Ontario Energy Board Act, 1998 and/or a 
utility line within the meaning of the Ontario Energy Board Act, 1998. 
 
 
 

Dated this _____ day of _______________ 20__. 

 

   
Signature (Transferor)  Signature (Transferor) 

  
 

 
Print Name(s) (and position held if applicable)  Print Name(s) (and position held if applicable) 

       
   
   

Address (Transferor)  Address (Transferor) 

 
ENBRIDGE GAS INC. 

  

 
 

Signature (Transferee) 
 

, Choose an item. 
Name & Title (Enbridge Gas Inc.) 

 

I have authority to bind the Corporation. 
 
 

519-436-4673 
Telephone Number (Enbridge Gas Inc.) 

 
 

Additional Information: (if applicable): 

Property Address:   

HST Registration Number:   
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Street: City: Province/Territory: Potal Code: W x L Acres Hectares W x L Acres Hectares W x L Acres Hectares

70566-0001 BOBLO DEVELOPMENTS INC. 2199 Blackacre Drive Oldcastle ON N0R 1L0 PT LT 3 CON 1 MALDEN (AMHERSTBURG) PT 2 12R1841; AMHERSTBURG 6m x irregular 0.120 0.049 irregular x irregular 0.672 0.272 a) NSC PROPERTIES CORP.

b) BOBLO PROPERTY FINANCE INC.
c) CANADIAN IMPERIAL BANK OF COMMERCE

a) c/o Harrison, Pensa LLP, 130 Dufferin Avenue, Suite 1101, London, Ontario, N6A
5R2
b)  a) 2155 Fasan Drive, Oldcastle, Ontario, N0R 1L0

70566-0002  MALDEN PROPERTIES INC.  2155 Fasan Drive, RR #1 Oldcastle ON N0R 1L0 PT WATER LT IN FRONT OF LT 3 CON 1 MALDEN (AMHERSTBURG); PT LT 3 
CON 1 MALDEN (AMHERSTBURG) PTS 1 TO 4, 7 12R5894 EXCEPT PT 1 
12R6748; S/T R1282519; S/T R1385133, R730681; AMHERSTBURG; SUBJECT 
TO AN EASEMENT IN GROSS OVER PART 1, 12R16406 AS IN CE1109262

4m x irregular 0.061 0.025

a) THE CORPORATION OF THE TOWN OF 
AMHERSTBUGE
b) GREYCLIFFE CONSULTANTS LTD.; 465016 
ONTARIO LIMITED
c) BOBLO PROPERTY FINANCE INC. 
d) CANADIAN IMPERIAL BANK OF COMMERCE

a) 271 Sandwich Street South, Amherstburg, ON N9V 2A5

b) c/o Miller Canfield, 100 Ouellette Avenue, Windsor, ON, N9A 6T3

c) 2155 Fasan Drive, Oldcastle, Ontario, N0R 1L0
d) 595 Bay Street, Suite 500, Toronto, Ontario, M5G 2C2

Detroit River
01569-0480 BOBLO DEVELOPMENTS INC. 2199 Blackacre Drive Oldcastle ON N0R 1L0 PART BOIS BLANC ISLAND MALDEN, PARTS 1,2,32-36 12R15216, PART 1 

12R15771, PARTS 1,2 12R16129 LYING E OF 12R15343, 12R15666, 
12R16124,12R16129 EXCEPT PARTS 1 TO 6 12R23659, PART 3 12R23658, 
PARTS 1,3 12R23963, PART 1 12R24023 & PARTS 1,2 12R28911; SUBJECT TO 
AN EASEMENT OVER PART 1 12R25231 AS IN CE557470; TOWN OF 
AMHERSTBURG

4m x irregular 0.079 0.032
irregular
irregular
irregular

x 
x
x

irregular
irregular
irregular

1.240
0.114
0.007

0.502
0.046
0.003

a) BOBLO PROPERTY FINANCE INC. 
B) CANADIAN IMPERIAL BANK OF COMMERCE

a) 2155 Fasan Drive, Oldcastle, Ontario, N0R 1L0
b) 595 Bay Street, Suite 500, Toronto, Ontario, M5G 2C2

PIN: Name:
Address:

Property Description: Encumbrance Address:

Land Lease
Dimensions (Metres):

Permanent Easement
 Dimensions (Metres):

Temporary Easement    
 Dimensions (Metres):

Remarks: Mortgage, Lien/Lease And/Or Encumbrances:
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INDIGENOUS1 CONSULTATION 

1. Enbridge Gas is committed to creating processes that support meaningful 

engagement with potentially affected Indigenous groups (First Nations and Métis). 

Enbridge Gas works to build an understanding of project related interests, ensure 

regulatory requirements are met, mitigate or avoid project-related impacts on 

Indigenous interests including rights, and provide mutually beneficial opportunities 

where possible. 

2. Pursuant to the OEB’s Guidelines, Enbridge Gas provided the Ontario Ministry of 

Energy (“ENERGY”) with a description of the Project to determine if there are any 

duty to consult requirements and, if so, if ENERGY would delegate the procedural 

aspects of the duty to consult to Enbridge Gas. This correspondence, dated 

November 9, 2022, is set out in Attachment 1 to this Exhibit. 

3. Enbridge Gas received a letter (“Delegation Letter”) from ENERGY on December 8, 

2022, indicating that ENERGY had delegated the procedural aspects of consultation 

to Enbridge Gas for the Project. The Delegation Letter identified 6 Indigenous 

communities to be consulted. A copy of the Delegation Letter is provided in 

Attachment 2 to this Exhibit. 

4. On May 15, 2024, Enbridge Gas provided a Project update to ENERGY to describe 

the refinements made to the Project scope since the letter dated November 9, 2022. 

This Project update is set out in Attachment 3 to this Exhibit.  

5. The Indigenous Consultation Report (“ICR”) was provided to ENERGY on the date 

of this filing. ENERGY will review Enbridge Gas’s consultation with Indigenous 

 
1 Enbridge Gas has used the terms “Aboriginal” and “Indigenous” interchangeably in its application. 
“Indigenous” has the meaning assigned by the definition “aboriginal peoples of Canada” in subsection 
35(2) of the Constitution Act, 1982. 
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groups potentially affected by the Project and provide its letter of opinion as to 

whether Enbridge Gas’s consultation has been sufficient. Upon receipt of 

ENERGY’s letter regarding the sufficiency of Indigenous consultation on the Project, 

Enbridge Gas will file it with the OEB. The sufficiency letter provided by ENERGY 

will be included as Attachment 4 to this Exhibit. 

Indigenous Engagement Program Objectives 

6. The design of the Indigenous engagement program was based on adherence to the 

OEB’s Guidelines and Enbridge Inc.’s Company-wide Indigenous Peoples Policy 

(“Policy”) (set out in Attachment 5 to this Exhibit). The Policy lays out key principles 

for establishing relationships with Indigenous groups, which include: 

• Recognizing the importance of the United Nations Declaration on the Rights of 

Indigenous Peoples (UNDRIP) in the context of existing Canadian law. 

• Recognizing the legal and constitutional rights possessed by Indigenous 

Peoples in Canada and the importance of the relationship between Indigenous 

Peoples and their traditional lands and resources. 

• Engaging early to achieve meaningful relationships with Indigenous groups by 

providing timely exchanges of information, understanding and addressing 

Indigenous project-specific concerns, and ensuring ongoing dialogue regarding 

its projects, their potential impacts and benefits. 

• Aligning Enbridge’s interests with those of Indigenous communities through 

meaningful, direct Indigenous economic activity in projects corresponding to 

community capacity and project needs, where possible. 

7. The Indigenous engagement program for the Project recognizes the rights of 

Indigenous groups and assists Enbridge Gas in engaging in meaningful dialogue 

with potentially affected Indigenous groups to address any Project-related concerns 
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and interests. It also assists Enbridge Gas in meeting the procedural aspects of 

consultation that may be required by the Crown and the OEB’s Guidelines. 

Overview of Indigenous Engagement Program Activities 

8. Enbridge Gas conducts its Indigenous engagement generally through phone calls, 

in-person meetings, Project mail-outs, open houses and email communications. 

During these engagement activities, Enbridge Gas representatives provide an 

overview of the Project, respond to questions and concerns, and address any 

interests or concerns expressed by Indigenous communities to appropriately 

mitigate any Project-related impacts. In order to accurately document Indigenous 

engagement activities and ensure follow-up, applicable supporting documents are 

tracked using a database. In addition, capacity funding is offered to assist 

Indigenous communities to meaningfully participate in engagement activities. 

Ongoing Indigenous Engagement Activities 

9. Enbridge Gas will continue to actively engage all identified Indigenous groups in 

meaningful ongoing dialogue concerning the Project and endeavor to meet with 

each Indigenous group, provided they are willing, for the purpose of exchanging 

information regarding the Project and to respond to inquiries in a timely manner. 

Enbridge Gas will hear and address concerns as is feasible and seek information on 

the exercise of, and potential impacts to, Aboriginal or treaty rights, traditional use in 

the Project area and how any potential Project-related impacts can be mitigated. 

Enbridge Gas also engages as appropriate with ENERGY to ensure they are kept 

apprised of rights assertions by communities. 
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10. Attachment 6 to this Exhibit contains a summary of Enbridge Gas’s Indigenous 

engagement activities for the Project. Attachment 7 to this Exhibit contains the ICR 

and associated attachments for the Project. 

 

11. The information presented in Attachment 6 and Attachment 7 reflects Enbridge 

Gas’s Indigenous engagement activities for the Project up to and including May 8, 

2024; however, Enbridge Gas will continue to engage throughout the life of the 

Project to ensure any impacts on Aboriginal or treaty rights and interests are 

addressed, as appropriate. 
 

 



Enbridge Gas Inc. 
P.O. Box 2001 
50 Keil Drive N.
Chatham, Ontario, N7M 5M1
Canada

Tel: (519) 436-4600 x5003441
Evan.Tomek@enbridge.com
EGIRegulatoryProceedings@enbridge.com 

Evan Tomek 
Advisor 
Regulatory Applications  Leave 
to Construct
Regulatory Affairs

November 9, 2022 

VIA EMAIL  amy.gibson@ontario.ca 

Ministry of Energy 
Amy Gibson 
Manager, Indigenous Energy Policy 

Re:  Boblo Island Community Expansion Project 

Dear Ms. Gibson,  

The Environmental Guidelines for the Location, Construction and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition 2016 
issued by the Ontario Energy Board ( OEB ) indicate that a project applicant shall 
provide the Ministry of Energy ( MOE ) with a description of projects in the planning 
process, such that the MOE can determine if there are any Duty to Consult 
requirements.  

) is proposing to construct facilities in order to deliver natural gas to 
the community of Boblo Island. The proposed facilities would provide access to natural 
gas to a total of 92 forecasted customers 
Project will require the Company to file a leave to construct application with the OEB. 
Enbridge Gas is therefore contacting the MOE to determine whether the Project triggers 
any Duty to Consult and, if so, to acquire a list of Indigenous communities that have or 
may have constitutionally protected Aboriginal or Treaty rights that could be adversely 
impacted by the proposed Project.  

general 

delegate the procedural aspects of the Duty to Consult to Enbridge Gas. While work on 
the Project is still in its early stages, Enbridge Gas would be pleased to discuss the 
Project with you should you have any questions.  

Regards, 

Evan Tomek 
Advisor, Regulatory Applications  Leave to Construct
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Attachment 1

1.0 Project Description  
 
a) What is the description of the project?  

 
 ) is proposing to construct facilities in 

order to provide natural gas distribution service to the community of Boblo Island, located 
within the Detroit River and p 1 The proposed 
facilities will provide access to natural gas to a total of 92 forecasted customers and the 
Project is proposed to be placed into service by Q3 2024.  
 

b) What is the purpose/need of the project?  
 

On June 9, 2021, the Government of Ontario announced that 28 projects across 43 
communities were selected for funding in the second phase of the Natural Gas Expansion 
Program. The purpose of the Project is to provide residents, businesses, and industries 
located in the community of Boblo Island with access to safe, reliable, and affordable 
natural gas distribution services. 
 

c) Is this a new project or a replacement/redevelopment project? 
 

The is a new project. 
 
2.0 Project Details 

 
a) Where is the project located? Please attach or embed a map. Coordinates of any 

start/end locations and proposed facilities are helpful. Include shape (SHP) file if 
available at this time or follow up when it is available. 

 

A map of the Project area is set out in Figure 1, and reflects the following Project 
components:  

 
 Tie into the existing Enbridge Gas system at Dalhousie Street and Park Street 

(42.099155, -83.111566). 
 Run west from the tie-in point, crossing the Detroit River to Boblo Island 

(42.099738, -83.117702). 
 Extending via Bob-Lo Island Boulevard, to Gold Coast Drive, Oram Drive and Crystal 

Bay Drive to provide natural gas service to the northern part of the island (from 
approximately 42.104723, -83.121029 to 42.098506, -83.122853).  

 
b) What is the length of the proposed pipeline(s)?  

a. If several routing options are being considered, please include the range.  
 

The Project consists of approximately 2.9 km of natural gas distribution pipeline. Enbridge 
Gas has identified the need to construct approximately 2.3 km of Nominal Pipe Size 

NPS 2-inch PE  natural gas pipeline, and approximately 650 m of NPS 
4-inch  natural gas pipeline. 

 
c) What is the diameter of the pipeline(s)? 

 
 NPS 2; and 

 
1 Boblo Island is now known as Bois Blanc Island after rebranding in 2022.   
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NPS 4. 
 
d) Will the pipeline(s) be underground or above ground?  

 
All pipelines will be installed below ground.  

 
e) How is the land along the route of the pipeline currently being used? 
 

The Project does not cross any crown land and includes the following property types: 
municipal road allowance, municipal property, private property, and a watercourse (Detroit 
River). 

 
f) Will the pipeline be located along an existing right of way? 
 

Aside from the Detroit River crossing, the pipeline is proposed to be located entirely within 
existing right of ways (i.e. within road allowance). The Company does not anticipate that any 
permanent easements will be required for the Project.  

 
g) What structures/facilities have the potential to be built during construction?  
 

No structures/facilities are anticipated to be built during construction.  
 

h) Will digging generally be required, such that it has the potential to impact 
archaeological resources?   

 
The main installation method will be 
Minimal digging is required at each entry and exit location to fuse pipe segments, where 
required. The standard depth of ground cover over the pipeline will be 0.9 to 1.2 m.  
However, the pipeline may be installed at a greater depth to provide additional protection in 
areas where it crosses underneath existing infrastructure and other sensitive environmental 
and/or socio-economic features.  

 
An archaeological assessment of the Project will be conducted by a licensed archaeology 
consultant and the reports and findings of this archaeological assessment will be filed with 
the Ministry of Tourism, Culture and Sport. 

 
i) How long is the proposed construction phase? Will construction take place across 

the line in phases, or all at once? 
 

Construction is planned for a single phase in a single year and can take up to six months. 
  
j) Does the project include a laydown area(s) (e.g., adjacent areas)? What is the 

anticipated general size and location (i.e., on an easement or Right of Way (ROW), 
immediately adjacent to a ROW, close but not adjacent, etc.)?   

 
Where possible, the Project will be located within existing road allowances and previously 
disturbed corridors. If permanent easement and temporary working space is required, 
Enbridge Gas will work with regulators and landowners to identify and secure appropriate 
working space and easements. Given the current stage of Project design, Enbridge Gas is 
unable to provide an estimate of any temporary land use locations and dimensions required 
with any certainty at this time.  

  
k) Does the project include any water crossings?  
 

Yes, the Project crosses the Detroit River. 
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l) Will the project intersect with any forests or woodlots? 

The Project will not intersect any forests or woodlots and no tree clearing is anticipated. 
Should tree clearing be necessary, Enbridge Gas will obtain all required permits and 
authorizations.  

 
m) Are there any ancillary developments required? (e.g., roads) 

 
Given the current stage of Project design, Enbridge Gas does not anticipate that any 
ancillary developments will be required at this time. 

 
n) Is there signage or any fencing around the project lands/site? 

 
There will be safety fencing around excavations and work areas around the HDDs. Silt 
fencing will be installed in proximity to watercourse crossings, wetlands, and other sensitive 
areas. Project signage may be posted around areas of construction. 

 
3.0 Project Development and Crown Decisions 
 
a) What are the major phases of project development? (e.g., advanced exploration, pre-

feasibility, feasibility, planning, EA, construction, operation, etc.). 
 

Planning activities for the Project commenced in 2022 and will continue through to the 
commencement of construction in Q1 2024.  
 
An Environm with the 
OEB Environmental Guidelines for the Location, Construction and Operation of 
Hydrocarbon Pipelines and Facilities in Ontario, 7th Edition 2016 
support provided by consultant archeologists, cultural heritage specialists, and 
environmental professionals. The ER will identify the potential authorizations required. The 
ER for this Project is anticipated to be completed in Q2 2023.  

 
The design process involves the selection of a specific running line location, appropriate 
materials, the selection of valves/fittings and location(s) for trenchless drilling activities. 
Information obtained from the geotechnical analysis, subsurface utility engineering, and soil 
sampling is typically used to inform pipeline design. 
 
Engineered drawings will be produced with the final design and issued to local 
municipalities and other regulators for approval. Once all approvals are obtained, final 
engineered drawings will be prepared for construction. 
 
Construction is proposed to start in Q1 2024 and the proposed facilities are expected to be 
placed into service by Q2 2024. 

 
b) What are the anticipated provincial Crown decisions/ on permits or approvals that 

must be made in relation to this proposed project? 
 

potential authorizations 
presented below in response to questions 3.0 b) and c). A complete list will be available 
following the completion of the ER and following consultation activities with relevant 
regulatory agencies.  
 
Provincial: 

 Ministry of Tourism, Culture and Sport  Archaeological Assessment and Cultural 
Heritage Assessment. 
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Ministry of the Environment, Conservation and Parks 1. Permit to Take Water or 
Environmental Activity and Sector Registry 2. Endangered Species Act permits.  

 Ministry of Energy  Sufficiency Letter.  
 

c) Ae there any federal or municipal permits or approvals associated with the proposed 
project? 

 
Federal: 

 Department of Fisheries and Oceans Canada  Fisheries Act Authorization. 
 Transport Canada  Canadian Navigable Waters Act Approval.  
 International Joint Commission  Order of Approval.   

 
Municipal: 

 Town of Amherstburg  Encroachment or Entrance Permits. 
 County of Essex  Encroachment or Entrance Permits. 

 
Other: 

 Essex Region Conservation Authority  Conservation Authorities Act Permit.  
 

Other authorizations, notifications, permits, and/or approvals may be required in addition to 
those identified above. 

 
4.0 Foreseeable Impacts 
 
a) What potential impacts on air, water, land and/or natural resources can reasonably be 

foreseen?   
 
Previous pipeline construction experience and a review of post-construction monitoring 
reports from other projects indicate that potential impacts from Project construction are 
generally minimal and temporary. The mitigation and protective measures implemented to 
eliminate or reduce impacts are well known and have been proven to be effective. With the 
implementation of the recommendations in the ER, ongoing communication and 
consultation, and adherence to permit, regulatory and legislative requirements, it is 
anticipated that any residual impacts of the Project will not be significant.  
 

b) What is the anticipated geographical scope of the impacts? 
 

Impacts are anticipated to be limited to the immediate vicinity of the Project scope. 
 

c) What is the anticipated temporal scope of the impacts? (e.g., will they last only for the 
duration of the construction phase, or are longer term operational impacts anticipated 
or possible?) 

 
It is expected that the majority of adverse environmental and/or socio-economic effects will 
be construction related. These effects are expected to be temporary and transitory. The 
Project will also be underground once construction is complete, further limiting the potential 
for any long-term effects. 
 
Mitigation measures recommended in the ER will be followed in conjunction with Enbridge 

professional judgment, past experience, industry best practices, and any additional 
feedback received through the consultation process when constructing the Project. 
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5.0 Indigenous Community Engagement and Any Known Interests
 
a) Have any Indigenous communities already been engaged or otherwise made aware of 

the proposed project? If so, which ones? 
 
Yes, Caldwell First Nation and Walpole Island First Nation have been made aware of the 
proposed Project. Additionally, the Minister of Energy did a media event about the Project 
on February 4, 2022. 

 
b) Have any Indigenous communities expressed an interest or concern regarding this 

specific project? 
 
Caldwell First Nation has expressed an interest in the Project. 

 
c) Have any Indigenous communities previously demonstrated a known interest in the 

project area or in other Enbridge projects in the area?   
i. If so, is Enbridge aware of any specific concerns or interests from these 

Indigenous communities? 
 

Treaty holding Indigenous Nations in this region, including Caldwell First Nation and 
Walpole Island First Nation, have previously expressed interest in Enbridge projects in the 
area. Concerns expressed in relation to past projects generally relate to environmental 
impacts, including impacts to wildlife, fish and fish habitat, archaeological resources and 
cumulative effects. 
 

d) Will communities have the opportunity to participate as environmental or 
archaeological monitors?  
 
Yes, a Project, Indigenous communities will 
have the opportunity to participate as environmental or archaeological monitors. 

 
e) Are there any economic opportunities or benefits available for communities in 

connection with the project?  
 
Capacity funding to support Project related engagement will be offered to all Indigenous 
communities identified in the Duty to Consult letter.   

 
6.0 Contact Information 

 
Regulatory Applications: 
Evan Tomek 
evan.tomek@enbridge.com 
Office: (519) 436-4600 ext. 5003441 
Cell: (226) 229-9598 
 

 

Community & Indigenous Engagement: 
Lauren Whitwham 
lauren.whitwham@enbridge.com 
Office: (519) 667-4100 ext. 5153545 
Cell: (519) 852-3474 
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Figure 1: Project Study Area 
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Ministry of Energy Ministère de l’Énergie

Energy Networks and Indigenous Policy 
Branch 

Direction Générale des Réseaux Énergétiques 
et des Politiques Autochtones

Indigenous Energy Policy Politique Énergétique Autochtones

77 Grenville Street, 6th Floor 77 Rue Grenville, 6e Étage
Toronto, ON    M7A 67C Toronto, ON    M7A 67C
Tel:  (416) 315-8641 Tel:  (416) 315-8641

December 8, 2022 VIA EMAIL 

Evan Tomek 
Advisor, Regulatory Applications 
Enbridge Gas Inc.  
PO Box 2001 
50 Kiel Drive N 
Chatham, ON N7M 5M1 

Re: Boblo Island Community Expansion Project  

Dear Evan: 

Thank you for your email dated November 9, 2022, notifying the Ministry of Energy (Energy) 
of Enbridge Gas Inc. (Enbridge)’s proposed Boblo Island Community Expansion Project (the 
Project) and requesting information on any related Crown duty to consult requirements. 

Enbridge will be applying to the Ontario Energy Board (OEB) for Leave to Construct for the 
Project. I understand that Enridge is planning to construct approximately 2.9 km of natural gas 
distribution pipeline, consisting of 2.3 km of Nominal Pipe Size (“NPS”) 2-inch Polyethylene 
(“PE”) natural gas pipeline, and approximately 650 m of NPS 4-inch steel (“ST”) natural gas 
pipeline to serve 92 forecasted customers on Boblo Island in Amherstburg, ON. Enbridge has 
indicated that the project will be built entirely within existing right of ways, except for the 
where the Project will cross the Detroit River. 

On behalf of the Government of Ontario (the Crown), Energy has reviewed the information 
provided by Enbridge with respect to the Project and assessed it against the Crown’s current 
understanding of the interests and rights of Aboriginal communities who hold or claim 
Aboriginal or treaty rights protected under Section 35 of Canada’s Constitution Act 1982 in the 
area. In doing so, Energy has determined that the Project may have the potential to affect 
such Indigenous communities. 

The Crown has a constitutional duty to consult and, where appropriate, accommodate 
Indigenous communities when the Crown contemplates conduct that might adversely impact 
established or asserted Aboriginal or Treaty rights. These consultations are in addition to 
consultation imposed by statute. 

While the legal responsibility to meet the duty to consult lies with the Crown, the Crown may 
delegate the day-to-day, procedural aspects of consultation to project proponents. Such a 
delegation by the Crown to Proponents is routine practice for Energy.  
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I am writing to advise you that on behalf of the Crown, Energy is delegating the procedural 
aspects of consultation in respect of the Project to Enbridge (Proponent) through this letter. 
Energy expects that the Proponent will undertake the procedural aspects of consultation with 
respect to any regulated requirements for the proposed Project. The Crown will fulfill the 
substantive aspects of consultation and retain oversight over all aspects of the process for 
fulfilling the Crown’s duty.  

Please see the appendix for information on the roles and responsibilities of both the Crown 
and the Proponent.  

Based on the Crown’s assessment of First Nation and Métis community rights and potential 
project impacts, the following Indigenous communities should be consulted on the basis that 
they have or may have constitutionally protected Aboriginal or Treaty rights that may be 
adversely affected by the Project.  
 
 

Community Mailing Address 

Aamjiwnaang First Nation 978 Tashmoo Ave 
Sarnia, ON N7T 7H5 

Bkejwanong (Walpole Island First 
Nation) 

117 Tahgahoning Rd 
Wallaceburg, ON N8A 4K9 

Caldwell First Nation 14 Orange St 
Leamington, ON N8H 1P5

Chippewas of Kettle and Stony Point 
First Nation 

6247 Indian Lane 
Lambton Shores, ON N0N 1J1 

Chippewas of the Thames First 
Nation 

320 Chippewa Rd 
Muncey, ON N0L 1Y0 

Oneida Nation of the Thames 2212 Elm Ave 
Southwold, ON N0L 2G0

 
Based on currently available information about the project’s anticipated impacts, Energy’s 
preliminary assessment has determined that for Aamjiwnaang, Chippewas of Kettle and 
Stony Point, Chippewas of the Thames and Oneida Nation of the Thames, consultation is 
owed at the low end of the consultation spectrum. As such, Energy requires Enbridge to, at a 
minimum, notify the community of the Project; share information about the Project and 
provide an opportunity for the community to comment. Any issues raised by the community 
should be discussed and considered in light of the potential to impact rights, with mitigation or 
other forms of accommodation identified where appropriate. Enbridge’s initial notice of the 
Project to the community could include a request to confirm whether the community believes 
the Project will impact their rights and accordingly whether they are interested in being 
consulted.  Should no response be received, Enbridge should continue to provide high-level 
notifications in accordance with project stage milestones. 
 
For Bkejwanong (Walpole Island) and Caldwell, Energy requires the proponent to undertake a 
deeper level of consultation, i.e. in the moderate range. In addition to the requirements listed 
above, Enbridge should provide opportunities for the communities to share evidence or 
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submissions about potential impacts should the communities so choose; and offer capacity 
funding to support meaningful participation by the communities in the consultation process, as 
appropriate. Enbridge should also be able to demonstrate how any concerns were considered 
and responded to, and what impact they had on project decisions moving forward. More 
detailed information on the roles and responsibilities delegated to Enbridge is available in the 
appendix.   
 
Should any of the communities indicate they are not interested in being consulted, please 
inform Energy so that we can consider revisions to the consultation list. Should information 
become available throughout the consultation process to suggest that project impacts will be 
significant enough to warrant a deeper level of consultation, Enbridge must inform Energy so 
that updated guidance can be provided. Should no response be received, the proponent 
should continue to provide high-level notifications in accordance with project stage milestones 
 
This rights-based consultation list is based on information that is subject to change. 
Consultation is ongoing throughout the duration of the project, including project development 
and design, consultation, approvals, construction, operation and decommissioning. 
Indigenous communities may make new rights assertions at any time, and further project 
related developments can occur that may require additional First Nation and/or Métis 
communities to be notified and/or consulted.  
 
If you become aware of potential rights impacts on Indigenous communities that are not listed 
above at any stage of project, please bring this to the attention of Energy with any supporting 
information regarding the claim at your earliest convenience.  
 
 
Acknowledgement 
 
By accepting this letter, the Proponent acknowledges this Crown delegation and the 
procedural consultation responsibilities enumerated in the appendix. If you have any 
questions, please contact Shannon McCabe, Senior Advisor, Indigenous Energy Policy 
(shannon.mccabe@ontario.ca).   
 
I trust that this information provides clarity and direction regarding the respective roles of the 
Crown and Enbridge. If you have any questions about this letter or require any additional 
information, please contact me directly.  
 
 
Sincerely, 
 
 
 
 
Amy Gibson, Manager 
Indigenous Energy Policy 
 
c: Ontario Pipeline Coordinating Committee (OPCC)   
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APPENDIX: PROCEDURAL CONSULTATION 

Roles and Responsibilities Delegated to the Proponent 

On behalf of the Crown, please be advised that your responsibilities as Project Proponent for 
this Project include:  

 providing notice and information about the Project to Indigenous communities, with 
sufficient detail and at a stage in the process that allows the communities to prepare their 
views on the Project and, if appropriate, for changes to be made to the Project. This can 
include: 
o accurate, complete and plain language information including a detailed description of 

the nature and scope of the Project and translations into Aboriginal languages where 
appropriate; 
 maps of the Project location and any other affected area(s); 
 information about the potential negative effects of the Project on the environment, 

including their severity, geographic scope and likely duration. This can include, 
but is not limited to, effects on ecologically sensitive areas, water bodies, 
wetlands, forests or the habitat of species at risk and habitat corridors; 

 a description of other provincial or federal approvals that may be required for the 
Project to proceed; 

 whether the Project is on privately owned or Crown controlled land; 
 any information the Proponent may have on the potential effects of the Project, 

including particularly any likely adverse impacts on established or asserted 
Aboriginal or treaty rights; 

o a written request asking the Indigenous community to provide in writing or through a 
face-to-face meeting: 
 any information available to them that should be considered when preparing the 

Project documentation; 
 any information the community may have about any potential adverse impacts on 

their Aboriginal or treaty rights; and 
 any suggested measures for avoiding, minimizing or mitigating potential adverse 

impacts; 
 information about how information provided by the Indigenous community as part 

of the consultation process will be collected, stored, used, and shared for their 
approval; 

o identification of any mechanisms that will be applied to avoid, minimize or mitigate 
potential adverse impacts; 

o identification of a requested timeline for response from the community and the 
anticipated timeline for meeting Project milestones following each notification; 

o an indication of the Proponent's availability to discuss the process and provide further 
information about the Project; 

o the Proponent's contact information; and 
o any additional information that might be helpful to the community; 
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 following up, as necessary, with Indigenous communities to ensure they received Project 
notices and information and are aware of the opportunity to comment, raise questions or 
concerns and identify potential adverse impacts on their established or asserted rights; 

 gathering information about how the Project may adversely affect Aboriginal or treaty 
rights; 

 bearing the reasonable costs associated with the procedural aspects of consultation 
(paying for meeting costs, making technical support available, etc.) and considering 
reasonable requests by communities for capacity funding to assist in participating in the 
consultation process; 

 considering and responding to comments and concerns raised by Indigenous 
communities and answering questions about the Project and its potential impacts on 
Aboriginal or treaty rights; 

 as appropriate, discussing and implementing changes to the Project in response to 
concerns raised by Indigenous communities. This could include modifying the Project to 
avoid or minimize an impact on an Aboriginal or treaty right (e.g. altering the season when 
construction will occur to avoid interference with mating or migratory patterns of wildlife); 
and 

 informing Indigenous communities about how their concerns were taken into 
consideration and whether the Project proposal was altered in response. It is considered 
a best practice to provide the Indigenous community with a copy of the consultation 
record as part of this step for verification. 

If you are unclear about the nature of a concern raised by an Indigenous community, you 
should seek clarification and further details from the community, provide opportunities to 
listen to community concerns and discuss options, and clarify any issues that fall outside 
the scope of the consultation process. These steps should be taken to ensure that the 
consultation process is meaningful and that concerns are heard and, where possible, 
addressed. 
 
You can also seek guidance from the Crown at any time. It is recommended that you 
contact the Crown if you are unsure about how to deal with a concern raised by an 
Indigenous community, particularly if the concern relates to a potential adverse impact on 
established or asserted Aboriginal or treaty rights. 
 
The consultation process must maintain sufficient flexibility to respond to new information, 
and we request that you make all reasonable efforts to build positive relationships with all 
Indigenous communities potentially affected by the Project. If a community is unresponsive 
to efforts to notify and consult, you should nonetheless make attempts to update the 
community on the progress of the Project, the environmental assessment (if applicable) and 
other regulatory approvals. 
 
If you reach a business arrangement with an Indigenous community that may affect or relate 
to the Crown's duty to consult, we ask that that Crown be advised of those aspects of such an 
arrangement that may relate to or affect the Crown's consultation obligations, and that the 
community itself be apprised of the Proponent's intent to so-apprise the Crown. Whether or 
not any such business arrangements may be reached with any community, the Crown 
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expects the Proponent to fulfill all of its delegated procedural consultation responsibilities to 
the satisfaction of the Crown.  
 
If the Crown considers that there are outstanding issues related to consultation, the Crown 
may directly undertake additional consultation with Indigenous communities, which could 
result in delays to the Project.  The Crown reserves the right to provide further instructions or 
add communities throughout the consultation process. 
 
Roles and responsibilities assumed directly by the Crown 
 
The role of the Crown in fulfilling any duty to consult and accommodate in relation to this 
Project includes: 
 identifying for the Proponent, and updating as appropriate, the Indigenous communities to 

consult for the purposes of fulfillment of the Crown duty; 

 carrying out, from time to time, any necessary assessment of the extent of consultation 
or, where appropriate, accommodation, required for the project to proceed; 

 supervising the aspects of the consultation process delegated to the Proponent; 

 determining in the course of Project approvals whether the consultation of Indigenous 
communities was sufficient; 

 determining in the course of Project approvals whether accommodation of Indigenous 
communities, if required, is appropriate and sufficient. 

Consultation Record 
It is important to ensure that all consultation activities undertaken with Indigenous 
communities are fully documented.  This includes all attempts to notify or consult the 
community, all interactions with and feedback from the community, and all efforts to 
respond to community concerns.  Crown regulators require a complete consultation 
record in order to assess whether Aboriginal consultation and any necessary 
accommodation is sufficient for the Project to receive Ontario government approvals. 
The consultation record should include, but not be limited to, the following: 
 
 a list of the identified Indigenous communities that were contacted; 

 evidence that notices and Project information were distributed to, and received by, the 
Indigenous communities (via courier slips, follow up phone calls, etc.).  Where a 
community has been non-responsive to multiple efforts to contact the community, a 
record of such multiple attempts and the responses or lack thereof. 

 a written summary of consultations with Indigenous communities and appended 
documentation such as copies of notices, any meeting summaries or notes including 
where the meeting took place and who attended, and any other correspondence (e.g., 
letters and electronic communications sent and received, dates and records of all phone 
calls); 

 responses and information provided by Indigenous communities during the consultation 
process. This includes information on Aboriginal or treaty rights, traditional lands, claims, 
or cultural heritage features and information on potential adverse impacts on such 
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Aboriginal or treaty rights and measures for avoiding, minimizing or mitigating potential 
adverse impacts to those rights; and 

 a summary of the rights/concerns, and potential adverse impacts on Aboriginal or treaty 
rights or on sites of cultural significance (e.g. burial grounds, archaeological sites), 
identified by Indigenous communities; how comments or concerns were considered or 
addressed; and any changes to the Project as a result of consultation, such as: 
o changing the Project scope or design; 
o changing the timing of proposed activities; 
o minimizing or altering the site footprint or location of the proposed activity; 
o avoiding impacts to the Aboriginal interest; 
o environmental monitoring; and 
o other mitigation strategies. 

As part of its oversight role, the Crown may, at any time during the consultation and 
approvals stage of the Project, request records from the Proponent relating to 
consultations with Indigenous communities.  Any records provided to the Crown will be 
subject to the Freedom of Information and Protection of Privacy Act, however, may be 
exempted from disclosure under section 15.1 (Relations with Aboriginal 
communities) of the Act. Additionally, please note that the information provided to the 
Crown may also be subject to disclosure where required under any other applicable 
laws. 
 
The contents of what will make up the consultation record should be shared at the 
onset with the Indigenous communities consulted with and their permission should 
be obtained. It is considered a best practice to share the record with the Indigenous 
community prior to finalizing it to ensure it is a robust and accurate record of the 
consultation process. 
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Evan Tomek
Advisor, Regulatory Applications
Regulatory Affairs

tel 519-436-4600 ext: 5003441
evan.tomek @enbridge.com
egiregulatoryproceedings@enbridge.com

Enbridge Gas Inc.  
50 Keil Drive North, 
Chatham, ON N7M 5M1
Canada

May 15, 2024

VIA EMAIL amy.gibson@ontario.ca

Ministry of Energy
Amy Gibson
Manager, Indigenous Energy Policy 

Re:  Boblo Island Community Expansion Project 

Dear Ms. Gibson,

On November 9, 2022

Energy Board for an Order of the Board granting leave to construct the proposed Boblo 
Island Community Expansion

whether or not the Project will trigger duty to consult, and if so, to acquire a list of 
potentially affected Indigenous communities. 

In response, on December 8, 2022 ENERGY issued a letter to Enbridge Gas confirming 
that the Project triggers duty to consult, delegating the procedural aspects of 
consultation related to the Project to the Company, and providing a list of the 
Indigenous communities that should be consulted on the basis that they have or may 
have constitutionally protected Aboriginal or Treaty rights that could be adversely 
impacted by the proposed Project. 

The purpose of this letter is to inform ENERGY of the refinements to the Project scope 
since the submission of the November 9, 2022 Project Description, which include
changes to the proposed pipeline (length and type) and to the customer attachment 
forecast. Please see Table 1 below for a summary of the refinements to the Project 
scope. 

Table 1: Boblo Island Community Expansion Project Scope Refinements since the 
Submission of the November 9, 2022 Project Description 

Item November 9, 2022 Project 
Description Scope

New Project Scope

Pipeline length (total) Approximately 2.9 km Approximately 3.07 km

NPS 4-inch steel pipeline 
length

Approximately 650 m Approximately 600 m

NPS 4-inch polyethylene 
pipeline length

N/A Approximately 170 m 

Customer forecast 92 347
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There are no other proposed changes to any other aspect of the Project set out within 
the Company s November 9, 2022 Project Description.  
  
Enbridge Gas continues to engage with the communities identified by ENERGY in the 
December 8, 2022 Delegation Letter regarding the Project and will continue to do so 
throughout the life of the Project to ensure any impacts on Aboriginal or treaty rights are 
addressed, as appropriate.  
 
Regards,  

 
 
 
 
Evan Tomek 
Advisor, Regulatory Applications  Leave to Construct 
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SUFFICIENCY LETTER 
 

1. The sufficiency letter provided by ENERGY for the Project will be filed with the OEB 

once it has been received by Enbridge Gas. 

 



Enbridge Inc. 
Indigenous 
Peoples Policy

August 2022
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Purpose: Enbridge recognizes the diversity of Indigenous 
peoples1 who live where we work and operate. We 
understand that certain laws and policies—in both Canada 
and the United States—have had destructive impacts on 
Indigenous cultures, languages, and the social and economic 
well-being of Indigenous peoples. Enbridge recognizes the 
importance of reconciliation between Indigenous peoples 
and broader society. We are committed to building positive 
and sustainable relationships with Indigenous peoples, based 
on trust and respect, and focused on finding common goals 
through open dialogue.

Enbridge believes: Companies can play a role in advancing 
reconciliation through meaningful engagement with and 
inclusion of Indigenous peoples and perspectives in their 
business activities.

Policy: As an energy infrastructure company whose 
operations span Treaty and Tribal lands, the National Métis 
Homeland, unceded lands and the traditional territories of 
Indigenous groups2 across North America, Enbridge is deeply 
committed to advancing reconciliation with Indigenous 
peoples. Our mutual success depends on the ability to build 
long-term, respectful and constructive relationships with 
Indigenous groups near Enbridge’s projects and operations 
throughout the lifecycle of our activities. To achieve this, 
Enbridge will govern itself by the following principles: 

Respect for Indigenous rights 
and knowledge
•	 We recognize the importance of the United Nations 

Declaration on the Rights of Indigenous Peoples (UNDRIP) 
in the context of existing Canadian law, and the legal and 
constitutional obligations that governments in both Canada 
and the United States have to protect those rights.

•	 We recognize the legal and constitutional rights possessed 
by Indigenous peoples in Canada and in the Unites States, 
and the importance of the relationship between Indigenous 
peoples and their traditional lands and resources. We 
commit to working with Indigenous communities in 
a manner that recognizes and respects those legal 
and constitutional rights and the traditional lands and 
resources to which they apply, and we commit to ensuring 
that our projects and operations are carried out in an 
environmentally responsible manner.

•	 Consistent with Enbridge’s respect for the rights of 
Indigenous peoples, we engage early and sincerely through 
processes that aim to achieve the support and agreement 
of Indigenous nations and governments for our projects 
and operations that may occur on their traditional lands. 

•	 We seek the input and knowledge of Indigenous groups to 
identify and develop appropriate measures to avoid and/
or mitigate the impacts of our projects and operations that 
may occur on their traditional lands.  

Enbridge Indigenous 
Peoples Policy

 1 �In Canada, Indigenous peoples has the meaning assigned by the definition aboriginal peoples of Canada in subsection 35(2) of the Constitution 
Act, 1982, which includes First Nations, Métis and Inuit Peoples. In the United States, Enbridge refers to Indigenous peoples as all descendants 
of people inhabiting land within the current exterior boundaries of the United States prior to the continent being inhabited by European settlers, 
including all U.S. federally recognized tribes.   

2 �The collective term “Indigenous groups” is used in this Policy when referring to Enbridge’s engagement with Indigenous nations, governments 
or groups in Canada, and/or Native American Tribes and Tribal associations in the United States about Enbridge’s projects and operations. 
Enbridge has the utmost respect for the unique rights and individual names of Indigenous groups across North America. This collective term is 
used solely for the purpose of readability of the policy.
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Fostering awareness 
through education 
•	 We are building—and will continue to ensure—a 

foundational understanding of the rights, history and 
cultures of Indigenous peoples through Indigenous 
awareness training for all Enbridge employees, with the 
aim of advancing reconciliation with Indigenous peoples

Enbridge will provide ongoing leadership and resources to 
ensure the effective implementation of the above principles, 
including the development of implementation strategies and 
specific action plans, and report its Indigenous reconciliation 
efforts—including engagement and inclusion outcomes—
through its annual Sustainability Report.

This Policy is a shared responsibility involving Enbridge and 
its affiliates, employees and contractors, and we will conduct 
business in a manner that reflects the above principles. We 
will work with our contractors, joint venture partners and 
others to support consistency with this policy. Enbridge 
commits to periodically reviewing this policy to ensure it 
remains relevant and meets changing expectations.

Approved by the Sustainability Committee of the Board | August 2022

Promoting equity and inclusion
•	 Recognizing the need to eliminate the significant 

socioeconomic barriers that continue to prevent 
Indigenous peoples from fully participating in the North 
American economy, Enbridge works with Indigenous 
peoples to ensure they have opportunities to be included 
in socioeconomic benefits resulting from our projects 
and operations. These may include partnerships and 
opportunities in training and education, employment, 
procurement, equity participation, business development 
and community development.

•	 We are committed to increasing Indigenous representation 
in Enbridge’s workforce and supplier community. 
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INDIGENOUS CONSULTATION REPORT: SUMMARY TABLE 

As of May 10, 2024 

Aamjiwnaang First Nation (AFN) 

Was project 
information 
provided to the 
community? 

☒ Yes
☐ No

Enbridge Gas has provided AFN with the following information: 
• A detailed description of the nature and initial scope of the Project.

This included a list of other provincial or federal approvals that may
be required for the Project to proceed.

• Maps of the Project location.
• Letter containing information on the Virtual Open House.
• Virtual Open House slides.
• Environmental Report, providing information about the potential

effects of the Project on the environment, including archaeological
assessments.

• Responses to comments on the Environment Report.

Enbridge Gas requested community feedback, including any suggestions or 
proposals on avoiding, minimizing or mitigating any potential adverse 
impacts the Project may have on Aboriginal or treaty rights. 

Capacity funding was offered to support activities such as timely technical 
reviews of documents, participation in field work associated with the 
proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the 
community? 

☒ Yes
☐ No

AFN and Enbridge Gas have exchanged emails and met regarding the 
Project.  

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☒ Yes
☐ No

Enbridge Gas received comments from AFN regarding the Environmental 
Report. AFN’s comments addressed matters such as: vegetation clearing 
and disruption of traditionally significant species; wildlife and wildlife 
habitat; work in the vicinity of watercourses and drains; surface and 
groundwater; stage 2 Archaeological Assessment (AA); opportunities for 
local businesses and community members to participate in the Project; 
territorial lands not studied; alternative pipeline routes for the Project; 
appropriately timed surveys for Species at Risk (SAR) and migratory birds 
and wildlife sweeps; and field study investigations that could produce 
wildlife or wildlife habitat concerns.  Enbridge Gas provided responses 
back for AFN’s review.  These comments and Enbridge Gas’s responses can 
be found in Exhibit H, Tab 1, Schedule 1, Attachment 7, line-item 
attachments 1.18 and 1.24, respectively. 

AFN representatives and Enbridge Gas have discussed AFN’s general 
concern regarding the Horizontal Directional Drilling (HDD) under 
watercourse crossing and why Enbridge Gas was pursuing the Project when 
there is an active WIFN land claim.  
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Does the community 
have any 
outstanding 
concerns? 

☒ Yes
☐No

An AFN representative informed Enbridge Gas that they were looking into 
advancing their own land claim on Boblo Island.   

Enbridge Gas will continue to engage with the community in relation to the 
Project. 

Caldwell First Nation (CFN) 

Was project 
information 
provided to the 
community? 

☒ Yes
☐ No

Enbridge Gas has provided CFN with the following information: 
• A detailed description of the nature and initial scope of the Project.

This included a list of other provincial or federal approvals that may
be required for the Project to proceed.

• Maps of the Project location.
• Letter containing information on the Virtual Open House.
• Virtual Open House slides.
• Environmental Report, providing information about the potential

effects of the Project on the environment, including archaeological
assessments.

• Responses to comments on the Environment Report.

Enbridge Gas requested community feedback, including any suggestions or 
proposals on avoiding, minimizing or mitigating any potential adverse 
impacts the Project may have on Aboriginal or treaty rights. 

Capacity funding has been provided to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the 
community? 

☒ Yes
☐ No

Representatives from CFN and Enbridge Gas have exchanged emails and 
met in person regarding the Project. 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☒ Yes
☐ No

Enbridge Gas received comments from CFN regarding the Environmental 
Report. CFN’s comments addressed a number of topics, including: Bald 
Eagle nest monitoring; bird nesting season; plume analysis; inadvertent 
release during HDD operations; suspect soils; human trafficking; turtle nest 
findings; SAR birds and migratory birds; SAR bat mitigation measures; tree 
protection zones; drilling mud release contingency plan; temporary 
workspaces and laydown areas; fugitive emissions; archaeological 
resources; alternatives approaches; comprehensive assessment of the 
Project need and the evaluation of Hybrid Heating. CFN identified that 
Indigenous communities had expressed significant land and subsurface 
interests, and that one Indigenous community had an ongoing land claim 
before the courts.  Enbridge Gas provided responses back for CFN’s 
review.  These comments and Enbridge Gas’s responses can be found in 
Exhibit H, Tab 1, Schedule 1, Attachment 7, line-items attachment 2.67 and 
2.70, respectively. 
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Does the community 
have any 
outstanding 
concerns? 

☒ Yes
☐ No

CFN maintains that aboriginal title to Boblo Island was never surrendered 
and continues to exist today.  CFN indicated that they anticipated filing a 
specific claim in the Boblo Island area. 

Enbridge Gas will continue to engage with the CFN in relation to the Project. 
Chippewas of Kettle and Stony Point First Nation (CKSPFN) 

Was project 
information 
provided to the 
community? 

☒ Yes
☐ No

Enbridge Gas has provided CKSPFN with the following information: 
• A detailed description of the nature and initial scope of the Project.

This included a list of other provincial or federal approvals that may
be required for the Project to proceed.

• Maps of the Project location.
• Letter containing information on the Virtual Open House.
• Virtual Open House slides
• Environmental Report, providing information about the potential

effects of the Project on the environment, including archaeological
assessments.

• Responses to comments on the Environment Report.

Enbridge Gas requested community feedback, including any suggestions or 
proposals on avoiding, minimizing or mitigating any potential adverse 
impacts the Project may have on Aboriginal or treaty rights. 

Capacity funding was provided to support activities such as timely technical 
reviews of documents, participation in field work associated with the 
proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the 
community? 

☒ Yes
☐ No

Representatives from CKSPFN and Enbridge Gas have exchanged emails and 
met in person regarding the Project. 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☒ Yes
☐ No

Enbridge Gas received comments from CKSPFN regarding the Environmental 
Report. CKSPFN’s comments addressed a number of topics, including: Bald 
Eagle nest monitoring; bird nesting season; plume analysis; inadvertent 
release during HDD operations; suspect soils; human trafficking; turtle nest 
findings; SAR birds and migratory birds; SAR bat mitigation measures; tree 
protection zones; drilling mud release contingency plan; temporary 
workspaces and laydown areas; fugitive emissions; archaeological 
resources; alternatives approaches; comprehensive assessment of the 
Project need and the evaluation of Hybrid Heating.  CKSPFN identified that 
Indigenous communities had expressed significant land and subsurface 
interests, and that one Indigenous community had an ongoing land claim 
before the courts.  CKSPFN stated that according to their water assertion 
(BCR 2851) and subsurface assertion (BCR 3121), any use or plans to use any 
part or the applicable subsurface area and or water required express 
permission from the CKSPFN government and failure to do so would be 
deemed as a violation of their rights and title, and laws.  Enbridge Gas 
provided responses back for CKSPFN’s review.  These comments and 
Enbridge Gas’s responses can be found in Exhibit H, Tab 1, Schedule 1, 
Attachment 7, line-items attachment 3.19 and 3.25, respectively. 
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Does the community 
have any 
outstanding 
concerns? 

☒ Yes
☐No

CKSPFN stated that according to their water assertion BCR 2851 and 
subsurface assertion BCR 3121, any use or plans to use any part or the 
applicable subsurface area and or water required express permission from 
the CKSPFN government and failure to do so would be deemed as a 
violation of their rights and title, and laws.   

Enbridge Gas will continue to engage with the CKSPFN in relation to the 
Project. 

Chippewas of the Thames First Nation (COTTFN) 

Was project 
information 
provided to the 
community? 

☒ Yes
☐ No

Enbridge Gas has provided COTTFN with the following information: 
• A detailed description of the nature and initial scope of the Project.

This included a list of other provincial or federal approvals that may
be required for the Project to proceed.

• Maps of the Project location.
• Letter containing information on the Virtual Open House.
• Environmental Report, providing information about the potential

effects of the Project on the environment, including archaeological
assessments.

• Responses to comments on the Environment Report.

Enbridge Gas requested community feedback, including any suggestions or 
proposals on avoiding, minimizing or mitigating any potential adverse 
impacts the Project may have on Aboriginal or treaty rights. 

Capacity funding has been provided to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the 
community? 

☒ Yes
☐No

Representatives from COTTFN and Enbridge Gas have exchanged emails and 
met in person regarding the Project. 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☒ Yes
☐No

Enbridge Gas received comments from COTTFN regarding the 
Environmental Report. COTTFN’s comments addressed matters such as: 
socio-economic conditions; alternative heating options; compensating 
vegetation removal; equity participation; Stage 2 AA fieldwork 
opportunities; pre-construction vegetation and wildlife surveys monitoring; 
presence of SAR; and the execution of the HDD.  Enbridge Gas provided 
responses back for COTTFN’s review.  These comments and Enbridge Gas’s 
responses can be found in Exhibit H, Tab 1, Schedule 1, Attachment 7, line-
item attachment 4.10 and 4.20, respectively. 

Does the community 
have any 
outstanding 
concerns? 

☒ Yes
☐No

COTTFN raised a concern regarding the Project commencing before there 
was a resolution to WIFN’s land claim to Boblo Island that was before the 
courts. 

COTTFN plans to engage a third party review of the HDD plans within the ER 
report.  
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Enbridge Gas will continue to engage with the CKSPFN in relation to the 
Project. 

Oneida Nation of the Thames (Oneida Nation) 

Was project 
information 
provided to the 
community? 
 

☒ Yes 
☐ No 
 

Enbridge Gas has provided Oneida Nation with the following information:  
• A detailed description of the nature and initial scope of the Project.  

This included a list of other provincial or federal approvals that may 
be required for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Environmental Report, providing information about the potential 

effects of the Project on the environment, including archaeological 
assessments. 

  
Enbridge Gas requested community feedback, including any suggestions or 
proposals on avoiding, minimizing or mitigating any potential adverse 
impacts the Project may have on Aboriginal or treaty rights. 
    
Capacity funding has been offered to support activities such as timely 
technical reviews of documents, participation in field work associated with 
the proposed Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the 
community? 

☒ Yes 
☐ No 

Representatives from Oneida Nation and Enbridge Gas have exchanged 
emails regarding the Project.   
 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☐ Yes 
☒ No 
 

Oneida Nation has not raised any questions or concerns regarding the 
Project.  The Environmental Report was recently re-provided to them for 
their review.   
 

Does the community 
have any 
outstanding 
concerns? 

☐ Yes 
☒ No 
 

As of May 10, 2024, Oneida Nation has not identified any outstanding 
concerns regarding the Project.  Enbridge Gas will continue to engage with 
the community in relation to the Project. 

Walpole Island First Nation (WIFN) 

Was project 
information 
provided to the 
community? 
 

☒ Yes 
☐ No 
 

Enbridge Gas has provided WIFN with the following information:  
• A detailed description of the nature and initial scope of the Project.  

This included a list of other provincial or federal approvals that may 
be required for the Project to proceed. 

• Maps of the Project location. 
• Letter containing information on the Virtual Open House. 
• Virtual Open House slides. 
• Environmental Report, providing information about the potential 

effects of the Project on the environment, including archaeological 
assessments. 
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• Responses to comments on the Environment Report.

Enbridge Gas requested community feedback, including any suggestions or 
proposals on avoiding, minimizing or mitigating any potential adverse 
impacts mitigating, avoiding or accommodating any potential impacts   the 
Project may have on Aboriginal or treaty rights.   Capacity funding has been 
agreed upon to support activities such as timely technical reviews of 
documents, participation in field work associated with the proposed 
Project, and to engage in meaningful consultation. 

Was the community 
responsive/did you 
have direct contact 
with the 
community? 

☒ Yes
☐ No

Representatives from WIFN and Enbridge Gas have had multiple meetings 
and exchanged emails regarding the Project. 

Did the community 
members or 
representatives have 
any questions or 
concerns? 

☒ Yes
☐No

WIFN has expressed that Boblo Island is a part of WIFN’s ongoing land claim 
before the courts and the Project is of significant interest to the WIFN 
community. 

Enbridge Gas received comments from WIFN regarding the Environmental 
Report. WIFN’s comments addressed matters such as: SAR sightings; nesting 
period for Bald Eagles; nest sweeps; overwintering turtles and turtle eggs; 
clean equipment protocol; rare vegetation species; accidental spills related 
to the Project; remediation of the site; cumulative effects; and alternative 
routes. Enbridge Gas provided responses back for WIFN’s review.  These 
comments and Enbridge Gas’s responses can be found in Exhibit H, Tab 1, 
Schedule 1, Attachment 7, line-items attachment 6.23 and 6.32, 
respectively.  WIFN provided comments back to Enbridge Gas on March 7, 
2024, acknowledging that certain of WIFN’s earlier comments had been 
addressed and seeking the 2023 vegetation and SAR report related to the 
Project ER and requested a meeting to discuss ecological enhancement 
opportunities related to the Project. These comments can be found in 
Exhibit H, Tab 1, Schedule 1, Attachment 7, line-items attachment 6.25.  

Does the community 
have any 
outstanding 
concerns? 

☒ Yes
☐No

WIFN has expressed that Boblo Island is a part of WIFN’s ongoing land claim 
before the courts and the Project is of significant interest to the WIFN 
community.  Enbridge Gas will continue to engage with the community in 
relation to the Project. 
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Enbridge Gas Inc. Indigenous Engagement Log 
Boblo Island Community Expansion Project 

Log updated as of May 10, 2024 

Aamjiwnaang First Na�on (AFN) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
("Enbridge Gas") Engagement 
Ac�vity 

Summary of Community 
Engagement Ac�vity 

Issues or Concerns 
Raised and Enbridge 
Gas Responses 

1.0 February 3, 
2023 

Email An Enbridge Gas representa�ve 
emailed Aamjiwnaang First Na�on 
(“AFN”) representa�ves providing 
a Project No�fica�on leter, no�ce 
of study commencement, details 
regarding in-person and virtual 
informa�on sessions, GIS files and 
a map for the Boblo Community 
Expansion Project (“Project”). The 
no�fica�on leter provided an 
overview of the proposed Project, 
a list of poten�al authoriza�ons 
required, and contact informa�on 
for the Ministry of Energy.  The 
no�ce of commencement leter 
provided an overview of the 
Environmental Study 
requirements and advised the 
informa�on sessions would be 
held from February 21 to March 7, 
2023. The leter requested 
community feedback by March 
23, 2023. The Enbridge Gas 
representa�ve requested a 
mee�ng and noted capacity 
funding was available. The 
Enbridge Gas representa�ve 
tenta�vely confirmed the mee�ng 
for March 21, 2023, and inquired 
if there were feedback or 
ques�ons for the Project from the 
AFN Environment Commitee. 

See line-item 
atachment 1.0. 

1.1 February 3, 
2023 

Email The AFN representa�ve 
replied to the Enbridge 
Gas representa�ve and 
advised they were unable 
to open the zipped shape 
files.  They requested the 
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zipped files in a different 
format.   
 
The AFN representa�ve 
provided availability for a 
presenta�on to the AFN 
Environment Commitee.   

1.2 February 3, 
2023 

Email An Enbridge Gas representa�ve 
emailed the AFN representa�ve to 
advise that the zipped file is the 
same as the PDF map and 
explained that some Na�ons 
request the shape file which is 
why both are provided.   
 
The par�es confirmed a 
presenta�on to the Environment 
Commitee for March 21, 2023.   

  

1.3 March 7, 
2023 

Email An Enbridge Gas representa�ve 
emailed an AFN representa�ve 
indica�ng the scheduled in-person 
open house for the Project had 
been rescheduled to March 20, 
2023, due to inclement weather 
and provided a revised no�ce of 
study commencement, as well as 
the details for in-person and 
virtual informa�on sessions. The 
Enbridge Gas representa�ve 
provided the virtual open house 
presenta�on slides. 
 
The Enbridge Gas representa�ve 
stated they would discuss the 
Project during the mee�ng with 
Environment Commitee on 
March 21, 2023. 

 
See line-item 
atachment 1.3 

1.4 March 21, 
2023 

In-person 
Mee�ng - 
Group 

An Enbridge Gas representa�ve 
met with the AFN Environment 
Commitee in person. The 
Enbridge Gas representa�ve 
reviewed the route and status of 
the proposed Project.    

 
An AFN representa�ve 
asked if Enbridge Gas 
had spoken to other 
Na�ons about the 
Project as they 
thought Caldwell First 
Na�on would be 
interested in it.  The 
Enbridge Gas 
representa�ve 
responded that they 
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would be seeking to 
set up a mee�ng with 
all the Indigenous 
Na�ons on the Duty to 
Consult list.   
 
An AFN representa�ve 
asked who Enbridge 
Gas engages with on 
the Project.  The 
Enbridge Gas 
representa�ve advised 
that the Ministry of 
Energy provides the 
Duty to Consult list 
which includes the 
Treaty holding Na�ons 
in the Project area. 

1.5 June 30, 
2023 

Email A Stantec representa�ve emailed 
an AFN representa�ve providing a 
website link and access 
informa�on regarding the Project 
Environment Report (“ER”). 
Stantec requested any feedback 
by August 14, 2023. 

 See line-item 
atachment 1.5. 
 

1.6 July 4, 
2023 

Email  An AFN representa�ve 
emailed Stantec 
confirming receipt of the 
Project ER and reques�ng 
access to the ER be 
extended to July 18, 2023. 

 

1.7 July 10, 
2023 

Email An Enbridge Gas representa�ve 
emailed an AFN representa�ve 
inquiring whether they were able 
to download the Project ER prior 
to the weblink closing.  The 
Enbridge Gas representa�ve 
advised that Stantec was looking 
into extending the �melines for 
the link.  The Enbridge Gas 
representa�ve advised that 
capacity funding was available to 
support their technical reviews, 
fieldwork par�cipa�on, and 
meaningful consulta�on.  

  

1.8 July 10, 
2023 

Email  An AFN representa�ve 
emailed an Enbridge Gas 
representa�ve confirming 
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their access to the Project 
ER. The AFN 
representa�ve advised 
they requested access to 
the ER be extended to 
enable the Environment 
Commitee to review it 
individually.  

1.9 July 20, 
2023 

Email An Enbridge Gas representa�ve 
emailed an AFN representa�ve 
advising access to the ER had 
been extended to August 1, 2023, 
to enable the Environment 
Commitee to review it. 

  

1.10 August 1, 
2023 

Email A Stantec representa�ve emailed 
an AFN representa�ve reminding 
them that the Project ER was 
available and reques�ng their 
comments on the ER by August 
14, 2023. 

  

1.11 August 1, 
2023 

Email  An AFN representa�ve 
emailed an Enbridge Gas 
representa�ve providing 
the proposed scope for 
their review of the Project 
ER and reques�ng 
confirma�on that capacity 
funding was available. 

 

1.12 August 1, 
2023 

Email An Enbridge Gas representa�ve 
emailed an AFN representa�ve 
confirming capacity funding was 
available for their review of the 
Project ER as outlined in the 
proposed scope. 

  

1.13 August 10, 
2023 

Email  An AFN representa�ve 
emailed an Enbridge Gas 
representa�ve reques�ng 
the Enbridge Gas 
construc�on and 
maintenance manual be 
provided to AFN’s third 
party as it was men�oned 
mul�ple �mes within the 
ER.   

AFN requested the 
Enbridge Gas 
construc�on and 
maintenance manual 
be provided to AFN 
contractor 
representa�ve for 
their review of the 
Project ER. 

1.14 August 10, 
2023 

Email An Enbridge Gas representa�ve 
emailed an AFN representa�ve 
advising them they would follow 
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up regarding the requested 
Enbridge Gas construc�on and 
maintenance manual. 

1.15  August 30, 
2023 

Email  An AFN representa�ve 
emailed an Enbridge Gas 
representa�ve inquiring 
about the requested 
Enbridge Gas construc�on 
and maintenance manual.  

 

1.16 August 30, 
2023 

Email An Enbridge Gas representa�ve 
emailed an AFN representa�ve 
advising the Enbridge Gas 
construc�on and maintenance 
manual was an internal document 
and they are unable to share it 
with AFN’s third party. The 
Enbridge Gas representa�ve 
noted they could address the AFN 
third party representa�ve's 
ques�ons regarding the 
document. 

  

1.17 August 31, 
2023 

Email An Enbridge Gas representa�ve 
emailed the AFN and Tri-Tribal 
Monitoring Service (TTMS) 
representa�ves indica�ng the 
stage 2 archaeological assessment 
(AA) would be conducted in 
September 2023 and advising 
they would provide a dra� 
monitoring agreement for 
fieldwork the following week. 

  

1.18 September 
6, 2023 

Email  An AFN representa�ve 
emailed an Enbridge Gas 
representa�ve providing 
their technical review of 
the Project. 

See line-item 
atachment 1.18.  
 
AFN’s  comments 
addressed a number 
of topics, including: 
vegeta�on clearing 
and disrup�on of 
tradi�onally significant 
species; wildlife and 
wildlife habitat; work 
in the vicinity of 
watercourses and 
drains; surface and 
groundwater; stage 2 
AA; opportuni�es for 
local businesses and 
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community members 
to par�cipate in the 
Project; territorial 
lands not studied; 
alterna�ve pipeline 
routes for the Project; 
appropriately �med 
surveys for Species at 
Risk (SAR) and 
migratory birds and 
wildlife sweeps; field 
study inves�ga�ons 
that could produce 
wildlife or wildlife 
habitat concerns. 

1.19 September 
6, 2023 

Email An Enbridge Gas representa�ve 
emailed an AFN representa�ve 
confirming receipt of their 
comments regarding their 
technical review of the Project. 

  

1.20 September 
28, 2023 

Email A Stantec representa�ve emailed 
AFN and TTMS representa�ves 
providing the stage 2 AA 
no�fica�on and an invita�on for 
representa�ves to par�cipate in 
fieldwork on October 12, 2023. 

 See line-item 
atachment 1.20.  

1.21 December 
5, 2023 

Email An Enbridge Gas representa�ve 
emailed the AFN representa�ve to 
provide a monthly update for the 
Project. 

  

1.22 December 
6, 2023 

Email An Enbridge Gas representa�ve 
emailed AFN representa�ves the 
responses to the AFN comments 
on the ER were being worked on 
and hoped to be provided within 
the next two weeks.   

  

1.23 January 24, 
2024 

Email An Enbridge Gas representa�ve 
emailed the AFN representa�ve to 
provide a monthly update for the 
Project. 

  

1.24 January 24, 
2024 

Email An Enbridge Gas representa�ve 
emailed AFN representa�ves 
providing Enbridge Gas’s 
responses to comments regarding 
the Project ER.  The Enbridge Gas 
representa�ve offered to set up a 

 See line-item 
atachment 1.24.  
 
Enbridge Gas provided 
its response to the 
AFN comments on the 
ER. In the response, 
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mee�ng to discuss responses 
once reviewed.   

Enbridge Gas provided 
further explana�on 
of its assessment, as 
well as the planned 
mi�ga�on measures, 
in rela�on to soil 
resources, vegeta�on, 
SAR and watercourse 
crossings. Enbridge 
Gas commited to 
offering AFN the 
opportunity to 
par�cipate in stage 2 
fieldwork and noted 
that a 
representa�ve from 
Enbridge Gas Supply 
Chain Management 
had met with AFN to 
discuss opportuni�es 
on Enbridge Gas 
projects. 

1.25 January 30, 
2024 

Email An Enbridge Gas representa�ve 
emailed AFN representa�ves 
reques�ng the addi�on of an 
addi�onal �meslot for a 
presenta�on to the AFN 
Environment Commitee at a 
March 19, 2024, mee�ng to 
discuss the Project. 

  

1.26 February 
24, 2024 

Email An Enbridge Gas representa�ve 
emailed the AFN representa�ve to 
provide a monthly update for the 
Project. 

  

1.27 March 15, 
2024 

Email An Enbridge Gas representa�ve 
emailed the AFN representa�ve 
seeking the virtual mee�ng 
invita�on for March 19, 2024, 
with the AFN Environment 
Commitee to discuss Enbridge 
Gas projects.   

  

1.28 March 15, 
2024 

Email  An AFN representa�ve 
emailed the Enbridge Gas 
representa�ve to provide 
the virtual link to the 
mee�ng and requested 
that the Enbridge Gas 
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presenta�on for the 
mee�ng be sent to AFN. 

1.29 March 18, 
2024 

Email An Enbridge Gas representa�ve 
emailed the AFN representa�ve to 
thank them for the mee�ng invite 
and stated they would send the 
presenta�on for the Enbridge Gas 
Projects. 

  

1.30 March 19, 
2024 

In-person 
and Virtual 
Mee�ng  

Enbridge Gas representa�ves met 
in-person with AFN Environment 
commitee members to discuss 
Enbridge Gas projects.  The 
Project scope, loca�on and 
�melines were discussed.   
 

 An AFN representa�ve 
expressed their 
general concerns 
regarding the 
Horizontal Direc�onal 
Drilling (HDD) of the 
waterway for the  
Project.   
 
An AFN representa�ve 
asked if a natural gas 
leak on the HDD 
sec�on would 
contaminate the 
downstream Great 
Lakes.  The Enbridge 
Gas representa�ve 
advised that natural 
gas is a gaseous 
molecule that will rise 
to the surface to 
escape.  It will not 
contaminate the 
downstream 
waterway.   
 
An AFN representa�ve 
asked why Enbridge 
Gas was pursuing the 
Project when Walpole 
Island First Na�on has 
an ac�ve land claim 
for WIFN.  An 
Enbridge Gas 
representa�ve 
explained the Ontario 
Natural Gas Expansion 
program and that the 
Project was chosen to 
proceed.  Enbridge 
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Gas advised that they 
were consul�ng with 
WIFN on the Project.  
 
An AFN representa�ve 
informed Enbridge 
Gas that they were 
looking into advancing 
their own land claim 
on Boblo Island  

1.31 April 3, 
2024 

Email An Enbridge Gas representa�ve 
emailed the AFN representa�ve to 
provide a monthly update for the 
Project. 

  

1.32 April 17, 
2024 

Email A Stantec representa�ve emailed 
the AFN and TTMS representa�ve 
to advise that they would be 
comple�ng some addi�onal stage 
2 AA for the Project.   

 See line-item 
atachment 1.32.  

1.33 April 17, 
2024 

Email  A TTMS representa�ve 
emailed the Stantec 
representa�ve to confirm 
their AA atendance.   

 

1.34 May 3, 
2024 

Email An Enbridge Gas representa�ve 
emailed the AFN representa�ve to 
provide a monthly update for the 
Project.  

  

Caldwell First Na�on (CFN) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
("Enbridge Gas") Consulta�on 
Ac�vity 

Summary of Community 
Consulta�on Ac�vity 

Issues or Concerns 
Raised and Enbridge 
Gas Responses 

2.0 February 2, 
2022 

Email An Enbridge Gas representa�ve 
emailed the CFN representa�ve to 
advise them of a government 
media event that would be 
occurring on February 4, 2022, 
announcing that Boblo Island has 
received funding for natural gas 
expansion.  The Enbridge Gas 
representa�ve advised that the 
Project isn’t scheduled for a 
couple of years and will require 
OEB approval and Indigenous 
consulta�on. The Enbridge Gas 
representa�ve advised that the 
Project was not close to kicking 
off and they would be in touch 
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when more informa�on was 
available.   

2.1 February 2, 
2022 

Email  A CFN representa�ve 
emailed the Enbridge Gas 
representa�ve to ask if the 
event would be in person 
or virtual.   

 

2.2 February 2, 
2022 

Email An Enbridge Gas representa�ve 
emailed the CFN representa�ve to 
advise it would be in person.   

  

2.3 February 3, 
2022 

Email  A CFN representa�ve 
emailed the Enbridge Gas 
representa�ve to ask for 
further details on the 
media event including 
�ming and loca�on as 
they were authorized by 
the CFN Director of 
Opera�ons to atend.   

 

2.4 February 3, 
2022 

Email An Enbridge Gas representa�ve 
emailed the CFN representa�ve 
details on the media event, 
including loca�on, atendees and 
�ming.   

  

2.5 February 4, 
2022   

Email  The CFN representa�ve 
emailed the Enbridge Gas 
representa�ve to 
acknowledge the 
informa�on and advise 
they would be atending.   

 

2.6 January 11, 
2023 

Email An Enbridge Gas representa�ve 
emailed the CFN representa�ve 
seeking to reschedule a mee�ng 
on a different project postponed 
to the fall.  The Enbridge Gas 
representa�ve advised that the 
Project would be kicking off soon 
and that they would like to meet 
to discuss it.   

  

2.7 January 16, 
2023 

Email  The CFN representa�ve 
emailed the Enbridge Gas 
representa�ve and agreed 
that a date should be 
booked for a new 
mee�ng.  The CFN 
representa�ve they would 
like to meet on capacity 
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compensa�on and local 
Enbridge Gas energy 
projects (Chatham-Kent 
and Essex Coun�es), such 
as the proposed Boblo 
expansion.  The CFN 
representa�ve requested 
that Enbridge Gas pull 
some dates together and 
set up a �me. 

2.8 January 26, 
2023 

Email An Enbridge Gas representa�ve 
emailed the CFN representa�ve to 
propose a February 22 or 23 
mee�ng as the Project team 
would be in the area for the Open 
House.  The Enbridge Gas 
representa�ve advised that the 
formal no�fica�on on the Project 
would be occurring later that 
week. 

  

2.9 January 26, 
2023 

Email   The CFN representa�ve 
emailed the Enbridge Gas 
representa�ve to confirm 
the date of the mee�ng  
and asked for a calendar 
invite to be sent.   

 

2.10 January 27, 
2023 

Email An Enbridge Gas representa�ve 
emailed a CFN representa�ve to 
advise they had sent a calendar 
hold for February 22.   

  

2.11 February 3, 
2023 

Email An Enbridge Gas representa�ve 
emailed CFN representa�ves 
providing a Project no�fica�on 
leter, no�ce of study 
commencement, details regarding 
in-person and virtual informa�on 
sessions, GIS files and a map for 
the Project. The no�fica�on leter 
provided an overview of the 
proposed Project, a list of 
poten�al authoriza�ons required, 
and contact informa�on for the 
Ministry of Energy.  The no�ce of 
commencement leter provided 
an overview of the Environmental 
Study requirements and advised 
the informa�on sessions would be 
held from February 21 to March 7, 

 
See line-item 
atachment 2.11.  
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2023. The leter requested 
community feedback by March 
23, 2023. The Enbridge Gas 
representa�ve requested a 
mee�ng and noted capacity 
funding was available. 

2.12 February 8, 
2023 

Email 
 

A CFN representa�ve 
emailed an Enbridge Gas 
representa�ve following 
up on the informa�on.  
The CFN representa�ve 
advised that they were 
unavailable for the 
February mee�ng and 
requested a February 27-
28, 2023 mee�ng date.  
The CFN representa�ve 
asked that it be held in 
person. The CFN 
representa�ve provided a 
Technical Review 
Agreement and a fee 
schedule. The CFN 
representa�ve 
emphasized that the 
Project is of great interest 
and concern to the CFN 
department and 
leadership. 

 

2.13 February 8, 
2023 

Email An Enbridge Gas representa�ve 
emailed the CFN representa�ve to 
indicate they were not available 
for the proposed �me and advised 
they would canvas the Enbridge 
Gas team to check on availability.  
The Enbridge Gas representa�ve 
inquired if the CFN representa�ve 
would be available on February 
10, 2023, for a brief phone call to 
discuss direc�on from CFN.   

  

2.14 February 
10, 2023 

Phone call An Enbridge Gas representa�ve 
called the CFN representa�ve as 
the Enbridge Gas representa�ve 
wanted to confirm that CFN would 
be represen�ng themselves on 
the Project but would invite Three 
Fires Group (TFG), ac�ng on 
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behalf of CKSPFN, to atend the 
mee�ngs as well.   

2.15 February 
10, 2023 

Email 
 

A CFN representa�ve 
emailed an Enbridge Gas 
representa�ve following 
up on their call to 
schedule a mee�ng to 
discuss the Project. 

 

2.16 February 
10, 2023 

Email  A CFN representa�ve 
emailed an Enbridge Gas 
representa�ve and CFN 
representa�ve to request 
some dates and preferred 
loca�on for a mee�ng.   

 

2.17 February 
21, 2023 

Email An Enbridge Gas representa�ve 
emailed CFN representa�ves 
providing their availability for a 
mee�ng on March 8, 2023, to 
discuss the Project.   
 
An Enbridge Gas representa�ve 
emailed the CFN and TFG 
representa�ves to provide dates 
in later March and early April as 
TFG was unavailable for March 8. 

  

2.18 March 2, 
2023 

Email  A CFN representa�ve sent 
a mee�ng invite for March 
30, 2023 at the Caldwell 
First Na�on Hall in 
Leamington.   

 

2.19  March 7, 
2023 

Email An Enbridge Gas representa�ve 
emailed a CFN representa�ve 
indica�ng the scheduled in-person 
open house for the Project had 
been rescheduled to March 20, 
2023 due to inclement weather 
and provided a revised no�ce of 
study commencement, as well as 
the details for in-person and 
virtual informa�on sessions. The 
Enbridge Gas representa�ve 
provided the virtual open house 
presenta�on slides.   

 
See line-item 
atachment 2.19. 

2.20 March 8, 
2023 

Email 
 

A CFN representa�ve 
emailed an Enbridge Gas 
representa�ve 
acknowledging the receipt 
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of the slides.  The CFN 
representa�ve advised 
they would not be 
available for the March 30, 
2023 mee�ng and 
requested it to be 
rescheduled. 

2.21 March 8, 
2023 

Email An Enbridge Gas representa�ve 
emailed a CFN representa�ve to 
provide dates available and drew 
aten�on to Three Fire Groups’ 
request to atend.    

2.22 March 8, 
2023 

Email A CFN representa�ve 
emailed an Enbridge Gas 
representa�ve to request 
a mee�ng date of March 
21, 2023.   

2.23 March 8, 
2023 

Email An Enbridge Gas representa�ve 
emailed a CFN representa�ve to 
advise them they were not 
available on the date provided 
and requested a mee�ng in April 
2023. 

2.24 March 21, 
2023 

Email The CFN representa�ve 
emailed the Enbridge Gas 
representa�ve to request 
their availability to meet 
on April 11, 2023. 

2.25 March 22, 
2023 

Email An Enbridge Gas representa�ve 
emailed the CFN representa�ve 
to confirm Enbridge Gas’s 
availability to meet on April 11, 
2023 at the Caldwell First Na�on 
Hall.   2.26 April 11, 

2023 
Email An Enbridge Gas representa�ve 

emailed the CFN representa�ve to 
provide a copy of the presenta�on 
that would be used for the 
mee�ng. 

2.27 April 11, 
2023 

In person 
and Virtual  
Mee�ng 

An Enbridge Gas, CFN and 
TFG/CKSPFN representa�ves met 
for an informa�on-gathering 
mee�ng to discuss the Project.  
The Enbridge Gas representa�ves 
provided informa�on on the 
Natural Gas Expansion program 
and reviewed the virtual open 
house slides.   

The CFN representa�ves 
advised that the mee�ng 
was for informa�on-
gathering and that 
consulta�on with Caldwell 
involves a council 
presenta�on and 
community mee�ng.  

The CFN 
representa�ve advised 
they would like to 
review stage 1 and 2 
of the archaeology 
report, and would like 
to be present on-site 
during stage 2 AA. 
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The CFN representa�ve 
provided informa�on on 
their consulta�on protocol 
process including the 
steps that CFN will take in 
rela�on to the Project.  
The CFN representa�ve 
advised that a workplan 
and budget would be 
developed and provided 
to Enbridge Gas.   
 
The CFN representa�ve 
advised they would like to 
review stage 1 and 2 of 
the archaeology report, 
and would like to be 
present on-site during 
stage 2 AA. 
 
The CFN representa�ve 
advised that they have a 
list of species of interest 
that may not necessarily 
be captured in our SAR 
studies. However, they 
indicated that they were 
not prepared to provide 
the list to Enbridge Gas. 
 
The CFN representa�ve 
suggested Enbridge Gas 
seek out third party 
informa�on on HDD and 
the affects of it to the 
lakebed.  

The CFN 
representa�ve 
suggested Enbridge 
Gas seek out third 
party informa�on on 
HDD and the effects of 
it on the 
lakebed. Enbridge Gas 
advised they would 
take the sugges�on 
back to inves�gate. 

2.28 April 14, 
2023 

Email An Enbridge Gas representa�ve 
emailed the CFN representa�ve to 
thank them for the mee�ng on 
April 11, 2023.  The Enbridge Gas 
representa�ve acknowledged the 
next steps would be for CFN to 
develop a dra� work plan and 
budget for the Project and 
advised them to reach out if they 
required any informa�on.  The 
Enbridge Gas representa�ve also 
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asked about ge�ng the 
community mee�ng scheduled.   

2.29  April 21, 
2023 

Email  The CFN representa�ve 
emailed the Enbridge Gas 
representa�ve to advise 
that the next available 
dates for a community 
mee�ng would likely be in 
June.  The CFN 
representa�ve advised it 
would be best to have the 
scope of work, budget and 
agreement in place before 
the end of May so that 
engagement can be 
implemented in June.   

 

2.30 June 30, 
2023 

Email A Stantec representa�ve emailed 
a CFN representa�ve providing a 
website link and access 
informa�on regarding the Project 
ER. Stantec requested any 
feedback by August 14, 2023. 

 See line-item 
atachment 2.30. 

2.31 July 10, 
2023 

Email An Enbridge Gas representa�ve 
emailed a CFN representa�ve 
providing the website link and 
access informa�on regarding the 
Project ER and requested 
feedback by August 14, 2023. The 
Enbridge Gas representa�ve 
advised capacity funding was 
available to support technical 
reviews, fieldwork par�cipa�on, 
and meaningful consulta�on. The 
Enbridge Gas representa�ve 
inquired as to whether CFN 
required addi�onal informa�on in 
order to provide a work plan and 
capacity funding proposal. 

 See line-item 
atachment 2.31.  
 

2.32 July 21, 
2023 

Email  A CFN representa�ve 
emailed the Stantec 
representa�ve following 
up on the June 30, 2024 
email and requested that 
the link for the ER be 
renewed and the ER be 
uploaded to their 
consulta�on website.  The 
CFN representa�ve 
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provided their Technical 
Review Agreement and 
advised they were 
discussing the Project 
internally.   

2.33 July 21, 
2023 

Email An Enbridge Gas representa�ve 
emailed the CFN representa�ve to 
advise they would upload the ER 
to the consulta�on website.  The 
Enbridge Gas representa�ve 
advised that the Technical Review 
Agreement was being reviewed 
and Enbridge Gas would be 
reques�ng some changes.  A 
mee�ng was requested to discuss 
the document.  An Enbridge Gas 
representa�ve advised that 
capacity funding was available to 
CFN for par�cipa�on in the 
Project and to ease the 
administra�ve burden of 
submi�ng invoices.   

  

2.34  July 24, 
2023 

Email  A CFN representa�ve 
emailed an Enbridge Gas 
representa�ve following 
up on the July 10, 2023 
email.  A CFN 
representa�ve advised 
that they could provide a 
workplan and budget 
however, they would 
require addi�onal 
informa�on.  A CFN 
representa�ve provided 
some budget line items 
that would be required on 
their end including 
technical review, travel 
and site visits, Chief and 
Council honoraria for 
par�cipa�ng in mee�ngs 
with Enbridge Gas and 
community Engagement.   

 

2.35 July 27, 
2023 

Email An Enbridge Gas representa�ve 
emailed a CFN representa�ve 
providing an updated website link 
and access informa�on regarding 
the Project ER and advising they 

  

Filed: 2024-05-31, EB-2024-0187, Exhibit H, Tab 1, Schedule 1, Attachment 7, Page 17 of 244



 
 

planned to provide the dra� 
Technical Review agreement the 
following week. The Enbridge Gas 
representa�ve provided 
informa�on regarding the Project 
scope of work and �meline and 
inquired about their preferred 
method of communica�on to 
further discuss the scope of work 

2.36 August 1, 
2023 

Email A Stantec representa�ve emailed 
a CFN representa�ve reminding 
them that the Project ER was 
available and reques�ng their 
comments on the ER by August 
14, 2023. 

  

2.37  August 3, 
2023 

Email The Enbridge Gas representa�ve 
requested a mee�ng to discuss 
the Project and topics addressed 
in previous emails including 
�meframes, scope of work, and 
es�mated number of mee�ngs 
required.  The Enbridge Gas 
representa�ve provided a website 
link to the updated Project scope 
descrip�on and �meline. The 
Enbridge Gas representa�ve 
provided the dra� Technical 
Review Agreement documents, 
noted the revisions, and provided 
their availability in August and 
September 2023 for further 
discussion. 

  

2.38 August 8, 
2023 

Email  A CFN representa�ve 
emailed the Enbridge Gas 
representa�ve following 
up on the July 21, 2023, 
email.  The CFN 
representa�ve advised 
that a holis�c budget 
would be helpful, and they 
would try to put together 
a high-level budget.   

 

2.39  August 9, 
2023 

Email  A CFN representa�ve 
emailed an Enbridge Gas 
representa�ve providing 
their availability on August 
15, 2023, for a mee�ng to 
review the Project scope, 
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�meline, and Technical 
Review Agreement. 

2.40  August 9, 
2023 

Email An Enbridge Gas representa�ve 
emailed a CFN representa�ve 
advising them an invita�on had 
been provided for the August 15, 
2023, mee�ng. 

  

2.41 August 11, 
2023 

Email  A CFN representa�ve 
emailed a Stantec 
representa�ve to advise 
they would not be able to 
provide comments on the 
ER prior to the August 14, 
2023, deadline. The CFN 
representa�ve 
commented that they 
expected their comments 
regarding the ER to be 
incorporated a�er the 
comment period and that 
they did not agree to the 
deadline. 

CFN commented that 
they expected 
Enbridge Gas to 
respond to their 
comments regarding 
the ER regardless of 
the comment window. 
 
Enbridge Gas 
confirmed they would 
accept CFN's 
comments and 
concerns a�er the 
deadline. 

2.42 August 11, 
2023 

Email An Enbridge Gas representa�ve 
emailed a CFN representa�ve 
advising their comments on the 
ER would be accepted a�er the 
comment period ended.   

  

2.43 August 15, 
2023 

Virtual 
mee�ng 

Enbridge Gas representa�ves met 
virtually with CFN representa�ves.  
Enbridge Gas reviewed the project 
scope, provided a map and 
discussed the �melines.  Enbridge 
Gas advised CFN of the reports 
that would be provided to them, 
including the ER, stage 1-2 
Archaeology and Cultural Heritage 
Report. Enbridge Gas and CFN 
representa�ves reviewed the red-
lined version of the Technical 
Review Agreement.   

 A CFN representa�ve 
requested that the 
Archaeology report 
and ER be provided 
together to ease the 
approval process for 
CFN.  The Enbridge 
Gas representa�ve 
advised that due to 
the steps within an 
OEB Leave to 
Construct process, it 
would not be possible 
to provide both 
together.  The 
Enbridge Gas 
representa�ve 
informed CFN that the 
ER was completed 
prior to filing the 
Project with the OEB 
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while the Archaeology 
report can take some 
�me to produce as 
field studies don’t 
have to be completed 
prior to filing.   
 
Enbridge Gas and CFN 
representa�ves 
reviewed the red-lined 
Technical Review 
Agreement and 
discussed revisions.  
Enbridge Gas 
commited to taking 
the agreement back 
for considera�on.   

2.44 August 23, 
2023 

Email An Enbridge Gas representa�ve 
emailed a CFN representa�ve 
providing an updated Technical 
Review Agreement for the Project, 
no�ng revisions that were made 
to the document based on their 
feedback. 

  
 

2.45 August 31, 
2023 

Email An Enbridge Gas representa�ve 
emailed CFN representa�ves 
indica�ng the stage 2 AA would 
be conducted in September 2023 
and advising they would provide a 
dra� monitoring agreement for 
fieldwork the following week. 

  

2.46 September 
5, 2023 

Email  A CFN representa�ve 
emailed the Enbridge Gas 
representa�ve to advise 
they would watch for the 
monitor agreement.   

 

2.47 September 
20, 2023 

Email  A CFN representa�ve 
emailed the Enbridge Gas 
representa�ve to advise 
that the Technical Review 
Agreement had been 
provided to the CAO given 
the amount of changes 
requested by Enbridge 
Gas.  CFN was concerned 
that the amount offered 
wouldn’t be enough if CFN 
had to spend more �me or 
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liaise with the community, 
coordinate, or develop 
presenta�ons. 

2.48 September 
20, 2023 

Email An Enbridge Gas representa�ve 
emailed the CFN representa�ve to 
clarify and review the Technical 
Review Agreement's purpose.  
Enbridge Gas’s understanding of 
the agreement is to compensate 
for �me to review the technical 
documents that are involved with 
the Project.  Enbridge Gas clarified 
that Capacity Funding, which has 
been offered, is provided for full 
engagement on the Project, 
including the technical review of 
documents and other �me spent 
to engage on the Project.   

2.49 September 
28, 2023 

Email A Stantec representa�ve emailed 
CFN representa�ves providing the 
stage 2 AA no�fica�on and an 
invita�on for representa�ves to 
par�cipate in fieldwork on 
October 12, 2023. 

See line-item 
atachment 2.49. 

2.50 October 
10, 2023 

Email An Enbridge Gas representa�ve 
emailed CFN representa�ves 
inquiring as to whether they 
planned to par�cipate in the AA 
fieldwork on October 12, 2023. 

2.51 October 
11, 2023 

Email A CFN representa�ve 
emailed an Enbridge Gas 
representa�ve confirming 
a CFN representa�ve 
would par�cipate in the 
AA fieldwork and 
reques�ng details 
regarding the 
arrangements and contact 
informa�on. 

CFN requested details 
regarding the 
arrangements and 
contact informa�on 
for AA fieldwork 
par�cipa�on on 
October 12, 2023. 

Enbridge Gas provided 
the requested 
informa�on via email 
on October 11, 2023. 

2.52 October 
11, 2023 

Email An Enbridge Gas representa�ve 
emailed CFN representa�ves 
providing informa�on regarding 
the stage 2 AA fieldwork on 
October 12, 2023. 
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2.53 October 
11, 2023 

Email  A CFN representa�ve 
emailed the Enbridge Gas 
representa�ve to advise 
that a monitor agreement 
wasn’t in place for the 
Project.   

 

2.54 October 
11, 2023 

Email An Enbridge Gas representa�ve 
emailed the CFN representa�ve to 
provide a copy of the signed 
monitor agreement.   

  

2.55 December 
5, 2023 

Email An Enbridge Gas representa�ve 
emailed the CFN representa�ve to 
provide a monthly update for the 
Project. 

  

2.56 December 
6, 2023 

Email An Enbridge Gas representa�ve 
emailed a CFN representa�ve 
providing a capacity funding leter 
for consulta�on regarding the 
Project. The leter stated the offer 
of capacity funding was intended 
to support the consulta�on that 
had occurred to date and ongoing 
consulta�on for the Project and 
provided details regarding the 
intended scope of the funding for 
engagement ac�vi�es. The 
Enbridge Gas representa�ve 
requested an executed copy of 
the agreement if they accepted 
the terms. 

  

2.57 January 19, 
2024 

Email An Enbridge Gas representa�ve 
emailed a CFN representa�ve 
following up on the Project 
capacity funding leter provided 
on December 6, 2023. 

  

2.58  January 19, 
2024 

Email  A CFN representa�ve 
emailed an Enbridge Gas 
representa�ve advising 
them that they planned to 
review the Project 
capacity funding leter. 

 

2.59 January 24, 
2024 

Email An Enbridge Gas representa�ve 
emailed the CFN representa�ve to 
provide a monthly update for the 
Project. 

  

2.60  January 26, 
2023 

Email  A CFN representa�ve 
emailed the Enbridge Gas 
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representa�ve to advise 
they would be escala�ng 
the capacity funding 
agreement for signing.   

2.61 January 30, 
2024 

Email  A CFN representa�ve 
emailed an Enbridge Gas 
representa�ve reques�ng 
an updated website link to 
access the ER. 

 

2.62 January 31, 
2024 

Email An Enbridge Gas representa�ve 
emailed a CFN representa�ve 
providing an updated website link 
and informa�on to access the ER. 

  

2.63 February 
22, 2024 

Email An Enbridge Gas representa�ve 
emailed the CFN representa�ve to 
provide a monthly update for the 
Project. 

  

2.64 March 21, 
2024 

Email  A CFN representa�ve 
emailed the Enbridge Gas 
representa�ve to provide 
the signed approval for 
capacity funding for the 
Project.  A CFN 
representa�ve indicated 
they assured leadership 
that these capacity 
funding agreements did 
not indicate a CFN 
partnerships or approvals, 
and did not preclude CFN 
from nego�a�ng further 
project-based funding 
based on community 
needs.  

 

2.65 March 21, 
2024 

Email An Enbridge Gas representa�ve 
emailed the CFN representa�ve to 
confirm receipt of the signed 
agreement.  The Enbridge Gas 
representa�ve confirmed that the 
capacity funding agreements do 
not indicate CFN partnerships or 
approvals, and did not preclude 
CFN from nego�a�ng further 
project-based funding based on 
community needs.  

  

2.66 April 3, 
2024 

Email An Enbridge Gas representa�ve 
emailed the CFN representa�ve to 
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provide a monthly update for the 
Project. 

2.67 April 10, 
2024 

Email  A CFN representa�ve 
emailed the Enbridge Gas 
representa�ve to provide 
CFN’s review of the 
Project ER.   

See line-item 
atachment 2.67.  
 
CFN’s comments 
addressed a number 
of topics, including: 
Bald Eagle nest 
monitoring; bird 
nes�ng season;  
plume analysis; 
inadvertent release 
during HDD 
opera�ons; suspect 
soils; human 
trafficking; turtle nest 
findings; SAR birds 
and migratory birds; 
SAR bat 
mi�ga�on measures; 
tree protec�on zones; 
drilling mud release 
con�ngency plan; 
temporary 
workspaces and 
laydown areas; 
fugi�ve emissions; 
archaeological 
resources; alterna�ves 
approaches; 
comprehensive 
assessment of the 
Project need and the 
evalua�on of Hybrid 
Hea�ng 
 
CFN iden�fied that 
Indigenous 
communi�es had 
expressed significant 
land and subsurface 
interests, and that one 
Indigenous 
community had an 
ongoing land claim 
before the courts.   
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CFN maintains that 
aboriginal �tle to 
Boblo Island was 
never surrendered 
and con�nues to 
exist today. CFN 
indicated that they 
an�cipated filing a 
specific claim in the 
Boblo Island area. 

2.68 April 11, 
2024 

Email An Enbridge Gas representa�ve 
emailed the CFN representa�ve to 
confirm receiving the comments. 

  

2.69 April 17, 
2024 

Email A Stantec representa�ve emailed 
the CFN representa�ve to advise 
that they would be comple�ng 
some addi�onal stage 2 AA for the 
Project.   

 See line-item 
atachment 2.69. 

2.70 May 2, 
2024 

Email An Enbridge Gas representa�ve 
emailed the CFN representa�ve to 
provide Enbridge Gas’ responses 
back to CFN on the ER comments 
received.  Enbridge Gas offered to 
set up a mee�ng to discuss the 
responses once they had been 
reviewed.   

 See line-item 
atachment 2.70.  
 
Enbridge Gas provided 
a response to the CFN 
comments and 
ques�ons on the ER. 
In the response, 
Enbridge Gas provided 
further informa�on 
regarding the Project 
and provided 
addi�onal explana�on 
of its assessment as 
well as the planned 
mi�ga�on measures, 
in rela�on to myriad 
of subject areas that 
were the focus of 
CFN’s comments, 
including: species at 
risk; watercourses and 
groundwater; wildlife; 
aqua�c species; the 
subsurface 
environment; air 
quality and 
atmospheric 
environment; 
cumula�ve 
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effects; archaeological 
resources; and 
alterna�ve 
approaches. In the 
responses, Enbridge 
Gas emphasized its 
commitment to 
ongoing consulta�on 
with CFN. 
 
Enbridge Gas agreed 
to share informa�on 
regarding: significant 
shi�s in the schedule; 
the HDD Sediment 
Control Plan; tree 
removal plans prior to 
tree removal as well 
as informa�on 
regarding large wildlife 
encounters and 
incidents; species at 
risk encounters; the 
iden�fica�on 
of nests during 
construc�on 
ac�vi�es; the 
discovery of 
archaeological 
resources during 
construc�on; 
reportable spills; and 
monitoring reports. 

2.71 May 3, 
2024 

Email An Enbridge Gas representa�ve 
emailed the CFN representa�ve to 
provide a monthly update for the 
Project.  

  

Chippewas of Ketle and Stony Point First Na�on (CKSPFN) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
("Enbridge Gas") Consulta�on 
Ac�vity 

Summary of Community 
Consulta�on Ac�vity 

Issues or Concerns 
Raised and Enbridge 
Gas Responses 

3.0 February 3, 
2023 

Email An Enbridge Gas representa�ve 
emailed a TFG/CKSPFN 
representa�ve providing a Project 
no�fica�on leter, no�ce of study 
commencement, details regarding 
in-person and virtual informa�on 
sessions, GIS files and a map for 

 
See line-item 
atachment 3.0. 
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the Project. The no�fica�on leter 
provided an overview of the 
proposed Project, a list of 
poten�al authoriza�ons required, 
and contact informa�on for the 
Ministry of Energy.  The no�ce of 
commencement leter provided 
an overview of the Environmental 
Study requirements and advised 
the informa�on sessions would be 
held from February 21 to March 7, 
2023. The leter requested 
community feedback by March 
23, 2023. The Enbridge Gas 
representa�ve requested a 
mee�ng and noted capacity 
funding was available. 

3.1 February 
21, 2023 

Email An Enbridge Gas representa�ve 
emailed the CFN and TFG/CKSPFN 
representa�ves indica�ng 
Enbridge Gas was available for a 
mee�ng on March 8, 2023 to 
discuss the Project.  

  

3.2 February 
21, 2023 

Email  The TFG/CKSPFN 
representa�ve emailed 
the Enbridge Gas and CFN 
representa�ve and 
indicated that the first 
week of April 2023 would 
be ideal to schedule the 
mee�ng.  

 

3.3 March 7, 
2023 

Email An Enbridge Gas representa�ve 
emailed a TFG/CKSPFN 
representa�ve indica�ng the 
scheduled in-person open house 
for the Project had been 
rescheduled to March 20, 2023 
due to inclement weather and 
provided a revised no�ce of study 
commencement, as well as the 
details for in-person and virtual 
informa�on sessions. The 
Enbridge Gas representa�ve 
provided the virtual open house 
presenta�on slides.   

 
See line-item 
atachment 3.3. 

3.4 April 11, 
2023 

In person 
mee�ng 

Enbridge Gas, CFN and 
TFG/CKSPFN representa�ves met 
for an informa�on-gathering 

The TFG/CKSPFN 
representa�ve asked 
when the ER would be 
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mee�ng to discuss the Project.  
The Enbridge Gas representa�ves 
provided informa�on on the 
Natural Gas Expansion program 
and reviewed the virtual open 
house slides.   

produced.  An Enbridge 
Gas representa�ve 
advised that it would likely 
be in June 2023. 

3.5 June 30, 
2023 

Email A Stantec representa�ve emailed 
a TFG/CKSPFN representa�ve 
providing a website link and 
access informa�on regarding the 
Project ER. Stantec requested any 
feedback by August 14, 2023. 

 See line-item 
atachment 3.5.  

3.6 July 10, 
2023 

Email An Enbridge Gas representa�ve 
emailed a TFG/CKSPFN 
representa�ve providing the 
website link and access 
informa�on regarding the Project 
ER and requested feedback by 
August 14, 2023. The Enbridge 
Gas representa�ve advised 
capacity funding was available to 
support technical reviews, 
fieldwork par�cipa�on, and 
meaningful consulta�on. 

 See line-item 
atachment 3.6. 

3.7 July 27, 
2023 

Email  A TFG representa�ve 
emailed an Enbridge Gas 
representa�ve reques�ng 
capacity funding for the 
Project review similar to a 
previous Enbridge Gas 
project.   

 

3.8 July 31, 
2023 

Email  A TFG/CKSPFN 
representa�ve emailed an 
Enbridge Gas 
representa�ve reques�ng 
an updated website link to 
the Project ER.  

 

3.9 July 31, 
2023 

Email An Enbridge Gas representa�ve 
emailed a TFG/CKSPFN 
representa�ve providing an 
updated website link to the ER 
and confirmed they would 
provide a capacity funding 
agreement leter for the Project. 

  

3.10 July 31, 
2023 

Email  A TFG/CKSPFN 
representa�ve emailed an 
Enbridge Gas 
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representa�ve confirming 
they were able to access 
the ER. 

3.11 August 1, 
2023 

Email An Enbridge Gas representa�ve 
emailed a TFG/CKSPFN 
representa�ve providing a 
capacity funding agreement leter 
for the Project and reques�ng an 
executed copy. The leter stated 
the offer of capacity funding and 
indicated the purpose was to 
support ongoing engagement on 
the Project. 

  

3.12 August 1, 
2023 

Email A Stantec representa�ve emailed 
a TFG/CKSPFN representa�ve 
reminding them that the Project 
ER was available and reques�ng 
their comments on the ER by 
August 14, 2023. 

  

3.13 August 3, 
2023 

Email  A CKSPFN representa�ve 
emailed a Stantec  
representa�ve reques�ng 
a mee�ng to discuss the 
poten�al Project impacts 
to the waters of the St. 
Clair and the consulta�on 
process. The CKSPFN 
representa�ve requested 
that the link to the ER be 
reissued as they were 
unable to access the link.   

 

3.14 August 3, 
2023 

Email  A CKSPFN representa�ve 
emailed an Enbridge Gas 
Representa�ve reques�ng 
a phone call to discuss the 
consulta�on process for 
the Project. The CKSPFN 
representa�ve requested 
an addi�onal mee�ng to 
discuss the Project a�er 
they established the 
CKSPFN engagement 
protocol and work plans 
with CKSPFN contractor. 

 

3.15 August 4, 
2023 

Email An Enbridge Gas representa�ve 
emailed a CKSPFN representa�ve 

  

Filed: 2024-05-31, EB-2024-0187, Exhibit H, Tab 1, Schedule 1, Attachment 7, Page 29 of 244



 
 

confirming their availability for a 
phone call the following week. 

3.16 August 9, 
2023 

Phone Call An Enbridge Gas representa�ve 
called the CKSFPN representa�ve 
as per their email request.  

The CKSPFN 
representa�ve advised 
that the CKSPFN 
leadership was working on 
a protocol for engaging 
proponents and aligning 
work plans and scheduling 
with their consultants at 
TFG. The CKSPFN 
representa�ve asked if 
Enbridge Gas could 
provide them informa�on 
on previous projects for 
informa�on purposes. The 
Enbridge Gas 
representa�ve agreed to 
do so. The CKSPFN 
representa�ve requested 
an in-person mee�ng to 
discuss with Enbridge Gas. 

 

3.17 August 11, 
2023 

Email An Enbridge Gas representa�ve 
emailed a CKSPFN representa�ve 
providing an updated website link 
to the ER. The Enbridge Gas 
representa�ve advised they would 
follow up to schedule a mee�ng in 
September 2023 to discuss the 
consulta�on process. 

  

3.18 August 31, 
2023 

Email An Enbridge Gas representa�ve 
emailed the TFG/CKSPFN 
representa�ves indica�ng the 
stage 2 AA would be conducted in 
September 2023 and advising 
they would provide a dra� 
monitoring agreement for 
fieldwork the following week. 

  

3.19 September 
1, 2023 

Email  A TFG/CKSPFN 
representa�ve emailed an 
Enbridge Gas 
representa�ve providing 
their comments to the 
Project ER. 

See line-item 
atachment 3.19.  
 
TFG/CKSPFN’s 
comments addressed 
a number of topics, 
including: Bald Eagle 
nest monitoring; bird 
nes�ng season; plume 
analysis; inadvertent 
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release during HDD 
opera�ons; suspect 
soils; human 
trafficking; turtle nest 
findings; SAR birds 
and migratory birds; 
SAR bat mi�ga�on 
measures; tree 
protec�on zones; 
drilling mud release 
con�ngency plan; 
temporary 
workspaces and 
laydown areas; 
fugi�ve emissions; 
archaeological 
resources; alterna�ves 
approaches; 
comprehensive 
assessment of the 
Project need and the 
evalua�on of Hybrid 
Hea�ng. 
 
CKSPFN iden�fied that 
Indigenous 
communi�es had 
expressed significant 
land and subsurface 
interests, and that one 
Indigenous 
community had an 
ongoing land claim 
before the courts. 
 
CKSPFN stated that 
according to their 
water asser�on (BCR 
2851) and subsurface 
asser�on (BCR 3121), 
any use or plans to 
use any part or the 
applicable subsurface 
area and or water 
required express 
permission from the 
CKSPFN government 
and failure to do so 
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would be deemed as a 
viola�on of their 
rights and �tle, and 
laws. 
 

3.20 September 
4, 2023 

Email An Enbridge Gas representa�ve 
emailed a TFG/CKSPFN 
representa�ve confirming receipt 
of their comments regarding the 
ER.   

  

3.21 September 
28, 2023 

Email A Stantec representa�ve emailed 
TFG/CKSPFN representa�ves 
providing the stage 2 AA 
no�fica�on and an invita�on for 
representa�ves to par�cipate in 
fieldwork on October 12, 2023. 

 See line-item 
atachment 3.21.  
 

3.22 December 
5, 2023 

Email An Enbridge Gas representa�ve 
emailed the TFG and CKSPFN 
representa�ve to provide a 
monthly update for the Project. 

  

3.23 December 
6, 2023 

Email An Enbridge Gas representa�ve 
emailed TFG and CKSPFN 
representa�ves to advise that the 
responses to the ER comments 
were being worked on and hoped 
to be provided within the next 
two weeks.   

  

3.24 January 24, 
2024 

Email An Enbridge Gas representa�ve 
emailed the TFG and CKSPFN 
representa�ve to provide a 
monthly update for the Project. 

  

3.25 February 8, 
2024 

Email An Enbridge Gas representa�ve 
emailed TFG/CKSPFN 
representa�ves providing 
responses to their comments 
regarding the Project ER. Enbridge 
Gas offered to set up a mee�ng to 
discuss the responses once they 
had been reviewed.   

 See line-item 
atachment 3.25. 
 
Enbridge Gas provided 
a response to the 
CKSPFN comments 
and ques�ons on the 
ER. In the response, 
Enbridge Gas provided 
further informa�on 
regarding the Project 
and provided 
addi�onal explana�on 
of its assessment as 
well as the planned 
mi�ga�on measures, 

Filed: 2024-05-31, EB-2024-0187, Exhibit H, Tab 1, Schedule 1, Attachment 7, Page 32 of 244



 
 

in rela�on to myriad 
of subject areas that 
were the focus of 
CKSPFN’s comments, 
including: species at 
risk; watercourses and 
groundwater; wildlife; 
aqua�c species; the 
subsurface 
environment; air 
quality and 
atmospheric 
environment; 
cumula�ve 
effects; archaeological 
resources; and 
alterna�ve 
approaches. In the 
responses, Enbridge 
Gas emphasized its 
commitment to 
ongoing consulta�on 
with CKSPFN. 
 
Enbridge Gas agreed 
to share informa�on 
regarding: significant 
shi�s in the schedule; 
the HDD Sediment 
Control Plan; tree 
removal plans prior to 
tree removal as well 
as informa�on 
regarding large wildlife 
encounters and 
incidents, species at 
risk encounters; the 
iden�fica�on of nests 
during construc�on 
ac�vi�es; the 
discovery of 
archaeological 
resources during 
construc�on; 
reportable spills; and 
monitoring reports. 

3.26 February 
28, 2024 

Email  An Enbridge Gas representa�ve 
emailed the TFG/CKSPFN 
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representa�ve to provide a 
monthly update for the Project. 

3.27 March 3, 
2024 

Email  An Enbridge Gas representa�ve 
emailed the TFG/CKSPFN 
representa�ve to provide a 
monthly update for the Project. 

  

3.28 April 3, 
2024 

Email An Enbridge Gas representa�ve 
emailed the TFG/CKSPFN 
representa�ve to provide a 
monthly update for the Project. 

  

3.29 April 17, 
2024 

Email A Stantec representa�ve emailed 
the TFG/CKSPFN representa�ve to 
advise that they would be 
comple�ng some addi�onal Stage 
2 AA for the Project.   

 See line-item 
atachment 3.29. 
 

3.30 April 24, 
2024 

Email  A TFG/CKSPFN 
representa�ve emailed an 
Enbridge Gas 
representa�ve to 
introduce themselves and 
requested a mee�ng to 
learn more about the 
ongoing Enbridge Gas 
project.   

 

3.31 April 25, 
2024 

Email An Enbridge Gas representa�ve 
emailed the TFG/CKSPFN 
representa�ve to acknowledge 
their email.  The Enbridge Gas 
representa�ve advised that they 
would be happy to set up a 
mee�ng and asked for some dates 
that worked best.   

  

3.32 April 26, 
2024 

Email  A TFG/CKSPFN 
representa�ve emailed 
the Stantec representa�ve 
to introduce themselves 
and advise that they did 
not have a monitor 
available but would like to 
be provided Project 
updates. 

 

3.33 May 2, 
2024 

Email  A TFG/CKSPFN 
representa�ve emailed 
the Enbridge Gas 
representa�ve to propose 
some dates to meet either 
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virtually or in the 
community. 

3.34 May 3, 
2024 

Email An Enbridge Gas representa�ve 
emailed the TFG/CKSPFN 
representa�ve to provide a 
monthly update for the Project.  

  

Chippewas of the Thames First Na�on (COTTFN) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
("Enbridge Gas") Consulta�on 
Ac�vity 

Summary of Community 
Consulta�on Ac�vity 

Issues or Concerns 
Raised and Enbridge 
Gas Responses 

4.0 February 3, 
2023 

Email An Enbridge Gas representa�ve 
emailed a COTTFN representa�ve 
providing a Project no�fica�on 
leter, no�ce of study 
commencement, details regarding 
in-person and virtual informa�on 
sessions, GIS files and a map for 
the Project. The no�fica�on leter 
provided an overview of the 
proposed Project, a list of 
poten�al authoriza�ons required, 
and contact informa�on for the 
Ministry of Energy.  The no�ce of 
commencement leter provided 
an overview of the Environmental 
Study requirements and advised 
the informa�on sessions would be 
held from February 21 to March 7, 
2023. The leter requested 
community feedback by March 
23, 2023. The Enbridge Gas 
representa�ve requested a 
mee�ng and noted capacity 
funding was available. 

 
See line-item 
atachment 4.0.  

4.1 February 3, 
2023 

Email  A COTTFN representa�ve 
emailed the Enbridge Gas 
representa�ve to advise 
that COTTFN does not 
receive Project 
No�fica�on emails and 
the Project would need to 
be submited onto 
Na�onsConnect.ca.  The 
COTTFN representa�ve 
advised they would not 
review the documents 
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un�l they are submited 
through that site.  

4.2 February 3, 
2023 

Email An Enbridge Gas representa�ve 
acknowledged the need to upload  
the submission to 
Na�onsConnect.ca. 

  

4.3 March 13, 
2023 

Email  The COTTFN 
representa�ve emailed 
the Enbridge Gas 
representa�ve no�ng the  
need to upload 
informa�on to  
Na�onsConnect in order 
to enable review and 
asking when it would be 
done.   

 

4.4 March 13, 
2023 

Email An Enbridge Gas representa�ve 
emailed the COTTFN 
representa�ve to advise that they 
tried to upload the Project and 
KMZ file onto the Na�onsConnect 
site and received an error 
message.  He advised that 
COTTFN would have un�l April 17 
to review the virtual open house 
slides. 

  

4.5 March 14, 
2023 

Mee�ng The Enbridge Gas and COTTFN 
representa�ves met to discuss 
Enbridge Gas projects.  The 
Enbridge Gas representa�ve 
reviewed the Project scope and 
need.   
 
Recognizing the need to upload 
the document to the 
Na�onsConnect site, the Enbridge 
Gas representa�ve advised that 
they would ask the Project team 
for a new KMZ file which would 
hopefully allow the file to be 
uploaded to the Na�onsconnect 
site. 

  

4.6 April 28, 
2023 

Email An Enbridge Gas representa�ve 
emailed the COTTFN 
representa�ve to advise that a 
new KMZ file was unable to be 
uploaded to the Na�onsConnect 
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site and that an error was 
received.  The Enbridge Gas 
representa�ve advised that they 
had requested a new KMZ file and 
apologized for the delay. 

4.7 May 4, 
2023 

Na�onscon
nect 

The Enbridge Gas representa�ve 
resolved the issues they were 
having with the KMZ file and it 
was successfully uploaded onto 
the Na�onsconnect website.   

  

4.8 June 30, 
2023 

Email A Stantec representa�ve emailed 
a COTTFN representa�ve 
providing a website link and 
access informa�on regarding the 
Project ER. Stantec requested any 
feedback by August 14, 2023. 

 See line-item 
atachment 4.8.  

4.9 August 1, 
2023 

Email A Stantec representa�ve emailed 
a COTTFN representa�ve 
reminding them that the Project 
ER was available and reques�ng 
their comments on the ER by 
August 14, 2023. 

  

4.10 August 31, 
2023 

Email  A COTTFN representa�ve 
emailed the Enbridge Gas 
representa�ve their 
comments on the Project 
ER.   

See line-item 
atachment 4.10.  
 
COTTFN comments 
addressed a number 
of topics, including: 
socio-economic 
condi�ons; alterna�ve 
hea�ng op�ons; 
compensa�ng for 
vegeta�on removal; 
equity par�cipa�on; 
stage 2 AA fieldwork 
opportuni�es; pre-
construc�on 
vegeta�on and wildlife 
surveys monitoring; 
presence of SAR; and 
the execu�on of the 
HDD. 
 
COTTFN raised a 
concern regarding the 
Project commencing 
before there was a 
resolu�on to Walpole 
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Island First Na�on’s 
land claim to Boblo 
Island that was before 
the courts. 

4.11 August 31, 
2023 

Email An Enbridge Gas representa�ve 
emailed the COTTFN 
representa�ves indica�ng the 
stage 2 AA would be conducted in 
September 2023 and advising 
they would provide a dra� 
monitoring agreement for 
fieldwork the following week. 

  

4.12 August 31, 
2023 

Email  A COTTFN representa�ve 
emailed the Enbridge Gas 
representa�ve to advise 
they were interested in 
atending and that they 
would send their 
agreement for review.  
The COTTFN 
representa�ve asked if the 
fieldwork was for 
archaeological or 
ecological. 

 

4.13 September 
5, 2023 

Email An Enbridge Gas representa�ve 
emailed the COTTFN 
representa�ve to advise that the 
fieldwork, at this �me, was only 
for archaeology. 

  

4.14 September 
28, 2023 

Email A Stantec representa�ve emailed 
COTTFN representa�ves providing 
the stage 2 AA no�fica�on and an 
invita�on for representa�ves to 
par�cipate in fieldwork on 
October 12, 2023. 

 See line-item 
atachment 4.14. 

4.15 October 3, 
2023 

Email  A COTTFN representa�ve 
emailed the Enbridge Gas 
representa�ve to provide 
a copy of the monitor 
agreement. 

 

4.16 October 
11, 2023 

Email  A COTTFN representa�ve 
emailed an Enbridge Gas 
representa�ve to follow 
up on the monitor 
agreement and requested 
a signed copy.   
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4.17 October 
11, 2023 

Email An Enbridge Gas representa�ve 
emailed the COTTFN 
representa�ve to provide the 
signed monitor agreement.   

  

4.18 October 
12, 2023 

Email An Enbridge Gas representa�ve 
emailed the COTTFN 
representa�ve to provide an arial 
map of the proposed HDD work at 
the Detroit River for the Project. 
The map provided marked up 
temporary land use areas to show 
some work zones. The Enbridge 
Gas representa�ve advised that 
this area is s�ll undergoing final 
design and that they will update 
the COTTFN representa�ve once 
the design has been finalized. 

  

4.19 November 
2, 2023 

Email An Enbridge Gas representa�ve 
emailed the COTTFN 
representa�ve to provide a 
monthly update for the Project. 

  

4.20  November 
27, 2023 

Email An Enbridge Gas representa�ve 
emailed a COTTFN representa�ve 
providing responses to their 
comments regarding the Project 
ER. 

 See line-item 
atachment 4.20.  
 
Enbridge Gas provided 
a response to the 
COTTFN comments 
and ques�ons on the 
ER. In the response, 
Enbridge Gas provided 
further informa�on 
regarding the Project 
and provided 
addi�onal explana�on 
of its assessment as 
well as the planned 
mi�ga�on measures, 
in rela�on to myriad 
of subject areas that 
were the focus of 
COTTFN’s comments, 
Including: vegeta�on 
removal; wildlife 
surveys monitoring; 
presence of SAR; and 
the execu�on of the  
HDD.   
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4.21 December 
5, 2023 

Email An Enbridge Gas representa�ve 
emailed the COTTFN 
representa�ve to provide a 
monthly update for the Project. 

  

4.22 January 29, 
2024 

Email An Enbridge Gas representa�ve 
emailed the COTTFN 
representa�ve to provide a 
monthly update for the Project. 

  

4.23 April 17, 
2024 

Email A Stantec representa�ve emailed 
the COTTFN representa�ve to 
advise that they would be 
comple�ng some addi�onal Stage 
2 AA for the Project.   

 See line-item 
atachment 4.23.  

4.24 April 17, 
2024 

Email  A COTTFN representa�ve 
emailed a Stantec 
representa�ve to confirm 
they were interested in 
atending the fieldwork. 

 

4.25 April 22, 
2024 

In person An Enbridge Gas representa�ve 
and a COTTFN representa�ve met 
and the COTTFN representa�ve 
advised they would like to have a 
third party review the HDD plans 
for the Project.  The COTTFN 
representa�ve advised they 
hadn’t looked into someone to do 
this.  The Enbridge Gas 
representa�ve offered to look into 
some op�ons to provide to 
COTTFN. 

  

4.26 May 2, 
2024 

Email An Enbridge Gas representa�ve 
emailed a COTTFN representa�ve 
to provide a sugges�on of a 
company to reach out to for more 
informa�on on HDD.  The 
company provided to COTTFN has 
been in regular contact with 
COTTFN and would be a good 
op�on to discuss HDD.   

  

4.27 May 10, 
2024 

Email An Enbridge Gas representa�ve 
emailed the COTTFN 
representa�ve to provide a 
monthly update for the Project.  

  

Oneida Na�on of the Thames (Oneida Na�on) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
("Enbridge Gas") Consulta�on 
Ac�vity 

Summary of Community 
Consulta�on Ac�vity 

Issues or Concerns 
Raised and Enbridge 
Gas Responses 
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5.0 February 3, 
2023 

Email An Enbridge Gas representa�ve 
emailed Oneida Na�on 
representa�ves providing a 
Project no�fica�on leter, no�ce 
of study commencement, details 
regarding in-person and virtual 
informa�on sessions, GIS files and 
a map for the Project. The 
no�fica�on leter provided an 
overview of the proposed Project, 
a list of poten�al authoriza�ons 
required, and contact informa�on 
for the Ministry of Energy.  The 
no�ce of commencement leter 
provided an overview of the 
Environmental Study 
requirements and advised the 
informa�on sessions would be 
held from February 21 to March 7, 
2023. The leter requested 
community feedback by March 
23, 2023. The Enbridge Gas 
representa�ve requested a 
mee�ng and noted capacity 
funding was available. 

 
See line-item 
atachment 5.0.  

5.1 June 30, 
2023 

Email A Stantec representa�ve emailed 
an Oneida Na�on representa�ve 
providing a website link and 
access informa�on regarding the 
Project ER. Stantec requested any 
feedback by August 14, 2023. 

 See line-item 
atachment 5.1.  

5.2 August 1, 
2023 

Email A Stantec representa�ve emailed 
an Oneida Na�on representa�ve 
reminding them that the Project 
ER was available and reques�ng 
their comments on the ER by 
August 14, 2023. 

  

5.3 August 31, 
2023 

Email An Enbridge Gas representa�ve 
emailed the Oneida Na�on 
representa�ve indica�ng the 
stage 2 AA would be conducted in 
September 2023 and advising 
they would provide a dra� 
monitoring agreement for 
fieldwork the following week. 
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5.4 September 
25, 2023 

Email  An Oneida Na�on 
representa�ve emailed 
the Enbridge Gas 
representa�ve on a 
different topic and 
introduced themselves as 
the interim Environmental 
Consulta�ons Coordinator.    

 

5.5 September 
28, 2023 

Email A Stantec representa�ve emailed 
an Oneida Na�on representa�ve 
providing the stage 2 AA 
no�fica�on and an invita�on for 
representa�ves to par�cipate in 
fieldwork on October 12, 2023. 

 See line-item 
atachment 5.5. 

5.6 October 
12, 2023 

Email An Enbridge Gas representa�ve 
emailed the Oneida Na�on 
representa�ve to request a �me 
to visit to introduce themselves 
and provide updates on Enbridge 
Gas projects.    

  

5.7 November 
2, 2023 

Email An Enbridge Gas representa�ve 
emailed the Oneida Na�on 
representa�ve to provide a 
monthly update for the Project. 
The Enbridge Gas representa�ve 
requested to meet to provide 
more informa�on and introduce 
themselves. 

  

5.8 December 
5, 2023 

Email An Enbridge Gas representa�ve 
emailed the Oneida Na�on 
representa�ve to provide a 
monthly update for the Project. 

  

5.9 January 29, 
2024 

Email An Enbridge Gas representa�ve 
emailed the Oneida Na�on 
representa�ve to provide a 
monthly update for the Project. 

  

5.10 April 17, 
2024 

Email A Stantec representa�ve emailed 
the Oneida Na�on representa�ve 
to advise that they would be 
comple�ng some addi�onal stage 
2 AA for the Project.   

 See line-item 
atachment 5.10.  

5.11 May 3, 
2024 

Email An Enbridge Gas representa�ve 
emailed the Oneida Na�on 
representa�ve to re-send the 
No�fica�on leter and virtual 
open house slides as the lead at 
Oneida Na�on had changed 
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during the Project.  The Enbridge 
Gas representa�ve advised that if 
Oneida Na�on wanted to review 
the ER, the link could be sent over. 

5.12 May 3, 
2024 

Email An Enbridge Gas representa�ve 
emailed the Oneida Na�on 
representa�ve to advise that the 
ER was sent out in 2023 and 
advise if they would like the link. 

  

5.13 May 3, 
2024 

Email  An Oneida Na�on 
representa�ve emailed 
the Enbridge Gas 
representa�ve to advise 
that they would like to 
review the ER. 

 

5.14 May 6, 
2024 

Email An Enbridge Gas representa�ve 
emailed the Oneida Na�on 
representa�ve to provide a 
weblink to the ER.   

  

5.15 May 10, 
2024 

Email An Enbridge Gas representa�ve 
emailed the Oneida Na�on 
representa�ve to provide a 
monthly update for the Project.  

  

Walpole Island (Bkejwanong) First Na�on (WIFN) 
Line 
Item 

Date Method Summary of Enbridge Gas Inc. 
("Enbridge Gas") Consulta�on 
Ac�vity 

Summary of Community 
Consulta�on Ac�vity 

Issues or Concerns 
Raised and Enbridge 
Gas Responses 

6.0 February 2, 
2022 

Email An Enbridge Gas representa�ve 
emailed the WIFN representa�ve 
to advise them of a government 
media event that would be 
occurring on February 4, 2022 
announcing that Boblo Island has 
received funding for natural gas 
expansion.  The Enbridge Gas 
representa�ve advised that the 
Project isn’t scheduled for a 
couple of years and will require 
OEB approval and Indigenous 
consulta�on.  The Enbridge Gas 
representa�ve advised that the 
Project was not close to kicking 
off and they would be in touch 
when more informa�on was 
available.   

  

6.1 December 
9, 2022 

In person 
mee�ng 

An Enbridge Gas representa�ve 
met with WIFN representa�ves.  

The WIFN representa�ve 
expressed that Boblo 

The WIFN 
representa�ve 
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The Enbridge Gas representa�ve 
advised that the Project was 
moving ahead sooner than 
expected and a no�fica�on leter 
would be sent in the early part of 
2023.   

Island was a part of the 
ongoing land claim before 
the federal courts and that 
accommoda�on for the 
Project would be required.   

expressed that Boblo 
Island was a part of 
the ongoing land claim 
before the courts, that 
accommoda�on 
would be required and 
that the Project was of 
significant interest to 
the WIFN community. 

6.2 February 3, 
2023 

Email An Enbridge Gas representa�ve 
emailed WIFN representa�ves 
providing a Project no�fica�on 
leter, no�ce of study 
commencement, details regarding 
in-person and virtual informa�on 
sessions, GIS files and a map for 
the Project. The no�fica�on leter 
provided an overview of the 
proposed Project, a list of 
poten�al authoriza�ons required, 
and contact informa�on for the 
Ministry of Energy.  The no�ce of 
commencement leter provided 
an overview of the Environmental 
Study requirements and advised 
the informa�on sessions would be 
held from February 21 to March 7, 
2023. The leter requested 
community feedback by March 
23, 2023. The Enbridge Gas 
representa�ve requested a 
mee�ng and noted capacity 
funding was available. 

 
See line-item 
atachment 6.2.  

6.3 March 7, 
2023 

Email An Enbridge Gas representa�ve 
emailed a WIFN representa�ve 
indica�ng the scheduled in-person 
open house for the Project had 
been rescheduled to March 20, 
2023 due to inclement weather 
and provided a revised no�ce of 
study commencement, as well as 
the details for in-person and 
virtual informa�on sessions. The 
Enbridge Gas representa�ve 
provided the virtual open house 
presenta�on slides.  The Enbridge 
Gas representa�ve requested a 
mee�ng for early engagement on 

 See line-item 
atachment 6.3. 
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the Project and requested some 
dates that worked best for WIFN.   

6.4 March 24, 
2023 

Virtual 
Mee�ng 

Enbridge Gas and WIFN 
representa�ves met and the 
Project was discussed.   
 
 

WIFN expressed that the 
project was very 
important to their Na�on 
and that they would be 
interested in equity 
par�cipa�on for the 
pipeline at Boblo Island.  If 
this was not available, an 
accommoda�on 
agreement for the Project 
would be required.   
 
 

WIFN expressed that 
the Project was very 
important to their 
Na�on and that they 
would be interested in 
equity par�cipa�on in 
the Project and if this 
was not available, an 
agreement for the 
Project would be 
required similar to 
one used on a 
previous project.   
 
The Enbridge Gas 
representa�ve 
indicated that equity 
par�cipa�on was not 
being considered for 
this Project.  The 
Enbridge Gas 
representa�ve advised 
they would look into 
the previous 
agreement.   
 

6.5 April 28, 
2023 

Email An Enbridge Gas representa�ve 
emailed the WIFN representa�ve 
to ask for a virtual mee�ng to 
discuss the Project.  The Enbridge 
Gas representa�ve provided dates 
for a mee�ng.   

  

6.6 May 1, 
2023 

Email  A WIFN representa�ve 
emailed the Enbridge Gas 
representa�ve to propose 
a May 5th mee�ng.  
 
 

 

6.7 May 5, 
2023 

Virtual 
Mee�ng 

Enbridge Gas and WIFN 
representa�ves met to discuss the 
Project. 
 
 

WIFN provided further 
informa�on on the 
importance of Boblo 
Island to their community 
members.   
 

The par�es discussed 
the significance of the 
Project to WIFN.  
WIFN expressed that 
the Indian Claims 
Commission ruled in 
May 2000 that WIFN 
could submit a claim 
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to the federal 
government to clarify 
�tle to Boblo 
Island.  WIFN had 
included Boblo Island 
within their land claim 
that sits before the 
courts.   
 
The WIFN 
representa�ve 
expressed that the 
community members 
of WIFN have 
significant land and 
subsurface interests in 
rela�on to Boblo 
Island because of this 
�tle claim and 
indicated that, in their 
view, HDD of the river 
would be the 
subsurface aspect. 
 
The WIFN 
representa�ve advised 
that this Project would 
likely need to be 
approved by Chief and 
Council and they 
would provide a 
budget for capacity 
funding in rela�on to 
the Project once they 
had the opportunity 
to review the ER.   
 
The WIFN 
representa�ve asked 
when the ER would be 
sent out.  The 
Enbridge Gas 
representa�ve 
informed them it 
would be released in 
June 2023. 

6.8 May 5, 
2023 

Email An Enbridge Gas representa�ve 
emailed the WIFN representa�ve 
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to thank them for the mee�ng 
and summarize what was 
discussed. 

6.9 May 5, 
2023 

Email An Enbridge Gas representa�ve 
emailed a WIFN representa�ve 
advising they would support 
Project presenta�ons to WIFN 
Chief and Council and 
acknowledged their consulta�on 
process for the Project. The 
Enbridge Gas representa�ve 
advised the ER would be provided 
for their review in June 2023 and 
requested their capacity funding 
proposal. 

  

6.10 May 5, 
2023 

Mee�ng - 
Group 

Enbridge Gas representa�ves met 
with WIFN representa�ves 
regarding the Project. Topics of 
discussion included: a Project 
overview; a poten�al hos�ng 
agreement; community 
investment support; the 
consulta�on process; and next 
steps.  

The WIFN representa�ves 
commented that Boblo 
Island was subject to 
review by the Indian 
Claims Commission and 
noted they had added 
Boblo Island to their �tle 
case before the federal 
court. The WIFN 
representa�ves stated 
that their interest in the 
Project was due to a �tle 
interest for both on land 
and HDD under the 
Detroit River and noted 
WIFN community 
members held great 
significance to the �tle 
claim. The WIFN 
representa�ves 
commented that they 
were seeking a hos�ng 
agreement and 
community investment 
support for the Project. 

WIFN commented 
that they were 
seeking a hos�ng 
agreement and 
community 
investment support 
for the Project. 

6.11 June 30, 
2023 

Email A Stantec representa�ve emailed 
a WIFN representa�ve providing a 
website link and access 
informa�on regarding the Project 
ER. Stantec requested any 
feedback by August 14, 2023. 

 See line-item 
atachment 6.11. 

6.12 July 10, 
2023 

Email An Enbridge Gas representa�ve 
emailed WIFN representa�ves 

 See line-item 
atachment 6.12. 
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providing the website link and 
access informa�on regarding the 
Project ER and requested 
feedback by August 14, 2023. The 
Enbridge Gas representa�ve 
advised capacity funding was 
available to support technical 
reviews, fieldwork par�cipa�on, 
and meaningful consulta�on. 

6.13 July 28, 
2023 

Email An Enbridge Gas representa�ve 
emailed WIFN representa�ves 
providing an updated website link 
to the ER, advised capacity 
funding was available, and 
requested a capacity funding 
proposal if they planned to 
conduct their review of the ER 
through a WIFN contractor. The 
Enbridge Gas representa�ve 
requested their availability in 
August 2023 for a mee�ng to 
discuss the Project. 

  

6.14 July 28, 
2023 

Email  A WIFN representa�ve 
emailed an Enbridge Gas 
representa�ve advising 
they planned to provide 
their capacity funding 
request for a review of the 
Project and the ER the 
following week. The WIFN 
representa�ve provided 
their availability during 
the week of August 21, 
2023 to discuss the 
Project. 

 

6.15 August 1, 
2023 

Email A Stantec representa�ve emailed 
a WIFN representa�ve reminding 
them that the Project ER was 
available and reques�ng their 
comments on the ER by August 
14, 2023. 

  

6.16 August 2, 
2023 

Email  A WIFN representa�ve 
emailed an Enbridge Gas 
representa�ve to provide 
their proposal to review 
the Project and ER.   
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6.17 August 2, 
2023 

Email An Enbridge Gas representa�ve 
emailed WIFN representa�ves 
confirming receipt of their 
capacity funding request and 
advising they would follow up to 
schedule a mee�ng later that 
week. 

  

6.18 August 2, 
2023 

Email  A WIFN representa�ve 
emailed an Enbridge Gas 
representa�ve providing a 
capacity funding proposal 
leter. The leter stated the 
statement of work and 
�meline required to 
review the Project and the 
Project ER. 

 

6.19 August 3, 
2023 

Email An Enbridge Gas representa�ve 
emailed WIFN representa�ves 
reques�ng their availability on 
August 24, 2023 for a mee�ng to 
discuss the Project. 

  

6.20 August 10, 
2023 

Email  A WIFN representa�ve 
emailed an Enbridge Gas 
representa�ve confirming 
their availability on August 
24, 2023 for a mee�ng to 
discuss the Project. 

 

6.21 August 10, 
2023 

Email An Enbridge Gas representa�ve 
emailed a WIFN representa�ve 
advising they would provide an 
invita�on for the August 24, 2023 
mee�ng to discuss the Project. 

  

6.22 August 31, 
2023 

Email An Enbridge Gas representa�ve 
emailed the WIFN representa�ves 
indica�ng the stage 2 AA would 
be conducted in September 2023 
and advising they would provide a 
dra� monitoring agreement for 
fieldwork the following week. 

  

6.23 September 
12, 2023 

Email  A WIFN representa�ve 
emailed an Enbridge Gas 
representa�ve providing 
their comments regarding 
the Project ER. 

See line-item 
atachment 6.23.  
 
WIFN comments 
addressed a number 
of topics, including:  
SAR sigh�ngs; nes�ng 
period for Bald Eagles; 
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nest sweeps; 
overwintering turtles 
and turtle eggs; clean 
equipment protocol; 
rare vegeta�on 
species; accidental 
spills related to the 
Project; remedia�on 
of the site; cumula�ve 
effects; and 
alterna�ve routes. 
 

6.24 September 
12, 2023 

Email An Enbridge Gas representa�ve 
emailed a WIFN representa�ve 
confirming receipt of their 
comments on the ER. 

  

6.25 September 
28, 2023 

Email A Stantec representa�ve emailed 
WIFN representa�ves providing 
the stage 2 AA no�fica�on and an 
invita�on to par�cipate in 
fieldwork on October 12, 2023. 

 See line-item 
atachment 6.25.  

6.26 October 
10, 2023 

Email An Enbridge Gas representa�ve 
emailed a WIFN representa�ve 
inquiring as to whether they 
planned to par�cipate in the AA 
fieldwork on October 12, 2023. 

  

6.27 October 
11, 2023 

Text 
Message 

An Enbridge Gas representa�ve 
sent a text message to the WIFN 
representa�ve drawing their 
aten�on to the stage 2 AA email 
and reques�ng their par�cipa�on 
in the fieldwork.   

  

6.28 November 
30, 2023 

Email  A WIFN representa�ve 
emailed an Enbridge Gas 
representa�ve inquiring 
whether the responses to 
their comments regarding 
the Project ER were 
available.  

 

6.29 November 
30, 2023 

Email An Enbridge Gas representa�ve 
emailed a WIFN representa�ve 
confirming they were s�ll 
reviewing the responses to the 
comments regarding the Project 
ER and hoped to have them out 
soon.  
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6.30 December 
5, 2023 

Email An Enbridge Gas representa�ve 
emailed the WIFN representa�ve 
to provide a monthly update for 
the Project.   

  

6.31 December 
6, 2023 

Email An Enbridge Gas representa�ve 
emailed WIFN representa�ves to 
advise that the responses to the 
WIFN’s ER comments were s�ll 
being worked on and hoped to 
provide them within the next two 
weeks.   

  

6.32 January 24, 
2024 

Email An Enbridge Gas representa�ve 
emailed the WIFN representa�ve 
to provide a monthly update for 
the Project.   

  

6.33 February 8, 
2024 

Email An Enbridge Gas representa�ve 
emailed a WIFN representa�ve 
providing responses to WIFN’s 
comments regarding the Project 
ER. The Enbridge Gas 
representa�ve offered to set up a 
mee�ng to discuss the responses 
once reviewed.   

 See line-item 
atachment 6.33.  
 
Enbridge Gas provided 
a response to the 
WIFN comments and 
ques�ons on the ER. 
In the response, 
Enbridge Gas provided 
further informa�on 
regarding the Project 
and provided 
addi�onal explana�on 
of its assessment as 
well as the planned 
mi�ga�on measures, 
in rela�on to myriad 
of subject areas that 
were the focus of 
WIFN’s comments, 
including:  SAR 
sigh�ngs; nes�ng 
period for Bald Eagles; 
nest sweeps; 
overwintering turtles 
and turtle eggs; clean 
equipment protocol; 
rare vegeta�on 
species; HDD 
execu�on; and 
remedia�on of the 
site. 
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6.34 February 
22, 2024 

Email An Enbridge Gas representa�ve 
emailed the WIFN representa�ve 
to provide a monthly update for 
the Project.   

  

6.35 March 7, 
2024 

Email  A WIFN representa�ve 
emailed an Enbridge Gas 
representa�ve providing 
feedback on Enbridge 
Gas’s responses to WIFN’s 
ER comments. 

See line-item 
atachment 6.35.  
 
WIFN requested the 
2023 vegeta�on and 
SAR report related to 
the Project ER and 
requested a mee�ng 
to discuss ecological 
enhancement 
opportuni�es related 
to the Project. 

6.36 March 13, 
2024 

Email An Enbridge Gas representa�ve 
emailed the WIFN representa�ve 
to confirm receipt of the WIFN 
feedback.   

  

6.37 March 25, 
2024 

 An Enbridge Gas representa�ve 
emailed the WIFN representa�ve 
to set up a mee�ng to discuss 
Enbridge Gas Projects.  The 
par�es agreed to meet on April 4, 
2024.   

  

6.38 April 2, 
2023 

Email An Enbridge Gas representa�ve 
emailed the WIFN representa�ve 
regarding funding in support of 
WIFN interests within the Project 
area. 

  

6.39 April 3, 
2024 

Email An Enbridge Gas representa�ve 
emailed the WIFN representa�ve 
to provide a monthly update for 
the Project. 

  

6.40 April 3, 
2024 

Phone call Enbridge Gas and WIFN 
representa�ves had a telephone 
call to discuss the April 4, 2024 
mee�ng.  The WIFN 
representa�ve advised they no 
longer worked at WIFN.   

  

6.41 April 17, 
2024 

Email A Stantec representa�ve emailed 
a WIFN representa�ve to advise 
that they would be comple�ng 
some addi�onal stage 2 AA for the 
Project.   

 See line-item 
atachment 6.41.  
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6.42 April 25, 
2024 

Email An Enbridge Gas representa�ve 
emailed a WIFN representa�ve to 
inquire about a contact at WIFN 
to provide Project updates. 

  

6.43 April 26, 
2024 

Email  A WIFN representa�ve 
emailed the Enbridge Gas 
representa�ve to advise 
that informa�on can be 
sent to them un�l a 
person was iden�fied.   

 

6.44 May 3, 
2024 

Email An Enbridge Gas representa�ve 
emailed the WIFN representa�ve 
to provide a monthly update for 
the Project.  
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Line-item atachment 1.3 
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CONDITIONS OF APPROVAL 
 

1. The OEB has developed standard conditions that are typically imposed in leave to 

construct approvals.1 Enbridge Gas has reviewed these standard conditions and has 

not identified any additional or revised conditions that the Company wishes to 

propose for this Project.  

 

  

 
1 Standard conditions of approval are included in Schedule 1 of the OEB’s standard issues list for leave to 
construct applications: https://www.oeb.ca/sites/default/files/issues-list-LTC-natural-gas_2024.pdf 
 

https://www.oeb.ca/sites/default/files/issues-list-LTC-natural-gas_2024.pdf

	_EGI_Cover Letter_including conf request_20240531
	A-1-1
	A-2-1
	A-2-1_Attachment 1
	B-1-1
	B-1-1_Attachment 1
	B-1-1_Attachment 2
	B-1-1_Attachment 3
	B-1-1_Attachment 4
	B-1-1_Attachment 5
	B-1-1_Attachment 6
	B-1-1_Attachment 7
	C-1-1
	D-1-1
	D-2-1
	E-1-1
	E-1-1_Attachment 1
	E-1-1_Attachment 2
	F-1-1
	F-1-1_Attachment 1 (placeholder)
	F-1-1_Attachment 2
	G-1-1
	G-1-1_Attachment 1
	G-1-1_Attachment 2
	G-1-1_Attachment 3
	H-1-1
	H-1-1_Attachment 1
	H-1-1_Attachment 2
	H-1-1_Attachment 3
	H-1-1_Attachment 4
	H-1-1_Attachment 5
	H-1-1_Attachment 6
	H-1-1_Attachment 7
	I-1-1



