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Leave to Construct Applications
Regulatory Affairs

January 4, 2024

VIA RESS AND EMAIL

Nancy Marconi

Registrar

Ontario Energy Board

2300 Yonge Street, Suite 2700
Toronto, ON M4P 1E4

Dear Nancy Marconi:

Re: Enbridge Gas Inc. (Enbridge Gas)

Tel: (519) 436-4600 x 5002241
Email:

Ontario Energy Board (OEB) File: EB-2023-0175
Watford Pipeline Project — Evidence Update

P.O. Box 2001

50 Keil Drive N.

Chatham, Ontario, N7M 5M1
Canada

Further to the application and evidence filed by Enbridge Gas on August 1, 2023 in the
above noted proceeding, enclosed please find the following evidence updates:

Exhibit Update

Exhibit H-1-1 Attachment 3 The Ontario Ministry of Energy has completed its
review of the Indigenous consultation report for the
Watford Pipeline Project. The exhibit has been
updated to include the letter received on December
28, 2023.

If you have any questions, please contact the undersigned.

Sincerely,

(Original Signed)

Eric VanRuymbeke

Sr. Advisor — Leave to Construct Applications

c.c. Guri Pannu (Enbridge Gas Counsel)


mailto:eric.vanruymbeke@enbridge.com
mailto:EGIRegulatoryProceedings@enbridge.com
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Glossary of Acronyms and Defined Terms

AA Archaeological Assessment

Act The Ontario Energy Board Act, 1998, c. 15, Schedule B

Applicant Enbridge Gas Inc.

CIAC Contribution in Aid of Construction

Contract M13 Service Contract

CSA 7662 CSA 7662 Standard for Oil and Gas Pipeline Systems (latest edition)

DCF Discounted Cash Flow

Delegation Letter Letter indicating delegation of the procedural aspects of Indigenous consultation to Enbridge Gas for the Project
Dillon Dillon Consulting Ltd.

E.B.O. 188 E.B.O. 188 Report of the Board on Natural Gas System Expansion

Enbridge Gas or The Company

Enbridge Gas Inc

ENERGY

Ministry of Energy

EPP Environmental Protection Plan

ER Environmental Report

Guideli The OEB’s Environmental Guidelines for the Location, Construction, and Operation of Hydrocarbon Pipelines and
Hiaetines Facilities in Ontario (7" Edition, 2016)

ICR Indigenous Consultation Report

IDC Interest During Construction

IRP Framework Integrated Resource Planning Framework

MCM Ministry of Citizenship and Multiculturalism

MOP Maximum Operating Pressure

NPS Nominal Pipe Size

NPV Net Present Value

OEB The Ontario Energy Board

OPCC Ontario Pipeline Coordinating Committee

Pl Profitability Index

Policy Enbridge Inc. Indigenous Peoples Policy

PR Preferred Route

Project Watford Pipeline Project

Proposed Pipeline

Approximately 15.3 km of Nominal Pipe Size (“NPS”) 6 inch unodorized Steel (“ST”) natural gas main with a design
pressure of 6,160 kPag to connect the Twin Creeks Environmental Centre RNG facility to the existing Enbridge Gas
system located in the Municipality of Brooke-Alvinston, Ontario

RNG Renewable Natural Gas
SLEP Sarnia-Lambton Economic Partnership
SMYS Specified Minimum Yield Stress
e Specifications outlined in Enbridge Gas’s Construction and Maintenance Manual, and Gas Distribution Engineering GDS
Specifications Document Library
ST Steel
TSSA Technical Standard and Safety Authority

WM or the Customer

Waste Management of Canada Corporation
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ONTARIO ENERGY BOARD

IN THE MATTER OF the Ontario Energy Board Act, 1998, S.0. 1998, c.
15, Schedule B; and in particular section 90(1) and section 97 thereof;

AND IN THE MATTER OF the Municipal Franchises Act, R.S.0. 1990,
c.M.55, as amended;

AND IN THE MATTER OF an application by Enbridge Gas Inc. for an
order granting leave to construct natural gas pipelines in the Municipality
of Brooke-Alvinston and the Township of Warwick, in the County of
Lambton;

AND IN THE MATTER OF an application by Enbridge Gas Inc. for an
order cancelling and superseding the existing Certificate of Public
Convenience and Necessity held by Enbridge Gas Inc. for the former
Village of Watford and the former Township of Warwick and replacing it
with a new Certificate of Public Convenience and Necessity to construct
works to supply natural gas in the Township of Warwick.

APPLICATION

Enbridge Gas Inc. (“Enbridge Gas” or the “Company”) hereby applies to the Ontario
Energy Board (“OEB”) pursuant to section 90(1) of the Ontario Energy Board Act,
1998, S.0. 1998, c. 15, Schedule B (the “Act”), for an order granting leave to
construct approximately 15.3 km of Nominal Pipe Size (“NPS”) 6 inch Steel (“ST")
natural gas main with a design pressure of 6,160 kPag to connect the Twin Creeks
Environmental Centre renewable natural gas (“RNG”) facility located near the
community of Watford in the Township of Warwick to the existing Enbridge Gas

system located in the Municipality of Brooke-Alvinston, Ontario.

/U

/U
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. For ease of reference and to assist the OEB with preparation of the notice of
application for the proposed Watford Pipeline Project (“Project”), a map of the

proposed facilities is included at Attachment 1 to this Exhibit.

. With leave to construct approval from the OEB, construction of the Project is
planned to commence in April 2024 and to be placed into service by December
2024. To meet construction timelines, Enbridge Gas respectfully requests the
approval of this application by February 2024. The proposed construction schedule
can be found at Attachment 1 to Exhibit D.

. Enbridge Gas also hereby applies to the OEB for an order pursuant to Section 8 of
the Municipal Franchises Act cancelling and superseding the existing Certificate of
Public Convenience and Necessity held by Enbridge Gas for the former Village of
Watford and the former Township of Warwick and replacing it with a new Certificate
of Public Convenience and Necessity to construct works to supply natural gas in the

Township of Warwick.

. The Corporation of the Township of Warwick is a municipal corporation incorporated
under the laws of the Province of Ontario which is located within in the County of
Lambton. Attached hereto and marked as Attachment 2 is a map showing the
geographical location of the Township of Warwick and a customer density
representation of Enbridge Gas’ current service area. Enbridge Gas currently

serves approximately 820 customers in the Township of Warwick.

. Enbridge Gas (Union Gas Company) began providing gas distribution services

within the former Township of Warwick and the former Village of Watford in

/U

/U

/U
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approximately 1965. With municipal restructuring, the Village of Watford and the

Township of Warwick were merged effective January 1, 1998.

. Enbridge Gas has a franchise agreement (EB-2009-0292) with the Township of
Warwick and a Certificate of Public Convenience and Necessity for the former
Village of Watford and the former Township of Warwick (EBC 42 dated August 30,
1965) which is included at Attachment 3 to this Exhibit.

. The Natural Gas Facilities Handbook (issued March 31, 2022) states the following:

3.6.1 Municipal Name Changes

If the name of the municipality changes after the OEB has issued a certificate, then
the certificate holder should notify the OEB within 90 days of the date that the new
name takes effect to have the certificate amended to reflect the new name of the

municipality.

3.6.2 Municipal Changes that do not affect another Person’s Certificate Rights

If the boundaries of a person’s existing certificate are affected by a municipal
amalgamation or annexation, and no other person holds a certificate for any part of
the newly amalgamated or annexed municipal territories, then the person should
notify the OEB within 90 days of the date that the change takes effect to have the
certificate amended to reflect the change. The OEB will not as a matter of course
amend the territory covered by the person’s existing certificate to include any
additional service area that was added to the municipality through the amalgamation

or annexation. The certificate would be amended to include the metes and bounds
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of the person’s existing certificate. However, the certificate holder could also apply
for a new certificate that would include any additional service area within the newly

amalgamated territories.

. Maps of the County of Lambton previous to 1965 indicate that the municipal
boundaries of the Township of Warwick were similar to today’s municipal
boundaries, although it is difficult to identify precise historical municipal boundaries
with mapping available. Enbridge Gas is not aware of any changes to the municipal
boundaries of the former municipalities that now make up the Township of Warwick
since the 1998 amalgamation, but earlier maps appear to indicate that municipal
boundaries may have changed along the eastern portion of the Township of
Warwick at some point. Enbridge Gas has a franchise agreement with and
Certificate of Public Convenience and Necessity for the Township of Adelaide-
Metcalfe that shares the Township of Warwick’s eastern border so this is not a case

of expanding Enbridge Gas’ existing certificate rights.

10.Enbridge Gas has Franchise Agreements with and Certificates of Public

Convenience and Necessity for the Municipality of Lambton Shores, the Township of
Plympton-Wyoming, the Township of Enniskillen, the Township of Brooke-Alvinston’,
the Township of Adelaide-Metcalfe and the Municipality of North Middlesex, which
are immediately adjacent to the Township of Warwick. There is no other natural gas

distributor nearby the Township of Warwick.

11.1f the OEB determines that it will conduct a hearing for this application, then

Enbridge Gas requests that it proceed by way of written hearing in English.

' EB-2009-0296 and EB-2009-0297

/U

/U

/U
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12.Enbridge Gas requests that the OEB issue the following order(s):

(i) Pursuant to section 90(1) of the Act, an order granting leave to construct

the Project.

(i) Pursuant to section 97 of the Act, an order approving the forms of

easement agreement and temporary land use agreement found at Exhibit
G, Tab 1, Schedule 1, Attachments 2 and 3.
(iii)  Pursuant to Section 8 of the Municipal Franchises Act an order cancelling U

and superseding the existing Certificate of Public Convenience and

Necessity held by Enbridge Gas Inc. for the former Village of Watford and

the former Township of Warwick and replacing it with a new Certificate of

Public Convenience and Necessity to construct works to supply natural

gas in the Township of Warwick.

13.Enbridge Gas requests that copies of all documents filed with the OEB in connection

with this proceeding be served on it and on its counsel, as follows:

(a) The Applicant

(b)

Address:

Telephone:

Email:

The Applicant’s counsel

Eric VanRuymbeke
Sr Advisor, Leave to Construct Applications

P. O. Box 2001
50 Keil Drive N
Chatham, ON N7M 5M1

(519) 436-4600 x5002241

eric.vanruymbeke@enbridge.com

EGIRequlatoryProceedings@enbridge.com

Guri Pannu
Sr Legal Counsel
Enbridge Gas Inc.


mailto:eric.vanruymbeke@enbridge.com
mailto:EGIRegulatoryProceedings@enbridge.com

Address for personal service

Mailing Address:

Telephone:

Email:

500 Consumers Road
Toronto, ON M2J 1P8

Updated: 2023-08-15
EB-2023-0175
Exhibit A

Tab 2

Schedule 1

Page 6 of 6

Plus Attachments

P. O. Box 650, Scarborough, ON M1K 5E3

416-758-4761

quri.pannu@enbridge.com

DATED at the City of Chatham, Ontario this 15th day of August 2023.

ENBRIDGE GAS INC.

(Original Digitally Signed)

Eric VanRuymbeke,
Sr. Advisor - Leave to Construct
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Enbridge Gas Pipeline Coverage Area

Township of Warwick
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Disclaimer:

Enbridge Gas Inc.

The map is provided with no warranty express or
Implied and is subject to change at any time. Any
Person using the Density Map shall do so at its own
Risk and the Density Map is not intended in any way
As a tool to locate underground infrastructure for the
purposes of excavation.
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E.B.C. k2
ONTARIO ENERGY BOARD

IN THE MATTER OF The Municipal Franchises
Act, R.S.0. 1960, Chapter 255,

) AND IN THE MATTER OF an Application by
i S oawa e T Union Gas Company of Canada, Limited to
: ' the Onterio Energy Board for approval of
the Board to construct works to supply
and to supply ges in the Village of
Watford and the Township of Warwick.

R BEFOR E:

A. R. Crozier, Chairman ) Wednesday, the 25th day
and )
A. B. Jackson, Vice-Chairman ) of August, 1965.

CERTIFICATE OF PUBLIC CONVENIENCE AND NECESSITY

UPON the Application of Union Gas Company of Canada, Limited
for approval of the Ontario Energy Board to construct works to supply and to
supply gas in the Village of Watford and the Township of Warwick, pursuant
to Section 8 of The Municipal Franchises Act, R.S.0. 1960, Chapter 255;
upon the hearing of such Application by the Board on the 25th day of August,
1965, after due Notice of such Hearing had been given as directed by the

o Board; in the presence of Counsel for the Applicant and no one else appear-
- ing; upon hearing the evidence adduced, the exhibits filed and Counsel
“.;.- aforesaid;

T e ' : THIS BOARD DOTH CERTIFY, pursuant to Section 8 of The Municipal
Frenchises Act, R.S.0. 1960, Chapter 255, that Public Convenience and Necessity
appear to require that approval of the Ontario Energy Board shall be and the
same 1s hereby given to Union Gas Company of Cenada, Limited to construct
works to supply and to supply gas in the Villege of Watford, and to construct
works to supply and to supply ges within Concessions V and VI, S.E.R., in the

N Township of Warwick, in the County of Lambton.

AND THIS BOARD DOTH further Order and Direct that the costs of

this Application fixed at the sum of ”:ﬁﬁl shall be paid forthwith by the

Applicent to the Board.

DATED at Toronto, Onterio, this 30th day of August, 1965.

ONTARIO ENERGY BOARD

@y.(w%

Secretary
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ONTARIO ENERGY BOARD

IN THE MATTER OF The Municipal Franchises
Act, R.S5.0. 1960, Chapter 255,

AND IN THE MATTER OF an Application by
Union Gas Company of Canada, Limited to
the Ontario Energy Board for approval of
the Board to construct works to supply
and to supply gas in the Village of
Watford and the Township of Warwick.

BEFORE:

A.R. Crozier, Chairman
and
A.B. Jackson, Vice-Chairman,

Wednesday, the 25th day of August, 1965.

AND NECESSITY

: : Union Gas Company of Cansda, Limited,
Gas Building,
Fifth Street,
CHATHAM, Ontario.
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PROJECT NEED

1. Toreduce and manage greenhouse gas emissions, consistent with the
Government of Ontario’s Climate Change goals, Waste Management of Canada
Corporation (“WM” or the “Customer”) plans to construct and operate new
renewable natural gas (“RNG”) gathering, upgrading and compression facilities at
the existing Twin Creeks Environmental Centre site near the community of Watford
in the Township of Warwick, Ontario.” WM has requested that Enbridge Gas
construct new pipeline facilities to connect the Twin Creeks Environmental Centre
RNG facility to the existing local Enbridge Gas natural gas system to facilitate

injection of RNG supply volumes.

2. There are currently no existing Enbridge Gas pipelines in the immediate vicinity of
the Twin Creeks Environmental Centre. The nearest pipelines are designed at
pressures of 420 kPag and 3,450 kPag and cannot accommodate the injection of
the volume of RNG requested by WM.

3. The nearest existing infrastructure that can facilitate the RNG injection requested
by WM is 15.3 km away from the Twin Creeks Environmental Centre, along
municipal road allowances. As such, Enbridge Gas is proposing to construct
approximately 15.3 km of Nominal Pipe Size (“NPS”) 6 inch unodorized Steel
(“ST”) natural gas main with a design pressure of 6,160 kPag to connect the Twin
Creeks Environmental Centre RNG facility to the existing Enbridge Gas system

located in the Municipality of Brooke-Alvinston, Ontario (“proposed pipeline”).

' The Twin Creeks Environmental Centre site is owned by Waste Management of Canada Corporation.
The Twin Creeks Environmental Centre is a waste disposal, diversion and recycling facility located near
the community of Watford, Ontario. The RNG upgrading and compression facilities to be constructed at
the Twin Creeks Environmental Centre site will be owned and operated by WM and used to convert the
landfill gas produced at Twin Creeks Environmental Centre into RNG quality gas suitable for injection into
the Enbridge Gas natural gas network. The RNG upgrading and compression facilities are not part of the
Project.
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4. In addition to the proposed pipeline, Enbridge Gas also intends to construct a RNG
injection station at the Twin Creeks Environmental Centre site. The RNG injection
station will connect to the proposed pipeline downstream of WM'’s upgrading and
compression facilities. Figure 1 below shows the approximate location of the

proposed pipeline and associated RNG injection station.?

2 Together, the proposed pipeline and RNG injection station are referred to as the “Project”.



Figure 1 — Project Map
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The Project is designed to meet the needs of WM and is not dependent on any

future or previously filed leave to construct applications by Enbridge Gas.

To inform and solicit input from municipalities, landowners, tenants and the public

with respect to the proposed Project, Enbridge Gas:

Met with affected stakeholders;

Held public information sessions in the Project area; and



10.

11.

12.
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e Mailed a letter summarizing the Project to affected stakeholders.

Enbridge Gas has subsequently received letters of support for the Project from the
Municipality of Brooke-Alvinston, the Township of Warwick, and the Sarnia-
Lambton Economic Partnership (“SLEP”) (please see Attachments 1, 2 and 3 to
this Exhibit). Enbridge Gas will continue public consultation throughout the

construction of the Project.

As discussed in Exhibit C, Enbridge Gas has considered a variety of alternatives
and has concluded that the preferred alternative (meeting the customer-specific
needs of WM in the most efficient, cost-effective and timely manner) is the

proposed Project which is detailed in Exhibit D.

As discussed in Exhibit E, the total estimated cost of the Project is $20.4 million.
Enbridge Gas and Waste Management of Canada Corporation have executed an
M13 Service contract (“Contract”) effective April 19, 2023 that includes a provision

for a monthly surcharge.

As discussed in Exhibit F, there are no significant environmental concerns that
cannot be mitigated and there are no significant cumulative effects resulting from

the Project.

As discussed in Exhibit G, as of the date of this filing, Enbridge Gas is initiating
negotiations with landowners regarding land rights required for the Project and has
not identified any opposition to the Project. The Company expects to have all

required land rights in place prior to commencing Project construction.

As discussed in Exhibit H, Enbridge Gas has engaged affected Indigenous

communities in meaningful consultation regarding the Project on behalf of the
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Ministry of Energy (“‘ENERGY”) and has not identified any opposition to the

Project.
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3236 River St. P.O.Box 28
Alvinston, ON NON TAQO

Phone: 519.898.2173

Fax: 519.898.5653
June 9, 2023

Enbridge Gas Inc.

Dear Mr. Lennie,
RE: Proposed Watford Renewable Natural Gas Pipeline Project, Enbridge Gas Inc.

On behalf of the Municipality of Brooke-Alvinston, | am writing to express our support for the Watford
Renewable Natural Gas Pipeline Project.

Renewable Natural Gas (RNG) is a carbon-neutral energy supply, which can help reduce emissions. RNG
can be created by capturing methane emissions from organic waste, landfills and wastewater treatment
plants, and other sources that would otherwise be burned off or released into the air. The captured
emissions can be cleaned and injected into the existing natural gas pipeline system to offset traditional
natural gas.

The Municipality of Brooke-Alvinston supports this project as it will capture methane locally and add it
to the natural gas pipeline system. The project will also create temporary construction jobs in Lambton
County, along with local construction material sourcing opportunities for local suppliers.

In Brooke-Alvinston, we are focused on reliable and affordable energy and as such, we see multiple
benefits this project will bring to the local area. We would appreciate that residents residing in these
areas be kept up to date on possible use of the pipeline in the future.

Kind Regards,

. Janet Denkers
Clerk Administrator

www.brookealvinston.com |’ info@brookealvinston.com
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£y TOWNSHIP OF WARWICK
4 f\j{é “A Community in Action”
5280 Nauvoo Road | P.O. Box 10 | Watford, ON NOM 250

Township Office: (226) 848-3926 Works Department: (519) 849-3923
Watford Arena: (519) 876-2808 Fax: (226) 848-6136

Website: www.warwicktownship.ca E-mail: info@warwicktownship.ca
BY E-MAIL ONLY

June 20, 2023

Enbridge Gas Inc.
Brian Lennie via email Brian.Lennie@Enbridge.com

RE: Proposed Watford Renewable Natural Gas Pipeline Project, Enbridge Gas Inc.

Dear Mr. Lennie,

On behalf of Warwick Township Council, 1am writing to express our support for the
Watford Renewable Natural Gas Pipeline Project.

Renewable Natural Gas (RNG) is a carbon-neutral energy supply, which can help
reduce emissions. RNG can be created by capturing methane emissions from organic
waste, landfills and wastewater treatment plants, and other sources that would
otherwise be burned off or released into the air. The captured emissions can be cleaned
‘and injected into the existing natural gas pipeline system to offset traditional natural gas.

The Township of Warwick supports this project as it will capture methane locally and
add it to the natural gas pipeline system. The project will also create temporary
construction jobs in Lambton County, along with local construction material sourcing
opportunities for local suppliers.

In Warwick, we are focused on job creation as well as reliable and affordable energy
and as such, we see multiple benefits this project will bring to the local area.

Sincerely,

e

Todd Case
Mayor
Township of Warwick




Filed: 2023-08-01, EB-2023-0175, Exhibit B, Tab 1, Schedule 1, Attachment 3, Page 1 of 1

SARNIA'LAMBT(® N k\\\\W///

Economic Partnership Di.?ﬁﬂ\l?\;'lies
at Matter

SARNIA - LAMBTON

Powering a Sustainable World"
June 26, 2023

Enbridge Gas Inc.
Julie Alexander via Julie.Alexander@Enbridge.com

Dear Ms. Alexander,

| am writing to express the Sarnia-Lambton Economic Partnership’s (“SLEP”) support for Enbridge Gas Inc.’s Watford
Renewable Natural Gas Pipeline Project.

The Sarnia-Lambton Economic Partnership is the lead economic development agency for the Sarnia-Lambton, Ontario
area. Our team works to attract investment and jobs associated with the regions core industrial including the Chemistry
and Energy sectors, while also supporting the expansion and retention of existing industry. Our mandate includes fostering
economic stability, growth and diversification across Lambton County, to enhance the quality of life and create a vibrant
place to live and work.

SLEP is excited by the prospect of an RNG project in Lambton County as a carbon-neutral energy supply with an emissions
reduction impact. The ability to offset traditional natural gas is a forward thinking initiative that will continue to make our
energy system as well as our environment priorities. As it is Canada’s ambition to be a global leader and achieve Net Zero
by 2050, projects such as this will help to make this goal a reality.

We see this as a supportive endeavour to reinforce our region, furthering our collective efforts to sustainably expand and

diversify the local economy as well as support construction opportunities. The results of this project will help the Sarnia-
Lambton Economic Partnership more effectively and credibly support development opportunities.

Sincerely,

Dan Taylor

CEO
Sarnia-Lambton Economic Partnership

Western Sarnia Lambton Research Park, 1086 Modeland Road
Building 1050, Suite 100, Sarnia, ON, Canada N7S 612

Tel.: 519 332 1820
www.sarnialambton.on.ca
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ALTERNATIVES

Assessment of Non-Facility Alternatives

1. The Integrated Resource Planning (“IRP”) Framework for Enbridge Gas provides
guidance from the OEB about the nature, timing and content of IRP considerations
for future identified system needs.! The IRP Framework provides Binary Screening
Criteria in order to focus IRP assessments on identified system needs where an
IRP alternative could efficiently and economically meet that need. Accordingly,
Enbridge Gas has applied the IRP Binary Screening Criteria and determined that
this Project meets the definition of a Customer-Specific Build, as defined in the IRP

Framework:?2

Customer-Specific Builds — If an identified system need has been
underpinned by a specific customer’s (or group of customers’) clear request for
a facility project and either the choice to pay a Contribution in Aid of
Construction or to contract for long-term firm services delivered by such
facilities, then an IRP evaluation is not required.

2. As discussed in Exhibit B, the Project is driven solely by a specific customer’s
(WM’s) request for facilities to connect to Enbridge Gas’s existing natural gas
system. In EB-2022-0203, the OEB determined that projects that fall under the
customer specific build category do not require an IRP evaluation. WM has
executed a long-term contract including a monthly service charge to be paid by the

Customer.

' The Decision and Order for Enbridge Gas’s Integrated Resource Planning Framework Proposal (EB-
2020-0091) was issued on July 22, 2021. This decision was accompanied by an Integrated Resource
Planning (“IRP”) framework for Enbridge Gas. EB-2020-0091, Decision and Order, July 22, 2021,
Appendix A.

2 Ibid., p. 10
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Assessment of Facility Alternatives

3. The injection volumes of renewable natural gas that are projected to be delivered
by the Customer, limits the possible connection locations to Enbridge Gas’s
existing natural gas system, as the demand on the associated network must be
equal to or greater than the proposed injection volume of RNG. The nearest
pipelines are designed at pressures of 420 kPag and 3,450 kPag and cannot
accommodate the injection of the volume of RNG requested by WM. For this
reason, there is only one existing system in the area that the Project can connect
to. No other feasible facility alternatives (aside from the proposed Project) exist to

meet the Customer’s need in the vicinity.

4. When assessing facility alternatives, the Company considered several pipeline
routing options which are discussed in greater detail in the Environmental Report
(“ER”).S

3 Exhibit F, Tab 1, Schedule 1, Attachment 1, Section 5
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PROPOSED PROJECT

1. As described in Exhibit B, the Project is composed of:

i. A RNG Injection Station — located at the Twin Creeks Environmental Centre
RNG facility, to connect WM’s RNG upgrading and compression facilities to the
proposed NPS 6 inch pipeline with a design pressure of 6,160 kPag. The RNG
injection station will act as the custody transfer point between Enbridge Gas
and WM and will analyze the composition of, and regulate the delivery pressure

of RNG volumes received from the Customer."’

i. A15.3 km NPS 6 inch pipeline with a design pressure of 6,160 kPag — to
transport RNG delivery volumes received from WM at the RNG injection station
to the Enbridge Gas Brooke Valve Site.?

2. The Project will commence at the existing Enbridge Gas Brooke Valve Site on
Hardy Creek Rd in the Municipality of Brooke-Alvinston, Ontario, and will terminate
at the Twin Creeks Environmental Centre on Confederation Line, 15.3 km away

from the Brooke Valve Site.

3. The pipeline and station requirements for the Project are summarized in Table 1,

and discussed in greater detail below.

" Enbridge Gas is not seeking approvals from the OEB to construct the RNG injection station but has
included the costs of these facilities as Ancillary Facility costs within Exhibit E.

2 Enbridge Gas is seeking an order of the OEB under Section 90 (1) of the Act for leave to construct the
proposed pipeline.
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Table 1: Proposed Facilities

Facility Approximate Nominal | Material | Pressure
Pipeline Length | Pipe Size (kPag)
(m) (inches)
Pipe 15,300 6 Steel 6,160
RNG In!ectlon NA NA NA 6.160
Station

Design Specifications

4.

All design, installation and testing of the proposed pipeline will be done in
accordance with the specifications outlined in Enbridge Gas’s Construction and
Maintenance Manual, and Gas Distribution Engineering GDS Document Library
(“Specifications”),® and with the requirements of Ontario Regulation 210/01 Oil

and Gas Pipeline Systems under the Technical Standards and Safety Act, 2000.

The design meets or exceeds the requirements of CSA Z662 Standard for Oil
and Gas Pipeline Systems (latest edition) (“CSA Z662”) in accordance with the
Technical Standard and Safety Authority (“TSSA”) Code Adoption Document for

Oil and Gas Pipeline Systems, as amended from time to time.

The Project is within Class 3 locations, as defined by CSA Z662. Considering
future potential development along the route, the Project is designed to meet

Class 3 location requirements.

The proposed pipeline will be manufactured in accordance with the requirements
set out in CSA Z245.1 Steel Line Pipe Standard for Pipeline Systems and

3 This manual and engineering standards meet or exceeds the requirements of CSA Z662 — Oil and Gas
Pipeline System standard and Ontario Regulation 210/01, Oil and Gas Pipeline Systems.
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Materials (latest edition). The design and pipeline parameters for the Project are

set out in Table 2.

Table 2: NPS 6 XHP ST Pipeline Design Specifications

Description Design Specification Unit
External Diameter (OD) 168.3 mm
Wall Thickness 7.1 mm
Pipe Grade = 359 MPa
Material Specification PS-15-ABAD-9267.1.0,PS-17- -
351F-ACDD.1.0
Material Toughness Cat |l -
Coating Type ARO/FBE or YJ
Material Designation Steel -
Cathodic Protection Galvanic or Impressed current
Fittings PS-1E-1B1A-0B1B.1.0 -
Flanges PS-1E-1C28-F55D.1.0 -
Valves ES-PV1.14 -
Class Location 3 -
Design Pressure (DP) 6,160 kPag
Hoop Stress at Design Pressure per % SMYS | £ 20.40% -
Maximum Operating Pressure (MOP) 6,160 kPag
Hoop Stress at MOP per % SMYS < 20.40% -

1.2 m and for the further details

Minimum Depth of Cover please refer to the Specifications. m
Method of Construction -Cl-)rsgr?rgiis(sltgt?s:)cm (Pipeline) | _
Strength Test Data
Test Medium Water -
Test Pressure (Min/Max) < 8,620 Min / 9,240 Max kPag
Hoop Stress at Strength Test per % SMYS < 28.45% Min / 30.50% Max -
Test Duration 4 Hrs
Leak Test Data
Test Medium Water -
Test Pressure (Min/Max) < 6,776 Min / 8,620 Max kPag
Hoop Stress at Leak Test per % SMYS < 21.82% Min / 28.45% Max -
Test Duration 4 Hrs

8. The proposed pipeline will be strength tested after installation for a duration of

four hours. The strength test will use water as the test medium at pressures
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between 8,620 and 9,240 kPag (1.4x to 1.5x Design Pressure). This corresponds
to a maximum 30.50% Specified Minimum Yield Stress (“SMYS”) during the

strength test.

9. The proposed pipeline will be leak tested for a duration of four hours. The leak
test will use water as the test medium at a pressure between 6,776 and 8,620
kPag (1.1x to 1.4x Design Pressure). This corresponds to a maximum 28.45%
SMYS during the leak test.

Pipeline Construction

10. Enbridge Gas will construct the Project using qualified construction contractors and
Enbridge Gas employees. Each of these groups will follow approved construction
Specifications, which will be adjusted to reflect site-specific conditions for the
Project as per the findings in the ER discussed in Exhibit F. All construction,
installation and testing of the Project will be withessed and certified by a valid Gas

Pipeline Inspection Certificate Holder or Professional Engineer.

11. The method of construction will be a combination of open trench and trenchless
technology. Restoration and monitoring will be conducted through 2024 and 2025

to ensure successful environmental mitigation for the Project.

12. Pipeline construction is divided into several crews that create a mobile assembly
line. Each crew performs a different function, with a finished product left behind

when the last crew has completed its work.

13. Contractors are required to erect safety barricades, fences, signs or flashers, or to
use flag persons as may be appropriate, around any excavation across or along
roads.
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14. Construction of the pipeline generally includes the activities set out at Exhibit D,

Tab 2, Schedule 1. Enbridge Gas proposes to install the proposed pipeline using
trenchless methods (directional drilling or jack and bore).

Project Timing

15. Pending OEB approval, Enbridge Gas expects to commence construction of the
Project in April 2024 to meet the required in-service date in December 2024. A

proposed construction schedule is set out at Attachment 1 to this Exhibit.
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Watford Pipeline Project Schedule

Task Name

2023

2024

Jan

Feb

Mar

Apr

May

Jun | Jul

Aug | Sep | Oct | Nov

Dec

Jan

Feb

Mar

Apr

May

Jun | Jul

Aug

Sep

Oct

Nov

Dec

Environmental

Environmental Report

Field Surveys (species, arch, etc.)

Regulatory

Prepare Evidence for OEB Filing

OEB 'Leave to Construct' Application

Land & Land Rights

Engineering & Construction

Procurement

Permits

Construction

ISD

Jan

Feb

Mar

Apr

May

Jun

2023

2024
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GENERAL TECHNIQUES AND METHODS OF CONSTRUCTION

Locating Running Line

1. The location where the pipeline is to be installed (the running line) is established
initially. For pipelines within road allowances, the adjacent property lines are
identified and the running line is set at a specified distance from the property line.
For pipelines located on private easement (if any), the easement is surveyed and the
running line is set at the specified distance from the edge of the easement. The
distance from the start of the pipeline (or other suitable point) is marked on the

pipeline stakes and the drawings.

Clearing and Grading

2. The right-of-way is prepared for the construction of the pipeline. When required,
bushes, trees and crops are removed, and the ground is leveled. When required, the

topsoil is stripped and stored, and/or sod is lifted.

Stringing

3. The joints of pipe are laid end-to-end along the right of way on supports that keep

the pipe off the ground to prevent damage to the pipe coating.

Welding

4. The pipe is welded/fused into manageable lengths. The welds in steel pipe are

visually, radiographically and/or ultrasonically inspected and the welds are coated.

Installation

5. Pipe may be installed using either the trench method or the trenchless method. All

utilities that will be crossed or paralleled by the pipeline within the identified
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construction area will be located by the appropriate utility owner prior to installing the
pipeline. Prior to construction, all such utilities will be visually identified and located

through non-mechanical excavation (e.g., hydro-vacuumed).

. Trench Method: Trenching is done using a trenching machine, backhoe or excavator
depending upon the ground conditions. Provisions are made to allow residents
access to their property, as required. All drainage tiles that are cut during the trench
excavation are flagged to signify that a repair is required. All tiles are measured and

recorded as to size, depth, type and quality and this information is kept on file.

. For steel pipe the coating is then inspected and tested using a high voltage electrical
conductance test as the pipe is lowered into the trench. All defects in the coating are
repaired before the pipe is lowered in. Next, the trench is backfilled using suitable
material such as sand or other approved material as per Enbridge Gas

Specifications. After the trench is backfilled, drainage tile is repaired as required.

. Rock Excavation: Rock in solid beds or masses will be fractured and removed using
either a Hoe Ram and/or an approved blasting method. Any blasting will be
conducted in accordance with Enbridge Gas’s construction procedures and the
federal Explosives Act. The contractor shall obtain all necessary permits and shall
comply with all legal requirements in connection with the use, storage and
transportation of explosives as well as abiding by Enbridge Gas Specifications for

rock excavation.

. Trenchless Method: Trenchless methods are alternate methods used to install

pipelines under railways, roads, sidewalks, trees and environmentally sensitive
areas and water courses so as to not disturb the surface above. Such methods
include, directional drilling and jack and bore methods: Directional drilling involves

setting up a receiving hole and an exit hole, drilling a pilot hole on the design path,
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reaming the pilot hole larger by passing a cutting tool and pulling the pipe back
through the bored hole; Jack and bore requires crews to dig an entry hole and an
exit hole. The jack and bore machine is placed in the entry hole and then cuts an

underground hole horizontally to the receiving pit.

Tie-Ins

10. The sections of pipelines that have been buried using either the trench or trenchless

method are joined together (tied-in).

Cleaning and Testing

11.To complete the construction, the pipeline is cleaned, hydrostatically tested in
accordance with Enbridge Gas Specifications, dewatered and placed into service.
Testing will adhere to the requirements of section 8 of CSA Z662 Oil and Gas
Pipeline Systems (latest edition) at a minimum. Sources for pressure test water
have not yet been determined. Any water taken from the environment for
hydrostatic testing will be reviewed as part of the “Permit to Take Water” issued by
the Ministry of the Environment, Conservation and Parks and will comply with all
conditions of the permit. After the test water is removed, the line will be dried and
cleaned. A caliper tool will be run to check for construction-related dents or ovality.

Cathodic protection will be applied to the completed pipeline.

Backfilling and Restoration

12. The final construction activity is restoration of lands. The work area is backfilled and
leveled, sod is replaced in lawn areas and other grassed areas are re-seeded.
Where required, concrete, asphalt and gravel are replaced and all areas affected by
the construction of the pipeline are returned to as close to original condition as

possible. As a guide to show the original condition of the area, photos and/or a
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video will be taken before any work commences. When the clean-up is completed,

the approval of landowners or appropriate government authority is obtained.
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COST AND ECONOMICS

Project Cost

1. The total cost for the Project is estimated to be $20.4 million as set out in Table 1

below.
Table 1: Estimated Project Costs ($CAD)
_Ilt\?gn Description Pipeline Costs Ancillary Costs Total Costs
"1 | Material Costs 3,512,922 970,000 4,482,922
2 Labour Costs 5,804,428 849,548 6,653,977
3 External Permitting &
Land 332,000 10,000 342,000
4 Outside Services 2,483,617 1,077,927 3,561,543
5 Direct Overheads 517,007 163,002 680,009
6 Contingency Costs 3,288,993 798,324 4,087,317
7 Direct Capital Cost 15,938,967 3,868,800 19,807,768
8 Indirect Overheads - - -
9 'C”tereSt During 435,937 127,537 563,474
onstruction
10 Total Project Costs 16,374,904 3,996,337 20,371,242

2. The cost estimate set out above includes a 24% contingency applied to all direct
capital costs to reflect the current (preliminary design stage) of the Project. This
contingency amount has been calculated based on the risk profile of the Project,
and is consistent with contingency amounts calculated for similar projects

completed by Enbridge Gas and approved by the OEB in the past.

Project Cost Comparison

3. The costs of recent pipeline projects of comparable distance are set out in Table 2.
Importantly, no two facility projects are directly comparable. There are multiple
unique factors and project characteristics that influence costs, including but not

limited to:
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e Complexity of Construction — The unique location and condition of project
construction (e.g., greenfield, geotechnical ground conditions,
environmentally sensitive areas, dense urban areas, established agricultural
lands, road allowance, watercourse crossings etc...) affects the method and
complexity of construction. Generally, the higher construction complexity the
greater the duration and cost to construct.

e Timing of Construction — Depending on the season during which
construction occurs (i.e., summer conditions compared to winter conditions)
costs can vary widely. Further, if project construction schedules are
condensed due to any number of reasons (e.g., regulatory delay, inclement
weather, labour constraints etc...) costs can escalate in order to achieve
facility in-service dates that are required for operational and/or commercial
purposes.

e System Planning Characteristics — Differences in facility design and
Maximum Operating Pressure (“MOP?”) results in differences in materials, as
well as construction, welding, and testing requirements.

e Contracting — Depending on the contracting and payment structure, interest

during construction is not applied to all projects in the same way.
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Watford Pipeline Greenstone Ridge Landfill

Project Pipeline Project’ RNG Project?
15.3 km 13 km 5.7 km
Facility Description NPS 6 NPS 6 NPS 4
6,160 kPag XHP 6,040 kPag
Material Costs $3,512,922 $1,531,100 $ 614,615
Labour Costs $6,321,435 $14,699,972 $ 5,571,717
External Costs $2,815,617 $3,821,606 $ 1,429,467
IDC $563,474 $222,077 $0
Contingency $3,288,993 $2,783,683 $ 1,142,370
Station Costs $3,868,800 $2,719,351 $ 2,722,704
Total Project Costs $20,371,242 $25,777,789 $ 11,480,872

Project Economics

4.

As set out in Table 1 above, the total estimated cost of the Project is $20.4 million

(including both pipeline and ancillary facilities). These costs include materials,

construction and labour, external costs, contingencies and interest during

construction (“IDC”).

An economic analysis has been completed in accordance with the OEB’s

recommendations in its E.B.O 188 Report of the Board on Natural Gas System

Expansion (“E.B.O. 188”). A Discounted Cash Flow (“DCF”) analysis for the Project
is included at Attachment 2 to this Exhibit. This schedule indicates that the Project
has a Net Present Value (“NPV”) of $0 and a Profitability Index (“PI”) of 1.0.

The DCF analysis for the Project has been prepared based on the Company’s latest

feasibility parameters (i.e., long-term debt rates, discount rates, tax rates, etc.).

' EB-2021-0205
2 EB-2022-0203
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Attachment 1 to this Exhibit shows the key inputs, parameters and assumptions

used in completing the DCF analysis.

. The Project time horizon is 20 years in accordance with E.B.O. 188 guidelines.

. Incremental cash inflows represent a monthly service charge received from the
Customer over the 20 year term of the M13 Contract (see Attachment 3 to this
Exhibit). The monthly service charge represents the amount required to be paid by

the Customer in order to generate a Pl of 1.0 for the Project.

. Based on the above, Enbridge Gas submits that the Project is economically feasible
as it is fully funded by WM and will not result in additional costs borne by existing
ratepayers.
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Watford Pipeline

InService Date: Dec-01-2024
Economic Feasibility Parameters and Results

Discounting Assumptions
Project Time Horizon

Discount Rate

20 years

Incremental After Tax Cost of Capital of 5.23%

Key DCF Input Parameters, Values and Assumptions

Operating Cash Flow

Revenue:
Incremental Revenue

Expenses:
Operating and Maintenance Expense
Municipal Tax
Income Tax Rate

Capital Expenditures

Gross Capital Costs
CIAC
Net Capital Costs

Change in Working Capital:

CCA Tax Shield
CCA Rates:
CCA Classes: CCA Class CCA Rate
Steel Pipe 51 6%
Station 51 6%

Calculated monthly service charge of $166,149

Estimated incremental costs
Estimated incremental cost
26.5%

Capital ($000's)

20,371
20371

5.051% applied to O&M

Declining balance rates by CCA class
Accelerated CCA (Bill C-97) included.

Feasibility Results

Economic Feasibility

NPV ($000's) PI

- 1.00




DCF Analysis

Watford Pipeline
InService Date: Dec-01-2024
Project Year ($000's)

Operating Cash Flow
Revenue:
Monthly Service Charge Revenue

Expenses:
O & M Expense
Municipal Tax
Income Tax

Net Operating Cash Flow

Capital
Incremental Capital

Change in Working Capital
Total Capital

CCA Tax Shield
CCA Tax Shield

Net Present Value
PV of Operating Cash Flow
PV of Capital
PV of CCA Tax Shield
Total NPV

Project NPV

Profitability Index
Cumulative PI
Project PI

1.00

Project Total 1 2 3 4 5 6 I 8 9 10 n

39,876 - - 1,994 1,994 1,994 1,994 1,994 1,994 1,994 1,994 1,994
(39) - - (2) () (2) (2) (2) (2) (2) (2) (2)
(1,327) - - (55) (56) (57) (58) (59) (60) (61) (63) (64)
(8,516) 0 18 (328) (450) (443) (437) (432) (429) (427) (425) (425)

29,995 0 18 1,609 1,487 1,493 1,497 1,501 1,503 1,504 1,504 1,503

(20,371) (75) (2,654) (17,642) - - - - - - - -

(0) - - (0) (0) (0) (0) (0) (0) (0) (0) (0)
(20,371) (75) (2,654) (17,642) (0) (0) (0) (0) (0) (0) (0) (0)

2,277 - - 261 233 208 186 166 148 132 118 106
17,036 0 17 1,417 1,244 1,187 1,131 1,077 1,025 975 926 880
(18,527) (75) (2,522) (15,930) (0) (0) (0) (0) (0) (0) (0) (0)
1,491 - - 229 195 165 140 119 101 86 73 62

0 (75) (2,505) (14,284) 1,438 1,352 1,272 1,196 1,126 1,061 999 942
0.00 0.01 0.09 0.17 0.24 0.31 0.37 0.43 0.49 0.55 0.60
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DCF Analysis

Watford Pipeline
InService Date: Dec-01-2024
Project Year ($000's)

Operating Cash Flow

Revenue:

Monthly Service Charge Revenue
Expenses:

O & M Expense

Municipal Tax

Income Tax
Net Operating Cash Flow

Capital
Incremental Capital

Change in Working Capital
Total Capital

CCA Tax Shield
CCA Tax Shield

Net Present Value
PV of Operating Cash Flow
PV of Capital
PV of CCA Tax Shield
Total NPV

Project NPV

Profitability Index
Cumulative PI
Project PI

Project Total 12 13 14 15 16 a7 18 19 20 21 22

39,876 1,994 1,994 1,994 1,994 1,994 1,994 1,994 1,994 1,994 1,994 1,994
(39) (2) (2) (2) (2) (2) (2) (2) (2) (2) () (2)
(1,327) (65) (67) (68) (69) (71) (72) (73) (75) (76) (78) (80)
(8,516) (424) (425) (426) (427) (428) (430) (432) (434) (436) (438) (440)

29,995 1,502 1,500 1,498 1,496 1,493 1,490 1,486 1,483 1,479 1,476 1,472

(20,371) - - - - - . - - - . -

(0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)
(20,371) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)

2,277 94 84 75 67 60 54 48 43 38 34 122

17,036 836 793 753 714 677 642 609 577 547 519 492
(18,527) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)

1,491 52 45 38 32 27 23 20 17 14 12 41

0 888 838 790 746 704 665 628 594 561 531 532
0.64 0.69 0.73 0.77 0.81 0.85 0.88 0.91 0.94 0.97 1.00
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ENBR'DGE M13046

THIS M13 TRANSPORTATION AND PRODUCER BALANCING SERVICE AND NAME
CHANGE SERVICE CONTRACT dated as of the 15 day of March, 2023,

ihPDH}W’ TB =)

ENBRIDGE GAS INC., a company existing under the laws of the
Province of Ontario,
(hereinafter referred to as “Enbridge”)

-and -

WASTE MANAGEMENT OF CANADA CORPORATION, a
company incorporated under the laws of Province of Nova Scotia,
(hereinafter referred to as “Shipper”)

WHEREAS, Enbridge owns and operates a natural gas transmission and storage system in south-western
Ontario, through which Enbridge offers “Services” (as defined in Article II herein) for natural gas as M13
transportation service with associated producer balancing service and name change service;

AND WHEREAS, Shipper wishes to retain Enbridge to provide the Services, as set out herein, and
Enbridge has agreed, subject to the terms and conditions of this Contract, to provide the Services requested;

NOW THEREFORE, this Contract witnesses that, in consideration of the mutual covenants and agreements

herein contained and for other good and valuable consideration, the receipt and sufficiency of which is
hereby acknowledged, the parties hereby agree as follows:

ARTICLE I - INTERPRETATION AND DEFINITIONS

1.01  Divisions, Headings and Index: The division of this Contract into Articles, Sections and
Subsections, and the insertion of headings and any table of contents or index provided are for convenience
of reference only, and shall not affect the construction or interpretation hereof.

1.02  Industry Usage: Words, phrases or expressions which are not defined herein and which, in the
usage or custom of the business of the transportation, storage, and distribution or sale of natural gas have
an accepted meaning shall have that meaning.

1.03  Extended Meaning: Unless the context otherwise requires, words importing the singular include
the plural and vice versa, and words importing gender include all genders. The words "herein" and
"hereunder" and words of similar import refer to the entivety of this Contract, including the Schedules
incorporated into this Contract, and not only to the Section in which such use occurs.

1.04  Conflict: In the event of any conflict between the provisions of the main body of this Contract,
Schedules 1 and 2, and Enbridge’s C1, M13 and T1 Rate Schedules, as defined below, the provisions of
Schedules | and 2 shall prevail over the provisions of the main body of the Contract and the provisions of
Enbridge’s C1, M13 and T1 Rate Schedules shall prevail over Schedules 1 and 2 and the main body of this
Contract.

1.05  Currency: All reference to dollars in this Contract shall mean Canadian dollars unless otherwise
specified.
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1.06  Schedules: Refers to the schedules attached hereto which are specifically included as part of this
Contract, and include:

Schedule 1 - Contract Parameters

Schedule 2 - Service Terms and Rates

1.07  Rate Schedules:

{a) “Enbridge’s C1 Rate Schedule” or the “C1 Rate Schedule” or “C1” shall mean Enbridge’s C1
Rate Schedule (including the Storage and Transportation Rates, Schedule “A 2010” (“General
Terms and Conditions™), Schedule “B 2010” (“Nominations™), and Schedule “C 2010” (“Receipt
and Delivery Points and Pressures™)), or such other replacement rate schedule which may be
applicable to the Services provided hereunder as approved by the Ontario Energy Board.

(b) “Enbridge’s M13 Rate Schedule” or the “M13 Rate Schedule” or “Vi13” shall mean Enbridge’s
M13 Rate Schedule (including Schedule “A 2013” (“General Terms and Conditions™)), or such
other replacement rate schedule which may be applicable to the Services provided hereunder as
approved by the Ontario Energy Board, and shall apply hereto, as amended from time to time, and
which is incorporated into this Contract pursuant to Section 5.03 hereof.

{c) “Enbridge’s T1 Rate Schedule” or the “T1 Rate Schedule” or “T1” shall mean Enbridge’s T1
Rate Schedule, or such other replacement rate schedule which may be applicable to the Services
provided hereunder as approved by the Ontario Energy Board.

1.08  Measurements: Units set out in SI (metric) are the governing units for the purposes of this Contract.
Units set out in Imperial measurement in parentheses beside their SI (metric) equivalent are for reference
only and in the event of a conflict between S (metric) and Imperial measurement herein, St (metric) shall
prevail.

ARTICLE II - SERVICES

2.01  Enbridge agrees, subject to the terms and conditions herein, to provide the following services set
out in this Section 2.01 and in Section 2.02 (c} and {e) (the “Services™).

Enbridge agrees to accept delivery of the Produced Volume, on a reasonable efforts basis, at the Receipt
Point(s) provided that:

(a) Enbridge has sufficient System Capacity to receive the gas offered for delivery by Shipper; and,

(b) the quality of such gas meets the Terms and Conditions as set forth in Schedule “A 2013”, General
Terms & Conditions, Article Il of Enbridge’s M 13 Rate Schedule.

Enbridge further agrees to deliver each Day at the Delivery Point the Dawn (Quantity on the same Day as
Shipper delivers the Produced Volume.

Enbridge shall deliver at the Delivery Point a Market Quantity provided Shipper has tendered its daily

guantity nomination to Enbridge so that it is received in accordance with Schedule “B 2010” of Enbridge’s
C1 Rate Schedule and Enbridge has scheduled such nomination.

Page 3 of 6 MI13046
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2.02  Enbridge and Shipper acknowledge that this Contract shall be governed by the following principles:

(a) on an ongoing basis during each Confract Year the total Dawn Quantity shall equal the total Market
Quantity, and Enbridge and Shipper shall each use their reasonable efforts to achieve this;

(b) Shipper agrees that on each Day no more than the Maximum Daily Quantity will be delivered to
Enbridge as Produced Volume;

(o) Enbridge and Shipper acknowledge that it is impractical for Shipper to nominate the Produced
Volume to Enbridge. Enbridge shall retroactively calculate the Produced Volume. Enbridge has
agreed to provide a Producer Balancing Service. Enbridge agrees to either receive a quantity of
gas from Shipper at Dawn (Facilities) which shall equal the Dawn Quantity less the Market
Quantity, where such amount is greater than zero, and credit the Producer Balancing Account; or,
to deliver a quantity of gas to Shipper which shall equal the Market Quantity less the Dawn
Quantity, where such amount is greater than zero, and debit the Producer Balancing Account, such
quantity of gas on a retroactive basis, on the terms and conditions contained in Schedule 2 atached
hereto, as may be revised from time to time by Enbridge;

(d) Except under that circumstance where Shipper purchases third party gas to correct a debit position
in the Producer Balancing Account, the only quantities that shall be debited or credited under the
Producer Balancing Account are the Dawn Quantity. Any gas that may be purchased to correct a
debit position as herein provided, shall be delivered to Enbridge at the Delivery Peint; and,

(e) Enbridge agrees, on any Day, to provide a Name Change Service immediately downstream of
Enbridge’s facilities at Dawn (Facilities) for any quantity of gas which Shipper may deliver and
which Enbridge has authorized. Shipper and/or its designate shall ensure that Enbridge is notified
of the names of the parties underlying this transaction, which name change(s) Enbridge shall
confirm to all relevant transporters (including Enbridge). Enbridge will not provide the Name
Change Service unless the party to which the gas is being transferred has executed a valid Enbridge
approved Interruptible Service Hub Contract and has made a Service Hub nomination with
Enbridge, or has properly nominated under other contracts in place with Enbridge.

2.03  Accounting for Services: All quantities of gas handled by Enbridge shall be accounted for on a
daily basis. Services provided hereunder shall be in accordance with the prescribed nominations procedures
herein, and shall be interruptible in nature and subordinate to any and all firm services supplied by Enbridge.
2.04  Commingling: Enbridge shall have the right to commingle the quantity of gas referenced herein
with gas owned by Enbridge or gas being stored and/or transported by Enbridge for third parties.

ARTICLE I1f - CHARGES AND RATES

3.01 Except as otherwise stated herein, the charges and rates to be billed by Enbridge and paid by
Shipper for the Services provided under this Contract will be those specified in Schedule 2 attached hereto,
as may be revised from time to time by Enbridge, upon notice to Shipper.

ARTICLE IV — NOMINATIONS

Page 4 of 6 M13046
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4.01  Services provided hereunder shall be in accordance with the prescribed nominations procedure as
set out in Schedule “B 20107 of Enbridge’s C1 Rate Schedule.

ARTICLE V - MISCELELANEOUS PROVISIONS

5.01  Notices: Al communications provided for or permitted hereunder shall be in writing, personally
delivered to an officer or other responsible employee of the addressee or sent by registered mail, charges
prepaid, or by facsimile or other means of recorded electronic communication, charges prepaid, to the
applicable address or to such other address as either party hereto may from time to time designate to the
other in such manner, provided that no communication shall be sent by mail pending any threatened, or
during any actual, postal strike or other disruption of the postal service. Shipper contact information, as
provided to Enbridge, shall be found on the secured portion of Enbridge’s website (the secured portion of
Enbridge’s website is known as “Enerline”). Enbridge’s contact information shall be displayed on the
unsecured portion of Enbridge’s website. Any communication personalty delivered shall be deemed to
have been validly and effectively received on the date of such delivery. Any communication so sent by
facsimile or other means of electronic communication shall be deemed to have been validly and effectively
received on the Business Day following the day on which it is sent. Any communication so sent by mail
shall be deemed {o have been validly and effectively received on the seventh Business Day following the
day on which it is postmarked.

Notwithstanding the above, nominations shall be made by facsimile or other recorded electronic means,
subject to execution of an agreement for use of Enerfine, or such other agreement, satisfactory to Enbridge,
and will be deemed to be received on the same Day and same time as sent. Bach patty may from time to
time change its address for the purpose of this Section by giving notice of such change to the other party in
accordance with this Section.

5.02  Law of Contract: Enbridge and Shipper agree that this Coniract is made in the Province of Ontario
and that, subject to Article X of the General Terms and Conditions, the courts of the Province of Ontario
shall have exclusive jurisdiction in all matters contained herein. The parties further agree that this Contract
shall be construed exclusively in accordance with the laws of the Province of Ontario.

5.03  Entire Contract: This Contract (including Schedule 1 and Schedule 2), all applicable rate schedules
and price schedules, and any applicable Precedent Agreement constitutes the entire agreement between the
partics hereto pertaining to the subject matter hereof. This Contract supersedes any prior or
contemporaneous agreements, understandings, negotiations or discussions, whether oral or written, of the
parties in respect of the subject matter hereof.

5,04  Time of Essence: Time shall be of the essence hereof.

5.05  Counterpatts: This Contract may be executed in any number of counterparts, each of which when
so executed shall be deemed to be an original but all of which together shall constitute one and the same
agreement. This Contract may be executed by facsimile or other electronic communication and this
procedure shall be as effective as signing and delivering an original copy.

5.06  Amendments: Enbridge may from time to time amend this Contract, excluding Schedule 1 and
Schedule 2, by posting the amendment on Enbridge’s website, with such amendment to take effect six (6)
months after such posting. Such amendments are applicable to all of Enbridge’s shippers on a non-
discriminatory basis.

Page 5 of 6 M13046
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507  Severability: If any provision hereof is invalid or unenforceable in any jurisdiction, to the fullest
extent permitied by law, (a) the other provisions hereof shall remain in full force and effect in such
jurisdiction and shall be construed in order to carry out the intention of the parties as neatly as possible and
(b) the invalidity or unenforceability of any provision hereof in any jurisdiction shall not affect the validity
or enforceability of any provision in any other jurisdiction.

5.08  General Liability: The liability of the parties hereunder is limited to direct damages only and ail
other remedies or damages are waived, In no event shall either party be liable for consequential, incidental,
punitive, or indirect damages, in tort, contract or otherwise.

THIS CONTRACT SHALL BE BINDING UPON and shall enure to the benefit of the parties hereto and
their respective successors and permitted and lawful assigns.

IN WITNESS WHEREOF this Contract has been properly executed by the parties hereto by their duly
authorized officers as of the date first above written.

WASTE MANAGEMENT OF CANADA ENBRIDGE GAS INC.
CORPORATION
Authorized Signatory Authorized Signatory
oZamh
Tracy Black (s S o
By: By: = -
Title: ﬁ”(_‘Sl c;l (22 ‘F Title: Manager, S&T Sales
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CONTRACT PARAMETERS

Term

This Conitract shall be effective as of the date of execution hereof; however, the obligations, terms
and conditions for the Services herein shall commence on the later of:

* September 1, 2024 and
» the day foliowing the date that all of the conditions precedent set out in Article XXI of
Schedule “A 2013” of Enbridge’s M13 Rate Schedule have been satisfied or waived by
the party entitled to the benefit thereof;
(such later date being referred to as the “Commencement Date”), and shall continue in full force

and effect until August 31, 2044 (the “Initial Term™),

Conditions Date

As referred to in Article XXI of M13 Schedule “A 2013
1.d. - August 23, 2022

L.a,c,e, and f. - December 31, 2024
2.a,b,c and d. - December 31, 2024

Receipt Points and Delivery Point, Quantities, and Pressures

The following defines each of the Receipt Points:

Receipt Point #1; Watford RNG The gas production site measured by Enbridge’s meter
located at Lot 19 & Part Lot 20, Concession 3; Part Lot 19,
Lot 20 & Part Lots 21-22, Concession 4; Part Road
Allowance between Lot 21 & Lot 22, Concession 4
Warwick Township, Lambton County, Province of
Ontario, Station #13K-101

Maximum Daily Quantity:

Receipt Point #1 182,400 m? of gas.

Pressures: Shipper's MAOP at each Receipt Point shall be as follows:
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Receipt Point #1 MAOP is 6160 kPa.

The pressure of the gas delivered by Shipper to Enbridge at the Receipt Point(s) shall be sufficient
to move gas into Enbridge's pipeline but may not exceed the MAOP at the Receipt Poini(s) as
specified above. Enbridge may change the MAOP from time to time and Enbridge shall provide
to Shipper six (6) months’ notice of such change in accordance with the provisions of Article XVIII
2(c) of the M13 General Terms & Conditions.

The following defines the Delivery Point:

DAWN (Facilities):

Enbridge's compressor station site, sitnated in the northwest corner of Lot Twenty-Five (25),
Concession 11, in the Township of Dawn-Euphemia, in the County of Lambton. This point is
applicable for quantities of gas that have been previously transported or stored under other contracts
that Shipper may have in place with Enbridge.

Pressures:

DAWN (Facilities): Deliveries by Enbridge shall be made at a pressure of not greater than
4,825 kPa.

Fuel Requirements

Please check one:  Shipper provides fuel [ ] OR  Enbridge provides fuel [X]

Prepayment

Intentionally blank

Special Provisions

1. Monthly Service Charge

The parties agree that in addition to the other charges and fees provided pursuant to the Contract,
Shipper shall pay to Enbridge the following monthly service charge(s):

(a) Initial Monthly Service Charge
The following charge (the “Initial Monthly Service Charge™) will be invoiced to Shipper

on a monthly basis for the duration of the Initial Term from and after the Commencement
Date in accordance with this Section 1. The Initial Monthly Service Charge is based on




Redacted Updated: 2023-10-06, EB-2023-0175, Exhibit E, Tab 1, Schedule 1, Attachment 3, Page 8 of 12

SCHEDULE |
Page 3 of 5
M13046

Enbridge’s estimates of the costs for Enbridge to construct, install and operate the meter
station and the costs fo connect such station to Enbridge's pipeline and distribution system,
such calculations made in a manner consistent with Enbridge’s then current feasibility
policies, parameters and guidelines all in accordance with the then current Ontario Energy
Board’s guidance and direction.,

Initial Monthly Service Charge: $144,585.84 CAD plus applicable taxes

(b) Determination of Monthly Service Charge and True-Up of Initial Monthly Service
Charge

i. As of and from the Commencement Date until the Monthly Service Charge is
settled in accordance with this Section 1(b), Shipper shall pay the Initial Monthly
Service Charge as set out above in respect of the applicable Receipt Point.

ii. Within twenty (20) Business Days of the six (6) month anniversary of the
Commencement Date, Enbridge will prepare and deliver to Shipper a notice setting
cut the Monthly Service Charge, recalculated on the basis of the actual costs
incurred by Enbridge to construct, instali and operate the meter station and connect
such station to Enbridge's pipeline and distribution system, such calculations made
in a manner consistent with Enbridge’s then current feasibility policy, parameters,
and guidelines all in accordance with the then current Ontario Energy Board’s
guidance and direction. The Monthly Service Charge for the remainder of the
Initial Term will be invoiced in accordance with the Monthly Service Charge set
out in the notice,

iii. If the Monthly Service Charge in the notice exceeds the Initial Monthly Service
Charge, Enbridge will, within two (2) billing cycles of such determination, debit
the monthly invoice issued by Enbridge to Shipper for the Services for an amount
equal to such difference multiplied by the number of billing cycles in respect of
which Shipper was charged the Initial Monthly Service Charge. If the Monthly
Service Charge as so determined is less than the Initial Monthly Service Charge,
Enbridge will, within two (2) billing cycles of such determination, credit the
monthly invoice issued by Enbridge to Shipper for the Services for an amount
equal to such difference multiplied by the number of billing cycles in respect of
which Shipper was charged the Initial Monthly Service Charge.

2. Termination and Default

(a) Termination Prior to Commencement Date

In the event that the Contract terminates for any reason before the Commencement Date, Shipper
shall pay to Enbridge a termination charge (“Termination Charge”). The Termination Charge will
be calculated by Enbridge based upon the aggregate of all internal and external costs, expenses and
overheads incurred by Enbridge in relation to the construction, installation and connection of the
meter station as contemplated under the Contract and/or resulting from the termination, including
but not limited to those relating to: site, meter station and pipeline design and studies, obtaining
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regulatory approvals, permitting fees, site preparation, construction, material, equipment, third
party parts and components, maintenance, decommissioning, site restoration and associated
cancellation fees.

s

The parties agree, in the event the calculation of the Termination Charge is necessary pursuant to
this paragraph (a), that the second paragraph of Article X1I Default and Termination of M13 Rate
Schedule “A 20137 (or any subsequent replacement or amendment thereof) is of no force and effect,
and is instead replaced by the following:

“In the event that the Contract is terminated pursuant to Section 2.
Termination and Default, paragraph (a) of the Special Provisions
contained in Schedule 1, the parties hereto agree that they shall continue
to be bound only by the terms and conditions set forth in the Contract
but only for the purpose of:

(6] determining the actual quantities in Shipper's Producer
Balancing Account with such determination being subject
to Article X, Such extended period of time shall not exceed
one (1) year from the date of termination of the Contract;
and

{ii) Shipper paying to Enbridge the Termination Charge, which
amount shall be paid to Enbridge within 30 days after such
invoice is issued by Enbridge. Should Shipper fail fo pay all
or patt of the invoice Shipper shall pay to Enbridge interest
on the unpaid portion of the invoice accruing at a rate per
annum equal to the minimum commercial lending rate of
Enbridge's principal banker in effect from time to time from
the due date until the date of payment.”

(b) Termination After Commencement Date

The parties agree that, notwithstanding the provisions of Section 5.08 of the Contract and the
provisions of Article XII of the M13 Rate Schedule “A 2013” and subject to Subsection 2(b)(i)
immediately below, in the event of a termination of the Contract as of and from the Commencement
Date due to an unremedied Shipper default under the Contract, that notwithstanding such
termination, Shipper shall become immediately liable for the payment of all amounts payable to
Enbridge during what would otherwise have been the remainder of the Term (the “Balance”).

i. The parties agtee, in the event the Balance is payable pursuant to this paragraph (b),
that the second paragraph of Article XII Default and Termination of M13 Rate
Schedule “A 2013” (or any subsequent replacement or amendment thereof) is of no
force and effect, and is instead replaced by the following:

“In the event that the Contract is terminated pursuant to Section
2. Termination and Default, paragraph (b) of the Special
Provisions contained in Schedule 1, the parties hereto agree that
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(i Determining the actual quantities in Shipper's
Producer Balancing Account with such determination
being subject to Article X. Such extended period of time
shall not exceed one (1) year from the date of
termination of the Contract; and

(i1) Shipper paying to Enbridge the Balance, which
amount shall be paid to Enbridge within 30 days after
such invoice is issued by Enbridge. Should Shipper fail
to pay all or part of the invoice Shipper shall pay to
Enbridge interest on the unpaid portion of the invoice
accruing at a rate per annum equal to the minimum
commercial lending rate of Enbridge's principal banker
in effect from time to time from the due date until the
date of payment.”

3. The parties agree that the provisions contained in Article IX, Section 6. and Article XX,
Section 1g. of the M13 Rate Schedule “A 2013” (or any subsequent replacement or
amendment thereof) do not apply to the Contract.

4. RNG Gas Quality

Notwithstanding any provisions regarding gas quality specifications contained in Section 2.01(b)
of the Contract and Article 11, Section 1 and 2 of the M13 Rate Schedule “A 2013” (or any
subsequent replacement or amendment thereof), the parties agree that Shipper shall provide gas for
injection into Enbridge’s gas distribution system under the Contract which meets the pipeline gas
quality specifications for renewable natural gas (“RNG”) established by Enbridge, as updated
periodically and posted to www.enbridgegas.com, For the purposes of these Special Provisions and
interpretation of the Contract, including all applicable Schedules, “gas™ as defined in the M 13 Rate
Schedule “A 2013” is deemed to include RNG, as applicable.
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Waste Management of Canada Corporation

SERVICE TERMS AND RATES

1. Service Terms and Conditions:
(a) Shipper shall have a Firm Daily Variability Demand of 2,000 G1,

(b) During the period of September 15 to November 15 in the event that on any Day the
Dawn Quantity exceeds the Market Quantity by an amount greater than the Firm Daily
Variability Demand (this amount shall be referred to as the “Excess™), Enbridge may, at
its sole discretion, accept the Excess. In the event that the Excess is greater than zero,
and Enbridge has not accepted such Excess in writing, Shipper shall pay Enbridge a
charge equal to $3.00/GJ ($3.17/MMBtu) multiplied by the Excess. In addition,
Enbridge may at its option, upon forty-eight (48) hours verbal notice to the Shipper (to
be followed in writing), take title of such Excess which shall be immediately forfeited to
Enbridge without further recourse;

{¢) During the period of February 15 to April 15 in the event that on any Day the Market
Quantity exceeds the Dawn Quantity by an amount greater than the Firm Daily
Variability Demand (this amount shall be referred to as the “Shortfall”), Enbridge may,
at its sole discretion, accept the Shortfall. In the event that the Shortfall is greater than
zero, and Enbridge has not accepted such Shortfall in writing, Shipper shall pay Enbridge
a charge equal to $3.00/GJ ($3.17/MMBt) multiplied by the Shortfall. In addition,
Enbridge may upon forty-eight (48) hours verbal notice to the Shipper (to be followed in
writing), replace all or part of the Shortfall at Shipper's expense;

(d) The Producer Balancing Account shall be limited to the following:

i.  From November 1 to November 30 a cumulative credit position of up to 48,400 GJ
or a cumulative debit position of up to 17,400 GJ;

ii. From December I to April 30, a cumulative credit position of up to 139,600 GJ or a
cumulative debit position of up to 17,400 GJ;

iii, From May 1 to September 14, a cumulative credit position of up to 104,700 GJ or a
cumulative debit position of up to 17,400 GJ;

iv. From September 15 to October 31, a cumulative credit position of up to 48,400 GJ
or a cumulative debit position of up to 17,400 GI; and,

v. Inthe event that this Contract is terminated, the balance in the Producer Balancing
Account shall be zero (0) on the effective date of termination.
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2. Rates for Service:

(a) A Monthly fixed charge applicable to “other contracts™ as specified in Enbridge's M13
Rate Schedule or such other replacement rate schedule which may be applicable and as
may be amended from time to time by Enbridge; plus,

(b) The charge payable for the transportation of the Dawn Quantity shall be the Delivery
Commodity Charge as specified in Enbridge's M13 Rate Schedule or such other
replacement rate schedule which may be applicable and as may be amended from time to
time by Enbridge; plus,

{c) The charge payable for the Firm Daily Variability Demand shall be equal to the rate
specified in Enbridge’s T1 Rate Schedule for Annual Firm Injection/Withdrawal Right,
Enbridge provides deliverability Inventory, under Storage Services; plus,

(d) The charge payable for each of the quantities debited or credited to the Producer
Balancing Account shall be $0.05/GJ ($0.053/MMBtw); plus,

(e) The charge payable for Name Change Service shall be that of the Hub Pricing Provisions
Schedule, Section D - Name Change, posted on Enbridge’s website,
www.Enbridgegas.com, which schedule is revised from time to time by Enbridge. In the
event that in any Month Shipper's charges pursuant to this Contract, (excluding Name
Changes or Redirects) or any other storage and transportation agreements with Enbridge,
exceed $5,000 the maximum fee for the Name Change Service provided for that Month
shall be that of the Hub Pricing Provisions Schedule; plus,

(f) The charge payable for exceeding the limitations on the Producer Balancing Account as
specified in Subsection 2.02 {c) of the Contract shall be the rate for Overrun of Maximum
Storage Balance or Drafted Storage Balance under Unauthorized Overrun specified in
Enbridge's Market Price Service Schedule (“MPSS™) or such other replacement rate
schedule which may be applicable and as may be amended from time to time by Enbridge;
and

(g) The rates for Services hereunder shall be subject to any orders, rules and regulations of

any body having jurisdiction over such rates now or hereafter in effect during the term of
this Contract,

Dated:  Maseh 52025 i | 19, %Eﬁ
PD
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ENVIRONMENTAL MATTERS

Environmental Report

1. Enbridge Gas retained Dillon Consulting Ltd. (“Dillon”) to undertake a route
evaluation and environmental and socio-economic impact study, which included a
cumulative effects assessment, to select the Preferred Route (“PR”) for the Project.
As part of the development of the study, Enbridge Gas and Dillon implemented a
consultation program to receive input from interested and potentially affected
parties including Indigenous communities. The consultation program input was
evaluated and integrated into the study. Mitigation measures designed to minimize
environmental and community impacts resulting from construction of the Project

were also developed as part of the study.

2. The results of the study are documented in the Environmental Report (“‘ER”)
entitled Watford Pipelines Project included at Attachment 1 to this Exhibit. The ER
conforms to the OEB’s Environmental Guidelines for the Location, Construction
and Operation of Hydrocarbon Pipelines and Facilities in Ontario, 7" Edition, 2016

(“Guidelines”)."
3. Enbridge Gas agrees with Dillon’s findings.
4. The objectives of the ER include:

e To document existing environmental features;

e To identify potential environmental impacts as a result of Project construction;

"The OEB released the 8" Edition of the Guidelines in March 2023 after the initiation of the Watford
Pipeline Project and associated Environmental Report.
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e To present mitigation techniques that minimize potential environmental impacts;

and

e To provide the pipeline contractor and Company inspectors involved in the
construction of the pipeline with general and site-specific guidelines for

environmental protection that supplement Enbridge Gas’s Specifications.

5. Details of the study process can be found in Section 2.0 of the ER and details of
the routing constraints analysis can be found in Section 2.1.2 of the ER. Details of

the consultation program can be found in Section 3.0 of the ER.

6. During the consultation process for development of the ER, Enbridge Gas and
Dillon received comments from the public, agencies, interest groups, municipal and
elected officials and Indigenous groups. Stakeholder engagement logs can be
found in Appendix G of the ER.

7. During the week of November 21, 2022, a Notice of Study Commencement and
Virtual Information Session for the Project was mailed to approximately 2,400
residences and businesses in the Study Area via Canada Post, and was emailed
to potentially affected Indigenous communities, members of the Ontario Pipeline
Coordinating Committee (“OPCC”), and to municipal, provincial and federal

government agencies.

Routing

8. Enbridge Gas retained Dillon to evaluate potential routes for the Project using
existing routes, and the consideration of environmental and socio-economic

constraints. Details of the routing exercise can be found in Section 5.0 of the ER.
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Environmental Protection Plan

9.

10.

11.

Construction of the Project will be conducted in accordance with Enbridge Gas'’s
Specifications and the recommendations in the ER. An Environmental Protection
Plan (“EPP") will be developed for the Project prior to construction. The EPP will
incorporate recommended mitigation measures contained in the ER and any
mitigation measures that may be obtained from agency consultation for the
environmental issues associated with the proposed works. These mitigation
measures will be communicated to the construction contractor prior to the
commencement of construction of the Project. A qualified Environmental Inspector
or suitable representative will be available to assist the Project Manager in seeing
that mitigation measures identified in the EPP as well as permitting requirements
and any associated conditions of approval established by the OEB are adhered to
and that commitments made to the public, landowners and agencies are honored.
The Environmental Inspector and Project Manager will also mitigate any
unforeseen environmental circumstances that arise before, during and after

construction.

Recommended mitigation measures for potential effects have been developed in
the ER to address environmental and socio-economic features found along the PR.
A summary of potential effects and recommended mitigation measures can be
found in Section 6.0, Table 6 of the ER.

Using the mitigation measures found within the ER, EPP and additional mitigation
measures provided by regulatory agencies through the permitting and approval
process (if received), no significant adverse effects from construction and

operation of the Project are anticipated. The cumulative effects assessment
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completed as part of the ER indicates that no significant cumulative effects are

anticipated from Project construction.

The ER was circulated to the OPCC, Lambton County, the St. Clair Region
Conservation Authority, the Brooke-Alvinston Council, and the Warwick Township
Council on May 11, 2023 and to Indigenous communities on June 8, 2023. A
summary of correspondence as of the time of submission of this Application are
set out within the ER at Appendix G. OPCC review comments and correspondence
are included at Attachments 2 and 3 to this Exhibit.

Cultural Heritage Assessment

13.

14.

A Cultural Heritage Screening Report was completed for the Project and submitted
to the Ministry of Citizenship and Multiculturalism (“MCM?”). The Cultural Heritage
Screening Report includes the MCM Cultural Heritage Checklist and is provided in
Appendix B of the ER.

A Cultural Heritage Assessment Report: Existing Conditions and Preliminary
Impact Assessment will be completed on the selected PR in the summer/fall of

2023 and submitted to the MCM prior to commencement of Project construction.

Archaeological Assessment

15.

A Stage 1 Archaeological Assessment (“AA”) undertaken by TMHC Inc. was
submitted to the MCM for review on March 20, 2023. The Stage 1 AA can be found
in Appendix A of the ER. A Stage 2 AA is required based on the findings of the
Stage 1 AA. A Stage 2 AA of the PR will be completed in summer/fall 2023 and
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Plus Attachments

submitted to the MCM for review to be entered into the Ontario Public Register of
Archaeological Reports.

16. Indigenous communities will be invited to participate in the field work of the Stage 2
AAs.

Wetlands

17. The PR does not cross any provincially evaluated wetlands.



Filed: 2023-08-01
EB-2023-0175
Exhibit F

Tab 1

Schedule 1
Attachment 1
Page 1 of 1

ENVIRONMENTAL REPORT

1. Due to the size of the ER, a copy has been provided under separate cover. The ER
can be found electronically by accessing the following link, then navigating to the
“‘Regulatory Information” tab:

https://www.enbridgegas.com/about-enbridge-gas/projects/watford-pipeline-project
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OPCC Agency
Ministry of Citizenship and
Multiculturalism (MCM)

Table 1: Ontario Pipeline Coordinating Committee (OPCC)

Comment/Concern
Section 4.3.7.1 should be renamed "Archaeological resources" in
order to better align the documentation with current legislation and
terminology

Environmental Report Review Comments— 1

Action/Response
Renamed Section 4.3.7.1 in the revised ER to
"Archaeological Resources".

Permits, Approvals, or Notifications) in the fourth row under the

column "Permit/Approval/Notification" with the following:

1. Archaeological assessment(s) are required for areas of
archaeological potential. Archaeological concerns have not
been addressed until MCM's letter has been received indicating
that all reports have been entered into the Ontario Public
Register of Archaeological Reports and those reports

recommend that:
o the archaeological assessment(s) of the project area is
complete

e and all archaeological sites identified by the assessment are
either of no further cultural heritage value or interest (as
per Section 48(3) of the Ontario Heritage Act) or that
mitigation of impacts has been accomplished through an
excavation or avoidance and protection strategy.

2. ACultural Heritage Report: Existing Conditions and Preliminary
Impact Assessment will be undertaken for the entire study area
and submitted for MCM's review. MCM's review letter is
required prior to any ground disturbing activities.

MCM Section 4.3.7.2 should be renamed "Built Heritage Resources and Renamed Section 4.3.7.2 in the revised ER to
Cultural Heritage Landscapes” "Built Heritage Resources and Cultural Heritage
Landscapes".
MCM Recommend replacing the text included in Table 1-1 (Potential Text in Table 1-1 "Potential Permits, Approvals,

or Notifications™ was replaced in the revised ER
as per MCM's comments.

\

Enbridge Gas Inc.

Environmental Report — Watford Pipeline Project

July 2023 — 22-4780
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Environmental Report Review Comments— 2

OPCC Agency Comment/Concern Action/Response
MCM A Stage 1 archaeological assessment (AA) (under Project Enbridge Gas acknowledges this regulatory
Information Form (PIF) P1189-0011-2022 dated March 20, 2023) process and will address any comments from
was undertaken by TMHC Inc. and is included in Appendix A. Please | the MCM upon completion of their technical
note that the Stage 1 AA is under review by MCM. Archaeological review.

concerns have not been addressed until reports have been entered

into the Ontario Public Register of Archaeological Reports where

those reports recommend that:

1. the archaeological assessment of the project area is complete
and

2. all archaeological sites identified by the assessment are either
of no further cultural heritage value or interests (as per Section
48(3) of the Ontario Heritage Act) or that mitigation of impacts
has been accomplished through an excavation or avoidance and
protection strategy.

MCM Approval authorities (such as the OEB, MECP, or a municipality) Enbridge Gas acknowledges this regulatory

typically wait to receive the ministry's review letter for an process.

archaeological assessment report before issuing a decision on the

application as it can be used, for example, to document due

diligence has been undertaken.

MCM MCM recommends revising the last paragraph of Section 4.3.7.1 Paragraph was edited in the revised ER as per

(Archaeology) (page 137) to indicate that any further recommended | the MCM's comments.

archaeological assessment (e.g. Stage 2, 3 and 4) will be undertaken

as early as possible during detailed design and prior to any ground

disturbing activities.

\

Enbridge Gas Inc.
Environmental Report — Watford Pipeline Project
July 2023 — 22-4780
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OPCC Agency

MCM

Comment/Concern

MCM recommends that Table 6-11 (Assessment of Potential Effects
of the Project on Cultural Heritage Resources) be revised. Row 1
under the column "mitigation measures" should be replaced with
the following:

Follow the recommendations of the Stage 1 archaeological
assessment, and any recommended archaeological
assessments (e.g., Stage 2, 3, and 4).

Should previously undocumented archaeological resources be
discovered, they may be a new archaeological site and
therefore subject to Section 48(1) of the Ontario Heritage Act.
The proponent or person discovering the archaeological
resources must cease alteration of the site immediately and
engage a licensed consultant archaeologist to carry out an
archaeological assessment, in compliance with Section 48(1) of
the Ontario Heritage Act.

The Funeral, Burial, and Cremation Services Act, 2002, S.0.
2002, ¢.33 requires that any person discovering human
remains must cease all activities immediately and notify the
police or coroner. If the coroner does not suspect foul play in
the disposition of the remains, in accordance with Ontario
Regulation 30/11 the coroner shall notify the Registrar,
Ontario Ministry of Public and Business Service Delivery, which
administers provisions of that Act that relate to burial sites. In
situations where human remains are associated with
archaeological resources, the Ministry of Citizenship and
Multiculturalism should also be notified (at
archaeology@ontario.ca) to ensure that the archaeological site
is not subject to unlicensed alterations which would be a
contravention of the Ontario Heritage Act.

Environmental Report Review Comments— 3

Action/Response
Table 6-11 was edited in the revised ER as per
the MCM's comments.

\

Enbridge Gas Inc.

Environmental Report — Watford Pipeline Project

July 2023 — 22-4780
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Environmental Report Review Comments— 4

OPCC Agency Comment/Concern Action/Response

MCM A Cultural Heritage Screening - Technical Memorandum (dated May | Enbridge Gas commits to implementing the
1, 2023, by TMHC Inc. included in Appendix B) was undertaken for recommendations of the Cultural Heritage
the study area. The Technical Memorandum indicates there is Report (CHR) and preliminary impact
potential for heritage properties within the study area, therefore a assessment and incorporating relevant
Cultural Heritage Report: Existing Conditions and Preliminary Impact | measures into the Environmental Protection
Assessment shall be undertaken for the entire study area during the | Plan (EPP) for construction. It is not possible to
planned phase and summarized in the Environmental Report. If itis | complete the CHR prior to submitting the ER to
not feasible to complete the preliminary impact assessment prior to | the OEB, however, a statement is included in
the finalization of the Environmental Report, then MCM the ER that commits Enbridge Gas to the
recommends that, at a minimum, the Cultural Heritage Report be recommendations of the cultural heritage
completed including the existing conditions only at this time studies for the Project.

MCM MCM recommends revising section 4.3.7.2 (Built Heritage and See comment above.

Cultural Heritage Landscapes) to include the results of the existing
conditions portion of the above referenced Cultural Heritage
Report. This could be captured in the following manner:

"A Cultural Heritage Report: Existing Conditions and Preliminary
Impact Assessment [date & consultant] was undertaken to identify
known (previously recognized) or potential built heritage resources
and cultural heritage landscapes (BHR/CHLs) and assess potential
impacts of the preferred alternatives. Based on the report, it was
determined that there is # known and # potential BHR/CHL within
the study area".

MCM Community input should be sought to identify locally recognized The cultural heritage consultant will consult
and potential cultural heritage resources. Sources include, but are with these stakeholders when completing the
not limited to, municipal heritage committees, historical societies CHR.
and other local heritage organizations.

MCM Cultural heritage resources are often of critical importance to Indigenous communities have been consulted
Indigenous communities. Indigenous communities may have on the Project as a whole and given the
knowledge that can contribute to the identification of cultural opportunity to comment on any aspect of the
heritage resources, and it is suggested that any engagement with Project or any concerns they may have,
Indigenous communities includes a discussion about known or including in relation to cultural heritage
potential cultural heritage resources that are of value to them. resources.

N

Enbridge Gas Inc.

Environmental Report — Watford Pipeline Project

July 2023 — 22-4780
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OPCC Agency

MCM

Comment/Concern
The Cultural Heritage Report will be prepared by qualified person(s)
and submitted for review and comment to MCM, Indigenous
communities and other interested groups and organizations.

Environmental Report Review Comments—5

Action/Response
The CHR will be completed by a qualified person
and submitted to the MCM for review and
comment.

Enbridge Gas engages with Indigenous
communities and interested parties throughout
the proposed project development process and
encourages cultural heritage information to be
provided early in our engagement so we can
consider it in the course of the project
development, including the environmental
assessment. Enbridge Gas provides the
environmental report to potentially impacted
Indigenous communities and interested parties
for review and comment and the Cultural
Heritage Report is provided to Indigenous
communities upon request.

Ministry of Transportation (MTO)

The route of the proposed Watford Pipeline Project Pipeline project
is located outside of the MTO's Permit Control Area (PCA) and
therefore will have no impact on MTO ROW. No MTO review or
permits are required for this project.

Dillon thanked MTO for their comments. No
further response/action is required.

Ministry of Energy (MOE)

The MOE's Indigenous Energy Policy Unit has completed their
review of the sections of the draft Environmental Report that
pertain to Indigenous Consultation for the Watford Pipeline Project.
The MOE has a few questions about specific interests and concerns
raised by Indigenous communities. The MOE will raise these
questions with Enbridge directly as a standing monthly meeting
series.

Dillon thanked MOE for their comments. No
further response/action is required at this time.
The MOE will address concerns directly with
Enbridge Gas.

\

Enbridge Gas Inc.

Environmental Report — Watford Pipeline Project
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Filed: 2023-08-01, EB-2023-0175, Exhibit F, Tab 1, Schedule 1, Attachment 2, Page 6 of 9

Environmental Report Review Comments— 6

OPCC Agency Comment/Concern Action/Response

Ministry of Natural Resources The proponent should consider proximity to petroleum wells and A new subsection (4.1.3.3 Petroleum Wells) was

and Forestry (MNRF) associated infrastructure with respect to the proposed pipeline as added to the revised ER and a discussion on
the report has done with water wells. Any oil, gas, or salt wells in potential impacts to groundwater in relation to
your project area are regulated by the Oil, Gas and Salt Resources petroleum wells, as well as associated
Act, and the supporting regulations and operating standards. mitigations measures, has been added to

Section 6.1.4 and Table 6-2. The number of
petroleum wells within the project footprint and
study area of each potential route was added to
the Routing Constraints Analysis in Appendix C
of the revised ER.

MNRF To support in determining the presence of petroleum wells within Dillon acknowledges this resource.
the proposed project area, basic mapping information can be found
through GeoHub portal or the Ontario QOil, Gas, and Salt Resources
Library (www.ogsrlibrary.com). Please reference the 'Definitions and
Terminology Guide' listed in the publications section on the library
website to better understand the well and resource information
available.

MNRF The Ontario Petroleum Institute (OPI) is an industry association that | Dillon acknowledges this resource. We do not
can assist with retaining the services of a consultant who can believe it is necessary for this project.
provide information about the potential resources located below
the property. They can also provide advice about the application
process and estimates of drilling and maintenance costs for
petroleum wells.

MNRF If any unanticipated petroleum wells or associated works are This information has been included in the
encountered during the project, the proponent shall cease work revised ER in Section 6.1.4, Table 6-2.
immediately and contact the Ministry of Natural Resources and
Forestry's Petroleum Operations Sections (POS) to further
understand the proponent's legislative obligations under the Qil,

Gas and Salt Resources Act. The POS may be contacted at
POSRecords@ontario.ca or 519-873-4634. In the event of a spill, the
proponent shall report it to the Spills Action Centre at 416-325-
4634, 1-800-268-6060 (toll free), or 1-855-889-5775 (TTY).

MNRF A license to Collect Fish for Scientific Purposes under the Fish and License added to revised ER in Table 1-1
Wildlife Conservation Act. "Potential Permits, Approvals and

Notifications".

.

Enbridge Gas Inc.

Environmental Report — Watford Pipeline Project
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OPCC Agency

Comment/Concern

Environmental Report Review Comments— 7

Action/Response

MNRF A Wildlife Collector's Authorization under the Fish and Wildlife Authorization added to revised ER in Table 1-1
Conservation Act. "Potential Permits, Approvals and
Notifications".
MNRF Additional details are required to make a determination, but the Dillon notes that the Public Lands Act only

project may require a permit or occupational authority from MNRF

under the Public Lands Act or the Lakes and Rivers Improvement Act.

applies to Crown lands in Ontario and there are
no Crown lands in the Project footprint of the
Preferred Route.

Dillon notes that the Lakes and Rivers

Improvement Act applies "where installation of

a cable or pipeline into or on the bed of a river,

stream or lake may result in damming,

forwarding or diverting water and:

- may harmfully alter fish habitat or impede
the movement of fish or

- may cause or increase erosion."

Enbridge Gas is not planning to conduct in-
water works for the Project. All watercourse
crossings are planned to be constructed via
Horizontal Directional Drilling (HDD) and
applicable permits will be acquired from the
local Conservation Authority prior to
construction.

Ministry of the Environment,
Conservation and Parks (MECP) -
Conservation and Source
Protection Branch

The current proposed route overlaps with a Highly Vulnerable
Aquifer (HVA) (across various points) with a vulnerable score of 6
and a Significant Groundwater Recharge Area (SGRA) at various
points as well.

Information on the HVA vulnerability score and
the SGRA in the Project area has been added to
the revised ER in subsection 4.1.3.1.

MECP - Conservation and Source
Protection Branch

Proponent should document and discuss in the environmental
report how the project addresses applicable policies in the local
source protection plan. This section should then be used to inform,
and be reflected in, other sections of the report, such as the
identification of net positive/ negative effects of alternatives,
mitigation measures, evaluation of alternatives, etc.

Effects on groundwater were assessed in
Section 6.1.4, Table 6-2 of the ER and included
key mitigation measures. Additional context was
added in Section 4.1.3 of the revised ER
regarding the source water protection plan.

N
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OPCC Agency
MECP - Conservation and Source
Protection Branch

Comment/Concern
Environmental report should demonstrate how those measures
protect sources of drinking water to address the intention of the
Clean Water Act.

Environmental Report Review Comments— 8

Action/Response
Mitigation measures to minimize effects on
groundwater resources are included in Section
6.1.4 of the ER in Table 6-2. Additional
mitigation will be included in the EPP that will
be prepared prior to construction.

MECP - Conservation and Source
Protection Branch

Appendix E - Contact for OPCC MECP CSPB representative should be
listed as Jennifer McKay (705) 875-3024.

The Contact List was kept as-is to accurately
reflect Project correspondence. We have noted
this contact for future projects and going
forward on this Project.

Ministry of Agriculture, Food and
Rural Affairs (OMAFRA)

It is recommended that the project team determine if any adverse
impacts to agricultural fields or the transportation of agricultural
goods or workers may occur and how these impacts can be avoided,
minimized and/or mitigated.

Information on soil capability and the potential
siting of temporary workspace on agricultural
lands was added to subsection 4.1.1.2 of the
revised ER. A potential effect related to
agricultural soils was added to Section 6.1.2,
Table 6-1 of the ER and a potential effect
related to disruption of agricultural activities
was added to Section 6.3.4, Table 6-9 of the
revised ER. We note that potential impacts to
agricultural traffic were already considered in
Section 6.3.5 of the ER.

Technical Standards and Safety
Authority (TSSA)

TSSA doesn’t have any comments at this stage. An application needs
to be filled and submitted for the review of this project by TSSA as
part of Ontario Pipeline Coordinating Committee. Please fill
Application for Review of Pipeline Project and send it to the email
address provided on the form.

Enbridge Gas is aware of this requirement and
will submit an Application for Review of Pipeline
Project.

Ontario Energy Board (OEB) No comments provided. N/A
Ministry of Municipal Affairsand | No comments provided. N/A
Housing (MMAH) — Central

Municipal Services Office

MMAH — Eastern Municipal No comments provided. N/A
Services Office

MMAH — Northern Municipal No comments provided. N/A
Services Office

Infrastructure Ontario (10) No comments provided. N/A

N
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Environmental Report Review Comments—9

Table 2: Municipalities and Conservation Authority

Comment/Concern Action/Response
Municipality of Brooke-Alvinston | No comments provided. N/A
County of Lambton No comments provided. N/A
Township of Warwick Confirmed receipt and distribution of Environmental Report to N/A
Council and staff.
St. Clair Region Conservation No comments provided. N/A
Authority (SCRCA)

\

Enbridge Gas Inc.
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7/6/23, 2:38 PM Dillon Consulting Limited Mail - Enbridge Gas Watford Pipeline Project — Environmental Report for Review
/ Twin Creeks, RNG <twincreeksrng@dillon.ca>
DILILLON

Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Twin Creeks, RNG <twincreeksrng@dillon.ca> Thu, May 11, 2023 at 12:36 PM
To: Zora.Crnojacki@oeb.ca, Helma.Geerts@ontario.ca, karla.barboza@ontario.ca, Tony.DiFabio@ontario.ca,
ghighfield@tssa.org, keith.johnston@ontario.ca, maya.harris@ontario.ca, michael.elms@ontario.ca, bridget.schulte-
hostedde@ontario.ca, katy.potter@ontario.ca, "Source Protection Screening (MECP)"
<SourceProtectionScreening@ontario.ca>, amy.gibson@ontario.ca, cory.ostrowka@infrastructureontario.ca

Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>, Danielle Butson <Danielle.Butson@enbridge.com>,
drew.erickson@enbridge.com, RNG Twin Creeks <twincreeksrng@dillon.ca>

Good afternoon Ontario Pipeline Coordinating Committee (OPCC) members,

| am reaching out to let you know that the Environmental Report for the Enbridge Gas Watford Pipeline Project is now
available for review.

Enbridge Gas is proposing to construct a new injection station and approximately 15 to 20 km of pipeline in the
Township of Warwick and the Municipality of Brooke-Alvinston in Lambton County. The proposed pipeline, along with
other infrastructure, could enable Enbridge Gas to include more renewable natural gas into its system. If approved by
the Ontario Energy Board (OEB), construction of the Project may begin in spring 2024.

In accordance with the OEB's Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon
Pipeline and Facilities in Ontario, 7th edition (2016), Enbridge Gas is submitting the Environmental Report for the
Project for OPCC review. The report was completed in accordance with the 7th edition of the OEB Guidelines, as this
was the guidance that was in place when the Project was initiated in 2022. Enbridge Gas retained the services of
Dillon Consulting Limited, an independent environmental consultant, to complete the Environmental Report for the
proposed Project.

The redacted Environmental Report can be found at the following link using the provided credentials:
URL: https://dl.dillon.ca/index.php/login

Username: EnbridgeWatfordPipeline

Password: 84!XwpJu&43u

Please contact me if you have any questions and/or comments on the Environmental Report, or if you have any issues
accessing the file sharing site linked above.

We are requesting feedback by Thursday, June 22, 2023.
If you require any further information at this time, please do not hesitate to contact me.
Sincerely,

Alissa Lee
Environmental Assessment Project Manager

**If you do not wish to receive emails related to this Project, please let me know and you will be removed from the distribution
list. **

https://mail.google.com/mail/b/AAW10r8upGAssR7PP-in2M8fn1-sBSqrp7Xlanz0sILvxE6RyvoQ/u/0/?ik=2785f4783a&view=pt&search=all&permmsgid...  1/1
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716/23, 2:45 PM Dillon Consulting Limited Mail - Enbridge Gas Watford Pipeline Project — Environmental Report for Review

/ Twin Creeks, RNG <twincreeksrng@dillon.ca>

DILLON

CONSULTING

Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Twin Creeks, RNG <twincreeksrng@dillon.ca> Wed, Jun 7, 2023 at 3:30 PM

To: Zora.Crnojacki@oeb.ca, Helma.Geerts@ontario.ca, karla.barboza@ontario.ca, Tony.DiFabio@ontario.ca,
ghighfield@tssa.org, keith.johnston@ontario.ca, maya.harris@ontario.ca, michael.elms@ontario.ca, farrah.ali-
khan@ontario.ca, bridget.schulte-hostedde@ontario.ca, katy.potter@ontario.ca, "Source Protection Screening (MECP)"
<SourceProtectionScreening@ontario.ca>, amy.gibson@ontario.ca, cory.ostrowka@infrastructureontario.ca,
shannon.mccabe@ontario.ca, andrew.evers@ontario.ca, eanotification.swregion@ontario.ca, erick.boyd@ontario.ca,

ryu@tssa.org
Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>, Danielle Butson <Danielle.Butson@enbridge.com>,

drew.erickson@enbridge.com, heritage@ontario.ca, james.hamilton@ontario.ca
Good afternoon OPCC members,

I am sending this email as a reminder to please submit your review letter, or summary of review, for the Watford Pipeline
Project by Thursday, June 22.

A new OPCC member list was released by the OEB on May 15, after I had circulated my initial email (May 11)
requesting OPCC comments on the Environmental Report for the Watford Pipeline Project. As such, some of you may be
receiving this notification for the first time. If you require additional time to conduct your review, please let me know as
soon as possible and provide an estimated timeline for submission of your comments.

Please contact me if you have any questions or if you have any issues accessing the file sharing site linked in my original
email below.

Sincerely,

Alissa Lee
Environmental Assessment Project Manager

[Quoted text hidden]
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716/23, 4:20 PM Dillon Consulting Limited Mail - FW: File 0017746: Enbridge Gas Watford Pipeline Project — Environmental Report for Review
/ Twin Creeks, RNG <twincreeksrng@dillon.ca>
DILLON

CONSULTING

FW: File 0017746: Enbridge Gas Watford Pipeline Project — Environmental Report for

Review
3 messages

Harvey, Joseph (MCM) <Joseph.Harvey@ontario.ca> Wed, Jun 21, 2023 at 2:53 PM
To: "Lee, Alissa" <alee@dillon.ca>

Cc: Chair <opcc.chair@oeb.ca>, "Zora Crnojacki (She/Her)" <zora.crnojacki@oeb.ca>, "Twin Creeks, RNG"
<twincreeksrng@dillon.ca>, Kelsey Mills <Kelsey.Mills@enbridge.com>, Danielle Butson <Danielle.Butson@enbridge.com>,
"drew.erickson@enbridge.com" <drew.erickson@enbridge.com>, "Barboza, Karla (MCM)" <Karla.Barboza@ontario.ca>

Alissa Lee,

Please find attached our comments on the Environmental Report prepared for the above
referenced undertaking.

Please do not hesitate to contact me with any questions or concerns.

Regards,

Joseph Harvey | Heritage Planner

Citizenship, Inclusion and Heritage Division | Heritage Branch | Heritage Planning Unit
Ministry of Citizenship and Multiculturalism

613.242.3743

Joseph.Harvey@ontario.ca

From: alee@dillon.ca <alee@dillon.ca> On Behalf Of Twin Creeks, RNG

Sent: May-11-23 12:36 PM

To: Zora.Crnojacki@oeb.ca; Geerts, Helma (OMAFRA) <Helma.Geerts@ontario.ca>; Barboza, Karla (MCM)
<Karla.Barboza@ontario.ca>; Di Fabio, Tony (MTO) <Tony.DiFabio@ontario.ca>; ghighfield@tssa.org; Johnston, Keith
(He/Him) (MNRF) <Keith.Johnston@ontario.ca>; Harris, Maya (MMAH) <Maya.Harris@ontario.ca>; Elms, Michael
(MMAH) <Michael.EIms@ontario.ca>; Schulte-Hostedde, Bridget (MMAH) <Bridget.Schulte-Hostedde@ontario.ca>;
Potter, Katy (MECP) <Katy.Potter@ontario.ca>; Source Protection Screening (MECP) <SourceProtectionScreening@
ontario.ca>; Gibson, Amy (ENERGY) <Amy.Gibson@ontario.ca>; Ostrowka, Cory (I0) <Cory.Ostrowka@
infrastructureontario.ca>

Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>; Danielle Butson <Danielle.Butson@enbridge.com>;
drew.erickson@enbridge.com; RNG Twin Creeks <twincreeksrng@dillon.ca>

Subject: Enbridge Gas Watford Pipeline Project — Environmental Report for Review

CAUTION -- EXTERNAL E-MAIL - Do not click links or open attachments unless you recognize the sender.

https://mail.google.com/mail/b/AAW10r8upGAssR7PP-in2M8fn1-sBSqrp7Xlanz0sILvxE6RyvoQ/u/0/?ik=2785f4783a&view=pt&search=all&permthid=t... ~ 1/3
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716/23, 4:20 PM Dillon Consulting Limited Mail - FW: File 0017746: Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Good afternoon Ontario Pipeline Coordinating Committee (OPCC) members,

I am reaching out to let you know that the Environmental Report for the Enbridge Gas Watford Pipeline Project is now
available for review.

Enbridge Gas is proposing to construct a new injection station and approximately 15 to 20 km of pipeline in the Township
of Warwick and the Municipality of Brooke-Alvinston in Lambton County. The proposed pipeline, along with other
infrastructure, could enable Enbridge Gas to include more renewable natural gas into its system. If approved by the
Ontario Energy Board (OEB), construction of the Project may begin in spring 2024.

In accordance with the OEB's Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon
Pipeline and Facilities in Ontario, 7th edition (2016), Enbridge Gas is submitting the Environmental Report for the Project
for OPCC review. The report was completed in accordance with the 7th edition of the OEB Guidelines, as this was the
guidance that was in place when the Project was initiated in 2022. Enbridge Gas retained the services of Dillon
Consulting Limited, an independent environmental consultant, to complete the Environmental Report for the proposed
Project.

The redacted Environmental Report can be found at the following link using the provided credentials:
URL: https://dl.dillon.ca/index.php/login

Username: EnbridgeWatfordPipeline

Password: 84! XwpJu&43u

Please contact me if you have any questions and/or comments on the Environmental Report, or if you have any issues
accessing the file sharing site linked above.

We are requesting feedback by Thursday, June 22, 2023.
If you require any further information at this time, please do not hesitate to contact me.
Sincerely,

Alissa Lee
Environmental Assessment Project Manager

**If you do not wish to receive emails related to this Project, please let me know and you will be removed from the
distribution list.**

This message is directed in confidence solely to the person(s) named above and may contain privileged, confidential
or private information which is not to be disclosed. If you are not the addressee or an authorized
representative thereof, please contact the undersigned and then destroy this message.

Ce message est destiné uniquement aux personnes indiquées dans I'entéte et peut contenir une information
privilégiée, confidentielle ou privée et ne pouvant étre divulguée. Si vous n'étes pas le destinataire de ce message ou
une personne autorisée a le recevoir, veuillez communiquer avec le soussigné et ensuite détruire ce message.

ﬂ 2023-06-21_WatfordPipeline-ER-MCM-Comments.pdf
262K

Ritchie Murray <Ritchie.Murray@oeb.ca> Wed, Jun 21, 2023 at 2:59 PM
To: "Lee, Alissa" <alee@dillon.ca>

Cc: "OPCC.Chair" <OPCC.Chair@oeb.ca>, "Zora Crnojacki (She/Her)" <Zora.Crnojacki@oeb.ca>, "Harvey, Joseph (MCM)"
<Joseph.Harvey@ontario.ca>, "Twin Creeks, RNG" <twincreeksrng@dillon.ca>, Kelsey Mills <Kelsey.Mills@enbridge.com>,
Danielle Butson <Danielle.Butson@enbridge.com>, "drew.erickson@enbridge.com" <drew.erickson@enbridge.com>,
"Barboza, Karla (MCM)" <Karla.Barboza@ontario.ca>
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716/23, 4:20 PM Dillon Consulting Limited Mail - FW: File 0017746: Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Good afternoon, Alissa.

Just wanted to let you know that this email and its attached letter from MCM is considered a “Review Letter” for the
purposes of the Environmental Guidelines. In the Environmental Report that is filed with the OEB, please (a) make note of
this email and attachment in the communication log and (b) include a copy of this email and attachment from MCM.

Thank you.

~ Ritch

From: Harvey, Joseph (MCM) <Joseph.Harvey@ontario.ca>

Sent: Wednesday, June 21, 2023 2:54 PM

To: Lee, Alissa <alee@dillon.ca>

Cc: OPCC.Chair <OPCC.Chair@oeb.ca>; Zora Crnojacki (She/Her) <Zora.Crnojacki@oeb.ca>; Twin Creeks, RNG
<twincreeksrng@dillon.ca>; Kelsey Mills <Kelsey.Mills@enbridge.com>; Danielle Butson
<Danielle.Butson@enbridge.com>; drew.erickson@enbridge.com; Barboza, Karla (MCM) <Karla.Barboza@ontario.ca>
Subject: FW: File 0017746: Enbridge Gas Watford Pipeline Project — Environmental Report for Review

CAUTION EXTERNAL EMAIL: This email originated from outside of the OEB email system. Do not click links or open attachments unless you recognize the
sender and know the content is safe.

[Quoted text hidden]

Lee, Alissa <alee@dillon.ca> Wed, Jun 21, 2023 at 3:05 PM
To: Ritchie Murray <Ritchie.Murray@oeb.ca>

Cc: "OPCC.Chair" <OPCC.Chair@oeb.ca>, "Zora Crnojacki (She/Her)" <Zora.Crnojacki@oeb.ca>, "Harvey, Joseph (MCM)"
<Joseph.Harvey@ontario.ca>, "Twin Creeks, RNG" <twincreeksrng@dillon.ca>, Kelsey Mills <Kelsey.Mills@enbridge.com>,
Danielle Butson <Danielle.Butson@enbridge.com>, "drew.erickson@enbridge.com" <drew.erickson@enbridge.com>,
"Barboza, Karla (MCM)" <Karla.Barboza@ontario.ca>

Hi Ritchie,
Understood. Thank you for MCM's comments.
Best,

Alissa
[Quoted text hidden]

Alissa Lee

Associate

Dillon Consulting Limited
177 Colonnade Rd South Suite 101
Ottawa, Ontario, K2E 7J4

T - 613.745.2213 ext. 3024

M - 613.797.4375
ALee@dillon.ca
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Ministry of Citizenship Ministéere des Affaires civiques
and Multiculturalism et du Multiculturalisme

]
Heritage Planning Unit Unité de la planification relative au o nta rl o @

Heritage Branch patrimoine
Citizenship, Inclusion and Direction du patrimoine
Heritage Division Division des affaires civiques, de
5th Flr, 400 University Ave l'inclusion et du patrimoine
Tel.: 416 212-0036 Tél.: 416 212-0036
June 21, 2023 VIA EMAIL ONLY

Alissa Lee, MES,
MLIS Associate,
Project Manager
Dillon Consulting Limited

alee@dillon.ca

MCM File : 0017746

Proponent : Enbridge Gas Inc.

Project : Watford Pipeline Project — Environmental Report
Location : Township of Warwick, Municipality of Brooke-Alvinston,

Lambton County

Dear Alissa Lee:

Thank you for contacting the Ministry of Citizenship and Multiculturalism (MCM) regarding the
above-referenced project, which requires Ontario Energy Board (OEB)’'s leave to construction
under the Ontario Energy Board Act.

Please note that the OEB recently updated its guidance to assist applicants how to identify,
manage and document environmental impacts. Please see: Environmental Guidelines for the
Location, Construction, and Operation of Hydrocarbon Pipelines and Facilities in Ontario, 8th
Edition.

Project Summary

Enbridge Gas is proposing to construct a new injection station and approximately 15 to 20 km of
pipeline in the Township of Warwick and the Municipality of Brooke-Alvinston in Lambton County.
The proposed pipeline, along with other infrastructure, could enable Enbridge Gas to include more
renewable natural gas into its system. If approved by the Ontario Energy Board (OEB),
construction of the Project may begin in spring 2024.

The study is being conducted in accordance with the OEB’s Environmental Guidelines for the
Location, Construction, and Operation of Hydrocarbon Pipelines and Facilities in Ontario.


mailto:alee@dillon.ca
https://www.oeb.ca/sites/default/files/uploads/documents/regulatorycodes/2023-03/OEB-Enviromental-Guidelines-for-Hydrocarbon-Projects-8th-Edition-20230328.pdf
https://www.oeb.ca/sites/default/files/uploads/documents/regulatorycodes/2023-03/OEB-Enviromental-Guidelines-for-Hydrocarbon-Projects-8th-Edition-20230328.pdf
https://www.oeb.ca/sites/default/files/uploads/documents/regulatorycodes/2023-03/OEB-Enviromental-Guidelines-for-Hydrocarbon-Projects-8th-Edition-20230328.pdf
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MCM File 0017746 -Enbridge Gas Inc. -Watford Pipeline Project: Environmental Report MCM Letter 2

Comments
MCM has reviewed the Environmental Report prepared by Dillon Consulting Ltd., dated May,
2023 and has the following comments and observations.

e Cultural heritage resources include archaeological resources, built heritage resources,
and cultural heritage landscapes. To align the documentation with current legislation and
terminology section 4.3.7.1 should be renamed “Archaeological Resources” and section
4.3.7.2 should be renamed “Built Heritage Resources and Cultural Heritage Landscapes”.

e We recommend replacing the text included in Table 1-1 (Potential Permits, Approvals, or
Notifications) (page 8) in the fourth row under the column “Permit/Approval/Notification”
with the following:

o Archaeological assessment(s) are required for areas of archaeological potential.
Archaeological concerns have not been addressed until MCM’s letter has been
received indicating that all reports have been entered into the Ontario Public
Register of Archaeological Reports and those reports recommend that:

= the archaeological assessment of the project area is complete

= and all archaeological sites identified by the assessment are either of no
further cultural heritage value or interest (as per Section 48(3) of the
Ontario Heritage Act) or that mitigation of impacts has been accomplished
through an excavation or avoidance and protection strategy.

o A Cultural Heritage Report: Existing Conditions and Preliminary Impact
Assessment will be undertaken for the entire study area and submitted for MCM’s
review. MCM’s review letter is required prior to any ground disturbing activities.

Archaeological Resources

o A Stage 1 archaeological assessment (AA) (under Project Information Form (PIF) P1189-
0011-2022 dated March 20, 2023 was undertaken by TMHC Inc. and is included in
Appendix A. Please note that the Stage 1 AA is under review by MCM. Archaeological
concerns have not been addressed until reports have been entered into the Ontario Public
Register of Archaeological Reports where those reports recommend that:

1. the archaeological assessment of the project area is complete and

2. all archaeological sites identified by the assessment are either of no further cultural
heritage value or interest (as per Section 48(3) of the Ontario Heritage Act) or that
mitigation of impacts has been accomplished through an excavation or avoidance and
protection strategy.

e Approval authorities (such as the OEB, MECP or a municipality) typically wait to receive
the ministry’s review letter for an archaeological assessment report before issuing a
decision on the application as it can be used, for example, to document that due diligence
has been undertaken.

o We recommend revising the last paragraph of section 4.3.7.1 (Archaeology) (page 137)
to indicate that any further recommended archaeological assessment (e.g., Stage 2, 3 and
4) will be undertaken as early as possible during detailed design and prior to any ground
disturbing activities.

e Werecommend that Table 6-11 (Assessment of Potential Effects of the Project on Cultural
Heritage Resources) (pages 167) be revised. Row 1 under the column “mitigation
measures” should be replaced with the following.

o Follow the recommendations of the Stage 1 archaeological assessment, and any
recommended archaeological assessments (e.g., Stage 2, 3 and 4).

o Should previously undocumented archaeological resources be discovered, they
may be a new archaeological site and therefore subject to Section 48(1) of the
Ontario Heritage Act. The proponent or person discovering the archaeological
resources must cease alteration of the site immediately and engage a licensed
consultant archaeologist to carry out an archaeological assessment, in compliance
with Section 48(1) of the Ontario Heritage Act.
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MCM File 0017746 -Enbridge Gas Inc. -Watford Pipeline Project: Environmental Report MCM Letter 3

o The Funeral, Burial and Cremation Services Act, 2002, S.0O. 2002, c.33 requires
that any person discovering human remains must cease all activities immediately
and notify the police or coroner. If the coroner does not suspect foul play in the
disposition of the remains, in accordance with Ontario Regulation 30/11 the
coroner shall notify the Registrar, Ontario Ministry of Public and Business Service
Delivery, which administers provisions of that Act related to burial sites. In
situations where human remains are associated with archaeological resources, the
Ministry of Citizenship and Multiculturalism should also be notified (at
archaeology@ontario.ca) to ensure that the archaeological site is not subject to
unlicensed alterations which would be a contravention of the Ontario Heritage Act.

Built Heritage Resources and Cultural Heritage Landscapes

A Cultural Heritage Screening — Technical Memorandum (dated May 1, 2023, by TMHC
Inc. included in Appendix B) was undertaken for the study area. The Technical
Memorandum indicates there is potential for heritage properties within the study area,
therefore a Cultural Heritage Report: Existing Conditions and Preliminary Impact
Assessment shall be undertaken for the entire study area during the planning phase and
summarized in the Environmental Report. If it is not feasible to complete the preliminary
impact assessment prior to the finalization of the Environmental Report, then MCM
recommends that, at a minimum, the Cultural Heritage Report be completed including the
existing conditions only at this time.

We recommend revising section 4.3.7.2 (Built Heritage and Cultural Heritage Landscapes)
to include the results of the existing conditions portion of the above referenced Cultural
Heritage Report. This could be captured in the following manner:

A Cultural Heritage Report: Existing Conditions and Preliminary Impact
Assessment [date & consultant] was undertaken to identify known (previously
recognized) or potential built heritage resources and cultural heritage landscapes
(BHR/CHLSs) and assess potential impacts of the preferred alternatives. Based on
the report, it was determined that there is # known and # potential BHR/CHL within
the study area.

Community input should be sought to identify locally recognized and potential cultural
heritage resources. Sources include, but are not limited to, municipal heritage committees,
historical societies and other local heritage organizations.

Cultural heritage resources are often of critical importance to Indigenous communities.
Indigenous communities may have knowledge that can contribute to the identification of
cultural heritage resources, and we suggest that any engagement with Indigenous
communities includes a discussion about known or potential cultural heritage resources
that are of value to them.

The Cultural Heritage Report will be prepared by qualified person(s) and submitted for
review and comment to MCM, Indigenous communities and other interested groups and
organizations.


mailto:archaeology@ontario.ca
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MCM File 0017746 -Enbridge Gas Inc. -Watford Pipeline Project: Environmental Report MCM Letter 4

Thank you for consulting MCM on this project. If you have any questions or require clarification,
please do not hesitate to contact me.

Sincerely,

Joseph Harvey

Heritage Planner
joseph.harvey@Ontario.ca
Heritage Planning Unit

Copied to:  Kelsey Mills, Advisor Environment, Enbridge Gas Inc.
Danielle Butson, Enbridge Gas Inc.
Drew Erickson, Enbridge Gas Inc.
RNG Twin Creeks Project Email
Zora Crnojacki, Project Advisor, OEB
Ontario Pipeline Coordinating Committee

It is the sole responsibility of proponents to ensure that any information and documentation submitted as part of their EA report or file
is accurate. The Ministry of Citizenship and Multiculturalism makes no representation or warranty as to the completeness, accuracy
or quality of the any checklists, reports or supporting documentation submitted as part of the EA process, and in no way shall MCM
be liable for any harm, damages, costs, expenses, losses, claims or actions that may result if any checklists, reports or supporting
documents are discovered to be inaccurate, incomplete, misleading or fraudulent.

Should previously undocumented archaeological resources be discovered, they may be a new archaeological site and therefore
subject to Section 48(1) of the Ontario Heritage Act. The proponent or person discovering the archaeological resources must cease
alteration of the site immediately and engage a licensed consultant archaeologist to carry out an archaeological assessment, in
compliance with Section 48(1) of the Ontario Heritage Act.

The Funeral, Burial and Cremation Services Act, 2002, S.O. 2002, c.33 requires that any person discovering human remains must
cease all activities immediately and notify the police or coroner. If the coroner does not suspect foul play in the disposition of the
remains, in accordance with Ontario Regulation 30/11 the coroner shall notify the Registrar, Ontario Ministry of Public and Business
Service Delivery, which administers provisions of that Act related to burial sites. In situations where human remains are associated
with archaeological resources, the Ministry of Citizenship and Multiculturalism should also be notified (at archaeology@ontario.ca) to
ensure that the archaeological site is not subject to unlicensed alterations which would be a contravention of the Ontario Heritage Act.
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7/6/23, 2:38 PM Dillon Consulting Limited Mail - Enbridge Gas Watford Pipeline Project — Environmental Report for Review
/ Twin Creeks, RNG <twincreeksrng@dillon.ca>
DILILLON

Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Twin Creeks, RNG <twincreeksrng@dillon.ca> Thu, May 11, 2023 at 12:36 PM
To: Zora.Crnojacki@oeb.ca, Helma.Geerts@ontario.ca, karla.barboza@ontario.ca, Tony.DiFabio@ontario.ca,
ghighfield@tssa.org, keith.johnston@ontario.ca, maya.harris@ontario.ca, michael.elms@ontario.ca, bridget.schulte-
hostedde@ontario.ca, katy.potter@ontario.ca, "Source Protection Screening (MECP)"
<SourceProtectionScreening@ontario.ca>, amy.gibson@ontario.ca, cory.ostrowka@infrastructureontario.ca

Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>, Danielle Butson <Danielle.Butson@enbridge.com>,
drew.erickson@enbridge.com, RNG Twin Creeks <twincreeksrng@dillon.ca>

Good afternoon Ontario Pipeline Coordinating Committee (OPCC) members,

| am reaching out to let you know that the Environmental Report for the Enbridge Gas Watford Pipeline Project is now
available for review.

Enbridge Gas is proposing to construct a new injection station and approximately 15 to 20 km of pipeline in the
Township of Warwick and the Municipality of Brooke-Alvinston in Lambton County. The proposed pipeline, along with
other infrastructure, could enable Enbridge Gas to include more renewable natural gas into its system. If approved by
the Ontario Energy Board (OEB), construction of the Project may begin in spring 2024.

In accordance with the OEB's Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon
Pipeline and Facilities in Ontario, 7th edition (2016), Enbridge Gas is submitting the Environmental Report for the
Project for OPCC review. The report was completed in accordance with the 7th edition of the OEB Guidelines, as this
was the guidance that was in place when the Project was initiated in 2022. Enbridge Gas retained the services of
Dillon Consulting Limited, an independent environmental consultant, to complete the Environmental Report for the
proposed Project.

The redacted Environmental Report can be found at the following link using the provided credentials:
URL: https://dl.dillon.ca/index.php/login

Username: EnbridgeWatfordPipeline

Password: 84!XwpJu&43u

Please contact me if you have any questions and/or comments on the Environmental Report, or if you have any issues
accessing the file sharing site linked above.

We are requesting feedback by Thursday, June 22, 2023.
If you require any further information at this time, please do not hesitate to contact me.
Sincerely,

Alissa Lee
Environmental Assessment Project Manager

**If you do not wish to receive emails related to this Project, please let me know and you will be removed from the distribution
list. **

https://mail.google.com/mail/b/AAW10r8upGAssR7PP-in2M8fn1-sBSqrp7Xlanz0sILvxE6RyvoQ/u/0/?ik=2785f4783a&view=pt&search=all&permmsgid...  1/1
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716/23, 2:45 PM Dillon Consulting Limited Mail - Enbridge Gas Watford Pipeline Project — Environmental Report for Review

/ Twin Creeks, RNG <twincreeksrng@dillon.ca>

DILLON

CONSULTING

Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Twin Creeks, RNG <twincreeksrng@dillon.ca> Wed, Jun 7, 2023 at 3:30 PM

To: Zora.Crnojacki@oeb.ca, Helma.Geerts@ontario.ca, karla.barboza@ontario.ca, Tony.DiFabio@ontario.ca,
ghighfield@tssa.org, keith.johnston@ontario.ca, maya.harris@ontario.ca, michael.elms@ontario.ca, farrah.ali-
khan@ontario.ca, bridget.schulte-hostedde@ontario.ca, katy.potter@ontario.ca, "Source Protection Screening (MECP)"
<SourceProtectionScreening@ontario.ca>, amy.gibson@ontario.ca, cory.ostrowka@infrastructureontario.ca,
shannon.mccabe@ontario.ca, andrew.evers@ontario.ca, eanotification.swregion@ontario.ca, erick.boyd@ontario.ca,

ryu@tssa.org
Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>, Danielle Butson <Danielle.Butson@enbridge.com>,

drew.erickson@enbridge.com, heritage@ontario.ca, james.hamilton@ontario.ca
Good afternoon OPCC members,

I am sending this email as a reminder to please submit your review letter, or summary of review, for the Watford Pipeline
Project by Thursday, June 22.

A new OPCC member list was released by the OEB on May 15, after I had circulated my initial email (May 11)
requesting OPCC comments on the Environmental Report for the Watford Pipeline Project. As such, some of you may be
receiving this notification for the first time. If you require additional time to conduct your review, please let me know as
soon as possible and provide an estimated timeline for submission of your comments.

Please contact me if you have any questions or if you have any issues accessing the file sharing site linked in my original
email below.

Sincerely,

Alissa Lee
Environmental Assessment Project Manager

[Quoted text hidden]
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DILLON

Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Edwards, Alicia (She/Her) (MTO) <Alicia.Edwards@ontario.ca> Wed, Jun 14, 2023 at 2:24 PM
To: "twincreeksrng@dillon.ca" <twincreeksrng@dillon.ca>

Hi,

They May 11t | 2023 email to Tony Di Fabio regarding the Enbridge Gas Watford Pipeline Project
— Environmental Report for Review, has been forwarded to my attention for review and response.

Please see the attached file for comments.

Thanks,

Alicia Edwards (She/Her)
Administrative Assistant | Corridor Management Office

301 St.Paul Street, St.Catharines

From: alee@dillon.ca <alee@dillon.ca> On Behalf Of Twin Creeks, RNG

Sent: May 11, 2023 12:36 PM

To: Zora.Crnojacki@oeb.ca; Geerts, Helma (OMAFRA) <Helma.Geerts@ontario.ca>; Barboza, Karla (MCM)
<Karla.Barboza@ontario.ca>; Di Fabio, Tony (MTO) <Tony.DiFabio@ontario.ca>; ghighfield@tssa.org; Johnston, Keith
(He/Him) (MNRF) <Keith.Johnston@ontario.ca>; Harris, Maya (MMAH) <Maya.Harris@ontario.ca>; Elms, Michael
(MMAH) <Michael.EIms@ontario.ca>; Schulte-Hostedde, Bridget (MMAH) <Bridget.Schulte-Hostedde@ontario.ca>;
Potter, Katy (MECP) <Katy.Potter@ontario.ca>; Source Protection Screening (MECP) <SourceProtectionScreening@
ontario.ca>; Gibson, Amy (ENERGY) <Amy.Gibson@ontario.ca>; Ostrowka, Cory (I0) <Cory.Ostrowka@
infrastructureontario.ca>

Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>; Danielle Butson <Danielle.Butson@enbridge.com>;
drew.erickson@enbridge.com; RNG Twin Creeks <twincreeksrng@dillon.ca>

Subject: Enbridge Gas Watford Pipeline Project — Environmental Report for Review

CAUTION -- EXTERNAL E-MAIL - Do not click links or open attachments unless you recognize the sender.
[Quoted text hidden]

This message is directed in confidence solely to the person(s) named above and may contain privileged, confidential
or private information which is not to be disclosed. If you are not the addressee or an authorized
representative thereof, please contact the undersigned and then destroy this message.
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/ Twin Creeks, RNG <twincreeksrng@dillon.ca>
DILILLON
CONSULTING

Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Twin Creeks, RNG <twincreeksrng@dillon.ca> Tue, Jun 20, 2023 at 3:37 PM

To: "Edwards, Alicia (She/Her) (MTO)" <Alicia.Edwards@ontario.ca>
Hi Alicia,
Thank you for passing along the MTO's comments.

Regards,
Alissa
[Quoted text hidden]
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Ministry of Transportation Ministére des Transports
Operations Office Bureau du génie
Corridor Management Section Section de gestion des couloirs routiers
West Region Région de I'Ouest
659 Exeter Road 659, chemin Exeter u
London, Ontario N6E 1L.3 London (Ontario) N6E 1L.3 n ta r I o
Telephone: (226) 973-7021 Téléphone: (226) 973-7021
Facsimile: (519) 873-4228 Télécopieur:(519) 873-4228

March 28, 2023

Dillion Consulting Ltd

177 Colonnade Road Suite 101
Ottawa, ON K2E 7J4

Attn: Alissa Lee, Associate Project Manager, Dillon Consulting Ltd

RE: MTO Comments — Environmental Study for the Watford Pipeline Project-Enbridge Gas Inc.

The Ministry of Transportation (MTO) has completed a review of the proposed work noted in the
Notice of Change Environmental Study. The proposal has been considered in accordance with
the requirements of the Public Transportation and Highway Improvement Act (PTHIA), MTO'’s
Highway Access Management Manual (HAMM) and all related policies. The following outlines
our comments:

The route of the proposed Watford Pipeline Project Pipeline project is located outside of the
MTQO’s Permit Control Area (PCA) and therefore will not have no impact on MTO ROW. No
MTO review or permits are required for this project

Yours truly,

O’Neil K. Nembhard

Corridor Management Officer

Corridor Management Office, West Region
Cell: 548-388-2571

E-mail: o’neil.nembhard@ontario.ca
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DILILLON

Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Twin Creeks, RNG <twincreeksrng@dillon.ca> Thu, May 11, 2023 at 12:36 PM
To: Zora.Crnojacki@oeb.ca, Helma.Geerts@ontario.ca, karla.barboza@ontario.ca, Tony.DiFabio@ontario.ca,
ghighfield@tssa.org, keith.johnston@ontario.ca, maya.harris@ontario.ca, michael.elms@ontario.ca, bridget.schulte-
hostedde@ontario.ca, katy.potter@ontario.ca, "Source Protection Screening (MECP)"
<SourceProtectionScreening@ontario.ca>, amy.gibson@ontario.ca, cory.ostrowka@infrastructureontario.ca

Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>, Danielle Butson <Danielle.Butson@enbridge.com>,
drew.erickson@enbridge.com, RNG Twin Creeks <twincreeksrng@dillon.ca>

Good afternoon Ontario Pipeline Coordinating Committee (OPCC) members,

| am reaching out to let you know that the Environmental Report for the Enbridge Gas Watford Pipeline Project is now
available for review.

Enbridge Gas is proposing to construct a new injection station and approximately 15 to 20 km of pipeline in the
Township of Warwick and the Municipality of Brooke-Alvinston in Lambton County. The proposed pipeline, along with
other infrastructure, could enable Enbridge Gas to include more renewable natural gas into its system. If approved by
the Ontario Energy Board (OEB), construction of the Project may begin in spring 2024.

In accordance with the OEB's Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon
Pipeline and Facilities in Ontario, 7th edition (2016), Enbridge Gas is submitting the Environmental Report for the
Project for OPCC review. The report was completed in accordance with the 7th edition of the OEB Guidelines, as this
was the guidance that was in place when the Project was initiated in 2022. Enbridge Gas retained the services of
Dillon Consulting Limited, an independent environmental consultant, to complete the Environmental Report for the
proposed Project.

The redacted Environmental Report can be found at the following link using the provided credentials:
URL: https://dl.dillon.ca/index.php/login

Username: EnbridgeWatfordPipeline

Password: 84!XwpJu&43u

Please contact me if you have any questions and/or comments on the Environmental Report, or if you have any issues
accessing the file sharing site linked above.

We are requesting feedback by Thursday, June 22, 2023.
If you require any further information at this time, please do not hesitate to contact me.
Sincerely,

Alissa Lee
Environmental Assessment Project Manager

**If you do not wish to receive emails related to this Project, please let me know and you will be removed from the distribution
list. **
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/ Twin Creeks, RNG <twincreeksrng@dillon.ca>

DILLON

CONSULTING

Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Twin Creeks, RNG <twincreeksrng@dillon.ca> Wed, Jun 7, 2023 at 3:30 PM

To: Zora.Crnojacki@oeb.ca, Helma.Geerts@ontario.ca, karla.barboza@ontario.ca, Tony.DiFabio@ontario.ca,
ghighfield@tssa.org, keith.johnston@ontario.ca, maya.harris@ontario.ca, michael.elms@ontario.ca, farrah.ali-
khan@ontario.ca, bridget.schulte-hostedde@ontario.ca, katy.potter@ontario.ca, "Source Protection Screening (MECP)"
<SourceProtectionScreening@ontario.ca>, amy.gibson@ontario.ca, cory.ostrowka@infrastructureontario.ca,
shannon.mccabe@ontario.ca, andrew.evers@ontario.ca, eanotification.swregion@ontario.ca, erick.boyd@ontario.ca,

ryu@tssa.org
Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>, Danielle Butson <Danielle.Butson@enbridge.com>,

drew.erickson@enbridge.com, heritage@ontario.ca, james.hamilton@ontario.ca
Good afternoon OPCC members,

I am sending this email as a reminder to please submit your review letter, or summary of review, for the Watford Pipeline
Project by Thursday, June 22.

A new OPCC member list was released by the OEB on May 15, after I had circulated my initial email (May 11)
requesting OPCC comments on the Environmental Report for the Watford Pipeline Project. As such, some of you may be
receiving this notification for the first time. If you require additional time to conduct your review, please let me know as
soon as possible and provide an estimated timeline for submission of your comments.

Please contact me if you have any questions or if you have any issues accessing the file sharing site linked in my original
email below.

Sincerely,

Alissa Lee
Environmental Assessment Project Manager

[Quoted text hidden]
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DILLON

CONSULTING

Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Lee, Alissa <alee@dillon.ca> Tue, Jun 20, 2023 at 3:35 PM

To: "Brown, Gillian (ENERGY)" <Gillian.Brown2@ontario.ca>

Cc: "Gibson, Amy (ENERGY)" <Amy.Gibson@ontario.ca>, "Ali-Khan, Farrah (ENERGY)" <Farrah.Ali-Khan@ontario.ca>,
RNG Twin Creeks <twincreeksrng@dillon.ca>, Kelsey Mills <Kelsey.Mills@enbridge.com>, Drew Erickson
<drew.erickson@enbridge.com>, Danielle Butson <Danielle.Butson@enbridge.com>

Hi Gillian,

Thank you for your response on behalf of the Ministry of Energy.

Best,

Alissa

On Tue, Jun 20, 2023 at 1:21 PM Brown, Gillian (ENERGY) <Gillian.Brown2@ontario.ca> wrote:

Good afternoon,

The Ministry of Energy’s Indigenous Energy Policy unit has completed its review of the section(s) that pertain to
Indigenous Consultation in the draft Environmental Report provided by Enbridge Gas Inc. for its Watford Pipeline
Project, located in the township of Warwick and municipality of Brooke-Alvinston.

The ministry has a few questions about specific interests and concerns raised by Indigenous communities, and will
raise these questions with Enbridge directly at a standing monthly meeting series.

Please let me know if you have any questions.

Kind regards,

Gillian

Gillian Brown
Senior Advisor
Indigenous Energy Policy

Ministry of Energy

From: alee@dillon.ca <alee@dillon.ca> On Behalf Of Twin Creeks, RNG
Sent: Wednesday, June 7, 2023 3:30 PM
To: Zora.Crnojacki@oeb.ca; Geerts, Helma (OMAFRA) <Helma.Geerts@ontario.ca>; Barboza, Karla (MCM)
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<Karla.Barboza@ontario.ca>; Di Fabio, Tony (MTO) <Tony.DiFabio@ontario.ca>; ghighfield@tssa.org; Johnston, Keith
(He/Him) (MNRF) <Keith.Johnston@ontario.ca>; Harris, Maya (MMAH) <Maya.Harris@ontario.ca>; Elms, Michael
(MMAH) <Michael.EIms@ontario.ca>; Ali-Khan, Farrah (ENERGY) <Farrah.Ali-Khan@ontario.ca>; Schulte-Hostedde,
Bridget (MMAH) <Bridget.Schulte-Hostedde@ontario.ca>; Potter, Katy (MECP) <Katy.Potter@ontario.ca>; Source
Protection Screening (MECP) <SourceProtectionScreening@ontario.ca>; Gibson, Amy (ENERGY)
<Amy.Gibson@ontario.ca>; Ostrowka, Cory (10) <Cory.Ostrowka@infrastructureontario.ca>; McCabe, Shannon
(She/Her) (ENERGY) <Shannon.McCabe@ontario.ca>; Evers, Andrew (MECP) <Andrew.Evers@ontario.ca>; EA
Notices to SWRegion (MECP) <eanotification.swregion@ontario.ca>; Boyd, Erick (MMAH) <Erick.Boyd@ontario.ca>;
ryu@tssa.org

Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>; Danielle Butson <Danielle.Butson@enbridge.com>;
drew.erickson@enbridge.com; Heritage (MCM) <Heritage@ontario.ca>; Hamilton, James (MCM)
<James.Hamilton@ontario.ca>

Subject: Re: Enbridge Gas Watford Pipeline Project — Environmental Report for Review

CAUTION -- EXTERNAL E-MAIL - Do not click links or open attachments unless you recognize the sender.
Good afternoon OPCC members,

[Quoted text hidden]
[Quoted text hidden]

This message is directed in confidence solely to the person(s) named above and may contain privileged, confidential
or private information which is not to be disclosed. If you are not the addressee or an authorized
representative thereof, please contact the undersigned and then destroy this message.

Ce message est destiné uniquement aux personnes indiquées dans I'entéte et peut contenir une information
privilégiée, confidentielle ou privée et ne pouvant étre divulguée. Si vous n'étes pas le destinataire de ce message
ou une personne autorisée a le recevoir, veuillez communiquer avec le soussigné et ensuite détruire ce message.

[Quoted text hidden]
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Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Twin Creeks, RNG <twincreeksrng@dillon.ca> Thu, May 11, 2023 at 12:36 PM
To: Zora.Crnojacki@oeb.ca, Helma.Geerts@ontario.ca, karla.barboza@ontario.ca, Tony.DiFabio@ontario.ca,
ghighfield@tssa.org, keith.johnston@ontario.ca, maya.harris@ontario.ca, michael.elms@ontario.ca, bridget.schulte-
hostedde@ontario.ca, katy.potter@ontario.ca, "Source Protection Screening (MECP)"
<SourceProtectionScreening@ontario.ca>, amy.gibson@ontario.ca, cory.ostrowka@infrastructureontario.ca

Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>, Danielle Butson <Danielle.Butson@enbridge.com>,
drew.erickson@enbridge.com, RNG Twin Creeks <twincreeksrng@dillon.ca>

Good afternoon Ontario Pipeline Coordinating Committee (OPCC) members,

| am reaching out to let you know that the Environmental Report for the Enbridge Gas Watford Pipeline Project is now
available for review.

Enbridge Gas is proposing to construct a new injection station and approximately 15 to 20 km of pipeline in the
Township of Warwick and the Municipality of Brooke-Alvinston in Lambton County. The proposed pipeline, along with
other infrastructure, could enable Enbridge Gas to include more renewable natural gas into its system. If approved by
the Ontario Energy Board (OEB), construction of the Project may begin in spring 2024.

In accordance with the OEB's Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon
Pipeline and Facilities in Ontario, 7th edition (2016), Enbridge Gas is submitting the Environmental Report for the
Project for OPCC review. The report was completed in accordance with the 7th edition of the OEB Guidelines, as this
was the guidance that was in place when the Project was initiated in 2022. Enbridge Gas retained the services of
Dillon Consulting Limited, an independent environmental consultant, to complete the Environmental Report for the
proposed Project.

The redacted Environmental Report can be found at the following link using the provided credentials:
URL: https://dl.dillon.ca/index.php/login

Username: EnbridgeWatfordPipeline

Password: 84!XwpJu&43u

Please contact me if you have any questions and/or comments on the Environmental Report, or if you have any issues
accessing the file sharing site linked above.

We are requesting feedback by Thursday, June 22, 2023.
If you require any further information at this time, please do not hesitate to contact me.
Sincerely,

Alissa Lee
Environmental Assessment Project Manager

**If you do not wish to receive emails related to this Project, please let me know and you will be removed from the distribution
list. **
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CONSULTING

Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Twin Creeks, RNG <twincreeksrng@dillon.ca> Wed, Jun 7, 2023 at 3:30 PM

To: Zora.Crnojacki@oeb.ca, Helma.Geerts@ontario.ca, karla.barboza@ontario.ca, Tony.DiFabio@ontario.ca,
ghighfield@tssa.org, keith.johnston@ontario.ca, maya.harris@ontario.ca, michael.elms@ontario.ca, farrah.ali-
khan@ontario.ca, bridget.schulte-hostedde@ontario.ca, katy.potter@ontario.ca, "Source Protection Screening (MECP)"
<SourceProtectionScreening@ontario.ca>, amy.gibson@ontario.ca, cory.ostrowka@infrastructureontario.ca,
shannon.mccabe@ontario.ca, andrew.evers@ontario.ca, eanotification.swregion@ontario.ca, erick.boyd@ontario.ca,

ryu@tssa.org
Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>, Danielle Butson <Danielle.Butson@enbridge.com>,

drew.erickson@enbridge.com, heritage@ontario.ca, james.hamilton@ontario.ca
Good afternoon OPCC members,

I am sending this email as a reminder to please submit your review letter, or summary of review, for the Watford Pipeline
Project by Thursday, June 22.

A new OPCC member list was released by the OEB on May 15, after I had circulated my initial email (May 11)
requesting OPCC comments on the Environmental Report for the Watford Pipeline Project. As such, some of you may be
receiving this notification for the first time. If you require additional time to conduct your review, please let me know as
soon as possible and provide an estimated timeline for submission of your comments.

Please contact me if you have any questions or if you have any issues accessing the file sharing site linked in my original
email below.

Sincerely,

Alissa Lee
Environmental Assessment Project Manager

[Quoted text hidden]
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Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Lee, Alissa <alee@dillon.ca> Thu, Jun 22, 2023 at 10:01 AM
To: "Cook, Karen (She/Her) (MNRF)" <Karen.Cook2@ontario.ca>

Cc: RNG Twin Creeks <twincreeksrng@dillon.ca>, Kelsey Mills <Kelsey.Mills@enbridge.com>, Drew Erickson
<drew.erickson@enbridge.com>

Hi Karen,

Thank you for MNRF's comments. We will update the ER to include consideration of petroleum wells, as per your
suggestions.

Best,
Alissa
On Thu, Jun 22, 2023 at 8:58 AM Cook, Karen (She/Her) (MNRF) <Karen.Cook2@ontario.ca> wrote:

Good morning Alissa,

| hope you are well.

Thank you for sharing the Enbridge Gas Watford Pipeline Project — Environmental Report with the Ministry of Natural
Resources and Forestry (MNRF).

MNREF offers the following comments:

Petroleum Wells

* Given the route passes in the vicinity of a number of petroleum wells, the proponent should consider proximity to
petroleum wells and associated infrastructure with respect to the proposed pipeline as the report has done with
water wells.

« Any oil, gas or salt wells in your project area are regulated by the Oil, Gas and Salt Resources Act, and the
supporting regulations and operating standards.

« To support in determining the presence of petroleum wells within the proposed project area, basic mapping
information can be found through the GeoHubportal or the Ontario Oil, Gas and Salt Resources Library
(www.ogsrlibrary.com). Please reference the ‘Definitions and Terminology Guide’ listed in the publications
section on the library website to better understand the well and resource information available.

e The Ontario Petroleum Institute(OPI) is an industry association that can assist with retaining the services of a
consultant who can provide information about the potential resources located below the property. They can also
provide advice about the application process and estimates of drilling and maintenance costs for petroleum
wells.

« If any unanticipated petroleum wells or associated works are encountered during the project, the proponent shall
cease work immediately and contact the Ministry of Natural Resources and Forestry’s Petroleum Operations
Section (POS) to further understand the proponent’s legislative obligations under the Oil, Gas and Salt
Resources Act. The POS may be contacted at POSRecords@ontario.caor 519-873-4634. In the event of a spill,
the proponent shall report it to the Spills Action Centre at 416-325-3000, 1-800-268-6060 (toll free), or 1-855-
889-5775 (TTY).
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Fish and Wildlife Conservation Act

Please note, the project will likely require:

¢ AlLicence to Collect Fish for Scientific Purposes under the Fish and Wildlife Conservation Act.
+ A Wildlife Collector’s Authorization under the Fish and Wildlife Conservation Act.

Public Lands Act & Lakes and Rivers Improvement Act

Additional details are required to make a determination, but the project may required a permit or occupational authority
from MNRF under the Public Lands Act or the Lakes and Rivers Improvement Act.

¢ For more information about the Public Lands Act: https://www.ontario.ca/page/crown-land-work-permits
+ For more information about the Lakes and Rivers Improvement Act. https://www.ontario.ca/page/lakes-and-
rivers-improvement-act-administrative-guide

Please let me know if you have any questions.

Thank you,

Karen Cook

Regional Planner

Ministry of Natural Resources and Forestry (MNRF)
(705) 772 3096

Karen.cook2@ontario.ca

From: alee@dillon.ca <alee@dillon.ca> On Behalf Of Twin Creeks, RNG

Sent: May 11, 2023 12:36 PM

To: Zora.Crnojacki@oeb.ca; Geerts, Helma (OMAFRA) <Helma.Geerts@ontario.ca>; Barboza, Karla (MCM)
<Karla.Barboza@ontario.ca>; Di Fabio, Tony (MTO) <Tony.DiFabio@ontario.ca>; ghighfield@tssa.org; Johnston, Keith
(He/Him) (MNRF) <Keith.Johnston@ontario.ca>; Harris, Maya (MMAH) <Maya.Harris@ontario.ca>; ElIms, Michael
(MMAH) <Michael.EIms@ontario.ca>; Schulte-Hostedde, Bridget (MMAH) <Bridget.Schulte-Hostedde@ontario.ca>;
Potter, Katy (MECP) <Katy.Potter@ontario.ca>; Source Protection Screening (MECP) <SourceProtectionScreening@
ontario.ca>; Gibson, Amy (ENERGY) <Amy.Gibson@ontario.ca>; Ostrowka, Cory (I0) <Cory.Ostrowka@
infrastructureontario.ca>

Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>; Danielle Butson <Danielle.Butson@enbridge.com>;
drew.erickson@enbridge.com; RNG Twin Creeks <twincreeksrng@dillon.ca>

Subject: Enbridge Gas Watford Pipeline Project — Environmental Report for Review

CAUTION -- EXTERNAL E-MAIL - Do not click links or open attachments unless you recognize the sender.
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Good afternoon Ontario Pipeline Coordinating Committee (OPCC) members,

[Quoted text hidden]

This message is directed in confidence solely to the person(s) named above and may contain privileged, confidential
or private information which is not to be disclosed. If you are not the addressee or an authorized
representative thereof, please contact the undersigned and then destroy this message.

Ce message est destiné uniquement aux personnes indiquées dans I'entéte et peut contenir une information
privilégiée, confidentielle ou privée et ne pouvant étre divulguée. Si vous n'étes pas le destinataire de ce message
ou une personne autorisée a le recevoir, veuillez communiquer avec le soussigné et ensuite détruire ce message.

[Quoted text hidden]
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Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Twin Creeks, RNG <twincreeksrng@dillon.ca> Thu, May 11, 2023 at 12:36 PM
To: Zora.Crnojacki@oeb.ca, Helma.Geerts@ontario.ca, karla.barboza@ontario.ca, Tony.DiFabio@ontario.ca,
ghighfield@tssa.org, keith.johnston@ontario.ca, maya.harris@ontario.ca, michael.elms@ontario.ca, bridget.schulte-
hostedde@ontario.ca, katy.potter@ontario.ca, "Source Protection Screening (MECP)"
<SourceProtectionScreening@ontario.ca>, amy.gibson@ontario.ca, cory.ostrowka@infrastructureontario.ca

Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>, Danielle Butson <Danielle.Butson@enbridge.com>,
drew.erickson@enbridge.com, RNG Twin Creeks <twincreeksrng@dillon.ca>

Good afternoon Ontario Pipeline Coordinating Committee (OPCC) members,

| am reaching out to let you know that the Environmental Report for the Enbridge Gas Watford Pipeline Project is now
available for review.

Enbridge Gas is proposing to construct a new injection station and approximately 15 to 20 km of pipeline in the
Township of Warwick and the Municipality of Brooke-Alvinston in Lambton County. The proposed pipeline, along with
other infrastructure, could enable Enbridge Gas to include more renewable natural gas into its system. If approved by
the Ontario Energy Board (OEB), construction of the Project may begin in spring 2024.

In accordance with the OEB's Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon
Pipeline and Facilities in Ontario, 7th edition (2016), Enbridge Gas is submitting the Environmental Report for the
Project for OPCC review. The report was completed in accordance with the 7th edition of the OEB Guidelines, as this
was the guidance that was in place when the Project was initiated in 2022. Enbridge Gas retained the services of
Dillon Consulting Limited, an independent environmental consultant, to complete the Environmental Report for the
proposed Project.

The redacted Environmental Report can be found at the following link using the provided credentials:
URL: https://dl.dillon.ca/index.php/login

Username: EnbridgeWatfordPipeline

Password: 84!XwpJu&43u

Please contact me if you have any questions and/or comments on the Environmental Report, or if you have any issues
accessing the file sharing site linked above.

We are requesting feedback by Thursday, June 22, 2023.
If you require any further information at this time, please do not hesitate to contact me.
Sincerely,

Alissa Lee
Environmental Assessment Project Manager

**If you do not wish to receive emails related to this Project, please let me know and you will be removed from the distribution
list. **
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DILLON
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Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Twin Creeks, RNG <twincreeksrng@dillon.ca> Wed, Jun 7, 2023 at 3:30 PM

To: Zora.Crnojacki@oeb.ca, Helma.Geerts@ontario.ca, karla.barboza@ontario.ca, Tony.DiFabio@ontario.ca,
ghighfield@tssa.org, keith.johnston@ontario.ca, maya.harris@ontario.ca, michael.elms@ontario.ca, farrah.ali-
khan@ontario.ca, bridget.schulte-hostedde@ontario.ca, katy.potter@ontario.ca, "Source Protection Screening (MECP)"
<SourceProtectionScreening@ontario.ca>, amy.gibson@ontario.ca, cory.ostrowka@infrastructureontario.ca,
shannon.mccabe@ontario.ca, andrew.evers@ontario.ca, eanotification.swregion@ontario.ca, erick.boyd@ontario.ca,

ryu@tssa.org
Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>, Danielle Butson <Danielle.Butson@enbridge.com>,

drew.erickson@enbridge.com, heritage@ontario.ca, james.hamilton@ontario.ca
Good afternoon OPCC members,

I am sending this email as a reminder to please submit your review letter, or summary of review, for the Watford Pipeline
Project by Thursday, June 22.

A new OPCC member list was released by the OEB on May 15, after I had circulated my initial email (May 11)
requesting OPCC comments on the Environmental Report for the Watford Pipeline Project. As such, some of you may be
receiving this notification for the first time. If you require additional time to conduct your review, please let me know as
soon as possible and provide an estimated timeline for submission of your comments.

Please contact me if you have any questions or if you have any issues accessing the file sharing site linked in my original
email below.

Sincerely,

Alissa Lee
Environmental Assessment Project Manager

[Quoted text hidden]
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716/23, 3:47 PM Dillon Consulting Limited Mail - Enbridge Gas Watford Pipeline Project — Environmental Report for Review
/ Twin Creeks, RNG <twincreeksrng@dillon.ca>
DILLON

CONSULTING

Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Lee, Alissa <alee@dillon.ca> Wed, Jun 28, 2023 at 11:35 AM
To: RNG Twin Creeks <twincreeksrng@dillon.ca>

—————————— Forwarded message ---------

From: Source Protection Screening (MECP) <SourceProtectionScreening@ontario.ca>
Date: Fri, Jun 16, 2023 at 2:17 PM

Subject: Re: Enbridge Gas Watford Pipeline Project — Environmental Report for Review
To: alee@dillon.ca <alee@dillon.ca>

Cc: McKay, Jennifer (MECP) <Jennifer.McKay@ontario.ca>

Hello Alissa,

Thank you for the opportunity to review the Environmental Report for the Watford natural gas
pipeline project.

| have attached a memo with comments from the Conservation and Source Protection Branch of
MECP.

Please advise if you require anything further.

Thank you kindly,
Laura

Laura Collings (she/her)
Program Analyst, Conservation and Source Protection Branch
Ministry of Environment, Conservation and Parks

(249) 733-1157

As per the accessible customer service policy, please contact me if you wish to provide feedback, require
accommodations, communication supports or an alternate format.

From: alee@dillon.ca <alee@dillon.ca> On Behalf Of Twin Creeks, RNG
Sent: June 7, 2023 3:30 PM
To: Zora.Crnojacki@oeb.ca; Geerts, Helma (OMAFRA) <Helma.Geerts@ontario.ca>; Barboza, Karla (MCM)

https://mail.google.com/mail/b/AAW10r8upGAssR7PP-in2M8fn1-sBSqrp7Xlanz0sILvXE6RyvoQ/u/0/?ik=2785f4783a&view=pt&search=all&permmsgid...  1/2
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<Karla.Barboza@ontario.ca>; Di Fabio, Tony (MTO) <Tony.DiFabio@ontario.ca>; ghighfield@tssa.org; Johnston, Keith
(He/Him) (MNRF) <Keith.Johnston@ontario.ca>; Harris, Maya (MMAH) <Maya.Harris@ontario.ca>; Elms, Michael
(MMAH) <Michael.EIms@ontario.ca>; Ali-Khan, Farrah (ENERGY) <Farrah.Ali-Khan@ontario.ca>; Schulte-Hostedde,
Bridget (MMAH) <Bridget.Schulte-Hostedde@ontario.ca>; Potter, Katy (MECP) <Katy.Potter@ontario.ca>; Source
Protection Screening (MECP) <SourceProtectionScreening@ontario.ca>; Gibson, Amy (ENERGY)
<Amy.Gibson@ontario.ca>; Ostrowka, Cory (10) <Cory.Ostrowka@infrastructureontario.ca>; McCabe, Shannon
(She/Her) (ENERGY) <Shannon.McCabe@ontario.ca>; Evers, Andrew (MECP) <Andrew.Evers@ontario.ca>; EA Notices
to SWRegion (MECP) <eanotification.swregion@ontario.ca>; Boyd, Erick (MMAH) <Erick.Boyd@ontario.ca>;
ryu@tssa.org

Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>; Danielle Butson <Danielle.Butson@enbridge.com>;
drew.erickson@enbridge.com; Heritage (MCM) <Heritage@ontario.ca>; Hamilton, James (MCM)
<James.Hamilton@ontario.ca>

Subject: Re: Enbridge Gas Watford Pipeline Project — Environmental Report for Review

CAUTION -- EXTERNAL E-MAIL - Do not click links or open attachments unless you recognize the sender.
Good afternoon OPCC members,

[Quoted text hidden]
[Quoted text hidden]

This message is directed in confidence solely to the person(s) named above and may contain privileged, confidential
or private information which is not to be disclosed. If you are not the addressee or an authorized
representative thereof, please contact the undersigned and then destroy this message.

Ce message est destiné uniquement aux personnes indiquées dans I'entéte et peut contenir une information
privilégiée, confidentielle ou privée et ne pouvant étre divulguée. Si vous n'étes pas le destinataire de ce message ou
une personne autorisée a le recevoir, veuillez communiquer avec le soussigné et ensuite détruire ce message.

[Quoted text hidden]

@ Watford_Natural Gas_CSPB Comments_June 16 2023.docx
38K
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Ministry of the Environment, Ministére de I’Environnement, de la
Conservation and Parks Protection de la nature et des Parcs

. Direction de la protection de la nature et
Conservation and Source des sources u
Protection Branch o n ta r I o
oz
14" Floor 14° etage

40 St. Clair Ave. West 40, avenue St. Clair Ouest

Toronto ON M4V 1M2 Toronto (Ontario) M4V 1M2

Notification through the Ontario Pipeline Coordinating Committee

Conservation and Source Protection Branch (CSPB) has received the Environmental
Report for the Watford natural gas pipeline project in Watford (Lambton County).
Natural gas pipelines are not identified as a threat to drinking water sources under the
Clean Water Act, 2006. However, as acknowledged in the May 2023 Environmental
Report provided for review, certain activities accompanying the construction of pipelines
may pose a risk to sources of drinking water. CSPB offers the following information for
your consideration as you proceed.

The Clean Water Act, 2006 (CWA) aims to protect existing and future sources of
drinking water. To achieve this, several types of vulnerable areas are delineated around
surface water intakes and wellheads for every drinking water system located in a source
protection area and included in the Local Source Protection Plans. These vulnerable
areas are Wellhead Protection Areas (WHPAS), and surface water Intake Protection
Zones (IPZs), and Highly Vulnerable Aquifers (HVAS). In addition, event-based
modelling areas (EBAs) and Issues Contributing Areas (ICAs) may also occur,
overlapping with one of the four above-named vulnerable areas. As evidenced by the
report, the Source Protection Information Atlas can continue to be consulted to identify
whether the project would be occurring within a drinking water source protection area,
and whether it intersects with a vulnerable area. In this project proposal, the current
proposed route does overlap with a Highly Vulnerable Aquifer (across various points, as
mentioned in the report) with a vulnerability score of 6 and a Significant Groundwater
Recharge Area at various points as well.

As noted in the Environmental Report, natural gas pipeline projects may include
activities during the construction or maintenance phases that, if located in a vulnerable
area, may pose a risk to sources of drinking. Where an activity poses a risk to drinking
water, policies in the local source protection plan may impact how or where that activity
is undertaken. For example, the handling and storage of fuel, stormwater management
or infiltration facilities, and the relocation of sanitary sewage pipes, handling and storage
of DNAPLSs, etc. may pose a risk to drinking water sources. Policies may prohibit certain
activities, or they may require risk management measures for these activities. As has
already been done, you can contact the Source Protection Project Manager from the
Thames — Sydenham Source Protection Region for more information about applicable
source protection plans and assistance in identifying all applicable policies and their
requirements.


https://www.ontario.ca/page/source-protection#section-3
https://www.lioapplications.lrc.gov.on.ca/SourceWaterProtection/index.html?viewer=SourceWaterProtection.SWPViewer&locale=en-CA
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Where an activity related to the construction or maintenance phase of the natural gas
pipeline is identified to potentially pose a risk (significant, moderate, or low) to drinking
water, the proponent should document and discuss in the environmental report how the
project addresses applicable policies in the local source protection plan. This section
should then be used to inform, and be reflected in, other sections of the report, such as
the identification of net positive/negative effects of alternatives, mitigation measures,
evaluation of alternatives, etc. Environmental reports should also demonstrate how
these measures protect sources of drinking water to address the intent of the CWA.

It is important to note that in Appendix E, the contact you should have listed for the
Ontario Pipeline Coordinating Committee under MECP for the Conservation and Source
Protection Branch is Jennifer McKay. The phone number should be corrected to (705)
875-3024.

Thank you for considering the Conservation and Source Protection Branch’s comments.
If you have any questions or concerns about the above information, please do not
hesitate to contact us.

Kind regards,

Laura Collings

Program Analyst, Conservation and Source Protection Branch
Ministry of Environment Conservation and Parks
SourceProtectionScreening@ontario.ca


mailto:SourceProtectionScreening@ontario.ca
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7/6/23, 2:38 PM Dillon Consulting Limited Mail - Enbridge Gas Watford Pipeline Project — Environmental Report for Review
/ Twin Creeks, RNG <twincreeksrng@dillon.ca>
DILILLON

Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Twin Creeks, RNG <twincreeksrng@dillon.ca> Thu, May 11, 2023 at 12:36 PM
To: Zora.Crnojacki@oeb.ca, Helma.Geerts@ontario.ca, karla.barboza@ontario.ca, Tony.DiFabio@ontario.ca,
ghighfield@tssa.org, keith.johnston@ontario.ca, maya.harris@ontario.ca, michael.elms@ontario.ca, bridget.schulte-
hostedde@ontario.ca, katy.potter@ontario.ca, "Source Protection Screening (MECP)"
<SourceProtectionScreening@ontario.ca>, amy.gibson@ontario.ca, cory.ostrowka@infrastructureontario.ca

Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>, Danielle Butson <Danielle.Butson@enbridge.com>,
drew.erickson@enbridge.com, RNG Twin Creeks <twincreeksrng@dillon.ca>

Good afternoon Ontario Pipeline Coordinating Committee (OPCC) members,

| am reaching out to let you know that the Environmental Report for the Enbridge Gas Watford Pipeline Project is now
available for review.

Enbridge Gas is proposing to construct a new injection station and approximately 15 to 20 km of pipeline in the
Township of Warwick and the Municipality of Brooke-Alvinston in Lambton County. The proposed pipeline, along with
other infrastructure, could enable Enbridge Gas to include more renewable natural gas into its system. If approved by
the Ontario Energy Board (OEB), construction of the Project may begin in spring 2024.

In accordance with the OEB's Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon
Pipeline and Facilities in Ontario, 7th edition (2016), Enbridge Gas is submitting the Environmental Report for the
Project for OPCC review. The report was completed in accordance with the 7th edition of the OEB Guidelines, as this
was the guidance that was in place when the Project was initiated in 2022. Enbridge Gas retained the services of
Dillon Consulting Limited, an independent environmental consultant, to complete the Environmental Report for the
proposed Project.

The redacted Environmental Report can be found at the following link using the provided credentials:
URL: https://dl.dillon.ca/index.php/login

Username: EnbridgeWatfordPipeline

Password: 84!XwpJu&43u

Please contact me if you have any questions and/or comments on the Environmental Report, or if you have any issues
accessing the file sharing site linked above.

We are requesting feedback by Thursday, June 22, 2023.
If you require any further information at this time, please do not hesitate to contact me.
Sincerely,

Alissa Lee
Environmental Assessment Project Manager

**If you do not wish to receive emails related to this Project, please let me know and you will be removed from the distribution
list. **
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/ Twin Creeks, RNG <twincreeksrng@dillon.ca>

DILLON

CONSULTING

Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Twin Creeks, RNG <twincreeksrng@dillon.ca> Wed, Jun 7, 2023 at 3:30 PM

To: Zora.Crnojacki@oeb.ca, Helma.Geerts@ontario.ca, karla.barboza@ontario.ca, Tony.DiFabio@ontario.ca,
ghighfield@tssa.org, keith.johnston@ontario.ca, maya.harris@ontario.ca, michael.elms@ontario.ca, farrah.ali-
khan@ontario.ca, bridget.schulte-hostedde@ontario.ca, katy.potter@ontario.ca, "Source Protection Screening (MECP)"
<SourceProtectionScreening@ontario.ca>, amy.gibson@ontario.ca, cory.ostrowka@infrastructureontario.ca,
shannon.mccabe@ontario.ca, andrew.evers@ontario.ca, eanotification.swregion@ontario.ca, erick.boyd@ontario.ca,

ryu@tssa.org
Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>, Danielle Butson <Danielle.Butson@enbridge.com>,

drew.erickson@enbridge.com, heritage@ontario.ca, james.hamilton@ontario.ca
Good afternoon OPCC members,

I am sending this email as a reminder to please submit your review letter, or summary of review, for the Watford Pipeline
Project by Thursday, June 22.

A new OPCC member list was released by the OEB on May 15, after I had circulated my initial email (May 11)
requesting OPCC comments on the Environmental Report for the Watford Pipeline Project. As such, some of you may be
receiving this notification for the first time. If you require additional time to conduct your review, please let me know as
soon as possible and provide an estimated timeline for submission of your comments.

Please contact me if you have any questions or if you have any issues accessing the file sharing site linked in my original
email below.

Sincerely,

Alissa Lee
Environmental Assessment Project Manager

[Quoted text hidden]
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/ Twin Creeks, RNG <twincreeksrng@dillon.ca>

DILLON

CONSULTING

Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Lee, Alissa <alee@dillon.ca> Mon, Jun 19, 2023 at 2:33 PM

To: "Mott, Ken (OMAFRA)" <Ken.Mott@ontario.ca>
Cc: RNG Twin Creeks <twincreeksrng@dillon.ca>, Kelsey Mills <Kelsey.Mills@enbridge.com>, Drew Erickson
<drew.erickson@enbridge.com>

Hi Ken,

Thanks for reaching out and letting me know. That is no problem at all. We will look forward to receiving your comments
on June 29.

Best,

Alissa

On Mon, Jun 19, 2023 at 9:23 AM Mott, Ken (OMAFRA) <Ken.Mott@ontario.ca> wrote:
Hi Alissa,

OMAFRA would like to request one additional week to review this application until June 29.

Please let me know if this is a concern.

Thanks
Ken Mott

Ken Mott

Rural Planner — Land Use Policy and Stewardship
OMAFRA

Ken.mott@ontario.ca

(613)290-9112

From: Geerts, Helma (OMAFRA) <Helma.Geerts@ontario.ca>

Sent: June 7, 2023 4:57 PM

To: Mott, Ken (OMAFRA) <Ken.Mott@ontario.ca>

Subject: FW: Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Hi Ken, a reminder of an upcoming deadline for pipeline sign-off.
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Thanks!!

From: alee@dillon.ca <alee@dillon.ca> On Behalf Of Twin Creeks, RNG

Sent: Wednesday, June 07, 2023 3:30 PM

To: Zora.Crnojacki@oeb.ca; Geerts, Helma (OMAFRA) <Helma.Geerts@ontario.ca>; Barboza, Karla (MCM)
<Karla.Barboza@ontario.ca>; Di Fabio, Tony (MTO) <Tony.DiFabio@ontario.ca>; ghighfield@tssa.org; Johnston, Keith
(He/Him) (MNRF) <Keith.Johnston@ontario.ca>; Harris, Maya (MMAH) <Maya.Harris@ontario.ca>; Elms, Michael
(MMAH) <Michael.EIms@ontario.ca>; Ali-Khan, Farrah (ENERGY) <Farrah.Ali-Khan@ontario.ca>; Schulte-Hostedde,
Bridget (MMAH) <Bridget.Schulte-Hostedde@ontario.ca>; Potter, Katy (MECP) <Katy.Potter@ontario.ca>; Source
Protection Screening (MECP) <SourceProtectionScreening@ontario.ca>; Gibson, Amy (ENERGY)
<Amy.Gibson@ontario.ca>; Ostrowka, Cory (10) <Cory.Ostrowka@infrastructureontario.ca>; McCabe, Shannon
(She/Her) (ENERGY) <Shannon.McCabe@ontario.ca>; Evers, Andrew (MECP) <Andrew.Evers@ontario.ca>; EA
Notices to SWRegion (MECP) <eanotification.swregion@ontario.ca>; Boyd, Erick (MMAH) <Erick.Boyd@ontario.ca>;
ryu@tssa.org

Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>; Danielle Butson <Danielle.Butson@enbridge.com>;
drew.erickson@enbridge.com; Heritage (MCM) <Heritage@ontario.ca>; Hamilton, James (MCM)
<James.Hamilton@ontario.ca>

Subject: Re: Enbridge Gas Watford Pipeline Project — Environmental Report for Review

CAUTION -- EXTERNAL E-MAIL - Do not click links or open attachments unless you recognize the sender.
Good afternoon OPCC members,

[Quoted text hidden]
[Quoted text hidden]

This message is directed in confidence solely to the person(s) named above and may contain privileged, confidential
or private information which is not to be disclosed. If you are not the addressee or an authorized
representative thereof, please contact the undersigned and then destroy this message.

Ce message est destiné uniquement aux personnes indiquées dans I'entéte et peut contenir une information
privilégiée, confidentielle ou privée et ne pouvant étre divulguée. Si vous n'étes pas le destinataire de ce message
Ou une personne autorisée a le recevoir, veuillez communiquer avec le soussigné et ensuite détruire ce message.
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DILLON

CONSULTING
Enbridge Gas Watford Pipeline Project — Environmental Report for Review
Mott, Ken (OMAFRA) <Ken.Mott@ontario.ca> Fri, Jun 30, 2023 at 7:03 AM
To: "Lee, Alissa" <alee@dillon.ca>

Cc: RNG Twin Creeks <twincreeksrng@dillon.ca>, Kelsey Mills <Kelsey.Mills@enbridge.com>, Drew Erickson
<drew.erickson@enbridge.com>

Hi Alissa,

Please find attached OMAFRA’'s comments following our scoped review.

Regards,

Ken

Ken Mott

Rural Planner — Land Use Policy and Stewardship
OMAFRA
Ken.mott@ontario.ca

(613)290-9112

[Quoted text hidden]
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Ontario @

Ministry of Agriculture, Food Ministére de I'Agriculture,
and Rural Affairs de I'Alimentation et des Affaires
rurales

6484 Wellington Rd. 7, Unit 10 6484 chemin Wellington 7, Bureau 10

Elora, ON, NOB 150 Elora, ON, NOB 1S0

Tel: (519) 846-0941 Tél.: (519) 846-0941

Sent via email

June 27, 2023
Alissa Lee

Environmental Assessment
Project Manager
Dillon Consulting Limited

Re: Enbridge Gas Inc. Proposed Watford Pipeline Project Township of Warwick and
Municipality of Brooke-Alvinston (Lambton County), Ontario - OMAFRA Comments

Ms. Lee,

The Ontario Ministry of Agriculture, Food and Rural Affairs (OMAFRA) confirms receipt of Enbridge Gas
Ltd., draft Environmental Report (ER) for the proposed Watford Pipeline Project. OMAFRA has
conducted a scoped review of the report related to its mandate and offer the following technical
comments for your consideration.

It appears that the pipeline is being constructed entirely in the road right-of-way to minimize impacts to
existing agricultural. However, for any required work associated with the project’s construction it is
recommended that the project team determine if any adverse impacts to agricultural fields or the
transportation of agricultural goods or workers may occur and how these impacts can be avoided,
minimized and/or mitigated.

Additional mapping of Agricultural Areas and Specialty Crop Areas is available in OMAFRA’s Agricultural
Systems Portal at the following link for the project team’s reference: Agricultural Systems Portal

(arcgis.com).

We would be pleased to discuss our comments with the project team. If you have any questions, please
contact me at ken.mott@ontario.ca or 613-890-9112.

Regards,

Ken Mott

Rural Planner, OMAFRA
(P)613-890-9112

Good Things >, (=
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DILILLON

Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Twin Creeks, RNG <twincreeksrng@dillon.ca> Thu, May 11, 2023 at 12:36 PM
To: Zora.Crnojacki@oeb.ca, Helma.Geerts@ontario.ca, karla.barboza@ontario.ca, Tony.DiFabio@ontario.ca,
ghighfield@tssa.org, keith.johnston@ontario.ca, maya.harris@ontario.ca, michael.elms@ontario.ca, bridget.schulte-
hostedde@ontario.ca, katy.potter@ontario.ca, "Source Protection Screening (MECP)"
<SourceProtectionScreening@ontario.ca>, amy.gibson@ontario.ca, cory.ostrowka@infrastructureontario.ca

Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>, Danielle Butson <Danielle.Butson@enbridge.com>,
drew.erickson@enbridge.com, RNG Twin Creeks <twincreeksrng@dillon.ca>

Good afternoon Ontario Pipeline Coordinating Committee (OPCC) members,

| am reaching out to let you know that the Environmental Report for the Enbridge Gas Watford Pipeline Project is now
available for review.

Enbridge Gas is proposing to construct a new injection station and approximately 15 to 20 km of pipeline in the
Township of Warwick and the Municipality of Brooke-Alvinston in Lambton County. The proposed pipeline, along with
other infrastructure, could enable Enbridge Gas to include more renewable natural gas into its system. If approved by
the Ontario Energy Board (OEB), construction of the Project may begin in spring 2024.

In accordance with the OEB's Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon
Pipeline and Facilities in Ontario, 7th edition (2016), Enbridge Gas is submitting the Environmental Report for the
Project for OPCC review. The report was completed in accordance with the 7th edition of the OEB Guidelines, as this
was the guidance that was in place when the Project was initiated in 2022. Enbridge Gas retained the services of
Dillon Consulting Limited, an independent environmental consultant, to complete the Environmental Report for the
proposed Project.

The redacted Environmental Report can be found at the following link using the provided credentials:
URL: https://dl.dillon.ca/index.php/login

Username: EnbridgeWatfordPipeline

Password: 84!XwpJu&43u

Please contact me if you have any questions and/or comments on the Environmental Report, or if you have any issues
accessing the file sharing site linked above.

We are requesting feedback by Thursday, June 22, 2023.
If you require any further information at this time, please do not hesitate to contact me.
Sincerely,

Alissa Lee
Environmental Assessment Project Manager

**If you do not wish to receive emails related to this Project, please let me know and you will be removed from the distribution
list. **
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DILILLON

Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Lee, Alissa <alee@dillon.ca> Thu, May 11, 2023 at 3:22 PM

To: Robin Yu <ryu@tssa.org>

Cc: Gary Highfield <ghighfield@tssa.org>, Ramona Santiago <rsantiago@tssa.org>, RNG Twin Creeks
<twincreeksrng@dillon.ca>, Kelsey Mills <Kelsey.Mills@enbridge.com>, Danielle Butson <Danielle.Butson@enbridge.com>,
Drew Erickson <drew.erickson@enbridge.com>

Hi Robin,

Yes, this is the same project that we notified the TSSA about in the attached email. | have cc'd Enbridge here so they
know that they need to complete the Application for Review of Pipeline Project at this stage.

Thanks!
Alissa
On Thu, May 11, 2023 at 3:17 PM Robin Yu <ryu@tssa.org> wrote:

Hi Alissa,
Is the email that you sent below on Thursday, May 11, 2023 12:36 PM related to the attached email?

If yes, TSSA doesn’t have any comments at this stage. An application needs to be filled and submitted for the review of
this project by TSSA as part of Ontario Pipeline Coordinating Committee. Please fill Application for Review of Pipeline
Project and send it to the email address provided on the form.

If you have any question, please contact me.

Regards,

Robin Yu | Engineer, Fuels
Engineering

345 Carlingview Drive

Toronto, Ontario MOW 6N9

Tel: +1 416-734-3402 | Cell: +1 647-203-7214 | E-Mail: ryu@tssa.org

www.tssa.org
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From: alee@dillon.ca <alee@dillon.ca> On Behalf Of Twin Creeks, RNG

Sent: Thursday, May 11, 2023 12:36 PM

To: Zora.Crnojacki@oeb.ca; Helma.Geerts@ontario.ca; karla.barboza@ontario.ca; Tony.DiFabio@ontario.ca; Gary
Highfield <ghighfield@tssa.org>; keith.johnston@ontario.ca; maya.harris@ontario.ca; michael.elms@ontario.ca;
bridget.schulte-hostedde@ontario.ca; katy.potter@ontario.ca; Source Protection Screening (MECP)
<SourceProtectionScreening@ontario.ca>; amy.gibson@ontario.ca; cory.ostrowka@infrastructureontario.ca

Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>; Danielle Butson <Danielle.Butson@enbridge.com>;
drew.erickson@enbridge.com; RNG Twin Creeks <twincreeksrng@dillon.ca>

Subject: Enbridge Gas Watford Pipeline Project — Environmental Report for Review

[CAUTION]: This email originated outside the organisation.
Please do not click links or open attachments unless you recognise the source of this email and know the content is safe.

[Quoted text hidden]

This message is directed in confidence solely to the person(s) named above and may contain privileged, confidential
or private information which is not to be disclosed. If you are not the addressee or an authorized
representative thereof, please contact the undersigned and then destroy this message.

Ce message est destiné uniquement aux personnes indiquées dans I'entéte et peut contenir une information
privilégiée, confidentielle ou privée et ne pouvant étre divulguée. Si vous n'étes pas le destinataire de ce message
ou une personne autorisée a le recevoir, veuillez communiquer avec le soussigné et ensuite détruire ce message.

This electronic message and any attached documents are intended only for the named recipients. This communication
from the Technical Standards and Safety Authority may contain information that is privileged, confidential or otherwise
protected from disclosure and it must not be disclosed, copied, forwarded or distributed without authorization. If you
have received this message in error, please notify the sender immediately and delete the original message.

Alissa Lee

Associate

Dillon Consulting Limited
177 Colonnade Rd South Suite 101
Ottawa, Ontario, K2E 7J4

T - 613.745.2213 ext. 3024

M - 613.797.4375
ALee@dillon.ca
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DILLON

CONSULTING

Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Twin Creeks, RNG <twincreeksrng@dillon.ca> Wed, Jun 7, 2023 at 3:30 PM

To: Zora.Crnojacki@oeb.ca, Helma.Geerts@ontario.ca, karla.barboza@ontario.ca, Tony.DiFabio@ontario.ca,
ghighfield@tssa.org, keith.johnston@ontario.ca, maya.harris@ontario.ca, michael.elms@ontario.ca, farrah.ali-
khan@ontario.ca, bridget.schulte-hostedde@ontario.ca, katy.potter@ontario.ca, "Source Protection Screening (MECP)"
<SourceProtectionScreening@ontario.ca>, amy.gibson@ontario.ca, cory.ostrowka@infrastructureontario.ca,
shannon.mccabe@ontario.ca, andrew.evers@ontario.ca, eanotification.swregion@ontario.ca, erick.boyd@ontario.ca,

ryu@tssa.org
Cc: Kelsey Mills <Kelsey.Mills@enbridge.com>, Danielle Butson <Danielle.Butson@enbridge.com>,

drew.erickson@enbridge.com, heritage@ontario.ca, james.hamilton@ontario.ca
Good afternoon OPCC members,

I am sending this email as a reminder to please submit your review letter, or summary of review, for the Watford Pipeline
Project by Thursday, June 22.

A new OPCC member list was released by the OEB on May 15, after I had circulated my initial email (May 11)
requesting OPCC comments on the Environmental Report for the Watford Pipeline Project. As such, some of you may be
receiving this notification for the first time. If you require additional time to conduct your review, please let me know as
soon as possible and provide an estimated timeline for submission of your comments.

Please contact me if you have any questions or if you have any issues accessing the file sharing site linked in my original
email below.

Sincerely,

Alissa Lee
Environmental Assessment Project Manager

[Quoted text hidden]
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Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Robin Yu <ryu@tssa.org> Wed, Jun 14, 2023 at 10:41 AM
To: "Lee, Alissa" <alee@dillon.ca>

Cc: Gary Highfield <ghighfield@tssa.org>, Ramona Santiago <rsantiago@tssa.org>, RNG Twin Creeks
<twincreeksrng@dillon.ca>, Kelsey Mills <Kelsey.Mills@enbridge.com>, Danielle Butson <Danielle.Butson@enbridge.com>,
Drew Erickson <drew.erickson@enbridge.com>

Thanks Alissa for confirming.
We look forward to receiving Application for Review of Pipeline Project.

Thanks,

[Quoted text hidden]
Robin Yu | Engineer, Fuels [Quoted text hidden]

Engineering
345 Carlingview Drive
Toronto, Ontario MOW 6N9

Tel: +1 416-734-3402 | Cell: +1 647-203-7214 | E-Mail: ryu@tssa.org

www.tssa.org

]

Winner of 2022 5-Star Safety Cultures Award
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Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Twin Creeks, RNG <twincreeksrng@dillon.ca> Thu, May 11, 2023 at 12:36 PM
To: jdenkers@brookealvinston.com

Cc: drew.erickson@enbridge.com, Danielle Butson <Danielle.Butson@enbridge.com>, Kelsey Mills
<Kelsey.Mills@enbridge.com>, RNG Twin Creeks <twincreeksrng@dillon.ca>, rhills@brookealvinston.com

Good afternoon Janet,

| am reaching out to let you know that the Environmental Report for the Enbridge Gas Watford Pipeline Project is now
available for review. | am hoping you can share this message with Brooke-Alvinston Council and Staff.

Enbridge Gas is proposing to construct a new injection station and approximately 15 to 20 km of pipeline in the
Township of Warwick and the Municipality of Brooke-Alvinston in Lambton County. The proposed pipeline, along with
other infrastructure, could enable Enbridge Gas to include more renewable natural gas into its system. If approved by
the Ontario Energy Board (OEB), construction of the Project may begin in spring 2024.

In accordance with the OEB's Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon
Pipeline and Facilities in Ontario, 7th edition (2016), Enbridge Gas is submitting the Environmental Report for the
Project for Ontario Pipeline Coordinating Committee (OPCC) review. The report was completed in accordance with
the 7th edition of the OEB Guidelines, as this was the guidance that was in place when the Project was initiated in
2022. Enbridge Gas retained the services of Dillon Consulting Limited, an independent environmental consultant, to
complete the Environmental Report for the proposed Project.

The redacted Environmental Report can be found at the following link using the provided credentials:
URL: https://dl.dillon.ca/index.php/login

Username: EnbridgeWatfordPipeline

Password: 84!XwplJu&43u

Please contact me if you have any questions and/or comments on the Environmental Report, or if you have any issues
accessing the file sharing site linked above.

We are requesting feedback by Thursday, June 22, 2023.
If you require any further information at this time, please do not hesitate to contact me.
Sincerely,

Alissa Lee
Environmental Assessment Project Manager
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Enbridge Gas Watford Pipeline Project — Environmental Report for Review

Twin Creeks, RNG <twincreeksrng@dillon.ca> Thu, May 11, 2023 at 12:36 PM
To: ron.vanhorne@county-lambton.on.ca

Cc: drew.erickson@enbridge.com, Danielle Butson <Danielle.Butson@enbridge.com>, Kelsey Mills
<Kelsey.Mills@enbridge.com>, RNG Twin Creeks <twincreeksrng@dillon.ca>, jason.cole@county-lambton.on.ca

Good afternoon Ron,

| am reaching out to let you know that the Environmental Report for the Enbridge Gas Watford Pipeline Project is now
available for review. | am hoping you can share this message with Lambton County Council and Staff.

Enbridge Gas is proposing to construct a new injection station and approximately 15 to 20 km of pipeline in the
Township of Warwick and the Municipality of Brooke-Alvinston in Lambton County. The proposed pipeline, along with
other infrastructure, could enable Enbridge Gas to include more renewable natural gas into its system. If approved by
the Ontario Energy Board (OEB), construction of the Project may begin in spring 2024.

In accordance with the OEB's Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon
Pipeline and Facilities in Ontario, 7th edition (2016), Enbridge Gas is submitting the Environmental Report for the
Project for Ontario Pipeline Coordinating Committee (OPCC) review. The report was completed in accordance with
the 7th edition of the OEB Guidelines, as this was the guidance that was in place when the Project was initiated in
2022. Enbridge Gas retained the services of Dillon Consulting Limited, an independent environmental consultant, to
complete the Environmental Report for the proposed Project.

The redacted Environmental Report can be found at the following link using the provided credentials:
URL: https://dl.dillon.ca/index.php/login

Username: EnbridgeWatfordPipeline

Password: 84!XwplJu&43u

Please contact me if you have any questions and/or comments on the Environmental Report, or if you have any issues
accessing the file sharing site linked above.

We are requesting feedback by Thursday, June 22, 2023.
If you require any further information at this time, please do not hesitate to contact me.
Sincerely,

Alissa Lee
Environmental Assessment Project Manager
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CONSULTING

Enbridge Gas Watford Pipeline Project — Environmental Report for Review
2 messages

Twin Creeks, RNG <twincreeksrng@dillon.ca> Thu, May 11, 2023 at 12:36 PM

To: agubbels@warwicktownship.ca
Cc: Danielle Butson <Danielle.Butson@enbridge.com>, Kelsey Mills <Kelsey.Mills@enbridge.com>,
drew.erickson@enbridge.com, RNG Twin Creeks <twincreeksrng@dillon.ca>, amaver@warwicktownship.ca

Good afternoon Amanda,

| am reaching out to let you know that the Environmental Report for the Enbridge Gas Watford Pipeline Project is now

available for review. | am hoping you can share this message with Warwick Township Council and Staff.

Enbridge Gas is proposing to construct a new injection station and approximately 15 to 20 km of pipeline in the

Township of Warwick and the Municipality of Brooke-Alvinston in Lambton County. The proposed pipeline, along with
other infrastructure, could enable Enbridge Gas to include more renewable natural gas into its system. If approved by

the Ontario Energy Board (OEB), construction of the Project may begin in spring 2024.

In accordance with the OEB's Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon

Pipeline and Facilities in Ontario, 7th edition (2016), Enbridge Gas is submitting the Environmental Report for the
Project for Ontario Pipeline Coordinating Committee (OPCC) review. The report was completed in accordance with
the 7th edition of the OEB Guidelines, as this was the guidance that was in place when the Project was initiated in

2022. Enbridge Gas retained the services of Dillon Consulting Limited, an independent environmental consultant, to

complete the Environmental Report for the proposed Project.

The redacted Environmental Report can be found at the following link using the provided credentials:
URL: https://dl.dillon.ca/index.php/login

Username: EnbridgeWatfordPipeline

Password: 84!XwplJu&43u

Please contact me if you have any questions and/or comments on the Environmental Report, or if you have any issues

accessing the file sharing site linked above.

We are requesting feedback by Thursday, June 22, 2023.

If you require any further information at this time, please do not hesitate to contact me.
Sincerely,

Alissa Lee
Environmental Assessment Project Manager

Amanda Gubbels <agubbels@warwicktownship.ca> Thu, May 18, 2023 at 9:18 AM

To: "Twin Creeks, RNG" <twincreeksrng@dillon.ca>
Cc: Danielle Butson <Danielle.Butson@enbridge.com>, Kelsey Mills <Kelsey.Mills@enbridge.com>,
"drew.erickson@enbridge.com" <drew.erickson@enbridge.com>, Andrew Maver <AMaver@warwicktownship.ca>

Hi Alee,

I am confirming receipt and that this has been distributed as required. Thank you for providing this information.

Thanks,
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Amanda Gubbels, CAO/Clerk
Township of Warwick
E: agubbels@warwicktownship.ca

P: 226-848-3926

[Quoted text hidden]

This message is directed in confidence solely to the person(s) named above and may contain privileged, confidential
or private information which is not to be disclosed. If you are not the addressee or an authorized
representative thereof, please contact the undersigned and then destroy this message.

Ce message est destiné uniquement aux personnes indiquées dans I'entéte et peut contenir une information
privilégiée, confidentielle ou privée et ne pouvant étre divulguée. Si vous n'étes pas le destinataire de ce message ou
une personne autorisée a le recevoir, veuillez communiquer avec le soussigné et ensuite détruire ce message.
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Enbridge Gas Watford Pipeline Project — Environmental Report for Review
3 messages

Twin Creeks, RNG <twincreeksrng@dillon.ca> Thu, May 11, 2023 at 12:36 PM

To: mdeisley@scrca.on.ca
Cc: drew.erickson@enbridge.com, Danielle Butson <Danielle.Butson@enbridge.com>, Kelsey Mills
<Kelsey.Mills@enbridge.com>, RNG Twin Creeks <twincreeksrng@dillon.ca>, koatman@scrca.on.ca

Good afternoon Melissa,

| am reaching out to let you know that the Environmental Report for the Enbridge Gas Watford Pipeline Project is now

available for review.

Enbridge Gas is proposing to construct a new injection station and approximately 15 to 20 km of pipeline in the
Township of Warwick and the Municipality of Brooke-Alvinston in Lambton County. The proposed pipeline, along with
other infrastructure, could enable Enbridge Gas to include more renewable natural gas into its system. If approved by
the Ontario Energy Board (OEB), construction of the Project may begin in spring 2024.

In accordance with the OEB's Environmental Guidelines for the Location, Construction and Operation of Hydrocarbon
Pipeline and Facilities in Ontario, 7th edition (2016), Enbridge Gas is submitting the Environmental Report for the
Project for Ontario Pipeline Coordinating Committee (OPCC) review. The report was completed in accordance with
the 7th edition of the OEB Guidelines, as this was the guidance that was in place when the Project was initiated in
2022. Enbridge Gas retained the services of Dillon Consulting Limited, an independent environmental consultant, to
complete the Environmental Report for the proposed Project.

The redacted Environmental Report can be found at the following link using the provided credentials:
URL: https://dl.dillon.ca/index.php/login

Username: EnbridgeWatfordPipeline

Password: 84!XwpJu&43u

Please contact me if you have any questions and/or comments on the Environmental Report, or if you have any issues
accessing the file sharing site linked above.

We are requesting feedback by Thursday, June 22, 2023.
If you require any further information at this time, please do not hesitate to contact me.
Sincerely,

Alissa Lee
Environmental Assessment Project Manager

Kelsey Oatman <koatman@scrca.on.ca> Thu, May 11, 2023 at 4:17 PM

To: "Twin Creeks, RNG" <twincreeksrng@dillon.ca>

| downloaded the file onto the O drive EA#2022-0011

Kelsey Oatman

Planning & Regulations Clerk

St. Clair Region Conservation Authority
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205 Mill Pond Crescent, Strathroy, ON N7G 3P9
T: (519) 245-3710 Ext. 221 // F: (519) 245-3348

Website: www.scrca.on.ca

st St. Clair .
== onservalion

[Quoted text hidden]

This message is directed in confidence solely to the person(s) named above and may contain privileged, confidential
or private information which is not to be disclosed. If you are not the addressee or an authorized
representative thereof, please contact the undersigned and then destroy this message.

Ce message est destiné uniquement aux personnes indiquées dans I'entéte et peut contenir une information
privilégiée, confidentielle ou privée et ne pouvant étre divulguée. Si vous n'étes pas le destinataire de ce message ou
une personne autorisée a le recevoir, veuillez communiquer avec le soussigné et ensuite détruire ce message.

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you
recognize the sender and know the content is safe.

Kelsey Oatman <koatman@scrca.on.ca> Thu, May 11, 2023 at 4:17 PM

To: "Twin Creeks, RNG" <twincreeksrng@dillon.ca>

Oops, sorry please disregard

Kelsey Oatman

Planning & Regulations Clerk

St. Clair Region Conservation Authority
205 Mill Pond Crescent, Strathroy, ON N7G 3P9
T: (519) 245-3710 Ext. 221 // F: (519) 245-3348

Website: www.scrca.on.ca
slA” St Clair .
== onservafion
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LAND MATTERS & AGREEMENTS

Land Requirements

1. Drawings showing the location of the PR are provided at Attachment 1 to this
Exhibit. The names and addresses of landowners have been removed from this

Attachment to safeguard landowner privacy.

2. The PR for the Project is also summarized in Exhibit D, Tab 1, Schedule 1, and
described in more detail in Section 5 of the ER, found at Exhibit F, Tab 1, Schedule
1, Attachment 1.

3. The PR for the Project follows the public road allowance for the majority of the

proposed pipeline. Permanent easement will also be required for the Project.

4. Temporary working areas will be required along the PR where the road allowance is
too narrow or confined to facilitate construction. These areas will be identified with
the assistance of the construction contractor. Agreements for temporary working

rights will be negotiated where required.

Authorizations and Permits Required

5. Enbridge Gas’s preliminary work on the Project has identified the following potential

required authorizations:

Provincial Authorizations/Approvals:

* Ontario Energy Board;

« St. Clair Region Conservation Authority;

* Ministry of Citizenship and Multiculturalism;

* Ministry of the Environment, Conservation and Parks; and
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* Ministry of Energy.

Municipal Authorizations/Approvals:

+ County of Lambton;
» Municipality of Brooke-Alvinston; and
+ Township of Warwick.

Other:

* Indigenous engagement;

« Landowner agreements;

«  Utility circulation;

« Sun-Canadian Pipe Line; and
« Canadian National Railway.

6. Other authorizations, notifications, permits and/or approvals may be required in

addition to those identified above.

7. Enbridge Gas will obtain all required permits, easements and temporary land use
agreements if and as required for the route and location of the proposed facilities

prior to the commencement of construction.

8. Attachment 2 to this Exhibit contains the standard form Temporary Land Use
Agreement that will be provided to landowners for temporary working space
requirements. This agreement was approved by the OEB for use as part of the
Company’s Ridge Landfill RNG Project (EB-2022-0203)."

1 EB-2022-0203, Exhibit G, Tab 1, Schedule 1, Attachment 2; and EB-2022-0203, Decision and Order,
April 6, 2023, p. 13.
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9. Attachment 3 to this Exhibit contains the standard form Easement Agreement that
will be provided to landowners for an easement. This agreement was approved by

the OEB for use as part of the Company’s Ridge Landfill RNG Project (EB-2022-
0203).2

Land-owner List

10. Attachment 4 to this Exhibit identifies the directly and indirectly impacted
landowners. Indirectly impacted landowners are those landowners with property
adjacent to the PR where no land rights are required as part of the proposed Project.
Directly impacted landowners are those landowners whose lands are directly
impacted by the Project work and therefore are those from which the Company
requires land rights for the proposed Project. Enbridge Gas will provide notice of this
Application to all landowners listed in Attachment 4.

2 EB-2022-0203, Exhibit G, Tab 1, Schedule 1, Attachment 3; and EB-2022-0203, Decision and Order,
April 6, 2023, p. 13.
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TEMPORARY LAND USE AGREEMENT

(hereinafter called the “Agreement”)

Between
(hereinafter called the “Owner”)
and
ENBRIDGE GAS INC.
(hereinafter called the “Company”)
In consideration of the sum of XX/100 Dollars ($ ), payable by the

Company to the Owner within thirty (30) days of signing of this Agreement in accordance with the
Compensation labelled as Appendix “D” hereto.

the Owner of PIN:

Legal Description: labelled as Appendix “B” hereto, hereby grants to the Company, its servants,
agents, employees, contractors and sub-contractors and those engaged in its and their business, the right
on foot and/or with vehicles, supplies, machinery and equipment at any time and from time to time during
the term of this Agreement to enter upon, use and occupy a parcel of land (hereinafter called the "Lands")
more particularly described on the Sketch attached hereto labelled as Appendix “A” and forming part of this
Agreement, the Lands being immediately adjacent to and abutting the Choose an item. for any purpose
incidental to, or that the Company may require in conjunction with, the construction by or on behalf of the
Company of a proposed Choose an item. and appurtenances on the Lands including, without limiting the

generality of the foregoing, the right to make temporary openings in any fence (if applicable) along or across
the Lands and to remove any other object therein or thereon interfering with the free and full enjoyment of
the right hereby granted and further including the right of surveying and placing, storing, levelling and
removing earth, dirt, fill, stone, debris of all kinds, pipe, supplies, equipment, vehicles and machinery and of
movement of vehicles, machinery and equipment of all kinds.

1. This Agreement is granted upon the following understandings:
a) The rights hereby granted terminate on the day of , 20.

b) The Company shall make to the person entitled thereto due compensation for any damages
resulting from the exercise of the right hereby granted and if the compensation is not agreed
upon it shall be determined in the manner prescribed by Section 100 of The Ontario Energy
Board Act, R.S.0. 1998 S.0. 1998, c.15 Schedule B, as amended or any Act passed in
amendment thereof or substitution there for;

C) As soon as reasonably possible after the construction, the Company at its own expense will
level the Lands, remove all debris therefrom and in all respects, restore the Lands to their
former state so far as is reasonably possible, save and except for items in respect of which
compensation is due under paragraph (b) and the Company will also restore any gates and
fences interfered with around, (if applicable) the Lands as closely and as reasonably possible to
the condition in which they existed immediately prior to such interference by the Company.

d) It is further agreed that the Company shall assume all liability and obligations for any and all
loss, damage or injury, (including death) to persons or property that would not have happened
but for this Agreement or anything done or maintained by the Company hereunder or intended
so to be and the Company shall at all times indemnify and save harmless the Owner from and
against all such loss, damage or injury and all actions, suits, proceedings, costs, charges,
damages, expenses, claims or demands arising therefrom or connected therewith provided that
the Company shall not be liable under the Clause to the extent to which such loss, damage or
injury is caused or contributed to by the negligence or wilful misconduct of the Owner.

The Company and the Owner agree to perform the covenants on its part herein contained.

Dated this day of 20

[Insert name of individual or corporation]
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Signature (Owner)

Signature (Owner)

Print Name(s) (and position held if applicable)
Choose an item

Print Name(s) (and position held if applicable)
Choose an item.

Address (Owner)

Address (Owner)

ENBRIDGE GAS INC.

Signature (Company)

, Choose an item.

Name & Title (Enbridge Gas Inc.)

| have authority to bind the Corporation.

519-436-4673

Telephone Number (Enbridge Gas Inc.)

Additional Information: (if applicable):
Property Address:

HST Registration Number:
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PIPELINE EASEMENT

(hereinafter called the “Easement”)

Between
(hereinafter called the “Transferor”)

and

ENBRIDGE GAS INC.
(hereinafter called the “Transferee”)

This is an Easement in Gross.

WHEREAS the Transferor is the owner in fee simple of those lands and premises more particularly
described as:

PIN:
Legal Description:
(hereinafter called the "Transferor's Lands").

The Transferor does hereby GRANT, CONVEY, TRANSFER AND CONFIRM unto the Transferee, its
successors and assigns, to be used and enjoyed as appurtenant to all or any part of the lands, the right,
liberty, privilege and easement on, over, in, under and/or through a strip of the Transferor's Lands more
particularly described as:

BEING PIN/PART OF THE PIN:
Legal Description:

(hereinafter called the "Lands") to survey, lay, construct, maintain, brush, clear trees and vegetation,
inspect, patrol, alter, remove, replace, reconstruct, repair, move, keep, use and/or operate one pipeline for
the transmission of Pipeline quality natural gas as defined in The Ontario Energy Board Act S.O. 1998
(hereinafter called the "Pipeline") including therewith all such buried attachments, equipment and
appliances for cathodic protection which the Transferee may deem necessary or convenient thereto,
together with the right of ingress and egress at any and all times over and upon the Lands for its servants,
agents, employees, those engaged in its business, contractors and subcontractors on foot and/or with
vehicles, supplies, machinery and equipment for all purposes necessary or incidental to the exercise and
enjoyment of the rights, liberty, privileges and easement hereby granted. The Parties hereto mutually
covenant and agree each with the other as follows:

1. In Consideration of the sum of ---- 00/100 Dollars ($ ) (hereinafter called the "Consideration"),
which sum is payment in full for the rights and interest hereby granted and for the rights and
interest, if any, acquired by the Transferee by expropriation, including in either or both cases
payment in full for all such matters as injurious affection to remaining lands and the effect, if any, of
registration on title of this document and where applicable, of the expropriation documents, subject
to Clause 12 hereof to be paid by the Transferee to the Transferor within 90 days from the date of
these presents or prior to the exercise by the Transferee of any of its rights hereunder other than
the right to survey (whichever may be the earlier date), the rights, privileges and easement hereby
granted shall continue in perpetuity or until the Transferee, with the express written consent of the
Transferor, shall execute and deliver a surrender thereof. Prior to such surrender, the Transferee
shall remove all debris as may have resulted from the Transferee's use of the Lands from the Lands
and in all respects restore the Lands to its previous productivity and fertility so far as is reasonably
possible , save and except for items in respect of which compensation is due under Clause 2,
hereof. As part of the Transferee’s obligation to restore the Lands upon surrender of its easement,
the Transferee agrees at the option of the Transferor to remove the Pipeline from the Lands. The
Transferee and the Transferor shall surrender the Easement and the Transferee shall remove the
Pipeline at the Transferor’'s option where the Pipeline has been abandoned. The Pipeline shall be
deemed to be abandoned where: (a) corrosion protection is no longer applied to the Pipeline, or, (b)
the Pipeline becomes unfit for service in accordance with Ontario standards. The Transferee shall,
within 60 days of either of these events occurring, provide the Transferor with notice of the event.
Upon removal of the Pipeline and restoration of the Lands as required by this agreement, the
Transferor shall release the Transferee from further obligations in respect of restoration.

2. The Transferee shall make to the Transferor (or the person or persons entitled thereto) due
compensation for any damages to the Lands resulting from the exercise of any of the rights herein
granted, and if the compensation is not agreed upon by the Transferee and the Transferor, it shall
be determined by arbitration in the manner prescribed by the Expropriations Act, R.S.0. 1990,
Chapter E-26 or any Act passed in amendment thereof or substitution therefore. Any gates, fences
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and tile drains curbs, gutters, asphalt paving, lock stone, patio tiles interfered with by the Transferee
shall be restored by the Transferee at its expense as closely as reasonably possible to the condition
and function in which they existed immediately prior to such interference by the Transferee and in
the case of tile drains, such restoration shall be performed in accordance with good drainage
practice and applicable government regulations.

3. The Pipeline (including attachments, equipment and appliances for cathodic protection but
excluding valves, take-offs and fencing installed under Clause 9 hereof) shall be laid to such a
depth that upon completion of installation it will not obstruct the natural surface run-off from the
Lands nor ordinary cultivation of the Lands nor any tile drainage system existing in the Lands at the
time of installation of the Pipeline nor any planned tile drainage system to be laid in the Lands in
accordance with standard drainage practice, if the Transferee is given at least thirty (30) days’
notice of such planned system prior to the installation of the Pipeline. The Transferee agrees to
make reasonable efforts to accommodate the planning and installation of future tile drainage
systems following installation of the Pipeline so as not to obstruct or interfere with such tile
installation. In the event there is a change in the use of all, or a portion of the Transferor Lands
adjacent to the Lands which results in the pipeline no longer being in compliance with the pipeline
design class location requirements, then the Transferee shall be responsible for any costs
associated with any changes to the Pipeline required to ensure compliance with the class location
requirements.

4. As soon as reasonably possible after the construction of the Pipeline, the Transferee shall level the
Lands and unless otherwise agreed to by the Transferor, shall remove all debris as may have
resulted from the Transferee's use of the Lands therefrom and in all respects restore the Lands to
its previous productivity and fertility so far as is reasonably possible, save and except for items in
respect of which compensation is due under Clause 2 hereof.

5. ltis further agreed that the Transferee shall assume all liability and obligations for any and all loss,
damage or injury, (including death) to persons or property that would not have happened but for this
Easement or anything done or maintained by the Transferee hereunder or intended so to be and
the Transferee shall at all times indemnify and save harmless the Transferor from and against all
such loss, damage or injury and all actions, suits, proceedings, costs, charges, damages,
expenses, claims or demands arising therefrom or connected therewith provided that the
Transferee shall not be liable under the clause to the extent to which such loss, damage or injury is
caused or contributed to by the negligence or wilful misconduct of the Transferor.

6. Inthe event that the Transferee fails to comply with any of the requirements set out in Clauses 2, 3,
or 4 hereof within a reasonable time of the receipt of notice in writing from the Transferor setting
forth the failure complained of, the Transferee shall compensate the Transferor (or the person or
persons entitled thereto) for any damage, if any, necessarily resulting from such failure and the
reasonable costs if any, incurred in the recovery of those damages.

7. Exceptin case of emergency, the Transferee shall not enter upon any of the Transferor’'s Lands,
other than the Lands, without the consent of the Transferor. In case of emergency the right of entry
upon the Transferor's Lands for ingress and egress to and from the Lands is hereby granted. The
determination of what circumstances constitute an emergency, for purposes of this paragraph is
within the absolute discretion of the Transferee, but is a situation in which the Transferee has a
need to access the Pipeline in the public interest without notice to the Transferor, subject to the
provisions of Clause 2 herein. The Transferee will, within 72 hours of entry upon such lands, advise
the Transferor of the said emergency circumstances and thereafter provide a written report to
Transferor with respect to the resolution of the emergency situation The Transferee shall restore the
lands of the Transferor at its expense as closely as reasonably practicable to the condition in which
they existed immediately prior to such interference by the Transferee and in the case of tile drains,
such restoration shall be performed in accordance with good drainage practice.

8. The Transferor shall have the right to fully use and enjoy the Lands except for planting trees over
the lesser of the Lands or a six (6) meter strip centered over the Pipeline, and except as may be
necessary for any of the purposes hereby granted to the Transferee, provided that the Transferor
shall not excavate, drill, install, erect or permit to be excavated, drilled, installed or erected in, on,
over or through the Lands any pit, well, foundation, building, mobile homes or other structure or
installation and the Transferor shall not deposit or store any flammable material, solid or liquid spoil,
refuse, waste or effluent on the Lands. Notwithstanding the foregoing the Transferee upon request
shall consent to the Transferor erecting or repairing fences, hedges, pavement, lockstone
constructing or repairing tile drains and domestic sewer pipes, water pipes, and utility pipes and
constructing or repairing lanes, roads, driveways, pathways, and walks across, on and in the Lands
or any portion or portions thereof, provided that before commencing any of the work referred to in
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10.

11.

12.

13.

14.

15.

this sentence the Transferor shall (a) give the Transferee at least (30) clear days’ notice in writing
describing the work desired so as to enable the Transferee to evaluate and comment on the work
proposed and to have a representative inspect the site and/or be present at any time or times
during the performance of the work, (b) shall follow the instructions of such representative as to the
performance of such work without damage to the Pipeline, (c) shall exercise a high degree of care
in carrying out any such work and, (d) shall perform any such work in such a manner as not to
endanger or damage the Pipeline as may be required by the Transferee.

The rights, privileges and easement herein granted shall include the right to install, keep, use,
operate, service, maintain, repair, remove and/or replace in, on and above the Lands any valves
and/or take-offs subject to additional agreements and to fence in such valves and/or take-offs and
to keep same fenced in, but for this right the Transferee shall pay to the Transferor (or the person or
persons entitled thereto) such additional compensation as may be agreed upon and in default of
agreement as may be settled by arbitration under the provisions of The Ontario Energy Board Act,
S.0. 1998, or any Act passed in amendment thereof or substitution therefore. The Transferee shall
keep down weeds on any lands removed from cultivation by reason of locating any valves and/or
take-offs in the Lands.

Notwithstanding any rule of law or equity and even though the Pipeline and its appurtenances may
become annexed or affixed to the realty, title thereto shall nevertheless remain in the Transferee.

Neither this Agreement nor anything herein contained nor anything done hereunder shall affect or
prejudice the Transferee's rights to acquire the Lands or any other portion or portions of the
Transferor's lands under the provisions of The Ontario Energy Board Act, S.0. 1998, or any other
laws, which rights the Transferee may exercise at its discretion in the event of the Transferor being
unable or unwilling for any reason to perform this Agreement or give to the Transferee a clear and
unencumbered title to the easement herein granted.

The Transferor covenants that he has the right to convey this Easement notwithstanding any act on
his part, that he will execute such further assurances of this Easement as may be requisite and
which the Transferee may at its expense prepare and that the Transferee, performing and
observing the covenants and conditions on its part to be performed, shall have quiet possession
and enjoyment of the rights, privileges and easement hereby granted. If it shall appear that at the
date hereof the Transferor is not the sole owner of the Lands, this Easement shall nevertheless
bind the Transferor to the full extent of his interest therein and shall also extend to any after-
acquired interest, but all moneys payable hereunder shall be paid to the Transferor only in the
proportion that his interest in the Lands bears to the entire interest therein.

In the event that the Transferee fails to pay the Consideration as hereinbefore provided, the
Transferor shall have the right to declare this Easement cancelled after the expiration of 15 days
from personal service upon the Lands Department of the Transferee at its Executive Head Office in
Chatham, Ontario, (or at such other point in Ontario as the Transferee may from time to time
specify by notice in writing to the Transferor) of notice in writing of such default, unless during such
15 day period the Transferee shall pay the Consideration; upon failing to pay as aforesaid, the
Transferee shall forthwith after the expiration of 15 days from the service of such notice execute
and deliver to the Transferor at the expense of the Transferee, a valid and registrable release and
discharge of this Easement.

All payments under these presents may be made either in cash or by cheque of the Transferee and
may be made to the Transferor (or person or persons entitled thereto) either personally or by mail.
All notices and mail sent pursuant to these presents shall be addressed to:

the Transferor at:

and to the Transferee at: Enbridge Gas Inc.
P.O. Box 2001
50 Keil Drive North
Chatham, Ontario N7M 5M1
Attention: Lands Department

or to such other address in either case as the Transferor or the Transferee respectively may from
time to time appoint in writing.

The rights, privileges and easement hereby granted are and shall be of the same force and effect
as a covenant running with the Transferor's Land and this Easement, including all the covenants
and conditions herein contained, shall extend to, be binding upon and inure to the benefit of the
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heirs, executors, administrators, successors and assigns of the Parties hereto respectively; and,
wherever the singular or masculine is used it shall, where necessary, be construed as if the plural,
or feminine or neuter had been used, as the case may be.

16. (a) The Transferee represents that it is registered for the purposes of the Harmonized Goods and
Services Tax (hereinafter called “HST”) in accordance with the applicable provisions in that regard
and pursuant to the Excise Tax Act, (R.S.C., 1985, c. E-15), (hereinafter called “Excise Tax Act”),
as amended.

(b) The Transferee shall undertake to self-assess the HST payable in respect of this transaction
pursuant to subparagraphs 221(2) and 228(4) of the Excise Tax Act, and to remit and file a return in
respect of HST owing as required under the said Act for the reporting period in which the HST in
this transaction became payable.

(c) The Transferee shall indemnify and save harmless the Transferor from and against any and all
claims, liabilities, penalties, interest, costs and other legal expenses incurred, directly or indirectly,
in connection with the assessment of HST payable in respect of the transaction contemplated by
this Easement. The Transferee’s obligations under this Clause shall survive this Easement.

17. The Transferor hereby acknowledges that this Easement will be registered electronically.
18. Transferee hereby declares that this easement is being acquired by Transferee for the purpose of a

hydrocarbon line within the meaning of Part VI of the Ontario Energy Board Act, 1998 and/or a
utility line within the meaning of the Ontario Energy Board Act, 1998.

Dated this day of 20
Signature (Transferor) Signature (Transferor)
Print Name(s) (and position held if applicable) Print Name(s) (and position held if applicable)
Address (Transferor) Address (Transferor)

ENBRIDGE GAS INC.

Signature (Transferee)

, Choose an item.

Name & Title (Enbridge Gas Inc.)

| have authority to bind the Corporation.

519-436-4673

Telephone Number (Enbridge Gas Inc.)
Additional Information: (if applicable):
Property Address:

HST Registration Number:
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Directly Affected (D)

Indirectly Affected (1) PIN First Name Last Name Company Name Address Line 1 Address Line 2 City Province Postal Code Property Description Mortgage, Lien/Lease/Encumbrances [Address Line 1 Address Line 2 City Province Postal Code
D 430540092 WASTE MANAGEMENT OF CANADA 702 EAST BUTTERFIELD RD 4TH FLOOR LOMBARD ILLINOIS, USA |60148 LT 19 CON 3 SER WARWICK EXCEPT PP1083; W 1/2 LT 20 CON 3 SER WARWICK; PT LT 19 CON 4 SER WARWICK; LT [The Hydro-Electric Power Commission |185 Clegg Road Markham  |ON L6G 1B7
CORPORATION 20 CON 4 SER of Ontario
WARWICK; PT LT 21-22 CON 4 SER WARWICK; PT RDAL BTN LT 21 AND LT 22 CON 4 SER WARWICK CLOSED BY
WW16302 AS IN L950254;
S/T L950254; S/T INTEREST IN L624526; S/T WW18838, WW 18839, WW18840, WW19299; S/T EASEMENT IN GROSS
OVER PT 1 PLAN 25R9610 AS IN LA52087; S/T EASEMENT IN GROSS OVER PT 1 PLAN 25R9582 AS IN LA53067
SUBJECT TO AN EASEMENT IN GROSS OVER PT LT 19 CON 3 SER BEING PTS 1 & 2 PLAN 25R9539 AS IN LA131143
TOWNSHIP OF WARWICK
430540092 The Corporation of the County of 789 Broadway Street Box 3000 Wyoming ON NON 1TO
Lambton
D 433580098 1152513 ONTARIO LTD. 3772 Little Ireland Rd RR #7 ALVINSTON ON NON 1A0 PT LT 24 CON 9 BROOKE AS IN L409518, EXCEPT PT 1, 25R6750; S/T BR21454, L128653, L198740, L370034, L753965, [The Hydro-Electric Power Commission [185 Clegg Road Markham  |ON L6G 1B7
PP486; BROOKEALVINSTON of Ontario
433580098 Farm Credit Canada 1133 St. Geroge blvd.  [Suite 200 Moncton NB E1E 4E1
D 430530437|- |- |_ WARWICK ON NOM 250 PT LT 20 CON 5 SER WARWICK AS IN L400533 LYING N OF CNR; S/T L136412; WARWICK The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
Canada
D 430530509 THE CORPORATION OF THE TOWNSHIP OF 5280 Nauvoo Road PO Box 10 Watford ON NOM 250 PT LT 20 CON 5 SER WARWICK BEING PTS 1, 4, 5, 7 AND 8, PLAN 25R9960 SUBJECT TO AN EASEMENT AS IN The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
WARWICK L136417 SUBJECT TO AN EASEMENT OVER PTS 1,4,5,7,8 PLAN 25R9960 IN FAVOUR OF PT LT 20 CON 5 SER Canada
WARWICK BEING PTS 2,3,6 PLAN 25R9960 AS IN LA99444 SUBJECT TO AN EASEMENT OVER PTS 1,4,5,7,8 PLAN
25R9960 IN FAVOUR OF PT LT 20 CON 5 SER WARWICK BEING PT 5 PLAN 25R9563 AS IN LA99444 TOWNSHIP OF
WARWICK
430530509 Waste Management of Canada 702 East Butterfield Rd [4th Floor Lombard lllinois, USA 6018
Corporation
D 430530510 WASTE MANAGEMENT OF CANADA 702 EAST BUTTERFIELD RD 4TH FLOOR LOMBARD ILLINOIS, USA |60148 PT LT 20 CON 5 SER WARWICK DESIGNATED PTS 2,3,6 PLAN 25R9960 SUBJECT TO AN EASEMENT AS IN L136417  [The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
CORPORATION TOGETHER WITH AN EASEMENT OVER PT LT 20 CON 5 SER WARWICK BEING PTS 1,4,5,7,8 PLAN 25R9960 AS IN Canada
LA99444 TOWNSHIP OF WARWICK
D 43053044o|_ |- |_ WARWICK ON NOM 250 PT LT 20 CON 5 SER WARWICK AS IN L805743; WARWICK Mainstreet Credit Union Limited 1295 London Road Sarnia ON N7S 1P6
D 43053044o|_ |- |_ WARWICK ON NOM 250 PT LT 20 CON 5 SER WARWICK AS IN L805743; WARWICK Mainstreet Credit Union Limited 1295 London Road Sarnia ON N7S 1P6
D 430530519|_ |- |_ WATFORD ON NOM 250 PART LOT 20 CONCESSION 5SER WARWICK DESIGNATED AS PART 1, PLAN 25R10488 TOWNSHIP OF WARWICK N/A
D 430530519|_ |- |_ WATFORD ON NOM 250 PART LOT 20 CONCESSION 5SER WARWICK DESIGNATED AS PART 1, PLAN 25R10488 TOWNSHIP OF WARWICK N/A
D 430530520|_ |- |_ RR #4 WATFORD ON NOM 250 PT LT 20 CON 5 SER WARWICK AS IN L805294 LYING N OF CNR, SAVE AND EXCEPT PART 1, PLAN 25R10488 SUBJECT|The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
TO AN EASEMENT AS IN L122001 TOWNSHIP OF WARWICK Canada
430530520 Agriroots Realty Inc. 136 St. Clair Street Chatham ON N7L3J3
D 430530442|- |- |_ RR#4 WATFORD ON NOM 250 PT LT 21 CON 5 SER WARWICK AS IN L805295 LYING N OF CNR EXCEPT EASEMENT THEREIN; S/T L122002; The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
WARWICK Canada
430530442 Agriroots Realty Inc. 136 St. Clair Street Chatham ON N7L3J3
430530442 Rogers Communications Inc. 333 Bloor St. East Toronto ON M4W 1G9
D 430530442|_ |- |_ RR#4 WATFORD ON NOM 250 PT LT 21 CON 5 SER WARWICK AS IN L805295 LYING N OF CNR EXCEPT EASEMENT THEREIN; S/T L122002; The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
WARWICK Canada
430530442 Agriroots Realty Inc. 136 St. Clair Street Chatham ON N7L3J3
430530442 Rogers Communications Inc. 333 Bloor St. East Toronto ON M4W 1G9
D 430530443 |- |_ |_ WATFORD ON NOM 250 PT LT 21 CON 5 SER WARWICK AS IN L895042 LYING N OF CNR; S/T L122546; WARWICK The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
Canada
430530443 Farm Credit Canada 1133 St. Geroge blvd.  [Unit 104 Moncton NB E1E 4E1
D 430530443 |- |- |_ WATFORD ON NOM 250 PT LT 21 CON 5 SER WARWICK AS IN L895042 LYING N OF CNR; S/T L122546; WARWICK The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
Canada
430530443 Farm Credit Canada 1133 St. Geroge blvd.  [Unit 104 Moncton NB E1E 4E1
D 430530444|_ |_ |_ WATFORD ON NOM 250 PT LT 21 CON 5 SER WARWICK AS IN L369350; S/T L122004; WARWICK The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
Canada
430530444 Prudent Financial Services Inc. 1150 Sheppard Ave W [Units 1 & 2 Toronto ON M3K 2B5
430530444 Alpine Credits Ontario Limited 10524 King George Blvd[Unit 310 Surrey BC V3T 2X2
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D 430530485 THE CORPORATION OF THE TOWNSHIP OF 5280 NAUVOO ROAD PO Box 10 WATFORD ON NOM 250 RDAL BTN LT 21 AND LT 22 CON 5 SER WARWICK; RDAL BTN LT 21 AND LT 22 CON 6 SER WARWICK LYING S OF N/A
WARWICK RDAL BTN CON 4 & 5 & N OF RDAL BTN TWP OF WARWICK AND BROOK (AKA SHORT RD); WARWICK
| 430530451|_ |- |_ WATFORD ON NOM 250 PT LT 22 CON 5 SER WARWICK AS IN L369350 LYING N OF CNR; S/T L122004; WARWICK The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
Canada
430530451 Farm Credit Canada 1133 St. George Blvd.  [Suite 200 Moncton ON E1E 4E1
| 430530452|_ |- RR #4 WATFORD ON NOM 250 PT LT 22 CON 5 SER WARWICK AS IN L586133 LYING N OF CNR; S/T L122545; WARWICK The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
Canada
430530452 St. Willibrord Community Credit Union [151 Albert Street London ON N6A 1L9
Limited
| 430530452 | |GGG |- RR #4 WATFORD ON NOM 250 PT LT 22 CON 5 SER WARWICK AS IN L586133 LYING N OF CNR; S/T L122545; WARWICK The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
Canada
430530452 St. Willibrord Community Credit Union [151 Albert Street London ON N6A 1L9
Limited
D 430530453|_ |- |_ WARWICK ON NOM 250 PT LT 23 CON 5 SER WARWICK AS IN L868339 LYING N OF CNR; S/T L122547; WARWICK The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
Canada
430530453 Farm Credit Canada 1133 St. George Blvd.  [Suite 200 Moncton ON E1E 4E1
430530453 West Elgin Energy Ltd. 200 Queens Avenue Suite 514 London ON N6A 1J3
D 430530453|_ |- |_ WARWICK ON NOM 250 PT LT 23 CON 5 SER WARWICK AS IN L868339 LYING N OF CNR; S/T L122547; WARWICK The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
Canada
430530453 Farm Credit Canada 1133 St. George Blvd.  [Suite 200 Moncton ON E1E 4E1
430530453 West Elgin Energy Ltd. 200 Queens Avenue Suite 514 London ON N6A 1J3
| 430530515|_ |- |_ RR #4 WATFORD ON NOM 250 PT LT 23 CON 5 SER WARWICK AS IN L708696 LYING N OF CNR & PT 2 PLAN 25R1118; S/T L122549; WARWICK The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
Canada
| 430530456|_ |_ |_ WARWICK ON NOM 250 PT LT 23 CON 5 SER WARWICK PT 2, 25R6051; WARWICK St. Willibrord Community Credit Union 151 Albert Street London ON N6A 1L9
Limited
| 430530456|_ |_ |_ WARWICK ON NOM 250 PT LT 23 CON 5 SER WARWICK PT 2, 25R6051; WARWICK St. Willibrord Community Credit Union 151 Albert Street London ON N6A 1L9
Limited
| 430530457|- |- |_ WATFORD ON NOM 250 PT LT 23-24 CON 5 SER WARWICK AS IN L467529 LYING N OF CNR; S/T L122548; WARWICK The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
Canada
430530457 National Bank of Canada 465 Richmond Street London ON N6A 3E4
| 430530458|- |_ |_ WARWICK ON NOM 250 PT LT 24 CON 5 SER WARWICK AS IN L851095 LYING N OF CNR; S/T L122550, L122551; WARWICK The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
Canada
430530458 National Bank of Canada 465 Richmond Street London ON N6A 3E4
| 430530458|- |- |_ WARWICK ON NOM 250 PT LT 24 CON 5 SER WARWICK AS IN L851095 LYING N OF CNR; S/T L122550, L122551; WARWICK The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
Canada
430530458 National Bank of Canada 465 Richmond Street London ON N6A 3E4
D 430530480 THE GRAND TRUNK RAILWAY COMPANY OF CROSSING ARKONA RAOD WARWICK ON NOM 250 PT LT 22-24 CON 5 SER WARWICK AS IN WW12831, WW761, WW708, WW705, WW583, WW530, WW529, WW528[n/a
CANADA;THE GREAT WESTERN RAILWAY & WW527; WARWICK
COMPANY
D 430530459|- |_ |_ WARWICK ON NOM 250 PT LT 24 CON 5 SER WARWICK AS IN L851095 LYING S OF CNR; WARWICK National Bank of Canada 465 Richmond Street London ON N6A 3E4
D 430530459|- |- |_ WARWICK ON NOM 250 PT LT 24 CON 5 SER WARWICK AS IN L851095 LYING S OF CNR; WARWICK National Bank of Canada 465 Richmond Street London ON N6A 3E4
D 430530464 SANDWILL FARMS LTD. 8598 CHURCHILL LINE RR #7 WATFORD ON NOM 250 E 1/2 LT 24 CON 6 SER WARWICK; WARWICK N/A
| 430520084|_ |- |_ WARWICK ON NOM 250 PT LT 25 CON 6 SER WARWICK PT 1, 25R7337; WARWICK n/a
| 430520084|_ |- |_ WARWICK ON NOM 250 PT LT 25 CON 6 SER WARWICK PT 1, 25R7337; WARWICK n/a
| 430520083|_ |- |_ WARWICK ON NOM 250 W1/2 LT 25 CON 6 SER WARWICK EXCEPT PT 1, 25R7337; WARWICK Farm Credit Canada 1133 St. Geroge blvd.  |Suite 200 Moncton NB E1E 4E1
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| 430520085|- |- |_ WATFORD ON NOM 250 W1/2 OF E1/2 LT 25 CON 6 SER WARWICK S/T DEBTS IN L338014; WARWICK Anschutz (Canada) Explorations Ld.  |333 Industrial Avenue |Unit 21 Truro NS B2N 6V6
430520085 Pembina Exploration Co. Ltd. Zion Side Rd Wheatley ON NOP 2P0
430520085 Barnes Land Services Ltd. 825 Exmouth Street Unit 21 Sarnia ON N7T 5R1
430520085 WHR QOil Production Ltd. 238 Chestnut Street Bothwell ON NOP 1CO
430520085 Libro Credit Union Limited 217 York Street London ON N6A 5P9
| 430520086|_ |- |_ WYOMING ON NOM 250 E1/2 OF E1/2 LT 25 CON 6 SER WARWICK S/T DEBTS IN L740637; WARWICK Libro Credit Union Limited 217 York Street London ON N6A 5P9
| 430520086|_ |- |_ WYOMING ON NOM 250 E1/2 OF E1/2 LT 25 CON 6 SER WARWICK S/T DEBTS IN L740637; WARWICK Libro Credit Union Limited 217 York Street London ON N6A 5P9
| 430520087|_ |- |_ WATFORD ON NOM 250 PT LT 26 CON 6 SER WARWICK AS IN L787360; WARWICK |_ UNKNOWN
Chatham Resources Ltd. 1500 Don Mills Road Suite 600 North York ON M3B 3K4
D 433560053|_ |- |_ WYOMING ON NOM 250 PT LT 25 CON 14 BROOKE AS IN L237997; S/T BR22150, L176949, L327526; BROOKE-ALVINSTON The Hydro-Electric Power commission [185 Clegg Road Markham  [ON L6G 1B7
of Ontario
433560053 The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
Canada
D 433560053|_ |- |_ WYOMING ON NOM 250 PT LT 25 CON 14 BROOKE AS IN L237997; S/T BR22150, L176949, L327526; BROOKE-ALVINSTON The Hydro-Electric Power commission [185 Clegg Road Markham  [ON L6G 1B7
of Ontario
433560053 The Bell Telephone Company of 50 Eglinton Ave. E. Toronto ON M4P 1A6
Canada
D 433560054|_ |- |_ WATFORD ON NOM 250 PT LT 25 CON 14 BROOKE AS IN L791361; S/T BENEFICIARIES INTEREST IN L791359; BROOKE-ALVINSTON n/a
D 433560055 HOMEVIEW FARMS LTD 1441 KATESVILLE DRIVE KERWOOD ON NOM 2B0 PT LT 25 CON 13 BROOKE; PT LT 25 CON 14 BROOKE AS IN L748513; S/T L748513 & BR23522 PARTIALLY RELEASED |Sun-Canadian Pipe Line Company PO Box 470 Waterdown |[ON LOR 2HO
BY L132354; BROOKEALVINSTON Limited
433560055 Libro Credit Union Limited 217 York Street London ON N6A 5P9
433560055 JA Farms Limited 1441 Katesvile Drive Kerwood ON NOM 2B0
D 433560065 493120 ONTARIO LIMITED 4628 HARDY CREEK RD BROOKE-ALVINSTON ON NOM 250 PT LT 25 CON 13 BROOKE AS IN L501643; S/T BR21408; BROOKE-ALVINSTON Hydro-Electric Power Com. Of Ontario |185 Clegg Road Markham  [ON L6G 1B7
D 433560073 493120 ONTARIO LIMITED 4628 HARDY CREEK RD BROOKE-ALVINSTON ON NOM 250 LT 25 CON 12 BROOKE; BROOKE-ALVINSTON Bank of Montreal 5282 Nauvoo Road, Watford ON NOM 250
D 433550089|_ |- |_ WATFORD ON NOM2S0 PT LT 24 CON 13 BROOKE AS IN L910174 S/T BR23703;BROOKE-ALVINSTON Sun Pipe Line Co. PO Box 470 Waterdown |[ON LOR 2HO
433550089 Bank of Montreal 865 Harrington Court Burlington ON L7N 3P3
D 433550089|_ |- |_ WATFORD ON NOM 250 PT LT 24 CON 13 BROOKE AS IN L910174 S/T BR23703;BROOKE-ALVINSTON Sun Pipe Line Co. PO Box 470 Waterdown |[ON LOR 2HO
433550089 Bank of Montreal 865 Harrington Court Burlington ON L7N 3P3
D 433550092|_ |- |_ WATFORD ON NOM 250 PT LT 24 CON 12 BROOKE PT 1, 25R7648; BROOKE-ALVINSTON Bank of Montreal 224 Main Street Glencoe ON NOL 1MO0
D 433580100|_ |- |_ WATFORD ON NOM 250 E 1/2 LT 24 CON 10 BROOKE EXCEPT PT 6, RD219; BROOKE-ALVINSTON Farm Credit Canada 1133 St. Geroge blvd.  |Suite 200 Moncton NB E1E 4E1
D 433580100|_ |- |_ WATFORD ON NOM 250 E 1/2 LT 24 CON 10 BROOKE EXCEPT PT 6, RD219; BROOKE-ALVINSTON Farm Credit Canada 1133 St. Geroge blvd.  |Suite 200 Moncton NB E1E 4E1
D 433570053|_ |- |_ BROOKE-ALVINSTON ON NON 1A0 PT LT 25 CON 10 BROOKE AS IN L590181 EXCEPT PT 7, RD219; S/T BENEFICIARIES INTEREST IN L531106; S/T DEBTS [n/a
IN L552534; BROOKEALVINSTON
D 433550094 HARDY CREEK FARMS LTD. 1436 KATESVILLE DRIVE KENWOOD ON NOM 2B0 PT LT 23-24 CON 11 BROOKE AS IN L880463; BROOKE-ALVINSTON Libro Credit Union Limited 217 York Street London ON N6A 5P9
| 430530071 AUTOTUBE LIMITED 7963 CONFEDERATION LINE WATFORD ON NOM 250 PT LT 19 CON 5 SER WARWICK AS IN L841185; WARWICK n/a
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INDIGENOUS' CONSULTATION

1. Enbridge Gas is committed to creating processes that support meaningful
engagement with potentially affected Indigenous groups (First Nations and Métis).
Enbridge Gas works to build an understanding of project related interests, ensure
regulatory requirements are met, mitigate or avoid project-related impacts on
Indigenous interests including rights, and provide mutually beneficial opportunities

where possible.

2. Pursuant to the OEB’s Guidelines, Enbridge Gas provided the Ontario Ministry of
Energy (“ENERGY?”) with a description of the Project to determine if there are any
duty to consult requirements and, if so, if ENERGY would delegate the procedural
aspects of the duty consult to Enbridge Gas. This correspondence, dated
September 12, 2022, is set out in Attachment 1 to this Exhibit.

3. Enbridge Gas received a letter (“Delegation Letter”) from ENERGY on
November 10, 2022, indicating that ENERGY had delegated the procedural aspects
of consultation to Enbridge Gas for the Project. The Delegation Letter identified 5
Indigenous communities to be consulted. A copy of the Delegation Letter is
provided in Attachment 2 to this Exhibit.

4. The Indigenous Consultation Report (“ICR”) was provided to ENERGY on
the date of this filing. ENERGY will review Enbridge Gas’s consultation with
Indigenous groups potentially affected by the Project and provide its decision as to
whether Enbridge Gas’ consultation has been sufficient. Upon receipt of ENERGY’s
decision regarding the sufficiency of Indigenous consultation on the Project,

! Enbridge Gas has used the terms “Aboriginal” and “Indigenous” interchangeably in its application.
“Indigenous” has the meaning assigned by the definition “aboriginal peoples of Canada” in subsection
35(2) of the Constitution Act, 1982.
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Enbridge Gas will file it with the OEB. The sufficiency letter provided by ENERGY
will be included as Attachment 3 to this Exhibit.

Indigenous Engagement Program Obijectives

5. The design of the Indigenous engagement program was based on adherence to the
OEB’s Guidelines and Enbridge Inc.’s company-wide Indigenous Peoples Policy
(“Policy”) (set out in Attachment 4 to this Exhibit). The Policy lays out key principles

for establishing relationships with Indigenous groups, which include:

e Recognizing the importance of the United Nations Declaration on the
Rights of Indigenous Peoples (UNDRIP) in the context of existing
Canadian law.

¢ Recognizing the legal and constitutional rights possessed by Indigenous
Peoples in Canada and the importance of the relationship between

Indigenous Peoples and their traditional lands and resources.

e Engaging early to achieve meaningful relationships with Indigenous
groups by providing timely exchanges of information, understanding and
addressing Indigenous project-specific concerns, and ensuring ongoing

dialogue regarding its projects, their potential impacts and benefits.

e Aligning Enbridge’s interests with those of Indigenous communities
through meaningful, direct Indigenous economic activity in projects

corresponding to community capacity and project needs, where possible.



Filed: 2023-08-01
EB-2023-0175
Exhibit H

Tab 1

Schedule 1

Page 3 of 4

Plus Attachments

The Indigenous engagement program for the Project recognizes the rights of
Indigenous groups and assists Enbridge Gas in engaging in meaningful dialogue
with potentially affected Indigenous groups to address any Project-related concerns

and interests. It also assists Enbridge Gas in meeting the procedural aspects of

consultation that may be required by the Crown and the OEB’s Guidelines.

Overview of Indigenous Engagement Program Activities

7.

Enbridge Gas conducts its Indigenous engagement generally through phone calls,
in-person meetings, Project mail-outs, open houses and email communications.
During these engagement activities, Enbridge Gas representatives will provide an
overview of the Project, respond to questions and concerns, and address any
interests or concerns expressed by Indigenous communities to appropriately
mitigate any Project-related impacts. In order to accurately document Indigenous
engagement activities and ensure follow-up, applicable supporting documents are
tracked using a database. In addition, capacity funding is offered to assist

Indigenous communities to meaningfully participate in engagement activities.

Ongoing Indigenous Engagement Activities

8.

Enbridge Gas will continue to actively engage all identified Indigenous groups in
meaningful ongoing dialogue concerning the Project and endeavor to meet with
each Indigenous group, provided they are willing, for the purpose of exchanging
information regarding the Project and to respond to inquiries in a timely manner.
Enbridge Gas will hear and address concerns as is feasible and seek information
on the exercise of, and potential impacts to, Aboriginal or treaty rights, traditional
use in the Project area and how any potential Project-related impacts can be
mitigated. Enbridge Gas also engages as appropriate with ENERGY to ensure they

are kept apprised of rights assertions by communities.
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9. Attachment 5 to this Exhibit contains a summary of Enbridge Gas’s Indigenous

engagement activities for the Project. Attachment 6 to this Exhibit contains the ICR
and associated attachments for the Project.

10. The information presented in Attachments 5 and 6 reflects Enbridge Gas’s
Indigenous engagement activities for the Project up to and including June 27, 2023;
however, Enbridge Gas will continue to engage throughout the life of the Project to

ensure any impacts on Aboriginal or treaty rights are addressed, as appropriate.
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Tel: (519) 436-4600 x5002241

E NBR’DGE Er' Ad\;isg truct Aoplicati Eric.vanruymbeke@enbridge.com EOOKeE;IOSr?\?e?:\J
eave to Construct Applications ; . .
Regulatory Affairs EGIRegulatoryProceedings@enbridge.com Chatham, Ontario, N7M 5M1

Canada

September 12, 2022

VIA EMAIL — amy.gibson@ontario.ca

Ministry of Energy
Amy Gibson
Manager, Indigenous Energy Policy

Re: Twin Creeks RNG Project

Dear Ms. Gibson,

The Environmental Guidelines for the Location, Construction and Operation of
Hydrocarbon Pipelines and Facilities in Ontario, 7t Edition 2016 (the “Guidelines”)
issued by the Ontario Energy Board (“OEB”) indicate that a project applicant shall
provide the Ministry of Energy (“MOE”) with a description of projects in the planning
process, such that the MOE can determine if there are any Duty to Consult
requirements.

The purpose of this letter is to inform the MOE that Enbridge Gas Inc. (“Enbridge Gas”)
is planning to construct approximately 19.9 km of natural gas pipeline in the Township
of Warwick and Municipality of Brooke-Alvinston, in the County of Lambton (the
“Project”). The pipeline will connect a single RNG producer to an Enbridge Gas Station
on Nauvoo Road in Watford. Enbridge Gas expects that the Project will require the
Company to file a leave to construct application with the OEB. Enbridge Gas is
therefore contacting the MOE to determine whether the Project triggers any Duty to
Consult and, if so, to acquire a list of Indigenous communities that have or may have
constitutionally protected Aboriginal or Treaty rights that could be adversely impacted by
the proposed Project.

Attachment 1 contains a description of the Project’s characteristics and its general
location for the MOE'’s review and to assist it with its determination as to whether it will
delegate the procedural aspects of the Duty to Consult to Enbridge Gas. While work on
the Project is still in its early stages, Enbridge Gas would be pleased to discuss the
Project with you should you have any questions.

Regards,

Digitally signed by Eric
Eric VanRuymbeke VanRuymbeke
Date: 2022.09.12 16:25:52 -04'00'

Eric VanRuymbeke
Sr. Advisor, Regulatory Applications — Leave to Construct
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Attachment 1: Project Description

1.0 Project Summary

Enbridge Gas has identified the need to construct approximately 19.9 km of Nominal
Pipe Size (“NPS”) 4 (6160 kPa) steel (“ST”) natural gas pipeline to connect a single
Renewable Natural Gas (“RNG”) producer to the Watford Transmission Station on
Nauvoo Road in Watford. The facilities are proposed to be placed into service by Q4,
2024.

The preliminary preferred route! will install the NPS 4 ST natural gas pipeline within
municipal road allowance starting at the Enbridge Gas Station on Nauvoo Road in
Watford. The pipeline will continue along Nauvoo Road South for 300 m; it will then turn
West and run along Brooke Line for 1.8 km, then turn North to run along Old Walnut
Road, Lasalle Line, Churchill Line, and Underpass Road for 13.9 km. The pipeline will
then turn East to travel along Confederation Line for 2.5 km before turning North on
Nauvoo Road for approximately 1 km to enter the customer site at 5768 Nauvoo Road.
The preliminary preferred route is shown in Figure 1 below.

The preliminary alternate route will install the NPS 4 ST natural gas pipeline within
municipal road allowance and easement starting at the Enbridge Gas station on
Nauvoo Road in Watford. The pipeline will continue along Nauvoo Road north for 10.9
km:; it will turn east and run along Bond St and into private property for 0.7 km, then
turn north into the CN Rail right of way (“ROW?”) and into private and municipal property
for 1.3 km before entering the customer site at 5768 Nauvoo Road for approximately 1
km. The preliminary alternate route is shown in Figure 2 below.

Temporary working space and laydown areas may be required to facilitate the
movement and storage of equipment necessary for construction. Enbridge Gas will
work with regulators and landowners to identify and secure appropriate working space
as required.

Preparation of an Environmental Report (“ER”) for the Project was initiated in August
2022. The ER will examine the routes and determine, from an environmental and
socio-economic perspective, the preferred route for the Project. Engineering design is
expected to be finalized during the permitting stage of the Project.

2.0 Authorizations and Recommendations Required
An ER for the Project will be prepared in accordance with the OEB’s Guidelines. The

ER will identify the potential authorizations required. Enbridge Gas’ preliminary work on
the Project has identified the following potential authorizations/approvals:

Federal approvals:
e Department of Fisheries and Oceans Canada

' Approximate start = 42°57'57.61"N, 81°52'13.55"W
Approximate end = 42°50'46.43"N, 81°52'13.23"W
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Provincial approvals:

e Ontario Energy Board
St Clair Region Conservation Authority
Ministry of Tourism, Culture and Sport
Ministry of Environment, Conservation and Parks
Ministry of Environment and Climate Change
Ministry of Indigenous Affairs

Municipal approvals:
e Township of Warwick
e County of Lambton
e Municipality of Brooke-Alvinston

Other authorizations, notifications, permits and/or approvals may be required in addition
to those identified above.

3.0 Project Activities

Planning activities for the Project commenced in 2022 and will continue through to the
commencement of construction in Q1 2024. Pursuant to the Guidelines, an ER will be
prepared, and geotechnical and archaeological studies will be completed. The design
process involves the selection of a specific running line location, appropriate materials,
the selection of valves/fittings and location(s) for trenchless drilling activities. Information
obtained from the geotechnical analysis, subsurface utility engineering and soil
sampling is typically used to inform pipeline design.

Engineered drawings will be produced with the final design and issued to local
municipalities and other regulators for approval. Once all approvals are obtained final
engineered drawings will be prepared for construction.

The pipelines and associated facilities may be installed via open-trench and/or
trenchless technologies. Standard depth of ground cover over the pipeline will be 0.9 to
1.2 m. However, the pipeline may be installed at a greater depth to provide additional
protection in areas where it crosses underneath existing infrastructure and other
sensitive environmental and/or socio-economic features.

4.0 Potential Environmental Effects and Mitigation Measures

The area in which the Project is to be constructed is within multiple municipalities. It is
expected that the majority of adverse environmental and/or socio-economic effects
will be construction related. These effects are expected to be temporary and transitory.
The Project will also be underground once construction is complete, further limiting the
potential for any long-term effects.

The preliminary preferred route does not cross any crown land and includes the
following property types: municipal road allowance, CN Rail ROW, customer-owned
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private property, and Enbridge Gas-owned private property (Watford Transmission
Station).

The preliminary alternate route includes the following property types: municipal road
allowance, municipal property, CN Rail ROW, customer-owned private property, and
Enbridge Gas-owned private property (Watford Transmission Station).

Mitigation measures recommended in the ER will be followed in conjunction with
Enbridge Gas’s Construction and Maintenance Manual. In addition, Enbridge Gas will
use professional judgement, past experience, industry best practices and any additional
feedback received through the consultation process when constructing the Project.

5.0 Project Benefits

RNG is a carbon-neutral fuel that can help fight climate change and will play an important
role in Ontario’s clean energy future. Among other things, RNG can be used to fuel transit
fleets, power industry and heat homes and businesses, and is an effective solution to help
companies and communities reduce greenhouse gas (“GHG”) emissions. Constructing the
proposed Project will enable a local producer of RNG to supply Enbridge Gas’ existing
system.

6.0 Contact Information

Regulatory Applications:

Eric VanRuymbeke
Eric.VanRuymbeke@enbridge.com
Office: (519) 436-4600 x5002241

Community & Indigenous Engagement:
Lauren Whitwham
Lauren.Whitwham@enbridge.com

Cell: (519) 852-3474
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Figure 1: Preliminary Preferred Route
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Figure 2: Preliminary Alternate Route
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Ministry of Energy Ministére de I'Energie
Energy Networks and Indigenous Policy  Direction Générale des Réseaux Energétiques -
Branch et des Politiques Autochtones 0 nta r I o
Indigenous Energy Policy Politique Energétique Autochtones
77 Grenville Street, 6" Floor 77 Rue Grenville, 6° Etage
Toronto, ON M7A 67C Toronto, ON M7A 67C
Tel: (416) 315-8641 Tel: (416) 315-8641
November 10, 2022 VIA EMAIL
Eric VanRuymbeke
Enbridge Gas Incorporated
P. O. Box 2001

50 Keil Drive North
Chatham, ON N7M 5M1

Re: TWIN CREEKS RENEWABLE GAS PROJECT
Dear Eric VanRuymbeke:

Thank you for your email dated September 12, 2022, notifying the Ministry of Energy (Energy)
of Enbridge Gas Inc.’s (Enbridge) intention to apply to the Ontario Energy Board (OEB) for
Leave to Construct for the Twin Creeks Renewable Gas Project (the Project).

| understand that Enbridge is planning to construct approximately 19.9 km of Nominal

Pipe Size 4 (6160 kPa) steel natural gas pipeline to connect a single Renewable Natural Gas
producer to the Watford Transmission Station on Nauvoo Road in Watford. | further understand
that information has been provided on the preliminary preferred route as well as the preliminary
alternate route.

On behalf of the Government of Ontario (the Crown), Energy has reviewed the information
provided by Enbridge with respect to the Project and assessed it against the Crown’s current
understanding of the interests and rights of Aboriginal communities who hold or claim Aboriginal
or treaty rights protected under Section 35 of Canada’s Constitution Act 1982 in the area. In
doing so, Energy has determined that the Project may have the potential to affect such
Indigenous communities.

The Crown has a constitutional duty to consult and, where appropriate, accommodate
Indigenous communities when the Crown contemplates conduct that might adversely impact
established or asserted Aboriginal or Treaty rights. These consultations are in addition to
consultation imposed by statute.

While the legal responsibility to meet the duty to consult lies with the Crown, the Crown may
delegate the day-to-day, procedural aspects of consultation to project proponents. Such a
delegation by the Crown to Proponents is routine practice for Energy.

| am writing to advise you that on behalf of the Crown, Energy is delegating the procedural
aspects of consultation in respect of the Project to Enbridge (Proponent) through this letter.

1
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Energy expects that the Proponent will undertake the procedural aspects of consultation with
respect to any regulated requirements for the proposed Project. The Crown will fulfill the
substantive aspects of consultation and retain oversight over all aspects of the process for
fulfilling the Crown’s duty.

Please see the appendix for information on the roles and responsibilities of both the Crown and
the Proponent.

Based on the Crown’s assessment of First Nation and Métis community rights and potential
project impacts, the following Indigenous communities should be consulted on the basis that
they have or may have constitutionally protected Aboriginal or Treaty rights that may be
adversely affected by the Project.

Community Mailing Address
978 Tashmoo Ave.
Aamjiwnaang First Nation Sarnia, ON
N7T 7H5
RR 3
Bkejwanong (Walpole Island First Nation) Wallaceburg, ON
N8A 4K9

6247 Indian Lane

Chippewas of Kettle and Stony Point First Nation | Kettle and Stoney Point First Nation, ON
NON 1J1

RR1
Chippewas of the Thames First Nation Muncey, ON

NOL 1Y0

RR2
Oneida Nation of the Thames Southwold, ON

NOL 2G0

Energy’s preliminary assessment has determined, based on currently available information
about the nature of the project’s anticipated impacts, that for Oneida Nation of the Thames,
consultation is owed at the low end of the consultation spectrum. As such, Energy requires
Enbridge to at a minimum notify the community of the project; share information about the
project and provide an opportunity for the community to comment. Any issues raised by the
community should be discussed and considered in light of the potential to impact rights, with
mitigation or other forms of accommodation identified where appropriate. Enbridge’s initial
notice of the project to the community could include a request to confirm whether the
community believes the project will impact their rights and accordingly whether they are
interested in being consulted. Should no response be received, Enbridge should continue to
provide high-level notifications in accordance with project stage milestones.

For Aamjiwnaang First Nation, Bkejwanong (Walpole Island First Nation) Chippewas of Kettle
and Stony Point First Nation, and Chippewas of the Thames First Nation, Energy requires the

proponent to undertake a deeper level of consultation, i.e. in the moderate range. In addition
2
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to the requirements listed above, Enbridge should provide opportunities for the communities
to share evidence or submissions about potential impacts should the communities so choose;
and offer capacity funding to support meaningful participation by the communities in the
consultation process, as appropriate. Enbridge should also be able to demonstrate how any
concerns were considered and responded to, and what impact they had on project decisions
moving forward. More detailed information on the roles and responsibilities delegated to
Enbridge is available in the appendix.

This rights-based consultation list is based on information that is subject to change.
Consultation is ongoing throughout the duration of the project, including project development
and design, consultation, approvals, construction, operation and decommissioning. First
Nations and Métis communities may make new rights assertions at any time, and further project
related developments can occur that may require additional First Nation and/or Métis
communities to be notified and/or consulted.

If you become aware of potential rights impacts on Indigenous communities that are not listed
above at any stage of project, please bring this to the attention of Energy with any supporting
information regarding the claim at your earliest convenience.

Acknowledgement

By accepting this letter, the Proponent acknowledges this Crown delegation and the procedural
consultation responsibilities enumerated in the appendix. If you have any questions about this
request, you may contact Gillian Brown, Senior Advisor, Indigenous Energy Policy
(qillian.brown2@Ontario.ca).

| trust that this information provides clarity and direction regarding the respective roles of the
Crown and Enbridge. If you have any questions about this letter or require any additional
information, please contact me directly.

Sincerely,

Amy Gibson, Manager
Indigenous Energy Policy

c: Ontario Pipeline Coordinating Committee (OPCC)


mailto:gillian.brown2@Ontario.ca
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APPENDIX: PROCEDURAL CONSULTATION

Roles and Responsibilities Delegated to the Proponent

Please refer to the letter above for specific guidance on this project. On behalf of the Crown,
please be advised that your responsibilities as Project Proponent for this Project include:

providing notice and information about the Project to Indigenous communities, with
sufficient detail and at a stage in the process that allows the communities to prepare their
views on the Project and, if appropriate, for changes to be made to the Project. This can
include:

(0}

accurate, complete and plain language information including a detailed description of
the nature and scope of the Project and translations into Aboriginal languages where
appropriate;

= maps of the Project location and any other affected area(s);

» information about the potential negative effects of the Project on the environment,
including their severity, geographic scope and likely duration. This can include,
but is not limited to, effects on ecologically sensitive areas, water bodies,
wetlands, forests or the habitat of species at risk and habitat corridors;

= adescription of other provincial or federal approvals that may be required for the
Project to proceed;

= whether the Project is on privately owned or Crown controlled land;

= any information the Proponent may have on the potential effects of the Project,
including particularly any likely adverse impacts on established or asserted
Aboriginal or treaty rights;

a written request asking the Indigenous community to provide in writing or through a
face-to-face meeting:

= any information available to them that should be considered when preparing the
Project documentation;

= any information the community may have about any potential adverse impacts on
their Aboriginal or treaty rights; and

* any suggested measures for avoiding, minimizing or mitigating potential adverse
impacts;

= information about how information provided by the Indigenous community as part

of the consultation process will be collected, stored, used, and shared for their
approval;

identification of any mechanisms that will be applied to avoid, minimize or mitigate
potential adverse impacts;

identification of a requested timeline for response from the community and the
anticipated timeline for meeting Project milestones following each notification;

an indication of the Proponent's availability to discuss the process and provide further
information about the Project;

the Proponent's contact information; and
any additional information that might be helpful to the community;
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e following up, as necessary, with Indigenous communities to ensure they received Project
notices and information and are aware of the opportunity to comment, raise questions or
concerns and identify potential adverse impacts on their established or asserted rights;

e gathering information about how the Project may adversely affect Aboriginal or treaty rights;

e bearing the reasonable costs associated with the procedural aspects of consultation
(paying for meeting costs, making technical support available, etc.) and considering
reasonable requests by communities for capacity funding to assist in participating in the
consultation process;

e considering and responding to comments and concerns raised by Indigenous communities
and answering questions about the Project and its potential impacts on Aboriginal or treaty
rights;

e as appropriate, discussing and implementing changes to the Project in response to
concerns raised by Indigenous communities. This could include modifying the Project to
avoid or minimize an impact on an Aboriginal or treaty right (e.g. altering the season when
construction will occur to avoid interference with mating or migratory patterns of wildlife);
and

e informing Indigenous communities about how their concerns were taken into consideration
and whether the Project proposal was altered in response. It is considered a best practice
to provide the Indigenous community with a copy of the consultation record as part of this
step for verification.

If you are unclear about the nature of a concern raised by an Indigenous community, you
should seek clarification and further details from the community, provide opportunities to
listen to community concerns and discuss options, and clarify any issues that fall outside
the scope of the consultation process. These steps should be taken to ensure that the
consultation process is meaningful and that concerns are heard and, where possible,
addressed.

You can also seek guidance from the Crown at any time. It is recommended that you
contact the Crown if you are unsure about how to deal with a concern raised by an
Indigenous community, particularly if the concern relates to a potential adverse impact on
established or asserted Aboriginal or treaty rights.

The consultation process must maintain sufficient flexibility to respond to new information,
and we request that you make all reasonable efforts to build positive relationships with all
Indigenous communities potentially affected by the Project. If a community is unresponsive to
efforts to notify and consult, you should nonetheless make attempts to update the community
on the progress of the Project, the environmental assessment (if applicable) and other
regulatory approvals.

If you reach a business arrangement with an Indigenous community that may affect or relate to
the Crown's duty to consult, we ask that that Crown be advised of those aspects of such an
arrangement that may relate to or affect the Crown's consultation obligations, and that the
community itself be apprised of the Proponent's intent to so-apprise the Crown. Whether or not
any such business arrangements may be reached with any community, the Crown expects the
Proponent to fulfill all of its delegated procedural consultation responsibilities to the satisfaction
of the Crown.

5
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If the Crown considers that there are outstanding issues related to consultation, the Crown may
directly undertake additional consultation with Indigenous communities, which could result in
delays to the Project. The Crown reserves the right to provide further instructions or add
communities throughout the consultation process.

Roles and responsibilities assumed directly by the Crown

The role of the Crown in fulfilling any duty to consult and accommodate in relation to this
Project includes:

¢ identifying for the Proponent, and updating as appropriate, the Indigenous communities to
consult for the purposes of fulfillment of the Crown duty;

e carrying out, from time to time, any necessary assessment of the extent of consultation or,
where appropriate, accommodation, required for the project to proceed;

e supervising the aspects of the consultation process delegated to the Proponent;

e determining in the course of Project approvals whether the consultation of Indigenous
communities was sufficient;

e determining in the course of Project approvals whether accommodation of Indigenous
communities, if required, is appropriate and sufficient.

. ltation R |

It is important to ensure that all consultation activities undertaken with Indigenous
communities are fully documented. This includes all attempts to notify or consult the
community, all interactions with and feedback from the community, and all efforts to
respond to community concerns. Crown regulators require a complete consultation
record in order to assess whether Aboriginal consultation and any necessary

accommodation is sufficient for the Project to receive Ontario government approvals.
The consultation record should include, but not be limited to, the following:

e alist of the identified Indigenous communities that were contacted;

e evidence that notices and Project information were distributed to, and received by, the
Indigenous communities (via courier slips, follow up phone calls, etc.). Where a community
has been non-responsive to multiple efforts to contact the community, a record of such
multiple attempts and the responses or lack thereof.

e a written summary of consultations with Indigenous communities and appended
documentation such as copies of notices, any meeting summaries or notes including where
the meeting took place and who attended, and any other correspondence (e.g., letters and
electronic communications sent and received, dates and records of all phone calls);

e responses and information provided by Indigenous communities during the consultation
process. This includes information on Aboriginal or treaty rights, traditional lands, claims,
or cultural heritage features and information on potential adverse impacts on such
Aboriginal or treaty rights and measures for avoiding, minimizing or mitigating potential
adverse impacts to those rights; and
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e a summary of the rights/concerns, and potential adverse impacts on Aboriginal or treaty
rights or on sites of cultural significance (e.g. burial grounds, archaeological sites), identified
by Indigenous communities; how comments or concerns were considered or addressed;
and any changes to the Project as a result of consultation, such as:

0 changing the Project scope or design;

o0 changing the timing of proposed activities;

0 minimizing or altering the site footprint or location of the proposed activity;
0 avoiding impacts to the Aboriginal interest;

0 environmental monitoring; and

o other mitigation strategies.

As part of its oversight role, the Crown may, at any time during the consultation and
approvals stage of the Project, request records from the Proponent relating to
consultations with Indigenous communities. Any records provided to the Crown will be
subject to the Freedom of Information and Protection of Privacy Act, however, may be
exempted from disclosure under section 15.1 (Relations with Aboriginal communities)
of the Act. Additionally, please note that the information provided to the Crown may
also be subject to disclosure where required under any other applicable laws.

The contents of what will make up the consultation record should be shared at the
onset with the Indigenous communities consulted with and their permission should be
obtained. It is considered a best practice to share the record with the Indigenous
community prior to finalizing it to ensure it is a robust and accurate record of the
consultation process.
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Ministry of Energy

Energy Networks and Indigenous Policy
Branch

Indigenous Energy Policy

77 Grenville Street, 6" Floor
Toronto, ON M7A 67C
Tel: (416) 529-9137

Ministére de ’Energie

I;)irection Générale des Réseaux
Energétiques et des Politiques Autochtones

Politique Energétique Autochtones

77 Rue Grenville, 6° Etage
Toronto, ON M7A 67C
Tel: (416) 529-9137

Ontario @

December 28, 2023 VIA EMAIL
Eric VanRuymbeke

Enbridge Gas Incorporated

P. O. Box 2001

50 Keil Drive North

Chatham, ON N7M 5M1

Re: Letter of Opinion — Watford Pipeline Project
Dear Eric VanRuymbeke,

The Ontario Ministry of Energy (ENERGY) has completed its review of Enbridge Gas Inc.’s
Indigenous consultation report for the Watford Pipeline Project.

ENERGY has reviewed the information provided by Enbridge as well as materials filed with the
Ontario Energy Board (OEB) by Three Fires Group. ENERGY also reached out to the
Indigenous communities identified as being owed consultation on the project to understand any
concerns about possible impacts to Aboriginal and treaty rights from the project, as well as
community feedback about satisfaction with Enbridge’s responses to any concerns raised or
proposed mitigation, where appropriate.

This letter is to notify you that based on this review of materials and our outreach to Indigenous
communities, ENERGY is of the opinion that the procedural aspects of consultation undertaken
by Enbridge to date for the purposes of the OEB’s Leave to Construct process for the Watford
Pipeline Project are satisfactory.

It is expected that Enbridge will continue its engagement activities with the communities
throughout the life of the project as needed, and that Enbridge will notify ENERGY should any
additional rights-based concerns/issues arise.

If you have any questions about this letter or require any additional information, please contact
Amy Gibson, Manager, Indigenous Energy Policy, at 416-315-8641 or amy.gibson@ontario.ca.

Sincerely,
Digitally signed by Samir Adkar

Sam i r Ad |(ar Date: 2023.12.28 13:55:22 -05'00'

Samir Adkar
Director, Energy Networks and Indigenous Energy Policy

c: Ontario Energy Board - Ontario Pipeline Coordinating Committee
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Enbridge Indigenous

Peoples Policy

Purpose: Enbridge recognizes the diversity of Indigenous
peoples! who live where we work and operate. We
understand that certain laws and policies—in both Canada
and the United States—have had destructive impacts on
Indigenous cultures, languages, and the social and economic
well-being of Indigenous peoples. Enbridge recognizes the
importance of reconciliation between Indigenous peoples
and broader society. We are committed to building positive
and sustainable relationships with Indigenous peoples, based
on trust and respect, and focused on finding common goals
through open dialogue.

Enbridge believes: Companies can play a role in advancing
reconciliation through meaningful engagement with and
inclusion of Indigenous peoples and perspectives in their
business activities.

Policy: As an energy infrastructure company whose
operations span Treaty and Tribal lands, the National Métis
Homeland, unceded lands and the traditional territories of
Indigenous groups? across North America, Enbridge is deeply
committed to advancing reconciliation with Indigenous
peoples. Our mutual success depends on the ability to build
long-term, respectful and constructive relationships with
Indigenous groups near Enbridge’s projects and operations
throughout the lifecycle of our activities. To achieve this,
Enbridge will govern itself by the following principles:

Respect for Indigenous rights
and knowledge

We recognize the importance of the United Nations
Declaration on the Rights of Indigenous Peoples (UNDRIP)
in the context of existing Canadian law, and the legal and
constitutional obligations that governments in both Canada
and the United States have to protect those rights.

We recognize the legal and constitutional rights possessed
by Indigenous peoples in Canada and in the Unites States,
and the importance of the relationship between Indigenous
peoples and their traditional lands and resources. We
commit to working with Indigenous communities in

a manner that recognizes and respects those legal

and constitutional rights and the traditional lands and
resources to which they apply, and we commit to ensuring
that our projects and operations are carried out in an
environmentally responsible manner.

Consistent with Enbridge’s respect for the rights of
Indigenous peoples, we engage early and sincerely through
processes that aim to achieve the support and agreement
of Indigenous nations and governments for our projects
and operations that may occur on their traditional lands.

We seek the input and knowledge of Indigenous groups to
identify and develop appropriate measures to avoid and/
or mitigate the impacts of our projects and operations that
may occur on their traditional lands.

'In Canada, Indigenous peoples has the meaning assigned by the definition aboriginal peoples of Canada in subsection 35(2) of the Constitution
Act, 1982, which includes First Nations, Métis and Inuit Peoples. In the United States, Enbridge refers to Indigenous peoples as all descendants
of people inhabiting land within the current exterior boundaries of the United States prior to the continent being inhabited by European settlers,

including all U.S. federally recognized tribes.

2 The collective term “Indigenous groups” is used in this Policy when referring to Enbridge’s engagement with Indigenous nations, governments
or groups in Canada, and/or Native American Tribes and Tribal associations in the United States about Enbridge’s projects and operations.
Enbridge has the utmost respect for the unique rights and individual names of Indigenous groups across North America. This collective term is

used solely for the purpose of readability of the policy.

ENBRIDGE

Life Takes Energy-
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Promoting equity and inclusion

Recognizing the need to eliminate the significant
socioeconomic barriers that continue to prevent
Indigenous peoples from fully participating in the North
American economy, Enbridge works with Indigenous
peoples to ensure they have opportunities to be included
in socioeconomic benefits resulting from our projects
and operations. These may include partnerships and
opportunities in training and education, employment,
procurement, equity participation, business development
and community development.

We are committed to increasing Indigenous representation
in Enbridge’s workforce and supplier community.

ENBRIDGE

Life Takes Energy-

Fostering awareness
through education

We are building—and will continue to ensure—a
foundational understanding of the rights, history and
cultures of Indigenous peoples through Indigenous
awareness training for all Enbridge employees, with the
aim of advancing reconciliation with Indigenous peoples

Enbridge will provide ongoing leadership and resources to
ensure the effective implementation of the above principles,
including the development of implementation strategies and
specific action plans, and report its Indigenous reconciliation
efforts—including engagement and inclusion outcomes—
through its annual Sustainability Report.

This Policy is a shared responsibility involving Enbridge and
its affiliates, employees and contractors, and we will conduct
business in a manner that reflects the above principles. We
will work with our contractors, joint venture partners and
others to support consistency with this policy. Enbridge
commits to periodically reviewing this policy to ensure it
remains relevant and meets changing expectations.

Approved by the Sustainability Committee of the Board | August 2022
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INDIGENOUS CONSULTATION REPORT: SUMMARY TABLE

As of June 27, 2023

Aamjiwnaang First Nation (AFN)

Was project
information
provided to the
community?

Yes

O No

Enbridge Gas has provided AFN with the following information:

e adetailed description of the nature and initial scope of
the Project. This included a list of other provincial or
federal approvals that may be required for the Project to
proceed;

¢ Maps of the Project location;

e Slides for the Virtual Open Houses;

e Description and map advising of a change in scope of
the Project;

¢ Environmental Report, providing information about the
potential effects of the Project on the Environment.

Enbridge Gas requested community feedback, including any
suggestions or proposals on mitigating, avoiding or
accommodating any potential impacts the Project may have on
Aboriginal or treaty rights.

Capacity funding has been offered to support activities such as
timely technical reviews of documents and participation in field
work associated with the proposed Project, and to engage in
meaningful consultation.

Was the
community
responsive/did
you have direct
contact with the
community?

Yes

O No

Enbridge Gas and an AFN representative have exchanged
emails regarding the Project. Enbridge Gas and AFN
environmental committee discussed the Project in a meeting on
March 21, 2023.

EB-2023-0175

Exhibit H
Tab 1
Schedule 1
Attachment 5
Page 1 of 6
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Did the AFN has not raised any questions or concerns regarding the
community Prqject. AFN is gurrently having thg Environmgntal Report
members o | DS | e oo ek g il b
representatives No offepred to diSCUSySC'][he respo’nses. °
have any

questions or

concerns?

Does the

community have D Yes To date, AFN has not identified any outstanding concerns
any outstanding No | related to the Project. Enbridge Gas will continue to engage
concerns? with the community in relation to the Project.

Chippewas of Kettle and Stony Point First Nation (“CKSPFN”)

Enbridge Gas has provided CKSPFN with the following
information:

e adetailed description of the nature and initial scope of
the Project. This included a list of other provincial or
federal approvals that may be required for the Project to
proceed;

¢ Maps of the Project location;

e Slides for the Virtual Open Houses;

e Description and map advising of a change in scope of

Was project v the Project;
information ©s e Environmental Report, providing information about the
provided to the I No potential effects of the Project on the Environment.

community?
Enbridge Gas requested community feedback, including any
suggestions or proposals on mitigating, avoiding or
accommodating any potential impacts the Project may have on
Aboriginal or treaty rights.

Capacity funding has been offered to support activities such as
timely technical reviews of documents and participation in field
work associated with the proposed Project, and to engage in
meaningful consultation.

Was the Yes | Enbridge Gas and CKSPFN representatives have exchanged
community emails and had a virtual meeting regarding the Project.
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responsive/did O No
you have direct
contact with the
community?
Did the CKSPFN representatives have discussed the following with
. Enbridge Gas representatives in the course of engagement on
community the Project: equity opportunities; comments received that
members or prompted the consideration of an additional alternative route;
representatives Yes | criteria used to evaluate potential routes; water crossings
have any ON timelines; basis for Enbridge Gas’ ability to receive customer
questions or ° | RNG; survey boundaries and the extent of tree clearing.
concerns?
CKSPFN has been provided the Environmental Report and
Enbridge Gas will provide responses to any questions, once
received. A meeting will be offered to discuss the responses.
Does the To date, CKSPFN has not identified any outstanding concerns
community have O'Yes regarding the Project. Enbridge Gas will continue to engage
any outstanding No with the community in relation to the Project.

concerns?

Chippewas of the Thames First Nation (“COTTFN”)

Was project
information
provided to the
community?

Yes

O No

Enbridge Gas has provided COTTFN with the following
information:

e adetailed description of the nature and initial scope of
the Project. This included a list of other provincial or
federal approvals that may be required for the Project to
proceed;

¢ Maps of the Project location;

e Slides for the Virtual Open Houses;

e Description and map advising of a change in scope of
the Project;

¢ Environmental Report, providing information about the
potential effects of the Project on the Environment.

Enbridge Gas requested community feedback, including any
suggestions or proposals on mitigating, avoiding or
accommodating any potential impacts the Project may have on
Aboriginal or treaty rights.

Capacity funding has been offered to support activities such as
timely technical reviews of documents and participation in field
work associated with the proposed Project, and to engage in
meaningful consultation.
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Was the
community
responsive/did
you have direct
contact with the
community?

Yes

1 No

As requested, Enbridge Gas uploaded the information for the
Project onto COTTFN’s Nationsconnect site.

Did the
community
members or
representatives
have any
questions or
concerns?

Yes

] No

COTTFN has the Environmental Report and Enbridge Gas will
provide responses to any questions, once received. A meeting
will be offered to discuss the responses.

Does the
community have
any outstanding
concerns?

O Yes

X No

To date, COTTFN has not identified any outstanding concerns
regarding the Project. Enbridge Gas will continue to engage
with the community in relation to the Project.

Oneida Nation of the Thames (“Oneida Nation”)

Was project
information
provided to the
community?

Yes

O No

Enbridge Gas has provided Oneida Nation with the following
information:

e adetailed description of the nature and initial scope of
the Project. This included a list of other provincial or
federal approvals that may be required for the Project to
proceed;

¢ Maps of the Project location;

e Slides for the Virtual Open Houses;

e Description and map advising of a change in scope of
the Project;

¢ Environmental Report, providing information about the
potential effects of the Project on the Environment.

Enbridge Gas requested community feedback, including any
suggestions or proposals on mitigating, avoiding or

EB-2023-0175
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accommodating any potential impacts the Project may have on
Aboriginal or treaty rights.

Capacity funding has been offered to support activities such as
timely technical reviews of documents and participation in field
work associated with the proposed Project, and to engage in
meaningful consultation.

Was the
community
responsive/did
you have direct

Yes

Enbridge Gas and Oneida Nation representatives met on
December 8, 2022 and the Project was discussed.

) O No
contact with the
community?
Did the
communit

y Oneida Nation has not raised any questions or concerns
members or O Yes . ) . . .
representatives regarding the Project. Oneida Nation has been provided the
have any No | Environmental Report and Enbridge Gas will provide responses
questions or to any questions, once received. A meeting will be offered to
concerns? discuss the responses.
Does the To date, the Oneida Nation has not identified any outstanding
community have OYes | CONCErNs regarding the Project. Enbridge Gas will continue to
any outstanding engage with the community in relation to the Project.
concerns? No

Walpole Island First Nation (“WIFN”)

Was project
information
provided to the
community?

Yes

O No

Enbridge Gas has provided WIFN with the following
information:

e adetailed description of the nature and initial scope of
the Project. This included a list of other provincial or
federal approvals that may be required for the Project to
proceed;

¢ Maps of the Project location;

e Slides for the Virtual Open Houses;

e Description and map advising of a change in scope of
the Project;

¢ Environmental Report, providing information about the
potential effects of the Project on the Environment.

Attachment 5
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Enbridge Gas requested community feedback, including any
suggestions or proposals on mitigating, avoiding or
accommodating any potential impacts the Project may have on
Aboriginal or treaty rights.

Capacity funding has been offered to support activities such as
timely technical reviews of documents and participation in field
work associated with the proposed Project, and to engage in
meaningful consultation.

Attachment 5
Page 6 of 6

Was the
community
responsive/did
you have direct
contact with the
community?

Yes

] No

Enbridge Gas and WIFN representatives have exchanged
emails regarding the Project and met on November 29, 2022 to
discuss the Project.

Did the
community
members or
representatives

Yes

WIFN expressed concerns with impacts to the river system in
relation to one of the alternative routes proposed. WIFN also
requested a tour of the site.

WIFN is currently having the Environmental Report reviewed by
a third party and Enbridge Gas will provide responses to any

have any LI No | questions, once received. A meeting will be offered to discuss
questions or the responses.
concerns?

To date, WIFN has not identified any outstanding concerns

related to the Project. Enbridge Gas will continue to engage
Does the. OYes with the community.
community have

No

any outstanding
concerns?
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Aamjiwnaang First Nation (“AFN”)

Line Date Method

Item

Summary of Enbridge Gas Inc.
(“Enbridge Gas”) Communication
Activity

Summary of
Community’s
Communication
Activity

Issues or Concerns raised
and how addressed by
Enbridge Gas

1.0 November Email

14, 2022

An Enbridge Gas representative
emailed the Aamjiwnaang First
Nation (“AFN”) representative
providing a Project notification
letter for the Watford Pipeline
Project (formally Twin Creeks
Renewable Natural Gas (RNG))
(the “Project”). The letter provided
an overview of the proposed
Project, a list of potential
authorizations required, and
contact information for the
Ministry of Energy. The letter
advised an Environmental Study of
construction and operation
activities would be undertaken.
The letter requested the
opportunity to meet early to
discuss the preliminary preferred
and alternative routing, and
receive community feedback on
the proposed Project to avoid,
minimize or mitigate potential
adverse impacts on Aboriginal or
Treaty rights. The letter and email
noted that capacity funding is
available to engage in meaningful
consultation. A shape file of the
Project was provided.

Please see line-item
attachment 1.0

1.1 November Email

25,2022

An Enbridge Gas representative
emailed the AFN representative
providing the Notice of
Commencement and information
on the virtual and in-person public
information sessions. The email
requested the opportunity to meet
early to discuss the preliminary
preferred and alternative routing,
and receive community feedback
on the proposed Project to avoid,
minimize or mitigate potential
adverse impacts on Aboriginal or
Treaty rights. The email noted
that capacity funding is available

Please see line-item
attachment 1.1
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to engage in meaningful
consultation.

1.2

February
14, 2023

Email

An Enbridge Gas representative
emailed the AFN representative to
provide a Notice of Project Change
letter and newspaper ad. The
Enbridge Gas representative
provided information on the
change to the name of the Project
as well as the addition of a third
route option. Capacity funding was
offered to engage in meaningful
consultation on the Project. The
Enbridge Gas representative noted
that this Project would be
discussed at the upcoming AFN
Environment Committee meeting
on March 21, 2023.

Please see line-item
attachment 1.2

1.3

February
14,2023

Email

An AFN
representative
acknowledged the
email and that an
overview would be
provided to the AFN
Environment
Committee.

1.4

March 14,
2023

Email

An Enbridge Gas representative
emailed the AFN representative to
provide the Virtual Open House
slides for the Project. The
Enbridge Gas representative
advised that the Open House was
available until March 19 and that
Enbridge Gas was always open to
receiving comments and concerns
from AFN at any time.

Please see line-item
attachment 1.4

1.5

March 21,
2023

In person
meeting

An Enbridge Gas representative
presented to the AFN Environment
Committee on current and
proposed Enbridge Gas projects.
An Enbridge Gas representative
reviewed the Project need and
routing changes resulting from
comments received during the in-
person Open House.

1.6

June 8,
2023

Email

An Enbridge Gas representative
emailed the AFN representative to
advise that the Environmental
Report was available and provided
the Internet link for the report.
Capacity funding was offered to
engage in meaningful consultation
and review of the Project.

Please see line-item
attachment 1.6

1.7

June 15,
2023

Email

An AFN
representative
emailed the
Enbridge Gas
representative to
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acknowledge the
receipt of the
Environment Report
email and advise
they would send a
scope of work from
a third-party to
conduct a review.

1.8 June 26,

2023

Email

The Enbridge Gas representative
emailed the AFN representative to
advise they were looking forward
to receiving the scope of work.

1.9 June 27,

2023

Email

The AFN
representative
emailed the
Enbridge Gas
representative and
provided the scope
of work for the
Environmental
Report.

1.10 June 27, Email

2023

The Enbridge Gas representative
emailed the AFN representative to
advise that the scope of work was
acceptable.

Chippewas of Kettle and Stony Point

First Nation (“CKSPFN”)

Line Date Method

Item

Summary of Enbridge Gas Inc.
(“Enbridge Gas”) Communication
Activity

Summary of
Community’s
Communication
Activity

Issues or Concerns raised
and how addressed by
Enbridge Gas including any
substantive Attachments

2.0 November Email

14, 2022

An Enbridge Gas representative
emailed the Chippewas of Kettle
and Stony Point First Nation
(“CKSPFN”) representative
providing a Project notification
letter. The letter provided an
overview of the proposed Project,
a list of potential authorizations
required, and contact information
for the Ministry of Energy. The
letter advised an Environmental
Study of construction and
operation activities would be
undertaken. The letter requested
the opportunity to meet early to
discuss the preliminary preferred
and alternative routing, and
receive community feedback on
the proposed Project to avoid,
minimize or mitigate potential
adverse impacts on Aboriginal or
Treaty rights. The letter and email
noted that capacity funding is
available to engage in meaningful
consultation. A shape file of the
Project was provided.

Please see line-item
attachment 2.0

2.1 November Email

18,2023

A CKSPFN
representative
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emailed the
Enbridge Gas
representative to
acknowledge the
notification letter
and inquired about
availability for a
December 8
meeting.
2.2 November Email An Enbridge Gas representative Please see line-item
25,2022 emailed the CKSPFN attachment 2.2
representative providing the
Notice of Commencement and
information on the virtual and in-
person public information
sessions. The email requested the
opportunity to meet early to
discuss the preliminary preferred
and alternative routing and
receive community feedback on
the proposed Project to avoid,
minimize or mitigate potential
adverse impacts on Aboriginal or
Treaty rights. The email noted
that capacity funding is available
to engage in meaningful
consultation.
2.3 November Email A CKSPFN
25, 2022 representative
emailed the
Enbridge Gas
representative to
acknowledge the
email and inquired
if the December 8
date worked for a
meeting.
2.4 November Email An Enbridge Gas representative
25,2022 emailed the CKSPFN
representative advising that the
December 8 date did not work but
suggested December 15 for a
meeting.
2.5 November Email A CKSPFN
25,2022 representative
agreed to the
December 15 date
for a meeting.
2.6 November Email An Enbridge Gas representative
25,2022 emailed the CKSPFN
representative advising that an
invitation had been sent for the
December 15 meeting and the
Project Manager and
Environmental Advisor would be in
attendance. The Enbridge Gas
representative advised that equity
opportunities on this Project were
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being looked into and would be
discussed at a separate meeting.
2.7 December Email An Enbridge Gas representative Please see line-item
12,2022 emailed Three Fires Group attachment 2.7
(“TFG”), the organization acting on
behalf of CKSPFN, following up on
a conversation that occurred in a
meeting on a different Project.
The Enbridge Gas representative
advised that as the Project is a
regulated rate base utility asset
and is not a standalone project,
external financial partnerships are
not being considered.
2.8 December Email An Enbridge Gas representative Please see line-item
13, 2022 sent an email to the CKSPFN attachment 2.8
representative to cancel the
meeting set for December 15. The
Enbridge Gas representative
advised that as a result of the in-
person open house consultation,
Enbridge Gas is scoping a new
proposed route for this Project
and working to develop a cost
estimate and analysis of this route
to see if it is a better option. The
Enbridge Gas representative
advised they would follow up to
reschedule once more information
on the routing was available.
2.9 December Email The CKSPFN CKSPFN asked questions
13,2023 representative regarding: the comments
emailed the received at the open house
Enbridge Gas that prompted the
representative to consideration of more
acknowledge the alternatives; the criteria
meeting being used to evaluate
cancellation and potential routes, whether
advised that CKSPFN and CFN could offer
CKSPFN and CFN input into these criteria;
would be interested | whether this changed
in the Project, timelines for review of the
asking certain environmental study; and
specific questions. whether GIS Shapefiles were
available for the new route
being considered.
Please see line-item
attachment 2.9
2.10 December Email An Enbridge Gas representative
13, 2022 emailed the CKSPFN
representative and advised that
they would be reaching out in
January for dates to meet once
more information was available.
The Enbridge Gas representative
acknowledged the questions and
advised they would take them
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away and work to provide
responses.
2.11 January 19, | Email An Enbridge Gas representative The Enbridge Gas
2023 emailed the CKSPFN representative explained that
representative to respond to the a local resident approached
questions provided on December Enbridge Gas representatives
13,2023. The Enbridge Gas about the proposed
representative noted that the Preliminary Preferred route,
name of the Project had changed noting concerns about the
at the request of the customer. An route crossing their property
Enbridge Gas representative and inquiring about a
requested a virtual meeting to possible alternative to this
discuss the preliminary preferred route that would avoid their
and alternative routings identified, property. Based on this
any concerns with these routes interaction, Enbridge Gas
and any potential adverse impacts assessed the viability, costing
the Project may have on CKSPFN’s and needs of the customer
Aboriginal or treaty rights. for the suggested route and
provided the route to Dillon
An Enbridge Gas representative to be included in the
provided a shapefile that included environmental assessment.
all three routes for the Project. Enbridge Gas encouraged
CKSPFN to provide comments
The Enbridge Gas representative and concerns regarding the
provided February 6 or 10 for a proposed routes.
meeting to discuss the alternative
routing. The Enbridge Gas
representative further
explained that the inclusion
of the third routing option
would change some timelines
and noted the tentative
timelines for a Project
Change letter, open houses
and Environmental Report.
Please see line-item
attachment 2.11
2.12 January 20, Email ATFG
2023 representative
acting on behalf of
CKSPFN responded,
agreeing to the
February 6 date to
meet.
2.13 February 6, | Virtual Enbridge Gas and CKSPFN/TFG A TFG representative advised
2023 Meeting met to discuss the Project. The they were representing both
Enbridge Gas representative noted CKSPFN and Caldwell First
the tentative dates for the Project Nation (CFN) on this Project.
Change Letter and advised of the The Enbridge Gas
new virtual and in person public representative advised that
information sessions The Enbridge CFN was not on the
Gas representative provided an delegation list as their treaty
update on the archaeology and rights (according to CFN’s
fieldwork, including windshield protocol) do not extend to
surveys, and noted that Stage 1 the Project area. The
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and 2 studies would start in the
spring.

Enbridge Gas representative
advised that CFN had not
expressed interest in the
Project. The TFG
representative advised they
would follow up with CFN to
see if they wanted to
participate.

The TFG representative asked
about water crossings on the
routing. The Enbridge Gas
representative provided
photo slides of the water
crossings on Alternative
Route B as this was now the
route preferred by Enbridge
Gas

The TFG asked if there were
existing Enbridge Gas
pipelines that could support
the Project. The Enbridge
Gas representative advised
that there were no pipelines
to support the RNG supply at
this time.

The TFG representative also
asked about the regulations
in place to give Enbridge Gas
the jurisdiction to inject RNG
into pipeline. The Enbridge
Gas representative advised
they would take this question
away and provide a response.

The TFG representative
inquired about the identity of
the RNG producer and who
was responsible for the
biogas purification station.
The Enbridge Gas
representative advised that
Waste Management was the
RNG producer and that
Enbridge Gas was not
involved in the cleaning of
the methane. Enbridge Gas
committed to sending the
CKSPFN email to the Waste
Management contact.

In response to a question
about survey boundaries, the
Enbridge Gas representative
responded that 150 m was
used for the cumulative
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boundary and that if lay
down area is to be utilized,
archaeology is completed
15m outside of the areas.

In response to a question
about how Enbridge Gas
selects the preferred routing,
the Enbridge Gas
representative advised that
they look at cost
effectiveness, engineering,
and environmental aspects
and then provide options to
the environmental consultant
who then identifies the
preliminary preferred route
based on an assessment of
environmental factors.

When the TFG representative
asked about the extent of
tree clearing that would be
required, the Enbridge Gas
representative advised that
with the Alternative Route B,
there is no proposed tree
clearing as the route is within
the road allowance.

2.14

February
14, 2023

Email

An Enbridge Gas representative
emailed the CKSPFN
representative to provide a Notice
of Project Change letter and
newspaper ad. The Enbridge Gas
representative provided
information on the change to the
name of the Project as well as the
addition of a third route option.
The Enbridge Gas representative
offered capacity funding to engage
in meaningful consultation on the
Project and requested a budget
from CKSPFN to help assist with
this funding.

Please see line-item
attachment 2.14

2.15

March 6,
2023

Email

The Enbridge Gas representative
provided information on the
jurisdiction to accept RNG from
producers.

Responding to TFG’s question
regarding jurisdiction to
accept RNG, the Enbridge Gas
representative advised that
RNG producers operate
under the same service
contracts as conventional
natural gas producers looking
to bring their supply to
market and that Enbridge Gas
has the capability to take
RNG injected into our
pipeline system through two
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different OEB approved
methods.

Please see line-item
attachment 2.15

2.16

March 14,
2023

Email

An Enbridge Gas representative
emailed the CKSPFN
representative to provide the
Virtual Open House slides for the
Project. The Enbridge Gas
representative advised that the
Open House was available until
March 19 and Enbridge Gas was
always open to receiving
comments and concerns from
CKSPFN at any time.

Please see line-item
attachment 2.16

2.17

June 8,
2023

Email

An Enbridge Gas representative
emailed the CKSPFN
representative to advise that the
Environmental Report was
available and provided the
Internet link for the report.
Capacity funding was offered to
engage in meaningful consultation
and review of the Project.

Please see line-item
attachment 2.17

2.18

June 26,
2023

Email

An Enbridge Gas representative
emailed the CKSPFN
representatives to provide a letter
offer for capacity funding.

Please see line-item
attachment 2.18

2.19

June 26,
2023

Email

An Enbridge Gas representative re-
sent the March 14 email to the
CKSPFN representative and
included the VOH slides as the
slides were not attached to the
previous email.

Please see line-item
attachment 2.19

Chippewas of the Thames First Nation

(“COTTFN”)

Thames First Nation (“COTTFN”)
representative providing a Project
notification letter. The letter
provided an overview of the
proposed Project, a list of
potential authorizations required,
and contact information for the
Ministry of Energy. The letter
advised an Environmental Study of
construction and operation
activities would be undertaken.
The letter requested the
opportunity to meet early to
discuss the preliminary preferred
and alternative routing, and
receive community feedback on
the proposed Project to avoid,

Line Date Method Summary of Enbridge Gas Inc. Summary of Issues or Concerns raised
Item (“Enbridge Gas”) Communication Community’s and how addressed by
Activity Communication Enbridge Gas including any
Activity substantive Attachments
3.0 November Email An Enbridge Gas representative Please see line-item
14, 2022 emailed the Chippewas of the attachment 3.0
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minimize or mitigate potential
adverse impacts on Aboriginal or
Treaty rights. The letter and email
noted that capacity funding is
available to engage in meaningful
consultation. A shape file of the
Project was provided.

3.1

November
28,2022

Email

An Enbridge Gas representative
emailed the COTTFN
representative providing the
Notice of Commencement and
information on the virtual and in-
person public information
sessions.

Please see line-item
attachment 3.1

3.2

February 1,
2023

Email

An Enbridge Gas representative
emailed the COTTFN
representative to provide a Notice
of Project Change letter and
newspaper ad and advised they
would be updating Nations
Connect website.

Please see line-item
attachment 3.2

33

March 29,
2023

Email

An Enbridge Gas representative
emailed the COTTFN
representative to provide the
Virtual Open House slides for the
Project and advised they would be

updating Nations Connect website.

Please see line-item
attachment 3.3

3.4

June 8,
2023

Email

An Enbridge Gas representative
emailed the COTTFN
representative to advise that the
Environmental Report was
available and provided the
Internet link for the report.
Capacity funding was offered to
engage in meaningful consultation
and review of the Project.

Please see line-item
attachment 3.4

Oneida Nation of the Tl

hames (“Oneida Nation”)

Thames (“Oneida Nation”)
representative providing a Project
notification letter. The letter
provided an overview of the
proposed Project, a list of
potential authorizations required,
and contact information for the
Ministry of Energy. The letter
advised an Environmental Study of
construction and operation
activities would be undertaken.
The letter requested the
opportunity to meet early to
discuss the preliminary preferred
and alternative routing, and

Line Date Method Summary of Enbridge Gas Inc. Summary of Issues or Concerns raised
Item (“Enbridge Gas”) Communication Community’s and how addressed by
Activity Communication Enbridge Gas including any
Activity substantive Attachments
4.0 November Email An Enbridge Gas representative Please see line-item
14, 2022 emailed the Oneida Nation of the attachment 4.0
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receive community feedback on
the proposed Project to avoid,
minimize or mitigate potential
adverse impacts on Aboriginal or
Treaty rights. The letter and email
noted that capacity funding is
available to engage in meaningful
consultation. A shape file of the
Project was provided.

4.1

November
28,2022

Email

An Enbridge Gas representative
emailed the Oneida Nation
representative providing the
Notice of Commencement and
information on the virtual and in-
person public information
sessions.

Please see line-item
attachment 4.1

4.2

December
8, 2022

In person
meeting

Enbridge Gas and Oneida Nation
met in person to discuss multiple
Enbridge Gas projects. The
Enbridge Gas representative
reviewed the need, scope and
routes of the Project.

4.3

February
14,2023

Email

An Enbridge Gas representative
emailed the Oneida Nation
representative to provide a Notice
of Project Change letter and
newspaper ad.

Please see line-item
attachment 4.3

4.4

March 29,
2023

Email

An Enbridge Gas representative
emailed the Oneida Nation
representative to provide the
Virtual Open House slides for the
Project.

Please see line-item
attachment 4.4

4.5

June 8,
2023

Email

An Enbridge Gas representative
emailed the Oneida Nation
representative to advise that the
Environmental Report was
available and provided the
Internet link for the report.
Capacity funding was offered to
engage in meaningful consultation
and review of the Project.

Please see line-item
attachment 4.5

Walpole Island First Nation (WIFN)

Nation (“WIFN”) representative
providing a Project notification
letter. The letter provided an
overview of the proposed Project,
a list of potential authorizations
required, and contact information
for the Ministry of Energy. The
letter advised an Environmental
Study of construction and
operation activities would be

Line Date Method Summary of Enbridge Gas Inc. Summary of Issues or Concerns raised
Item (“Enbridge Gas”) Communication Community’s and how addressed by
Activity Communication Enbridge Gas including any
Activity substantive Attachments
5.0 November Email An Enbridge Gas representative Please see line-item
14, 2022 emailed the Walpole Island First attachment 5.0




Redacted, Filed: 2023-08-01, EB-2023-0175, Exhibit H, Tab 1, Schedule 1, Attachment 6, Page 12 of 106

undertaken. The letter requested
the opportunity to meet early to
discuss the preliminary preferred
and alternative routing, and
receive community feedback on
the proposed Project to avoid,
minimize or mitigate potential
adverse impacts on Aboriginal or
Treaty rights. The letter and email
noted that capacity funding is
available to engage in meaningful
consultation. A shape file of the
Project was provided.

5.1

November
18, 2022

Email

A WIFN
representative
emailed the
Enbridge Gas
representative to
confirm a lunch
meeting. The WIFN
representative also
confirmed a
November 29, 2022
meeting date to
discuss the Project.

5.2

November
25,2022

Email

An Enbridge Gas representative
emailed the WIFN representative
providing the Notice of
Commencement and information
on the virtual and in-person public
information sessions. The email
requested the opportunity to meet
early to discuss the preliminary
preferred and alternative routing,
and receive community feedback
on the proposed Project to avoid,
minimize or mitigate potential
adverse impacts on Aboriginal or
Treaty rights. The email noted
that capacity funding is available
to engage in meaningful
consultation.

Please see line-item
attachment 5.2

5.3

November
29, 2022

Virtual
meeting

Enbridge Gas and WIFN
representatives met virtually to
review the route selection.

WIFN representative
expressed concerns with the
river systems on the
alternative route proposed.

WIFN requested a tour of the
site once established. The
Enbridge Gas representative
agreed to complete this once
a Project route was chosen.

5.4

February
14, 2023

Email

An Enbridge Gas representative
emailed the WIFN representative
to provide a Notice of Project
Change letter and newspaper ad.
The Enbridge Gas representative
provided information on the

Please see line-item
attachment 5.4
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change to the name of the Project
as well as the addition of a third
route option. Capacity funding
was offered to engage in
meaningful consultation on the

Project.
5.5 March 14, Email An Enbridge Gas representative Please see line-item
2023 emailed the WIFN representative attachment 5.5

to provide the Virtual Open House
slides for the Project. The
Enbridge Gas representative
advised that the Open House was
available until March 19 and
Enbridge Gas was always open to
receiving comments and concerns
from CKSPFN at any time.

5.6 June 8, Email An Enbridge Gas representative Please see line-item
2023 emailed the WIFN representative attachment 5.6

to advise that the Environmental
Report was available and provided
the Internet link for the report.
Capacity funding was offered to
engage in meaningful consultation
and review of the Project.

5.7 June 26, Email An Enbridge Gas representative Please see line-item
2023 emailed the WIFN representative attachment 5.7

to remind them of the
Environmental Report that had
been released.
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Line-item attachment 1.0
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Line-item attachment 1.1
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Line-item attachment 1.2
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From: Lauren Whitwham

To: Consultation

Cc: vema.george@kettlepoint.orq

Subject: Capacity Funding: Enbridge Gas Watford Pipeline Project
Date: Monday, June 26, 2023 11:49:55 AM

Attachments: Capacity Funding Watford Pipeline CKSPFN.pdf

Good morning,

| just wanted to touch base on capacity funding for the Watford Pipeline Project. 1’'m not sure
where we landed on CKSPFN/TFG providing a budget for this project but, to move the matter
forward and recognizing the time and effort taken to consult on the Project and any ongoing
engagement that may occur, Enbridge Gas would like to offer Three Fires Group, on behalf of
Chippewas of Kettle and Stony Point First Nation, capacity funding in relation to the Project in the
amount of

If Three Fires Group/CKSPFN agrees to accept the Capacity Funding, please return a signed copy of
the letter to me and I'll get the funds processed.

Happy to discuss and look forward to your comments on the environmental report (see email below)

Thanks,
Lauren
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Filed: 2023-08-01
EB-2023-0175
Exhibit |

Tab 1

Schedule 1

Page 1 of 1

CONDITIONS OF APPROVAL

1. The OEB has developed standard conditions that are typically imposed in leave to
construct approvals.' Enbridge Gas has reviewed these standard conditions and
has not identified any additional or revised conditions that the Company wishes to

propose for this Project.

! Standard conditions of approval are included in Schedule 1 of the OEB’s standard issues list for leave to construct
applications: https://www.oeb.ca/sites/default/files/issues-list-LTC-natural-gas.pdf



https://www.oeb.ca/sites/default/files/issues-list-LTC-natural-gas.pdf
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